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INVITATION TO TENDER 

 

PROCURING ENTITY:              MANAGING DIRECTOR/CEO 

NATIONAL MINING CORPORATION (NMC) 

                                              WORKS BUILDING 2ND FLOOR, 

                                               NGONG ROAD, NAIROBI 

                                               P. O. BOX 30009-00100  

                                               NAIROBI 

 

CONTRACT NAME AND DESCRIPTION: PROPOSED OFFICE PARTITIONING AND 

REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 4TH 

FLOORS AT KWFT CENTRE - NAIROBI 

 

TENDER NO. NMC/OT/002/2023-2024 

 

The National Mining Corporation invites sealed tenders for the: PROPOSED OFFICE 

PARTITIONING AND  REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD 

AND 4TH FLOORS AT KWFT CENTRE - NAIROBI 

 
1. Tendering will be conducted under open competitive method (National) using a standardized 

tender document. Tendering is open to all qualified and interested Tenderers. 

2. Qualified and interested tenderers may obtain further information and inspect the Tender Documents 

during office hours [0800 to 1700 hours] at the address given below. 

3. A complete set of tender documents may be purchased or obtained by interested tenders upon 

payment of a non- refundable fees of (KSh.1,000.00) in cash or Banker's Cheque and payable to the 

address given below. Tender documents may be obtained electronically from the Website(s) 

http://www.nmckenya.go.ke. And or GoK’s public procurement information portal, 

https://tenders.go.ke as from 28th November 2023.   Tender documents obtained electronically will be 

free of charge. 

4. Tender documents may be viewed and downloaded for free from the websites 

(http://www.nmckenya.go.ke. and or GoK’s public procurement information portal, 

https://tenders.go.ke as from 28th November 2023.  Tenderers who download the tender document must 

forward their particulars immediately to   tenders@nmckenya.go.ke or md@nmckenya.go.ke for 

communication of any clarification(s) and addendum (s) during the tendering process.  

5. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid 

for 156 days from the date of opening of tenders. 

6. A Tender Security (Bid Bond) of KShs. 1,000,000.00 must accompany all Tenders 

7. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

8. Completed tenders must be delivered to the address below on or before (As indicated in the advertisement). 

Electronic Tenders will not be permitted. 

9. MANDATORY Pre-tender site visit / conference shall be undertaken on 04
th of December, 2023 from 

10.00a.m to 12.00 p.m. The venue shall be at KWFT CENTRE 3RD FLOOR WING B OFF KIAMBERE ROAD. 

Site visit certificate shall be issued to ALL bidders who chose to attend by the Employer’s Representative. 

10. Tenders will be opened immediately after the deadline date and time specified above or any dead 

line date and time specified later. Tenders will be publicly opened in the presence of the Tenderers' 

designated representatives who choose to attend at the address below. 

11. Late tenders will be rejected. 

 

 

 

  

http://www.nmckenya.go.ke/
http://www.nmckenya.go.ke/
mailto:tenders@nmckenya.go.ke
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12. The addresses referred to above are: 

 

A. Address for obtaining further information, purchasing tender documents and for hand courier 

delivery to an office or Tender Box add  Physical Address 

MANAGING DIRECTOR/CEO 

NATIONAL MINING CORPORATION (NMC) 

WORKS BUILDING 2ND FLOOR, 

NGONG ROAD, NAIROBI 

P. O. BOX 30009-00100 NAIROBI 

TELEPHONE: 02-3341133/0729355216  

E-mail: tenders@nmckenya.go.ke .or. md@nmckenya.go.ke 
  

 
B. Address for Submission of Tenders. 

 
 

PHYSICAL ADDRESS 

MANAGING DIRECTOR/CEO 

NATIONAL MINING CORPORATION (NMC) 

WORKS BUILDING 2ND FLOOR, 

NGONG ROAD, NAIROBI 

P. O. BOX 30009-00100 NAIROBI 

TELEPHONE: 02-3341133/0729355216  

E-mail: tenders@nmckenya.go.ke .or. md@nmckenya.go.ke 
 

C. Address for Opening of Tenders. 

 
 

PHYSICAL ADDRESS 

MANAGING DIRECTOR/CEO 

NATIONAL MINING CORPORATION (NMC) 

WORKS BUILDING 2ND FLOOR, 

NGONG ROAD, NAIROBI 

P. O. BOX 30009-00100 NAIROBI 

TELEPHONE: 02-3341133/0729355216  

E-mail: tenders@nmckenya.go.ke .or. md@nmckenya.go.ke 
 

K. KUNGU 

Designation: Principal Supply Chain Management Officer 
FOR: AG. MANAGING DIRECTOR / CEO 

NATIONAL MINING CPORPORATION (NMC) 

Date: 21ST
 NOVEMBER, 2023 
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mailto:tenders@nmckenya.go.ke
mailto:tenders@nmckenya.go.ke
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SECTION I - INSTRUCTIONS TO TENDERERS 

 

A  GENERAL PROVISIONS 

 

1.0 Scope of tender 

 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract 

as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 

Document are specified in the TDS. 
 

1.2 Throughout this tendering document: 

a) The term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, including if 

specified in the TDS, distributed or received through the electronic-procurement system used by the 

Procuring Entity) with proof of receipt; 
b) if the context so requires, “singular” means “plural” and vice versa; 

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day that 

is an official working day of the Procuring Entity. It excludes official public holidays. 

2.0 Fraud and corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal 

Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall  

include a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration 
that the person or his or her sub-contractors are not debarred from participating in public procurement 

proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding 

collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be 

disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to 
complete and sign the “Certificate of Independent Tender Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-consultants, 

service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records 

and other documents relating to any initial selection process, pre-qualification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have them audited by auditors 

appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or their 

Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet 

and make available to all the firms together with this tender document all in formation that would in that  
respect give such firm any unfair competitive advantage over competing firms. 

3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or 
an individual or any combination of such entities in the form of a joint venture (JV) under an existing agree 

mentor with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint  

venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance 
with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all 

business for and on behalf of any and all the members of the JV during the tendering process and, in the event 

the JV is awarded the Contract, during contract execution. Members of a joint venture may not also make an 
individual tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes 

of the same Tender. The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which 
they have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. 
Public Officers are also not allowed to participate in any procurement proceedings. 
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3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be  

disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering 

process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; 

b) Receives or has received any direct or indirect subsidy from another tenderer; 

c) Has the same legal representative as another tenderer; 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a position 

to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding 

this tendering process; 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical specifications 

of the goods or works that are the subject of the tender; 

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for 

Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 

consulting services for the preparation or implementation of the contract specified in this Tender 

Document; 

h) Has a close business or personal relationship with senior management or professional staff of the 

Procuring Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or specifications of 

the Contract, and/or the Tender evaluation process of such contract; or 

ii) May be involved in the implementation or supervision of such Contract unless the conflict 

stemming from such relationship has been resolved in a manner acceptable to the Procuring Entity 

throughout the tendering process and execution of the Contract. 

 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is 

proven to have been involved in any of these practices shall be automatically disqualified 

 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 

permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such 

participation shall result in the disqualification of all Tenders in which the firm is involved. Members of a 
joint venture may not also make an individual tender, be a sub-contractor in a separate tender or be part of 

another joint venture for the purposes of the same Tender. A firm that is not a tenderer or a JV member may 
participate as a subcontractor in more than one tender. 

 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer 

shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered 

in and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of 

incorporation (or equivalent documents of constitution or association) and its registration documents, as the 

case may be. This criterion also shall apply to the determination of the nationality of proposed sub-contractors 

or sub-consultants for any part of the Contract including related Services. 
 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or  

be awarded a contract. The list of debarred firms and individuals is available from the website of PPRA 

www.ppra.go.ke. 
 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be 

awarded Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if 

it is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from any public 

entity or Government, and; 

(iii) Operating under commercial law and vested with legal rights and liabilities similar to any commercial 

enterprise to enable it compete with firms in the private sector on an equal basis. 

http://www.ppra.go.ke/
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3.9 Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that country; 

(b) By an act of compliance with a decision of the United Nations Security Council taken under Chapter VII 

of the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or 

services from that country, or any payments to any country, person, or entity in that country. 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, 

as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, 

local sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall 

provide in its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this 

criterion will be automatically disqualified. Information required to enable the Procuring Entity determine 

if this condition is met shall be provided for this purpose in “SECTIONI II - EVALUATION AND 

QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is  

registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not 

subcontract to foreign firms or individuals more than 10 percent of the contract price, excluding provisional 

sums. JVs are considered as foreign tenderers if the individual member firms registered in Kenya have less 

51 percent ownership by nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 

percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 

registered with the National Construction Authority and be issued with a Registration Certificate before 

they can undertake any construction works in Kenya. Registration shall not be a condition for tender, but it 
shall be a condition of contract award and signature. A selected tenderer shall be given opportunity to 

register before such award and signature of contract. Application for registration with National Construction 
Authority may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which 

may prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 

accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek 

for exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall 

be a condition of contract award and signature. A JV tenderer shall be given opportunity to seek such 

exemption as a condition of award and signature of contract. Application for exemption from the 

Competition Authority of Kenya may be accessed from the website www.cak.go.ke. 

3.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax 

obligations by producing valid tax compliance certificate or tax exemption certificate issued by the Kenya 

Revenue Authority. 

4.0 Eligible goods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that 

is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide 
evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant 

national environmental protection agency or by other competent authority as harmful to human beings and 

to the environment shall not be eligible for procurement. 

5.0 Tenderer's responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 

Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect 

the Site of the Works and its surroundings and obtain all information that may be necessary for preparing 

the tender and entering into a contract for construction of the Works. The costs of visiting the Site shall beat 

the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter 

upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity 

again stall liability arising from death or personal injury, loss of or damage to property, and any other losses 
and expenses incurred as a result of the examination and inspection. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description 

of the proposed work method and schedule, including charts, as necessary or required. 

 
B. CONTENTS OF TENDER DOCUMENTS 

 

6.0 Sections of Tender Document 

 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 

should be read in conjunction with any Addenda issued in accordance with ITT 10. 

 
PART 1: Tendering Procedures 

Section I – Instructions to Tenderers 
Section II – Tender Data Sheet (TDS) 
Section III- Evaluation and Qualification Criteria Section IV – Tendering Forms 

 
PART 2: Works' Requirements Section V - Bills of Quantities Section VI - Specifications Section VII - 

Drawings 

 
PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC) 

Section IX - Special Conditions of Contract 
Section X- Contract Forms 

 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. 

Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 

completeness of the Tender document, responses to requests for clarification, the minutes of a pre-arranged 

site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance 

with ITT 10. In case of any contradiction, documents obtained directly from the Procuring Entity shall 

prevail. 
 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 

Document and to furnish with its Tender all information and documentation as is required by the Tender 

document. 

 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing 

at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting 

if provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for 

clarification, provided that such request is received no later than the period specified in the TDS prior to 

the deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all 

tenderers who have acquired the Tender documents in accordance with IT T 7.4, including a description of 

the inquiry but without identifying its source. If so specified in the TDS, the Procuring Entity shall also 

promptly publish its response at the web page identified in the TDS. Should the clarification result in 

changes to the essential elements of the Tender Documents, the Procuring Entity shall amend the Tender 

Documents following the procedure under ITT 8 and ITT 22.2. 

 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect 

the site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. 

The costs of visiting the Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in 

the TDS if a pre-arranged Site visit and or a pre-tender meeting will be held, when and where. The 

Tenderer's designated representative is invited to attend a pre-arranged site visit and a pre-tender meeting, 

as the case may be. The purpose of the site visit and the pre-tender meeting will be to clarify issues and to 

answer questions on any matter that may be raised at that stage. 

 
7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than 

the period specified in the TDS before the meeting. 
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7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of 

the questions asked by Tenderers and the responses given, together with any responses prepared after the 

meeting, will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes 

shall not identify the source of the questions asked. 

 
7.5 The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged site 

visit and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the 
Tender Documents that may become necessary as a result of the pre-arranged site visit and those of the pre- 

tender meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum 

pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre- 
arranged site visit and the pre-tender meeting will not be a cause for disqualification of a Tenderer. 

 

8.0 Amendment of Tender Documents 

 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender 

Documents by issuing addenda. 

 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all 

who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also 

promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, 

the Procuring Entity should extend the dead line for the submission of Tenders, pursuant to ITT 22.2. 

 

C. PREPARATION OF TENDERS 
 

9. Cost of Tendering 

 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the Procuring 

Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering 

process. 

 

10.0 Language of Tender 

 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and 
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature 

that are part of the Tender may be in another language provided they are accompanied by an accurate and 

notarized translation of the relevant passages into the English Language, in which case, for purposes of 
interpretation of the Tender, such translation shall govern. 

 

11.0 Documents Comprising the Tender 

 

11.1 The Tender shall comprise the following: 

 
a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 

accordancewithITT20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 

qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 
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11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint 

Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture 

Agreement in the event of a successful Tender shall be signed by all members and submitted with the 

Tender, together with a copy of the proposed JV Agreement. Change of membership and conditions of the 

JV prior to contract signature will render the tender liable for disqualification. 
 

12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant 

forms furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to 

the text, and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be 

filled in with the information requested. The Tenderer shall chronologically serialize all pages of the tender 

documents submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, 

paid or to be paid to agents or any other party relating to this Tender. 

 

13. Alternative Tenders 

 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in 

the TDS, and the method of evaluating different alternative times for completion will be described in 

Section III, Evaluation and Qualification Criteria. 

 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the 

requirements of the Tender Documents must first price the Procuring Entity's design as described in the 

Tender Documents and shall further provide all information necessary for a complete evaluation of the 
alternative by the Procuring Entity, including drawings, design calculations, technical specifications, 

breakdown of prices, and proposed construction methodology and other relevant details. Only the technical 
alternatives, if any, of the Tenderer with the Winning Tender conforming to the basic technical requirements 

shall be considered by the Procuring Entity. 

 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified 

parts of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and 

described in Section VII, Works' Requirements. 

 

14.0 Tender Prices and Discounts 

 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and 

in the Bill of Quantities shall conform to the requirements specified below. 

 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items 
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other 

items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed 

in the priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the 
Tender is determined substantially responsive notwithstanding this omission, the average price of the item 

quoted by substantially responsive Tenderers will be added to the Tender price and the equivalent total cost 

of the Tender so determined will be used for price comparison. 

 
14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the 

Tender, including any discounts offered. 

 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordance with ITT 12.1. 

 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 

adjustment during the performance of the Contract in accordance with the provisions of the Conditions of 

Contract, except in cases where the contract is subject to fluctuations and adjustments, not fixed price. In 
such a case, the Tenderer shall furnish the indices and weightings for the price adjustment formulae in the 

Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed 
indices and weightings. 
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14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 

tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender 

the price reductions applicable to each package, or alternatively, to individual Contracts within the package. 

Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are 

opened at the same time. 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as 

of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices 
and the total Tender Price submitted by the Tenderer. 

 
15.0 Currencies of Tender and Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the 

Tenderer in the Bill of Quantities, entirely in Kenya shillings. 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from 
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) 

indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), 

needed by the Tenderer for the payment of such foreign currency requirements, limited to no more than 
two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the 

percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and 

shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior 

to the actual date of tender opening. Such exchange rate shall apply for all foreign payments under the 

Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their 

local and foreign currency requirements, and to substantiate that the amounts included in the unit rates and 
prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which 

case a detailed breakdown of the foreign currency requirements shall be provided by Tenderers. 

 
16.0    Documents Comprising the Technical Proposal 

 
The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, 

schedule and any other information as stipulated in Section IV, Tender Forms, and insufficient detail to 

demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the completion 

time. 

 
17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 
eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to  

perform the Contract the Tenderer shall provide the information requested in the corresponding information 
sheets included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT 33.1, nation al tenderers, individually 

or in joint ventures, applying for eligibility for national preference shall supply all information required to 

satisfy the criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details 
of ownership, as shall be required to determine whether, according to the classification established by the 

Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further 

the information will enable the Procuring Entity identify any actual or potential conflict of interest in 
relation to the procurement and/or contract management processes, or a possibility of collusion between 

tenderers, and thereby help to prevent any corrupt influence in relation to the procurement process or 
contract management. 

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which 

a tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 
information relating to its ownership and control confidential where it is tendering to undertake public sector 

work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as 
a justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership 

and control. 
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17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring 

Entity may request in relation to owner ship and control which in formation on any changes to the 

information which was provided by the tenderer under ITT 6.4. The obligations to require this information 

shall continue for the duration of the procurement process and contract performance and after completion 

of the contract, if any change to the information previously provided may reveal a conflict of interest in 

relation to the award or management of the contract. 
 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and 
accurate as at the date of provision to the Procuring Entity. In submitting the information required pursuant 

to these requirements, the Tenderer shall warrant that the information submitted is complete, current and 
accurate as at the date of submission to the Procuring Entity. 

 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected.  

Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree 

the information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 
 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 

(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 

interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 

management process, then: 

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set as if depending the outcome 

of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the 

tenderer or any other person shave committed any criminal offence. 

 

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of- 
date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the 

tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, 

or was due to genuine error which was not attributable to the intentional act, negligence or recklessness of 
the tender. 

 

18.0 Period of Validity of Tenders 

 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period 

starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in  

accordance with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring Entity as 

non-responsive. 

 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity 

may request Tenderers to extend the period of validity of their Tenders. The request and the responses shall 
be made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended 

for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request 

without forfeiting its Tender security. A Tenderer granting the request shall not be required or permitted to 
modify its Tender. 

 

19.0 Tender Security 

 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security 

as specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency 

specified in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender 

Forms. 
 

19.2  If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in 

any of the following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority listed 

by the Authority; 
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(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from a 

reputable source, and an eligible country. 
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have 

a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty 

(30) days beyond the original validity period of the Tender, or beyond any period of extension if requested 

under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 

accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be 

rejected by the Procuring Entity as non-responsive. 

 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall 

be returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 
Performance Security and any other documents required in the TDS. The Procuring Entity shall also 

promptly return the tender security to the tenderers where the procurement proceedings are terminated, all 
tenders were determined non-responsive or a bidder declines to extend tender validity period. 

 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful 

Tenderer has signed the Contract and furnished the required Performance Security, and any other 

documents required in the TDS. 
 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the 

Form of Tender, or any extension there to be provided by the Tenderer; or 

b) if the successful Tenderer fails to: - 

i) sign the Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required in the 

TDS. 
 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to debar 

the Tenderer from participating in public procurement as provided in the law. 

 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits 

the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, 

the Tender Security or the Tender-Securing Declaration shall be in the names of all future members as 

named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 
 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

 

20.0 Format and Signing of Tender 

 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and 
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly 

marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number 

specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original 
and the copies, the original shall prevail. 

 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 
business. This may include proprietary information, trade secrets, or commercial or financially sensitive 

information. 

 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a 

person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held by 

each person signing the authorization must be typed or printed below the signature. All pages of the Tender 
where entries or amendments have been made shall be signed or initialed by the person signing the Tender. 

 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf 

of the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by 

their legally authorized representatives. 
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20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 

signing the Tender. 

D. SUBMISSION AND OPENING OF TENDERS 

 

21.0 Sealing and Marking of Tenders 

 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a 

single sealed container bearing the name and Reference number of the Tender, addressed to the Procuring 

Entity and a warning not to open before the time and date for Tender opening date. Within the single 
envelope, package or container, the Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, 

as described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, 

the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all 

required copies of the alternative Tender. 
 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity, 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will 

assume no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced or 

opened prematurely will not be accepted. 

 

2 .0 Deadline for Submission of Tenders 

 

2 .1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the 
date and time also specified in the TDS. When so specified in the TDS, tenderers shall have the option of 

submitting their Tenders electronically. Tenderers submitting Tenders electronically shall follow the 

electronic Tender submission procedures specified in the TDS. 

 

2 .2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending 
the Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring 

Entity and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as 

extended. 

 

23.0 Late Tenders 

 

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, 

in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission 

of Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

 

24.0 Withdrawal, Substitution, and Modification of Tenders 

 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written 

notice, duly signed by an authorized representative, and shall include a copy of the authorization in 

accordance with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding 
substitution or modification of the Tender must accompany the respective written notice. All notices must 

be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not  

require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 

“SUBSTITUTION,” “MODIFICATION;” and 

b) Received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 

accordance with ITT 22. 
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24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the 

Tenderers. 

 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission 

of Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of 

Tender or any extension thereof. 

25. Tender Opening 

 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out 
all Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of 

Tenderers' designated representatives who chooses to attend. Any specific electronic Tender opening 

procedures required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified 
in the TDS. 

 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be 

permitted unless the corresponding withdrawal notice contains a valid authorization to request the 
withdrawal and is read out at Tender opening. 

 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the 

Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a 
valid authorization to request the substitution and is read out at Tender opening. 

 

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. 
No Tender modification shall be permitted unless the corresponding modification notice contains a valid 

authorizationtorequestthemodificationandisreadoutatTenderopening. 

 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and 

whether there is a modification; the total Tender Price, per lot (contract) if applicable, including any 
discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-Securing 

Declaration, if required; and any other details as the Procuring Entity may consider appropriate. 

 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 

considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on 
by the tender opening committee) are to be initialed by the members of the tender opening committee 

attending the opening. 

 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any 
Tender (except for late Tenders, in accordance with ITT 23.1). 

 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 

 
25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 

Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of 

the tender opening register shall be distributed to all Tenderers. 

 

E. EVALUATION AND COMPARISON OF TENDERS 

 

26. Confidentiality 

 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be 

disclosed to Tenderers or any other persons not officially concerned with the Tender process until 
information on Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 43. 
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26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award 

decisions may result in the rejection of its tender. 

 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer 

wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in 

writing. 

27.0 Clarification of Tenders 

 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, 

the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a 
reasonable time for a response. Any clarification submitted by a tenderer that is not in response to a request 

by the Procuring Entity shall not be considered. The Procuring Entity's request for clarification and the 
response shall be in writing. No change, including any voluntary increase or decrease, in the prices or 

substance of the tender shall be sought, offered, or permitted, except to confirm the correction of arithmetic 

errors discovered by the Procuring Entity in the evaluation of the tenders, in accordance with ITT 31. 

 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 

request for clarification, its Tender may be rejected. 

 

28.0 Deviations, Reservations, and Omissions 
 

28.1 During the evaluation of tenders, the following definitions apply: - 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 

requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in the Tender 

document. 

 

29.0 Determination of Responsiveness 

 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the 

tender itself, as defined in ITT 11. 
 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document without 

material deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if 

accepted, would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the 

tenderer's obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 

responsive tenders. 

 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 

16, to confirm that all requirements of Section VII, Works' Requirements have been met without any 

material deviation, reservation or omission. 
 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by 

the Procuring Entity and may not subsequently be made responsive by correction of the material deviation, 

reservation, or omission. 

 

30.0 Non-material Non-conformities 

 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in 

the tender. 
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30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit 

the necessary information or documentation, within a reasonable period of time, to rectify non-material 

non- conformities in the tender related to documentation requirements. Requesting information or 

documentation on such non-conformities shall not be related to any aspect of the price of the tender. Failure 

of the tenderer to comply with the request may result in the rejection of its tender. 
 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non- 

material non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for 

comparison purposes only, to reflect the price of a missing or non-conforming item or component in the 

manner specified in the TDS. 

 
31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall 

not be the subject of correction, adjustment or amendment in any way by any person or entity. 

 
31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 

following basis: - 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 
disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and total 

bid price shall be considered as a major deviation that affects the substance of the tender and shall lead to 

disqualification of the tender as non-responsive. and 
c) if there is a discrepancy between words and figures, the amount in words shall prevail 

 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

 

32.0 Conversion to Single Currency 

 

For evaluation and comparison purposes, the currencies (ies) of the Tender shall be converted in to a single 

currency as specified in the TDS. 

 

33.0 Margin of Preference and Reservations 

 

33.1 A margin of preference may be allowed only when the contract is open to international competitive 
tendering where foreign contractors are expected to participate in the tendering process and where the 

contract exceeds the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations 

exclusive to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and 

Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with 

disability, as the case may be), and who are appropriately registered as such by the authority to be specified 
in the TDS, a procuring entity shall ensure that the invitation to tender specifically indicates that only 

businesses or firms belonging to the specified group are eligible to tender. No tender shall be reserved to 

more than one group. If not so stated in the Invitation to Tender and in the Tender documents, the invitation 
to tender will be open to all interested tenderers. 

34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements 

of the Works by subcontractors selected/nominated by the Procuring Entity. In case the Procuring Entity 

nominates a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the 

Procuring Entity. The main contract shall specify the working arrangements between the main contractor 

and the nominated subcontractor. 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of 

works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their 

parts of the Works. 
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34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless 

their specialized parts of the Works were previously designated so by the Procuring Entity in the TDS a 

scan be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the 

qualifications of the Specialized Subcontractors proposed by the Tenderer may be added to the 

qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation 
and Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By applying the 

criteria and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance 
with ITT 40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies, if any, 

but including Day work items, where priced competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in 

accordance with ITT 32; 

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification Criteria. 

 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the 
period of execution of the Contract, shall not be considered in Tender evaluation. 

 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more 

lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to 
determine the lowest evaluated tenderer or tenderers base done lot (contract) or based on a combination of 

lots (contracts), will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple 

lots or contracts, tenderer will be required to prepare the Eligibility and Qualification Criteria Form for each 
Lot. 

 

36.0 Comparison of tenders 

 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established 

in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

 

37.0 Abnormally low tenders and abnormally high tenders 

Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 

Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to the 
Tenderer's ability to perform the Contract for the offered Tender Price or that genuine competition between 

Tenderers is compromised. 

 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 

written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to 
the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and 

responsibilities and any other requirements of the Tender document. 

 
37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer 

has failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring 

Entity shall reject the Tender. 
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Abnormally high tenders 

 

37.4 An abnormally high tender price is one where the tender price, in combination with other constituent 

elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned 

that it (the Procuring Entity) may not be getting value for money or it may be paying too high a price for 
the contract compared with market prices or that genuine competition between Tenderers is compromised. 

 

37.5 In case of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check 

if the estimated cost of the contract is correct and review the Tender Documents to check if the 

specifications, scope of work and conditions of contract are contributory to the abnormally high tenders. 

The Procuring Entity may also seek written clarification from the tenderer on the reason for the high tender 

price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity 

may accept or not accept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high tender 

prices, the Procuring Entity shall reject all tenders and may retender for the contract based on revised 

estimates, specifications, scope of work and conditions of contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 
between tenderers is compromised (often due to collusion, corruption or other manipulations), the 

Procuring Entity shall reject all Tenders and shall institute or cause competent Government Agencies to 

institute an investigation on the cause of the compromise, before retendering. 

 

38.0 Unbalanced and/ or front-loaded tenders 

 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 

unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide written 

clarifications. Clarifications may include detailed price analyses to demonstrate the consistency of the 

tender prices with the scope of works, proposed methodology, schedule and any other requirements of the 

Tender document. 

 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring 
Entity may as appropriate: 

a) accept the Tender; 

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to a 

level not exceeding a 30% of the Contract Price; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for 

undelivered works; 

d) reject the Tender, 

 

39.0 Qualifications of the tenderer 

 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as 

having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying 

criteria specified in Section III, Evaluation and Qualification Criteria. 
 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 

qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 

consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), or any other 

firm(s) different from the Tenderer. 
 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 

determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed 

to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make 

a similar determination of that Tenderer's qualifications to perform satisfactorily. 
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40.0 Lowest evaluated tender 

 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated 

Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria 

and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

 

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders. 

 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject 

all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. In 

case of annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to 

the Tenderers. 

 

F. AWARD OF CONTRACT 
 

42.0 Award criteria 

 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined 

to be the Lowest Evaluated Tender. 

43.0 Notice of Intention to Enter into a Contract/Notification of Award 

 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall 

issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall 

contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 

unsuccessful, unless the price information in (c) above already reveals the reason; 

d) the expiry date of the Standstill Period; and 

e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period; 

 

44.0 Stand still Period 

 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 

dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall 

not apply. 
 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each 

Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

 

45.0 Debriefing by the Procuring Entity 

 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, 

an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific 

issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days 
of receipt of the request. 

 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own 

costs of attending such a debriefing meeting. 

 

46.0 Letter of Award 

 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 

42.1, upon addressing a complaint that has been filed with in the Standstill Period, the Procuring Entity 

shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request the successful 

tenderer to furnish the Performance Security within 21 days of the date of the letter. 
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47.0 Signing of Contract 

 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the 

parties meeting their respective statutory requirements, the Procuring Entity shall send the successful 

Tenderer the Contract Agreement. 
 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date,  

and return it to the Procuring Entity. 

 

47.3 The written contract shall be entered into within the period specified in the notification of award and before 

expiry of the tender validity period. 

 

48.0 Performance Security 

 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful 

Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in 

accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance 

Security and other Forms included in Section X, Contract Forms, or another form acceptable to the 

Procuring Entity. A foreign institution providing a bank guarantee shall have a correspondent financial 

institution located in Kenya, unless the Procuring Entity has agreed in writing that a correspondent bank is 

not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 

documents required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment 

of the award and forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract 

to the Tenderer offering the next Best Evaluated Tender. 
 

48.3 Performance security shall not be required for contracts estimated to cost less than the amount specified in 

the Regulations. 

 

49.0 Publication of Procurement Contract 

 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 

notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain 

the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the selection method 

used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening. 

 
50.0 Procurement related Complaint 

 

The procedures for making Procurement-related Complaints are as specified in the TDS. 
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Section II – Tender Data Sheets (TDS) 
 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to 

Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT 
 

A. General 

 
ITT1.1 

 

The Name of the Contract is: PROPOSED OFFICE PARTITIONING AND 

REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 4TH 

FLOORS AT KWFT CENTRE - NAIROBI 

The Reference Number of the Contract is: TENDER NO.: NMC/OT/002/2023-2024 

 
 

The number and identification of lots (contracts) comprising this Tender are; N/A 

 
ITT2.3 

 

The information made available on competing firms is as follows; N/A 

• Instructions to Tenderers 

• Bills of Quantities 

• Conditions of Contract (PPRA 2021) 

• Drawings 

 
ITT2.4 

 

The firms that provided consulting services for the contract being tendered for are:- 

REGIONAL WORKS OFFICE 

NAIROBI REGION 

STATE DEPARTMENT FOR PUBLIC WORKS 

P. O. BOX 42267-00100, NAIROBI 

 
ITT 3.1 

 

NO Joint venture shall be allowed 

 
ITT 3.12 

 

NCA Registration certificate and current NCA annual practicing license are as indicated in tender 

document’s qualification criteria shall be required 

 

B. Contents of Tender Document 

 
ITT 7.1 

i. The Tenderer will submit any request for clarification in writing at the Address: 

                Provided in the detailed Tender Notice 

To reach the Procuring Entity not later than five (5) days prior to the deadline of bid 

submission. 

ii. The Procuring Entity will publish the response at the Website www.nmckenya.go.ke 

iii. The Procuring Entity shall publish its response at the website (As indicated in the 

tender advertisement) 

 

ITT 7.2 MANDATORY Pre-tender site visit / conference shall be undertaken on 04th of 

December, 2023 from 10.00a.m to 12.00 p.m. The venue shall be at KWFT 

CENTRE 3RD FLOOR WING B OFF KIAMBERE ROAD. Site visit 

certificate shall be issued to ALL bidders who chose to attend by the 

Employer’s Representative. 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than 5 days 

to the submission date.  

The Procuring Entity will publish its response at the website www.nmckenya.go.ke 
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ITT 7.1 

For Clarification of Tender purposes, for obtaining further information and for 

purchasing tender documents, the Procuring Entity's address is: 

Attention:   P R I N C I P A L  S U P P L Y  C H A I N  M A N A G E M E N T  O F F I C E R  

NATIONAL MINING CORPORATION 

 

Building: KWFT CENTRE, OFF KIAMBERE ROAD - NAIROBI 

Address: P. O. Box 30009-00100, Nairobi Kenya 

E-Mail Address:  
 

C. Preparation of Tenders 

 
ITT 11.1 (h) 

 

The Tenderer shall submit the following additional documents in its Tender: The list of 

additional documents should include the following: 

1. Evidence of Personnel Academic & Professional Qualifications 

2. Schedule of ongoing projects of similar nature, complexity or magnitude 

3. Evidence (LPOs, Contracts, letter of award) of completed projects of similar 

nature, complexity or magnitude in the last three years 

4. Proof / Evidence of Ownership for all the relevant equipment and transport 

5. Audited Financial Reports for the last three (3) years (2022, 2021 & 2020) 

6. Evidence of Financial Resources (Cash in hand, lines of credit, overdraft e.t.c) 

 
ITT 13.1 

Alternative Tenders SHALL NOT BE considered. 

 

ITT 13.2 Alternative times for completion SHALL NOT BE permitted. 

 
ITT 13.4 

Alternative technical solutions shall be permitted for the following parts of the Works: 

NONE 

 

ITT 14.5 
The prices quoted by the Tenderer shall be FIXED 

ITT 15.2 

(a) 
Foreign currency requirements NOT ALLOWED 

ITT 18.1 The Tender validity period shall be One Hundred and Fifty-Six (156) Days. 

ITT 18.4 (a) The Number of days beyond the expiry of the initial tender validity period will be 

Thirty (30) days. 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

(i) By NIL% the local currency portion of the Contract price adjusted to reflect local 

inflation during the period of extension, and 

(ii) By NIL% the foreign currency portion of the Contract price adjusted to reflect the 

 International inflation during the period of extension. 

ITT 19.1 Tenderer shall provide: Tender Security 

 
ITT 19.2 

The type of Tender security shall be Guarantee from Reputable Bank or Financial 

institution approved and licensed by CBK or Guarantee from Insurance company 

registered and licensed by IRA in the amount of Kenya Shillings One Million shillings 

Only (Ksh. 1,000,000.00)  valid for 30 days beyond the tender validity as 

per requirements in the bid document.  
 

ITT 20.1 In addition to the original of the Tender, the number of copies is: NONE 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: 

Tender Specific Written Power of Attorney 

Director (s) bidding under different companies for the same tender shall be disqualified. 
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D. Submission and Opening of Tenders 

ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity's address is: 

(1) Name of Procuring Entity; NATIONAL MINING CORPORATION 

(2) Postal Address: P. O. Box 30009-00100, Nairobi Kenya 

 
Physical address for Hand Courier Delivery to an office or Tender Box and Addressed 

As indicated in Tender Advertisement/Invitation 

Date and time for submission of Tenders: As Indicated in the Tender Advertisement 

(3) Tenders shall NOT SUBMIT tenders electronically. 

 
The Tender opening shall take place at the time and the address for Opening of Tenders Provided 

below: 

(1) Name of Procuring Entity: As indicated in tender Advertisement/Invitation 

(2) Physical address for the location: As indicated in the tender Advertisement/Invitation 

State date and time of tender opening. As Indicated In The tender Advertisement/ Invitation 

To Tender 

ITT 21.3 A tender package or container that cannot fit in the tender box shall be received as 

follows:  

shall be received at the Supply Chain Management Offices of the location specified in 

the tender notice. 

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender 

submission procedures specified below. Not Applicable 

ITT25.8   T  

The number of representatives of the Procuring Entity to sign is One (1) 
 

[Authorized Official (name, designation, signature and date)] 
 

Name KUNGU KIRA (Official of the procuring Entity issuing the invitation) 

 

Designation: Head Supply Chain Management Services  

 

E. Evaluation, and Comparison of Tenders 

ITT 30.3 The adjustment shall be based on the average price of the item or component as quoted in other 

substantially responsive Tenders. If the price of the item or component cannot be derived from the 

price of other substantially responsive Tenders, the Procuring Entity shall use its Lowest estimate. 

ITT 31.2 The error shall be considered a major deviation that leads to disqualification of the tender if the 

percentage of the error (error over the tender price quoted) is: ± 0.1% 

ITT 

33.2 

A margin of preference shall apply as provided in PPAD Act 2015 and Regulations 2020 

ITT 33.4 The invitation to tender is extended to all groups and does not qualify for reservations. 

ITT 34.1 At this time, the Procuring Entity Not Applicable [insert "intends" or "does not intend''} to execute 

certain specific parts of the Works by subcontractors selected in advance 

ITT 34.2 Contractor's may propose subcontracting: Maximum percentage of subcontracting permitted is: 

40% of the total contract amount. Tenderers planning to subcontract more than 10% of total 

volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their qualification and 
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experience. 

ITT 34.3 The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 

Subcontractors are designated as follows: 

1. Electrical Installation Works (With attached specifications) 

2. Mechanical Installation Works (With attached specifications) 

 

For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant 

qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the 

ITT 35.2 

(d) 

Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

Evaluation and Qualification Criteria. 

In addition, the criteria in section III clause2.0 (a), (b) and (c) shall be used. 

ITT 48.2 Additional requirements are: As detailed in the Qualification Criteria/Form 
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 Tenderer for the purpose of evaluation. 

ITT 50.0 
The procedures for making a Procurement-related Complaint are available from the 

PPRA website info@ppra.go.ke or complaints @ppra.go.ke. If a Tenderer wishes to 

make a Procurement-related Complaint, the Tenderer should submit its complaint 

following these procedures, in writing (by the quickest means available, that is either by 

hand delivery or email to:  

For the attention: Managing Director/CEO 

Procuring Entity: National Mining Corporation (NMC)  

Email address: md@nmckenya.go.ke  

In summary, a Procurement-related Complaint may challenge any of the following:  

(i) the terms of the Tender Documents; and  

(ii) The Procuring Entity's decision to award the contract.  
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

 

1.0 GENERAL PROVISIONS 

 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. 
No other factors, methods or criteria shall be used other than specified in this tender document. The 

Tenderer shall provide all the information requested in the forms included in Section IV, Tendering 
Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods and 

Works for evaluating Tenders. 

 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya 

Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing on 

the last day of the respective calendar year (in which the amounts for that year is to be converted) 

was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any 

error in determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders 

and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has 

been determined to be substantially responsive to the Tender Documents, and (iii) is determined to have 

the Lowest Evaluated Tender price shall be selected for award of contract. 

 

2.0  PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS 

Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility 

criteria and other mandatory requirements in the ITT, and that the tender is complete in all aspects in  

meeting the requirements provided for in the preliminary evaluation criteria outlined below. The Standard 
Tender Evaluation Report Document for Goods and Works for evaluating Tenders provides very clear guide 

on how to deal with review of these requirements. Tenders that do not pass the Preliminary Examination 

will be considered non- responsive and will not be considered further. 

 
 

3.0 TENDER EVALUATION (ITT 35) 

 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows: 

………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 

13.4, will be evaluated as follows…………………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j): 

………………………………………………………………………………………………… 

 

4.0 MULTIPLE CONTRACTS 

 

4.0 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on 
basis of Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will 

select one Option of the two Options listed below for award of Contracts. 
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OPTION 1 

(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the 

tenderer meets the Eligibility and Qualification Criteria for that Lot. 

(ii) If a tenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, 

provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won Lots. 

The tenderer will be awarded only the combinations for which the tenderer qualifies and the others 

will be considered for award to second lowest the tenderers. 

 

 

OPTION 2 

 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 

determine the combination with the lowest evaluated price. Tenders will then be awarded to the 

Tenderer or Tenderers in the combination provided the tenderer meets the aggregate Eligibility and 
Qualification Criteria for all the won Lots. 

5.0 ALTERNATIVE TENDERS (ITT 13.1) 

Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 3.1, will be evaluated as follows: 

 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works 

requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender 
conforming to the basic technical requirements shall be considered by the Procuring Entity. 

 

6.0 MARGIN OF PREFERENCE 

 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) 

to be loaded on evaluated prices of the foreign tenderers, where the percentage of shareholding of 

Kenyan citizens is less than fifty- one percent (51%). 

 

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, including 

details of ownership, as shall be required to determine whether, according to the classification 

established by the Procuring Entity, a particular contractor or group of contractors qualifies for a margin 

of preference. 

 
6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be 

assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be 

classified into the following groups: 

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold 

shares of over fifty one percent (51%). 

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold 

shares of less than fifty one percent (51%). 
 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest 

tender, and the lowest evaluated tender in each group shall be further compared with each other. If, as 

a result of this comparison, a tender from Group A is the lowest, it shall be selected for the award of 

contract. If a tender from Group B is the lowest, an amount equal to the percentage indicated in Item 

6.1 of the respective tender price, including unconditional discounts and excluding provisional sums 

and the cost of day works, if any, shall be added to the evaluated price offered in each tender from 
Group B. All tenders shall then be compared using new prices with added prices to Group B and the 

lowest evaluated tender from Group A. If the tender from Group A is still the lowest tender, it shall be 
selected for award. If not, the lowest evaluated tender from Group B based on the first evaluation price 

shall be selected. 

 

7. Post qualification and Contract ward (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest 
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evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 

b) In case the tender was not subject to post-qualification, the tender that has been determined to be 

the lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the 

following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the construction cash flow of Kenya 
Shillings…………………………………………………………………………………. ….. 

ii) Minimum average annual construction turnover of Kenya Shillings [insert 

amount], equivalent calculated as total certified payments received for contracts in progress 

and/or completed within the last  [insert of 

year] years. 

iii) At least (insert number) of contract(s) of a similar  nature 

executed within Kenya, or the East African Community or a broad, that have been satisfactorily 

and substantially completed as a prime contractor, or joint venture member or sub-contractor 

each of minimum value Kenya shillings  equivalent. 

iv) Contractor's Representative and Key Personnel, which are specified as…………………… 

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more 

specifically listed as [specify requirements for each lot as applicable] ……………… 

iv) Other conditions depending on their seriousness. 

 

a) History of non-performing contracts: 

 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non- 
performance of a contract did not occur because of the default of the Tenderer, or the 

member of a JV in the last (specify  years).  The  required  information  shall  be 
furnished in the appropriate form. 

 

b) Pending Litigation 

 

Financial position and prospective long-term profit ability of the Single Tenderer, and in the 

case the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria 

established with respect to Financial Capability under Paragraph (i) above if all pending 

litigation will be resolved against the Tenderer. Tenderer shall provide information on 

pending litigations in the appropriate form. 

 

c) Litigation History 

 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, 

in the last 

  (specify years). All parties to the contract shall furnish the 

information in the appropriate form about any litigation or arbitration resulting from 
contracts completed or on going under its execution over the years specified. A consistent 

history of awards against the Tenderer or any member of a JV may result in rejection of the 
tender. 
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QUALIFICATION FORM* 

Note: 

After tender opening, the tenders will be evaluated in 4 stages; namely: 

1. Preliminary evaluation – in 2 stages: 

(a) Stage 1 – For Main Contractor 

(b) Stage 2 – For Domestic Sub-Contractors 

2. Detailed Technical Examination 

3. Financial Evaluation 

4. Recommendation for Award 

 

 
Item 

No. 

 
Qualification Subject 

 

Qualification Requirement 

Documents To be 

Completed/provided by 

Tenderer 

For Procuring 

Entity's Use 

(Qualification 
met or Not Met) 

A. PRELIMINARY EVALUATION 

1. 
Nationality Nationality in accordance with ITT 3.6  Forms ELI - 1.1, 1.2 and 1.3, with 

attachments  

 

 

2. 

Tax Obligations for Kenyan Tenderers  Has produced a current tax clearance certificate or tax 

exemption certificate issued by the Kenya Revenue Authority in 

accordance with ITT 4.14.  

Provide Valid Tax Compliance 

Certificate  

 

3. Company Registration Has produced Valid Copy of certificate of incorporation/ 

Registration from the registrar of companies 

Certified copy of Certificate of 

Incorporation or Registration as 

the case may be (Certified by 
Commissioner of Oaths) 

 

4. Current Business Permit Has produced a Copy of Valid Current Single Business 

permit from the County Government (For the year 

2023) 

Certified copy of Single Business 

Permit from the County Government 

(Certified by Commissioner for 

Oaths) 

 

5. TELECOMMUNICATIONS 

CONTRACTOR (TEC 

Must submit a copy of the Communications Authority of 

Kenya (CAK) valid License as duly Licensed 

TELECOMMUNICATIONS CONTRACTOR (TEC) for 

structured cabling (Shall be Verified Online) 

Must submit a copy of the 
Communications Authority of Kenya 
(CAK) valid License as duly Licensed 
TELECOMMUNICATIONS 
CONTRACTOR (TEC) for structured 
cabling (Shall be Verified Online) 

 

6. Eligibility Has produced a valid Copy of CR12 from the department 

of the registrar within the last Six (6) Months and 

National Identity Card(s) for all Directors including for 

Sole Proprietorship/Partnership. 

Certified copy of CR12 & 

National Identity Card for the all 

Directors (Certified by 

Commissioner for 

 



 

27 
 

NMC/OT/002/2023-2024                     Issued by National Mining Corporation 
 

Oaths) 

 Declaration of Fair employment laws and 

practices  

Bidders shall declare they are not guilty of any serious violation 

of fair employment laws and practices and will be bound to 

abide by the industry CBA at minimum  

Form CON - 2   

 Serialization of the Bid  Bidders shall sequentially serialize all pages of each tender 

submitted.  

Any written Pages or document attached or inserted Documents 

MUST be sequentially serialized.  

The Serialization MUST be numerically 

sequential starting from Numeric 1 to ‘n’, 

with ‘n’ being the last page of the bid 

document. 

 

 Completeness of tender document  The person or persons signing the bid shall initial all pages of 

the bid where entries have been made.  

All pages with entries (Typed or 

handwritten) must be initialed.  

Any alterations made in the tender 

document must be countersigned.  

 

 Appendix to Form of Bid  Form properly filled & signed  Appendix to Form of Bid in the 

Prescribed Format  

 

 State- owned Enterprise  Meets conditions of ITT 3.8  Forms ELI - 1.1 and 1.2, with attachments   

 PPRA Eligibility  Not having been declared ineligible by the PPRA as described 

in ITT 3.7  

Form of Tender - Form SD 1   

  

 

Submitted Tender Document 

✓ Tape-Bound Tender Document (The tender document 

MUST be submitted in full without any alteration) 

 

Tender Document in the 

Prescribed Format 

 

 Conflict of Interest  No conflicts of interest in accordance with ITT 3.3  Form of Tender   
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7. National Construction Authority Valid copy of NCA 1,2,3or 4  

registration certificates-and License 

Builder’s Work 

Valid copy of NCA 1,2,3 or 4 

registration certificates and License -

Mechanical works 

Valid copy of  

NCA 1,2,3 Or 4 registration 

certificates-Electrical works and 

License  

 works  

ICT Authority (ICTA 1) ICT Networking Certificate (Shall 

be Verified Online) 

Valid copy of NCA 1,2,3 or 4 
registration certificates-and License 
Builder’s Work Valid copy of NCA 
1,2,3 or 4 registration certificates and 
License -Mechanical works Valid 
copy of  
NCA 1,2,3 Or 4 registration 
certificates-Electrical works and 
License  
 works  
 ICT Authority (ICTA 1) ICT 
Networking Certificate  
(Shall be Verified Online) 
 
(Certified by Commissioner for Oaths) 

 

8. Special Power of Attorney Has produced Written Special Power of Attorney signed 

and stamped (Exempt in the case of one of directors 
signing all the relevant documents) 

Written Special Power of Attorney 

signed and stamped (Certified by 
Commissioner of Oaths) 

 

9. Form of Tender Has produced duly filled, signed and stamped Form of 

Tender 

Duly filled, signed and stamped Form 

of Tender. 

MUST be provided in the Bidder’s 

company letter head. 

 

10. Tenderer’s Eligibility Has produced duly filled, signed and stamped Confidential 

Business Questionnaire 

Duly filled, signed and stamped 

Confidential Business Questionnaire 

Filled all required information 

 

11. Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Duly filled disclosure of interest Form 

in the Confidential Business 
Questionnaire 

 

12. 
Public Procurement Regulatory 

Authority (PPRA) Eligibility 

Not having been declared ineligible by the PPRA as 

described in ITT 3.7 

Duly filled and signed self-declaration 

Form SD 1 

 

13. 
Certificate of Independent Tender 

Determination 

Has filled, signed and stamped Certificate of Independent 

Tender Determination 
Duly filled and signed Certificate of 

Independent Tender Determination 

 

14. 
Anti-Corruption Declaration Not having been involved in corrupt, coercive, obstructive 

or fraudulent practice in ITT 3.4 
Duly filled and signed self-

declaration Form SD 2 

 

15. 
State-Owned Enterprise Meets conditions of ITT 3.8 Attach copies of certified documents 

stated in Forms ELI - 1.1 and 1.2 

 

16. Goods, equipment and services to 

be supplied under the contract 

To have their origin in any country that is not 

determined ineligible under ITT 4.1 

Forms ELI - 1.1 and 1.2 with 

attachments 
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17. 
History of Non-Performing Contracts  Non-performance of a contract did not occur as a result of 

contractor default for the last three (3) years.  

Non-performance shall be deemed to have occurred by 

evidence of:  

 Termination Letter  

 Liquidated Damages  

 

Form CON-1  

If a bidder fails to disclose, shall be 

disqualified  

Reference to be made to procuring 

Authority’s records  

 

18. Suspension Based on Execution of 

Tender/Proposal Securing Declaration 

by the Procuring Entity 

Not under suspension based on-execution of a 

Tender/Proposal Securing Declaration pursuant to ITT 

19.9 

Form of Tender  

19. Pending Litigation Tender's financial position and prospective long-term 

profitability still sound according to criteria established in 

3.1and assuming that all pending litigation will NOT be 
Resolve against the Tenderer. 

Form CON - 2  

20. Proof of  ownership  
Submission of valid CR12 form showing the list 

directors /shareholding (issued within the last 

Six Months) or National Identity Card for Sole 

Proprietor including the domestic sub-contractors 

Submission of valid CR12 form 

showing the list directors 

/shareholding (issued within the last 

Six Months) or National Identity 

Card for Sole Proprietor including 

the domestic sub-contractors 

(Certified by Commissioner for Oaths) 

 

21. 
Priced Bill of Quantities   

- Fill all rates, and amounts,  

- NO Alterations of the Quantities accepted,  

- All bidders own Corrections must be Countersigned  

- NO Errors noted in the Bills of Quantities.  

 

Bills of Quantity in the Prescribed 

Format  

 

22. NHIF Provide documentary evidence of being duly registered 

with the National Hospital Insurance Fund and having a 

valid NHIF compliance certificate ( Shall be Verified) 

MUST Provide documentary evidence 

of being duly registered with the 

National Hospital Insurance Fund and 

having a valid NHIF compliance 

certificate ( Shall be Verified) 

 

23. NSSF Provide documentary evidence of being duly registered 

with the National Social Security Fund and having a 

valid NSSF compliance certificate. ( Shall be Verified) 

MUST Provide documentary evidence 

of being duly registered with the 

National Social Security Fund and 

having a valid NSSF compliance 

certificate. ( Shall be Verified) 
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20. Litigation History 
No consistent history of court/arbitral award decisions against 

the Tenderer for the last three (3) years.  

Form CON - 1   

 
Pending Litigation  Tender's financial position and prospective long-term 

profitability still sound according to Qualification Criteria 6(d) 

& 6(e) and assuming that all pending litigation will NOT be 

resolved against the Tenderer. 

Form CON - 1  

21. Bank Reference Letter Has produced Letter of Authority to seek references from 

Tenderer’s bank 

Letter to seek reference from 

Tenderer’s bank duly signed and 

stamped by Director of the firm 

 

 
Declaration of Knowledge of Site /Pre-

Bid Conference  

Attend Pre-Tender Site Visits as per TDS, ITT 5.2  Form CON - 3   

22. Tender Security Tender Security document 
Form in the Prescribed Format 

Amount of Kshs 1,000,000 in the 

form of Guarantee from Reputable 

Bank or Insurance Company 

approved by PPOA 

 

24. 
 

Domestic Sub-Contractor’s 

Agreement 

 

Has produced duly filled, signed and stamped Agreement 

dated within the period of tender for this works between 

the Main contractor and the: 

(a) Electrical Installation Works Sub-Contractor 

(b) Mechanical Installation Works Sub-Contractor 

 

Stating that if the main contractor is awarded the contract, 

they shall work with the firms as their domestic 

subcontractors. 

The agreement must be witnessed by an Attorney / 

Advocate of Law 

(Not necessary if the main contractor is registered for 

specialist works) 

 

Duly filled, signed and stamped 

Agreement with domestic 

subcontractors 

Witnessed by an Attorney / 

Advocate of Law 

 

Note: - Only tenderers who fully meet the preliminary evaluation stage requirements shall proceed to technical evaluation. The rest shall stand disqualified. 

- ALL certifications MUST be done by the Commissioner for OATHS in GOOD STANDING WITH LSK AND NOT ADVOCATES. 

- Preliminary Evaluation for the proposed specialist works listed under ITT 34.3 to be as contained in this volume as per the section below: 

• Order of Evaluation of works will be as follows: 

(i) Preliminary Evaluation of Main Works 

(ii) Preliminary Evaluation of Electrical Works (Includes evaluation of technical specifications) 

(iii) Preliminary Evaluation of Mechanical Works (Includes evaluation of technical specifications) 
(iv) Technical Evaluation of Main Works 
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(v) Technical Evaluation of Electrical Works 

(vi) Technical Evaluation of Mechanical Works 

 

• Preliminary and Technical Evaluation for the Proposed Electrical Installation Works are listed in the volumes / following sections: 

ELECTRICAL INSTALLATION WORKS (VOLUME 2 OF 4) 

 

•  Preliminary and Technical Evaluation for the Proposed Electrical Installation Works are listed in the volumes / following sections: 

MECHANICAL INSTALLATION WORKS (VOLUME 3 OF 4) 
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Item 

No. 

 
Qualification Subject 

 

Qualification Requirement 

Documents To be 

Completed/provided by 

Tenderer 

For Procuring 

Entity's Use 

(Qualification 
met or Not Met) 

B) TECHNICAL EVALUATION 

1. Financial Capabilities The Tenderer shall submit the audited balance sheets or, if 

not required by the laws of the Tenderer's country, other 

financial statements acceptable to the Procuring Entity, for the 

last Three (3) years (2022, 2021 & 2020) shall be submitted 

and must demonstrate the current soundness of the 

Tenderer’s financial position and indicate its prospective 

long- 
term profitability. 

Form FIN - 3.1, with attachments 0-6 marks 

2. Average Annual Construction 

Turnover 

The Tenderer shall demonstrate that it has a minimum average 

annual construction turnover of Kenya Shillings 

60,000,000.00, equivalent calculated as total certified 

payments received for contracts in progress and/or completed 
within the last 3 years, divided by 3 years 

Duly filled and signed Form FIN – 3.2 0-5 marks 

3. Financial Resources The Tenderers shall demonstrate, to the satisfaction of the 

Procuring Entity, that it has adequate sources of finance, 

or has available, liquid assets, unencumbered real assets, 

lines of credit, and other financial means (independent of 

any contractual advance payment) to meet the cash flow 

requirements estimated as Kshs 30,000,000.00 for works 

the subject contract(s) net of the Tenderer's other 

commitments. (Attach letter from reputable bank, overdraft 

facility, line of credit or current bank statements for the 
last 6 months to the date of tender opening) 

Form FIN - 3.3 with attachments 0-5 marks 

4. Current Contract Commitments / 

Works in Progress 

Tenderers should provide information on their current 

commitments on all contracts that have been awarded, or 

for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for 

which an unqualified, full completion certificate has yet to 

be issued. 

(Tenderer to attach evidence such as copies of letter of 
award, Signed contract and copies of interim payment) 

Form FIN - 3.4 with attachments 0-4 marks 
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5. General Construction Experience A minimum of Five (5) contracts as Experience under 

construction contracts in the role of prime contractor, JV 

member, sub-contractor, or management contractor for at 

least the last 3 years, starting 1st January 2020 

 

Duly filled and signed Form EXP – 4.1 

0-5 marks 
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4. Specific Construction & 

Contract Management 

Experience 

A minimum number of Four (4) similar contracts 

specified below that have been satisfactorily and 

substantially completed as a prime contractor, joint 

venture member, management contractor or sub- 

contractor between 1st January 2020 and tender 

submission deadline i.e ..... 4 (number) contracts, of 

Minimum value Kenya Shillings 120,000,000.00 

equivalent. (CUMULATIVELY) 

 
Bidders shall attach copies of the following: 

a) Letters of Award or, 

b) Signed Completion Certificate for the 

respective projects. Or 

c) If project is ongoing it must be at least 80% 

complete Bidder to attach copies of interim 

payment certificates 

 

The similarity shall be based on the physical size, 

complexity, methods/technology and/or other characteristics 

described in the Bills of Quantities and Drawings. 

Summation of number of small value contracts (less than 

the value specified under requirement) to meet the overall 

requirement will not be accepted. 

 
Substantial completion shall be based on 80% or more works 

completed under the contract. 

 

For contracts under which the Bidder participated as a joint 

venture member or sub-contractor, only the Bidder’s share, 
by value, shall be considered to meet this requirement. 

Duly filled and signed Form EXP 
4.2(a) complete with award letters 

and completion certificates. 
 

 

 

 

 

 

0-20 marks 

5. Work Methodology, safety 

methodology and Programme of 

Works. 

Submit a brief Work methodology highlighting how the 

works will be undertaken and Programme of Works 

indicating timelines for completion. 

Provide Work Methodology and 

Programme of Works that is within 

the stipulated period for undertaking 

the works. 

0-12 marks ( 4 marks 

each) 
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6. 

 

Contractors Key Equipment 
The tenderer shall: 

• Provide evidence of minimum Six (6) relevant transport 

machinery and minimum Ten (10) relevant equipment 

to be used for the works. 

• If the transport machinery is owned, must provide 

CLEAR copies of logbook or proof of ownership / 

lease agreements and copies of purchase receipts / 

invoices for equipment owned by the firm 

• If equipment is hired or leased from a private firm, 

the tenderer to provide a commitment letter from 

the lessor of the equipment addressed to the 

CHIEF EXECUTIVE OFFICER – NATIONAL 

MINING CORPORATION indicating that the 

lessor shall avail the equipment upon award of the 

tender and submit a copy of a written agreement to 

lease between lessee and lessor indicating list of 

equipment and their corresponding copies of log 

books or proof of ownership by lessor; (Except if 

Lease Agreement is from Mechanical Transport 

Division (MTD) – State Department for Transport) 

 
The equipment listed shall be available on site when 

required 

 

 
Form EQU: Equipment 

 

Equipment owned 

tipper/ pick ups  

 

Equipment leased 

tipper/pick ups 

 

 

 

 

(at least one equipment) 

 

 

 

 

 

 

 

0-10 marks 

 

 

 

0-5 marks 

 

7. 

 

Contractor's Representative and 

Key Personnel 

a) 1No. Project Manager 

Minimum qualifications and technical experience 

1. Bachelor’s degree in Architecture, Quantity Surveying, 

Construction Management or Civil / Structural 

Engineering.  

2. Registered Professional with the respective registration 

bodies Engineers Board of Kenya (EBK) or Board of 

Registration of Architects and Quantity Surveyors 

(BORAQS) with a valid practicing license - Mandatory 

3. General Experience –15 years. 

4. Specific experience on Construction of building works – 10 

years. 

 
b) 1No. Site Supervisor 

Minimum qualifications and technical experience 

1. Bachelor’s degree in Architecture, Quantity Surveying, 

Construction Management or Civil / Structural 

Engineering. 

Form PER-1& Form PER-2 0-6 marks 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

0-5 marks 
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  2. General Experience –10 years. 

3. Specific experience on Building Interior works – 5 years. 

 

c) 2No. Site Agents 

Minimum qualifications and technical experience 

1. Higher Diploma in Building Construction or equivalent. 

2. Specific experience on Construction of building works 

– 10 years. 

d) 2No. Foremen 

Minimum qualifications and technical experience 

1. Certificate - Building Construction or equivalent 

2. Experience – 5 years 

 

e) 4No. Artisans 

Minimum qualifications and technical experience 

1 Trade Test certificate in relevant field 

2 Experience-5 years 
 

f) 1No. Occupational Health and Safety Personnel 

Qualifications and technical experience 

1. Certificate- Occupational Safety and Health 

2. Experience – 5 years 

 
Note: Certified copies of certificates to be provided as 

evidence. 

  

 

 

 

 

0-6  marks 

 

 

 

 

0-6 marks 

 

 

 

 

0-8 marks 

 

 

 

 

 

 

0-2 marks 

NB; Bidders attaining 80% from the Technical Evaluation will proceed to Financial Evaluation The rest shall stand disqualified. 

C) FINANCIAL EVALUATION: 

Upon completion of the technical evaluation, bidders who qualify will be submitted to a detailed financial evaluation involving checking of the consistency of tender rates 

and any arithmetic errors in the submitted tender as per the criteria listed in ITT 31.0, ITT 37.0, ITT 38.0 and its sub paragraphs. Recommendation for award of Contract 

shall done to the Lowest Evaluated Tender, subject to Post Qualification Evaluation. 

D) POST QUALIFICATION EVALUATION: 

The procuring entity shall conduct due diligence for the purpose of satisfying itself that the information provided in the lowest evaluated tender is accurate. 

The lowest evaluated tender shall be rejected if misrepresentation of information or facts is detected during post qualification evaluation. 
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SECTION IV - TENDERING FORMS 

 
QUALIFICATION FORMS 

 

1. FOREIGN TENDERERS 40%RULE 

 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 
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2. FORM EQU: EQUIPMENT 

 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 

requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form 

shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 
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3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below 

for each candidate. 

 

Contractor' Representative and Key Personnel 
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4. FORM PER - 2: 
 

Resume and Declaration - Contractor's Representative and Key Personnel. 

 
 

 
 

 

 
 

 

 
 

 

  
 

 

   

 

 

 

 

  

 
 

 

 

 

  

 
Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

 
 

 

 

  
 

 
 

 

    

    

    

 

 
Declaration 

 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to 

the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 

qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 

position as provided in the Tender: 
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I understand that any misrepresentation or omission in this Form may: 

 
a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) Result in my dismissal from the contract. 

 
Name of Contractor's Representative or Key Personnel: [insert name] 

Signature 

 

 

Date: (day month year): 

 
 

Counter signature of authorized representative of the Tenderer: 

Signature: 

 

 

Date: (day month year): 
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 
 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 

Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 

hereunder. 

 
5.1 FORM ELI -1.1  

                   

 

Date:                                       

ITT No. and title:  

                      

 
 

 

 
 

 
 

 

 

  

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

TENDERER INFORMATION FORM 
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5.2 FORM ELI -1.2 
 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

 

Date:  

ITT No. and title:                                                                                
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5.3 FORM CON –2 
 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 

Tenderer's Name:                                                                                                  

Date:                                                     

JV Member's Name  

                  ITT No. and  title:                                                                                                                                             
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Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, 

joint bids with competitors, subcontracting work to unsuccessful tenderers, etc. 
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5.4 FORM FIN -3.1.: 
 

Financial Situation and Performance 
 

Tenderer's Name:   
 

Date:   
 

JV Member's Name   
 

                  ITT No. and title:                                                                                                                                           

                                                                                                                                                                       

5.4.1. Financial Data 
 

 

 
 

 

 

  

 
 

 

 

  

 
 

 
 

  
 

 
 

  

 

 

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

 

 
     

 

 
     

 

 

 

 

     

 
*Refer to ITT 15 for the exchange rate 
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Detailed Financial Situation Evaluation 

 

 

No. 

 

Description 

Auditors 

Assessment 

2020 

Auditors 

Assessment 

2021 

Auditors 

Assessment 

2022 

Evaluation 

Score Award 

Criteria 

1. Financial Ratios 
Max score=4 

Marks 

 

 

a. 

Current Ratio= 

Current Assets 

Current Liabilities 

   Current Ratio 

more than 1 = 1 

marks 

 

b. 

Debt to Equity Ratio 

= 

Total Liabilities 

Total Equity 

   Equity Capital 

Ratio less than 1 

= 1 Marks 

 

 

c. 

Working Capital = 

Current Assets- 

Current Liabilities 

   Positive 

Working Capital 

= 1 marks 

 

 

 

d. 

Operating Cash 

Flow Ratio = 

 

Cash Flow from 

Operations 

Current Liabilities 

   Operating Cash- 

flow more than 1 

= 1 marks 

 

2. 

 

 

 

Working Capital in KShs. …………………. 

Working Capital 

is equal or more 

than 10% of bid 

price = 4 Marks 

The above Financial Ratios have to be derived from first Principles from the Audit Statements. The Auditor who has 

undertaken the analysis has to demonstrate the financial ratios and append his signature and stamp to the Document as 

below: 

 

The Auditor shall be required to provide his/her workings and demonstrate the source of the workings from the various 

Audited statements by including the Page Numbers and references of the source of the figures used in the computation 

of the assigned values. 

 

The Auditor undertaking the above Financial Analysis MUST duly fill the Contact Sheet below in all aspects 

and attach current annual practising license. 
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CPA: Name  

ICPAK Number  

Telephone Number  

Email Address  

Postal Address  

Physical Address  

Contact Person  

Mobile Contact of the 

Contact Person 

 

Signature 
 

Date  

 

Personal/Corporate 

Stamp 

 

       Ratios attested by the Company Director: 

 

 
 

  

Director’s Name  

ID/Passport Number  

Telephone Number  

Email Address  

Postal Address  

Physical Address  

Signature 
 

Date  

 

 

Personal/Corporate 

Stamp 
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5.4.2 Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 

contract commitments. 
 

 

 
 

 

 

 
 

 
  

 

 
  

 

 
  

 

 
5.4.3 Financial documents 

 

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section 

III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

b) Be independently audited or certified in accordance with local legislation. 

c) Be complete, including all notes to the financial statements. 

d) Correspond to accounting periods already completed and audited. 

Attached are copies of financial statements
1 
for the years required above; and 

complying with the requirements. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1
If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be justified. 
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5.5 FORM FIN – 3.2: 
 

Average Annual Construction Turnover 

Tenderer's Name:                                                                      

Date:                              

JV Member's Name                                          

ITT No. and title:                                                                                                                                                           

                                                                                                                                                                                      

 

Annual Turnover Data (Construction Only) 

Year Amount Currency Exchange Rate Kenya Shilling 
Equivalent 

2022 [Insert amount and indicate 

currency] 

  

2021    

2020    

Average Annual 

Construction 

Turnover * 

   

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

 

5.6 FORMFIN–3.3: 
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financial means, net of current commitments, available to meet the total construction cash flow demands of the 

subject contractor contracts as specified in Section III, Evaluation and Qualification Criteria. 
 

 

 
 

 
 

 
 

 
 

 
  

 

 
  

 

 
  

4 
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5.7 FORMFIN–3.4: 
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that 

have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching 

completion, but for which an unqualified, full completion certificate has yet to be issued. 
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5.8 FORM EXP -4.1 
 

General Construction Experience 

 

Tenderer's Name:  

Date:                                                                   

 

JV Member's Name      

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

  
 

 

 

  
 

 

 

  
 

 

 

ITT No. and Title:                                                                                                                  

                                                                                                                                                  

 

Page                    of                          Pages 
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5.9 FORM EXP - 4.2(a) 
 

Specific Construction and Contract Management Experience 

 

Tenderer's Name:  

Date:  

JV Member's Name  

ITT No. and title:                                

                                                                                                                                                                         

 

 

 

 5.10 
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5.10 FORM EXP - 4.2 (b) 
 

Construction Experience in Key Activities 

 

Tenderer's Name:  

Date:  

Tenderer's JV Member   Name:   

Sub-contractor's Name
2  

(as per ITT 34):                                                              

ITT   No. and title:              

                                                                                                                                                              

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: 
 

  

  

  

 

 

 

 

 
 

    

 

     

 

     

 

     

 

     

   

 

 

  

 

 

  

   

   

   

   

 

 
 

2If applicable 
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OTHER FORMS 
 

6. FORM OF TENDER 
 

INSTRUCTIONS TO TENDERERS 

(i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's complete name and 

business address. 

(ii) All italicized text is to help Tenderer in preparing this form. 

(iii) Tenderer must complete and sign and TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE, 

CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF DECLARATION OF THE TENDERER, all 

attached to this Form of Tender. 

i) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

A) Tenderer's Eligibility- Confidential Business Questionnaire 

B) Certificate of Independent Tender Determination 

C) Self-Declaration of the Tenderer 

 

 

FORM OF TENDER  

Date of this Tender submission: As indicated in the Tender Notice  

Invitation to Tender No.: NMC/OT/002/2023-2024 

Alternative No.: [Not Applicable]  

 To: MANAGING DIRECTOR/CEO  

       NATIONAL MINING CORPORATION (NMC) 

      WORKS BUILDING 2ND FLOOR, 

      NGONG ROAD, NAIROBI 

      P. O. BOX 30009-00100, NAIROBI. 

We, the undersigned, declare that:  

a) No reservations: We have examined and have no reservations to the tendering document, including Addenda 

issued in accordance with Instructions to Tenderers (ITT) ;  

b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT4;  

c) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 

based on execution of a Tender-Securing Declaration or Proposal-Securing Declaration in Kenya in accordance 

with ITT 4.8.  

d) Conformity: We offer to execute in conformity with the tendering document and in accordance with the 

construction or service schedule the following Works:  

             PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE 

SPACE ON 3rd AND 4th FLOORS AT KWFT CENTRE - NAIROBI 

e) Tender Price: The total price of our Tender is [name of currency] (amount in figures and words).  

 

……………………………………………………………………………………………………………  

……………………………………………………………………………………………………………  

……………………………………………………………………………………………………………  

……………………………………………………………………………………………………………  
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f) Combined Price: We hereby confirm that our combined price for Rehabilitation Works and Improvement Works 

does not exceed the threshold given in the TDS ITT 37.5, which is [insert percentage of the total contract price].  

g) Tender Validity Period: Our Tender shall be valid for a period specified in TDS 18.1 (or as amended if 

applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (or as amended if 

applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that 

period;  

h) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance 

with the tendering document;  

i) One Tender per Tenderer: We are not submitting any other Tender (s) as an individual Tenderer, and  

we are not participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 

requirements of ITT 4.4, other than alternative Tenders submitted in accordance with ITT 13;  

a) Suspension and Debarment: We, along with any of our subcontractors, suppliers, consultants, 

manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by 

any entity or individual that is subject to, a temporary suspension or a debarment imposed by the 

Procuring Entity. Further, we are not ineligible under Kenya laws or official regulations or pursuant to a 

decision of the United Nations Security Council;  

b) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 

state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the 

requirements of ITT 4.7];  

c) Commissions, gratuities and fees: We have paid, or will pay the following commissions, gratuities, or 

fees with respect to the Tendering process or execution of the Contract: [insert complete name of each 

Recipient, its full address, the reason for which each commission or gratuity was paid and the amount 

and currency of each such commission or gratuity].  

 

Name of the recipient 

 

Address Reason Amount 

    

    

    

 

                      (If none has been paid or is to be paid, indicate “none.”).  

d) Binding Contract: We understand that this Tender, together with your written acceptance thereof 

included in your Form of Acceptance, shall constitute a binding contract between us, until a formal 

contract is prepared and executed;  

e) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 

Tender, the Best Evaluated Tender or any other Tender that you may receive;  

f) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for 

us or on our behalf engages in any type of Fraud and Corruption;  

g) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made 

with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 

Independent Tender Determination” attached below.  
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r) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 

Disposal, copy available from www.ppra.go.ke during the procurement process and the execution of any resulting 

contract.  

s) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender:  

a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict to 

interest. 

b) Certificate of Independent Tender Determination – to declare that we completed the tender without 

colluding with other tenderers. 

c) Self-Declaration of the Tenderer – to declare that we will, if awarded a contract, not engage in any 

form of fraud and corruption. 

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal.  

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 

informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer: 

………………………………………………………………………………………………………………………. 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 

……………………………………………………………………………………………………………………… 

Title of the person signing the Tender: 

………………………………………………………………………………………………………………………… 

Signature of the person named above: 

……………………………………………………………………………………………………………................. 

Date signed…………………… day of ……………………, Year……………………….. 
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(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 

Tenderer is further reminded that it is an offence to give false information on this Form. 

 

(a) Tenderer’s details 
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General and Specific Details 
 

(b) Sole Proprietor, provide the following details. 

 

Name in full Age   

Nationality Country of Origin   

Citizenship     
 

(c) Partnership, provide the following details. 
 

 
 

    
     

     

     

 

 
(d) Registered Company, provide the following details. 

 

I) Private or public Company    

ii) State the nominal and issued capital of the Company   
 

Nominal Kenya Shillings (Equivalent)........................................................... 

Issued Kenya Shillings (Equivalent)............................................................... 

 

iii) Give details of Directors as follows. 
 

 
 

    

     

     

     

 

 
(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 

 

i) Are there any person/persons in ............................... (Name of Procuring Entity) who has/have an 

interest or relationship in this firm? Yes/No……………………… 

 

If yes, provide details as follows. 
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(ii) Conflict of interest disclosure 

 

 
pe of Conflict Disclosure 

YES ORNO 

If YES provide details of the 

relationship with Tenderer 

1 

 

 

2 

 

 
3 

 
4 

 

 

 

 

 
 

5 

 

 

 

 
6 

 

 

 

 
7 

 

 

 

 

 
 

8 

 

 

 

 
9 

Tenderer is directly or indirectly 

controls, is controlled by or is under 

common control with another tenderer. 

  

Tenderer receives or has received any 

direct or indirect subsidy from another 

tenderer. 

  

Tenderer has the same legal 

representative as another tenderer 

  

Tender has a relationship with another 

tenderer, directly or through common 

third parties, that puts it in a position to 

influence the tender of another tenderer, 
or influence the decisions of the 
Procuring Entity regarding this tendering 

process. 

  

Any of the Tenderer's affiliates 
participated as a consultant in the 
preparation of the design or technical 
specifications of the works that are the 

subject of the tender. 

  

Tenderer would be providing goods, 

works, non-consulting services or 

consulting services during 

implementation of the contract 

Specified in this Tender Document. 

  

Tenderer has a close business or family 

relationship with a professional staff of 

the Procuring Entity who are directly or 

indirectly involved in the preparation of 

the Tender document or specifications 
of the Contract, and/or the Tender 

evaluation process of such contract. 

  

Tenderer has a close business or family 
relationship with a professional staff of 
the Procuring Entity who would be 
involved in the implementation or 

supervision of the such Contract. 

  

Has the conflict stemming from such 

relationship stated in item 7 and 8 

above been resolved in a manner 
acceptable to the Procuring Entity 

throughout the tendering process and 

execution of the Contract. 
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Certification 

 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date 

of submission. 
 

Full Name ..................................................................... Title or Designation   

 

 

(Signature) (Date) 
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a) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to 
the  [Name of Procuring Entity] 

for:                                                                  

                                                                                                                                                    [Name and number of tender] in 

response to the request for tenders made by:            [Name of 

Tenderer] do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of [Name of Tenderer] that: 

 

1. I have read and I understand the contents of this Certificate; 

 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in 

every respect; 

 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the 

Tender on behalf of the Tenderer; 

 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 

individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 
 

a) Has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 
 

5. The Tenderer discloses that [check one of the following, as applicable]: 

 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 

agreement or arrangement with, any competitor; 
 

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or 

more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 

document(s), complete details thereof, including the names of the competitors and the nature of, and 

reasons for, such consultations, communications, agreements or arrangements; 
 

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 

 

a) prices; 

b) methods, factors or formulas used to calculate prices; 

c) the intention or decision to submit, or not to submit, a tender; or 

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5)(b) above; 
 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor  

regarding the quality, quantity, specifications or delivery particulars of the works or services to which this 
request for tenders relates, except as specifically authorized by the procuring authority or as specifically 

disclosed pursuant to paragraph(5)(b) above; 

 
8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of 

the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to 
paragraph (5)(b) above. 

Name                                                                                        Title                                                                

Signature                                                                       Date                                                                       

 

[Name, title and signature of authorized agent of Tenderer and Date] 
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(c) SELF- DECLARATION FORMS 
 

 
FORM SD1 

 
 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 

MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box .............................................. being a resident of 

 

………………………………….. in the Republic of ............................................. do hereby make a statement as 

follows: - 

 
 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 

 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No. 

 

…………………..    for                                                                                                                                                (insert 

tender title/description) for                                                                                     (insert name of the Procuring entity) and 

duly authorized and competent to make this statement. 

 
 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 
 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 

…………………………………. ………………………………. 

                                         (Title)                                                     (Signature)                                            (Date) 

 
 

Bidder Official Stamp 
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FORM SD2 

 
SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 

FRAUDULENT PRACTICE. 

 

 

I, ……………………………………of P.O. Box ...................................................... being a resident of 

 

………………………………….. in the Republic of .......................... do hereby make a statement as follows: - 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. 

2.  

(insert name of the Company) who is a Bidder in respect of Tender No                                          for 

 

                                                                                                                                                                                (insert tender 

title/description) for                                                                                                        (insert name of the Procuring entity) 

and duly authorized and competent to make this statement. 

 

3. THAT the afore said Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or 

fraudulent practice and has not been requested to pay any inducement to any member of the Board, 

4.  Management, Staff and/or employees and/or agents of ……………………………………………………... 

(insert name of the Procuring entity) which is the procuring entity. 

 
 

5. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of .................................. (name of 
the procuring entity). 

 

6. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

 

7. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 
 

………………………………………… ………………………………                              ……..........………  

(Title) (Signature)                                                                     (Date) 

 
 

Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I ..................................................... (person) on behalf of (Name of the Business/ Company/Firm) 

                                                                                                       declare that I have read and fully understood the contents of 

the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal and my responsibilities under the Code. 

 
I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement 

and Asset Disposal. 

 

Name of Authorized signatory.................................................................................................................... ........... 

 

Sign…………….................................................................................................................... ............................... 

Position..................................................................................................................... ............................................ 
 

Office address................................................................... 
 

Telephone..................................................................  
 

Email………………………………………………...........................................................................................  
 

Name of the Firm/Company…………………………….....................................................................................  
 

Date………………………………………………………...................................................................................  

 

(Company Seal/ Rubber Stamp where applicable) 

 
Witness Name                                                                                                                                                          

Sign…………………………………………………………................................................................................ 

Date………………………………………………………………........................................................................  
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(d) APPENDIX 1 - FRAUD AND CORRUPTION 

 

(Appendix 1 shall not be modified) 

 

1. Purpose 

 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 

procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 

Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect 
to Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

 

2. Requirements 

 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, 

Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved 
and engaged in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics 

during the procurement process, selection and contract execution of all contracts, and refrain from Fraud and 

Corruption and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above. 

 
2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be 

followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent 
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of 

the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior: 

 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive 

or fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding; 

 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits 

an offence; 

 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy 
the procuring entity may have; 

 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 

entity who has a conflict of interest with respect to a procurement: - 

a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to 
the procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the 
group of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet 

all the requirements of this Act. 

 
6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 

under that subsection, but for that subsection, would have been within his or her duties shall disclose 

the conflict of interest to the procuring entity; 

 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 

and the contract is awarded to the person or his relative or to another person in whom one of them had 

a direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the 
public entity shall be made good by the awarding officer. Etc. 

 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 
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a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 

anything of value to influence improperly the actions of another party; 
ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or 

recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid 
an obligation; 

iii) “collusive practice “is an arrangement between two or more parties designed to achieve an 

improper purpose, including to influence improperly the actions of another party; “coercive 
practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any 

party or the property of the party to influence improperly the actions of a party; “obstructive 

practice” is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or 

making false statements to investigators in order to materially impede investigation by Public 

Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by 

Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or 

threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters 

relevant to the investigation or from pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection 

and audit rights provided for under paragraph 2.3 e. below. 

 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 

fraudulent and collusive practices as follows: 
 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 

process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the 

contractor, and includes collusive practices amongst tenderers prior to or after tender submission 

designed to establish tender prices at artificial non-competitive levels and to deprive the procuring entity 

of the benefits of free and open competition. 
 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 

suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 

coercive, or obstructive practices in competing for the contract in question; 

 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate 

authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and 

Regulations; 
 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, 

Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other 

appropriate authority appointed by Government of Kenya to inspect
2 
all accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to have them 

audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government 
of Kenya; and 

 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their  

Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 

declaring that they and all parties involved in the procurement process and contract execution have not 

engaged/will not engage in any corrupt or fraudulent practices. 
 

1
For the avoidance of doubt, a party's in eligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing 

interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or 

nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing 

contract. 
2 
Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or 

persons appointed by the Procuring Entity to address specific matters related to investigations/audits, suc has evaluating the veracity of an allegation of 
possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or 
individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information 
(whether in hard copyor electronic format) deemed relevant for th einvestigation/audit, and making copies there of as relevant; interviewing staff and other 
relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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2.    FORM OF TENDER SECURITY-DEMAND BANK GUARANTEE 

 
Beneficiary: Request for Tenders 

No: Date: TENDER 

GUARANTEE No.:    

Guarantor:    

 

1. We have been informed that (here in after called "the Applicant") has submitted 

or will submit to the Beneficiary its Tender (here in after called" the Tender") for the execution 

of  under Request for Tenders 
No. (“the ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 

Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a 
separate signed document accompanying or identifying the demand, stating that either the Applicant: 

 

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender 

(“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or  

any extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has 

failed to furnish the Performance. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not  

the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the 

Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above on or before that date. 

 

 

 
 

[signature(s)] 
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4. FORM OF TENDER SECURITY (TENDER BOND) 

 
[The Surety shall fill in this Tender Bond Form in accordance with the 

instructions indicated.]   BOND NO.   

1. BY THIS BOND [name of tenderer] as Principal (hereinafter called “the Principal”), and [name, legal title,and 

address of surety],authorized to transact business in [name of country of Purchaser], as Surety (hereinafter 
called “the Surety”), are held and firmly bound unto [name of Purchaser] as Obligee (hereinafter called “the 

Purchaser”) in the sum of [amount of Bond][amount in words],for the payment of which sum,well and truly to 
be made, we, the said Principal and Surety, bind ourselves, our successors and as signs, jointly and severally, 

firmly by these presents. 
 

2. WHERE AS the Principal has submitted or will submit a written Tender to the Purchaser dated the dayof 

  , 20, for the supply of [name of Contract] (herein after called the “Tender”). 

 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal: 

 

a) Has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of Tender 

(“the Tender Validity Period”), or any extension there to provided by the Principal; or 

 

b) Having been notified of the acceptance of its Tender by the Purchaser during the Tender Validity Period or 

any extension there to provided by the Principal;(i) failed to execute the Contract agreement; or (ii) has failed 

to furnish the Performance Security, in accordance with the Instructions to tenderers (“ITT”) of the Purchaser's 

Tendering document. 
 

then the Surety undertakes to immediately pay to the Purchaser up to the above amount upon receipt of the 

Purchaser's first written demand, without the Purchaser having to substantiate its demand, provided that in its 

demand the Purchaser shall state that the demand arises from the occurrence of any of the above events,  

specifying which event (s) has occurred. 
 

4. The Surety here by agrees that its obligation will remain in full force and effect up to and including the date 

30 days after the date of expiration of the Tender Validity Period set forth in the Principal's Letter of Tender or 
any extension thereto provided by the Principal. 

 

5. IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in their 

respective names this day of 20. 

 

 

Principal:  

Corporate Seal (where appropriate) 

 

Surety:   

 

 

 

 
  

(Signature) (Signature) 
(Printed name and title) (Printed name and title) 
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4. FORM OF TENDER - SECURING DECLARATION 

 
[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date ..................................................... [insert date (as day, month and year) of Tender Submission] 

Tender No ......................................................[insert number of tendering process] 

To ..................................................... [insert complete name of Purchaser] I/We, the undersigned, declare 

 

that: 

 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

 
2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with 

the Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in 

breach of our obligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the 
period of tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the 

acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the 
Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the 

instructions to tenders. 

 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), 

upon the earlier of: 
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

 

4. I/We understand that if I am /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name 

of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of 

bidding, the Tender Securing Declaration shall be in the names of all future partners as named in the letter of 

intent. 
 

Signed ...................................................................................................... Capacity/title (director or partner or 

 

sole proprietor, etc.) ……….…………........……. 

 

Name ........................................................................................................................ Duly authorized to sign 

 

the bid for and on behalf of: [insert complete name of Tenderer] 

 
 

Dated on …………………. day of ……………., ......... [Insert date of signing] 

 

Seal or stamp 
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5. Appendix to Tender 
 

Schedule of Currency requirements 

 

Summary of currencies of the Tender for [insert name of Section of the Works] 
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FORM CON – 2: DECLARATION FORM – FAIR EMPLOYMENT LAW AND PRACTICES 
 
 
 

Date:  
 
To 
The Managing Director, 

National Mining Corporation (NMC), 

P.O. Box 30009-00100 

NAIROBI 

 
We (name and address)………………………………………………………………………………………….. 
 
……………………………………………………………………………………………declare the following: 
 
Have not been involved in and will not be involved in violation of fair employment laws and practices. 
 
 
THAT what is declared herein above is true to the best of my knowledge, information and belief 
 
 
--------------------------------------------------------------         …………….                     -------------------------- 
 
Name of Bidder’s authorized Representative                    Signature                                        Date 

 
(To be signed by authorized representative and officially stamped) 
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FORM CON – 3: DECLARATION OF KNOWLEDGE OF SITE 
 

This is to certify that 

 

[Name/s]…………………………………………………………………………………… 

 

 

Being the authorized representative/Agent of [Name of bidder] 

 

………………………………………………………………………………………………… 

 

………………………………………………………………………………………………… 

 

Has familiarized himself/herself with the Site conditions in accordance with the Instructions to bidders and the 

Tender Notice for purposes of bidding for this office partitioning and refurbishment works. 

 

 

PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE 

SPACE ON 3RD AND 4TH FLOORS AT KWFT CENTRE - NAIROBI 

 

TENDER NO.: NMC/OT/002/2023-2024 

 

 

 

 

Having studied the tender Documents, and gained knowledge of local conditions on site likely to influence the 

works and cost thereof, I certify that I am satisfied with the description of the works and understand the scope 

of works as specified and as implied in this tender. 

 

 

                    ………………………………….. 

(Signed and Stamped by Authorized NMC Agent/ Representative)                                              (Designation) 

 
 

 

 

 

                   ………………………………….. 

(Signed and Stamped by Authorized Bidders Agent/ Representative)                                              (Designation) 
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PART II - WORKS REQUIREMENTS 
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SECTION V - BILLS OF QUANTITIES 
 

A. Notes and Sample Items for Preparing a Bill of Quantities 

 

1. These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the 

person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract 

Documents. 

 

2. The objectives and purpose of the Bills of Quantities are to provide sufficient information on the specifications, 
descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently and accurately 

and when a contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. In order to attain these objectives, Works should be itemized in the Bill of 
Quantities insufficient detail to distinguish between the different classes of Works, or between Works of the 

same nature carried out in different locations or in other circumstances which may give rise to different 
considerations of cost. Consistent with these requirements, the layout and content of the Bill of Quantities 

should be as simple and clear as possible. 

 

3. The Bills of Quantities should be divided generally into the following sections: 
 

a) Preambles 

b) Preliminary items 
c) Work Items 

c) Day work Schedule; and 

d) Provisional items 

e) Summary. 

 

4. NOTES TO PREPARING PREAMBLES 

 

4.1 The Preambles should include only those items that constitute the cost of the works but would not be priced 

separately as they are expected to be included in the unit prices. Care should be taken to ensure that these 

items are not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the 

unit prices and should state the methods of measurement that have been adopted in the preparation of the Bill 

of Quantities, that are to be used for the measurement of any part of the Works. The units of measurement and 

abbreviations should be defined and any mandatory national units defined and described. The methods of and 

procedure for re- measurement should be described in the Preambles. 
 

4.2 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other 
national units are mandatory in Kenya. 

 

 

4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special 

Conditions of Contract, Technical Specifications, and Drawings. 

 

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide 
a common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried 

out, as measured by the Contractor and verified by the Architect and valued at the rates and prices tender in 
the priced 
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Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within 

the terms of the Contract. 

 

4.5. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided 
under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance, 

insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or  
implied in the Contract. 

 

4.6. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities are 

stated or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed 

to be covered by other rates and prices entered in the Bill of Quantities. 

 

4.7. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in 
the priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed 

among the rates and prices entered for the related Items of Work. 

 

4.8. General directions and descriptions of work and materials are not necessarily repeated nor summarized in 
the Bills of Quantities. References to the relevant sections of the Contract documents shall be made before 

entering prices against each item in the priced Bills of Quantities. 

 

4.9 Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be 

expended in whole or in part at the direction and discretion of the Architect in accordance with Sub- 
Clause13.5 and Clause 13.6 of the General Conditions of contract. 

 
 

4.10 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person 

preparing the Tender Documents. The Contractor must allow in his rates for any costs associated with and 

complying with the requirements in the Preambles. 

 

4.11 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary 
items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore, 

the item or items will be executed without any additional costs or without being treated like variations. 

 
5. NOTES ON PREPARING BILLS OF QUANTITIES 

 

5.1 The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are 
identifiable and can be priced separately and included in the interim valuations precisely. Such items may 

include such items as site office, notice boards, and other temporary works, otherwise items such as security 

for the Works which are primarily part of the Contractor's obligations should be included in the Contractor's 
rates. 

 

5.2 The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts 
of the Works which by nature, location, access, timing, or any other special characteristics may give rise to 

different methods of construction, or phasing of the Works, or considerations of cost. Such groups could be 

ground excavations, structures, external works, services, etc. General items common to all parts of the Works 
may be grouped as a separate section in the Bill of Quantities. 

 
5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no 

allowance should be made for bulking, shrinkage or waste. Quantities should be rounded up where 

appropriate. 

5.4 Where the measured items a redeemed not to be exact because of the likelihood that the scope can change 
during the execution of the works, such items could be subject to re-measurement, the word “provisional” 

should be used to identify such cases. Where whole sections of the work items fall in this class, for example 

foundations, they should be labelled “Provisional Quantities” or “Provisional Items” so that the 
Tenderer/Contractor is advised up front that such items are subject to re-measurement to done before such 

work is cover-up. 

5.5 All items that have not been measured and therefore not subject to tenders pricing should be listed in the 

Bills of Quantities as Provisional Sums for particular item or class of Work, which may be subject to a 

nominated subcontract or separate measurements at a later date during the execution of the works. For 
example, if it is deemed not possible to measure electrical works before going to tender because detail  

designs are not ready, a provisional sum can be allowed in the Bills of Quantities for “Installation of  

Electrical Works” to be executed later when actual design details are completed. To the extent not covered 
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above, there should be in the Bills of Quantities a general provision for physical and financial contingencies 

made as a “Provisional Sum for Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of 

such provisional sums often facilitates budgetary approval by avoiding the need to request periodic  

supplementary approvals as the future need arises. 
 

5.6 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be 
avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main 

Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate 

the name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved 
domestic sub-contractors. Only provisional sums to cover specialized Works by statutory authorities should 

be included in the Bills of Quantities. 

 

5.7 A Day work Schedule should be included if the probability of unforeseen work, outside the items included 

in the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of 

rates quoted by the tenderers, the Day work Schedule should normally comprise: 

 

i) A list of the various classes of labor, and materials for which basic. 

 

ii) Day work rates and prices for various categories of labor are to be inserted by the tenderer, together 

with a statement of the conditions under which the Contractor will be paid for Work executed on a 

Day work basis. 
 

iii) A percentage to be entered by the tenderer against each basic Day work item. 

 

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads, 

supervision and other charges. 

 

5.8 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward,  

with provisional sums for Day work, Provisional sums and Contingencies, and provision for Total Costing. 

The last line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward 
to the Form of Tender. 



 

78 
 

NMC/OT/002/2023-2024                     Issued by National Mining Corporation 
 

BILLS OF QUANTITIES 
 

(a) Preambles 

 

1. The method of measurement of completed work for payment shall be in accordance with The Standard 

Method of Measurements for Building Works and Associated Civil Works for Eastern Africa (2nd edition) of 

2008 prepared by The Architectural Association of Kenya (Quantity Surveyors Chapter) 
 

2. The Site is situated in KWFT CENTRE. Access to the site shall be OFF KIAMBERE ROAD, NAIROBI 

CBD 

 

3. Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the 

Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the 

nature of the ground, substrata and other local conditions, positions of existing power, water and other 

services, access roads or any other limitations that might affect his cost or progress. No claim for extras shall 

be considered on account of lack of knowledge in this respect. 
 

4. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 

temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and 

direction regarding the use of any materials found on the Site. 
 

5. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the 

Procuring Entity or Procuring Entity's Representative during normal working hours. Two sets of the Working 

Drawings shall be provided to the contractor but additional copies shall be provided at a cost to be determined 

by the Engineer. 
 

6. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank 

Guarantees and stamp charges in connection with this contract Agreement. 

 

7. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. 

The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such 

occupation is considered to be both practical and reasonable and will not interfere with the Works. The 

Contractor shall allow any costs associated with such occupation. 
8. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves 

the right in very exceptional circumstances to make such payments direct in the interests of the project where 

the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the 
Sub- Contractor involve. 

 

9. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time 

for completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period 

is presumed to have been calculated making due allowance for seasonal inclement weather conditions. No 

claim for extension of time due to the normal inclement weather for this area shall be entertained. 
 

10. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and 

Progress Chart setting out the order in which the Works are to be carried out, with the appropriate dates thereof. 
This Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted 

without the written consent of the Engineer. The Contractor will be responsible for arranging the above 
programme with all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carrying 

out this exercise, and for updating it as required. 

 

11. The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect 

from time to time direct, a Progress Report and any information for the proceeding period, showing the 

progress during the period and the up-to-date cumulative progress on all important items of each section or 

portion of the Works. 

 

12. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved 
by the Engineer. The Photographs shall provide a record of the Site and adjacent are as prior to the 

commencement of the Works and shall cover such portion of the works in progress and completion as the 
Architect shall direct. All prints shall be full plate size, unmounted, and marked on the reverse side with the 

date of exposure, identification reference and brief description. The copyright of all photographs shall be 

vested in the Procuring Entity. The negatives and four prints from each negative shall be delivered to the 
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Architect within two weeks of exposure. 

 

13. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever 

possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- 

Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on 

the drawings. The Contractor shall be responsible for the accuracy of such dimensions. 
 

14. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact 

position, depth and level of all existing electric cables, water pipes or other services in the area and he shall 

make whatever provisions may be required by the Authorities concerned for the support and protection of 

such services. Any damage or disturbance caused to any services shall be reported immediately to the 

Architect and the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. 

Where appropriate the Contractor shall open up the ground in advance of the main work by hand digging if 

necessary, to locate precisely the position and details of the services which are likely to affect his operations. 
 

15. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site  

of the proposed works, at such hours and by such route as are permitted by the Authorities. 

 

16. The Contractor will be required to make good, at his own expense and damage he may cause to the present 

road surface and pavements within or beyond the boundary of the Site, during the period of the works. All  

existing paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works 
shall be reinstated by the Contractor to the satisfaction of the Engineer. 

 

17. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 

 

18. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline 

substance in solution. The Contractor shall provide at his own risk and cost all water for use in connection 

with the Works, (including works of sub–contractors). If need be, he shall make arrangements with the Local 

Water Authority for the installation of a separate meter for all water used by him throughout the Contract and 

pay all cost and fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., 

as may be necessary, and clear away at completion. 
 

19. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 

Contractor shall pay all fees and obtain all permits in connection there with. 

 

20. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 

competent and experienced in the kind of work involved, who shall give his whole time to the superintendence 

of the works. (Including works of sub – contractors). Such Agent or Representative shall receive on behalf of 

the Contractor directions and instruction from the Engineer, and such directions and instructions shall be 

deemed to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be 

replaced without the specific approval of the Engineer. 
 

21. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are 
protected at all times. In particular, there shall be the proper provision of guard–rails to scaffolding, protection 

against falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear 

of dangerous rubbish. The Architect shall be empowered to suspend work on site should it be considered this 
condition is not being observed and no claim arising from such suspension will be allowed. 

 

22. They are as available to the Contractor for work yards, offices and other facilities shall be directed by the 

Architect and any existing features to remain shall be protected from damage throughout the Contract Period 

and handed back in good condition when they are vacated at the end of the Contract. If additional areas are 

required, the contractor shall source then at own cost. 
 

23. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part 

of the Works so that arrangements may be made for checking the work. The accuracy of setting out and 

leveling shall be within the tolerances specified in the Specifications or on the Drawings. The checking of  

setting out or leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under 

the Contract. 
 

24. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage 

caused to existing and adjacent property, including buildings that are not a subject of demolition. He shall 

make good at his own cost damage to persons and property caused there on, and he shall indemnify the 
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Procuring Entity against any loss or claim that may arise. 

 

25. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising 

from dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide 

such temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as 

he considers necessary and sufficient for the protection of the existing and adjacent property and or prevention 

of nuisance etc. as directed by Engineer. 
 

26. The Contractors attention is drawn to the standards levy order which was amended on 15
th
October 1998.Legal 

notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of  

construction works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates. 

 

27. The Contractor shall provide temporary sheds, offices mess rooms, sanitary, accommodation and other 

temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment 

and attendance. 

 

28. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be 

complete with sanitary accommodation and fencing gates. 

 

29. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees 

during the period of the Works and remove when no longer required. 

 

30. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the 

Works, Plant and materials against damage and theft. 

 

31. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of 

every description for the due and satisfactory completion of the Works and shall remove the same on 

completion. All such plant, tools and equipment shall comply with all regulations in force throughout the  

period of the Contract and shall be altered or adopted during the Contract period as may be necessary to 

comply with any amendments in or additions to such regulations. 
 

32. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance 

of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter 
and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding 

is measured here in after and the Contractor must allow in his rates for this. 

 

33. The Contractor shall take all necessary precautions such as temporary fencing, hoarding fans, planked 

footways, guard–rails gantries screen, etc., for the safe custody of the Works, materials and public protection 

and adjacent properties. 

 

34. Cover up all and protect from damage, including damage from inclement weather, all finished work and 

unfixed materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the 

completion of the Contract. 

 

35. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 

excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and 
Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be 

taken to leave clean all floors and windows and tore move all paint and cement all rubbish and dirt as it  
accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with. 

 

36. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, 

making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, 

from different batches; the concrete being taken from the point of deposit. 

 

37. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, 
any samples of materials and workmanship that may be called for by the Architect for the approval or 

rejection, and any further samples in the case of rejection, until such samples are approved by the Engineer. 

Such samples, when approved, shall be the minimum standard for the work to which they apply. The procedure 
for submitting samples of materials for testing or approval and the method of marking for identification shall 

be as laid down by the Engineer. The Contractor shall allow in his Tender for such samples and tests, including 
those in connection with his Sub-Contractors work. 
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38. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual 

payment section 35(7)(i)(ii) which became effective on 1
st 
July 2000. A 3% withholding tax will be applicable 

to all interim payments exceeding Kshs ................................. for work done in respect of building or civil 

works. The contractor shall allow for any costs arising resulting there from in the build-up of rates. 

 

39. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations 

shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in 

force for the time being, and any special regulations laid down by the Architect governing the use and storage 

of explosives. 
 

40. The National Construction Authority is a state corporation established under the national construction 
authority Act No.14 of 2011. The broad Mandate of the Authority is to oversee the construction industry and 
coordinate its development. The National Construction Authority Regulations 2014 with an effective date of 

6
th
June 2014, regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy. 

 

41. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for 

construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow 

for VAT1.19 as instructed elsewhere. 
 

42. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 

of the Conditions of contract and also specified in the Special Conditions of Contract. 
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Statement of Compliance 
 

a) I confirm compliance of all clauses of the General Conditions, General Specifications and 

Particular Specifications in this tender. 

 

b) I confirm I have not made and will not make any payment to any person, who can be perceived 

as an inducement to win this tender. 

 

 
Signed ............................................................ for and on behalf of the Tenderer 

 
 

Date: …………………….. 

 
 

Official Rubber Stamp: …………………………………………………………… 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BILLS OF QUANTITIES 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PARTICULAR PRELIMINARIES 



PP/1 

 

 

ITEM DESCRIPTION K.SHS 

 
 

A 

 
 

 

 
B 

 
 

 

 
 

 

 
 
 

C 

 
 

 

 
 

 

 

 
D 

 

 
 

 

E 

PARTICULAR PRELIMINARIES 

 
PRICING ITEMS OF PRELIMINARIES 

Prices SHALL BE INSERTED against items of “preliminaries” in the 

tenderer’s priced Bills of Quantities. The contractor is advised to read 

and understand all preliminary items. 

 
DESCRIPTION OF THE WORKS 

The PROPOSED works to be carried out under this contract involves; 

demolition & alteration works; painting & decoration works to existing 

plastered surfaces; office partitioning to create new office spaces 

using aluminum frames and 10mm thick laminated glass; new floor 

finishes; new ceiling finishes; frameless glass doors; horizontal venetian 

window blinds and in-built front reception counter; associated 

electrical and mechanical installations as Proposed Office Partitioning 

and Refurbishment Works to create office space on 3rd and 4th Floors 

at KWFT Centre - Nairobi 

MEASUREMENTS 

In the event of any discrepancies arising between the Bills of 

Quantities and the actual works, the site measurements shall generally 

take precedence. However, such discrepancies between any 

contract documents shall immediately be referred to the PROJECT 

MANAGER in accordance with Clause 22 of the Conditions of 

Contract. The discrepancies shall then be treated as a variation and 

be dealt with in accordance with Clause 22 of the said Conditions. 

 
 

LOCATION OF SITE 

The site of the proposed works is located at KWFT Centre - Off 

Kiambere Road, Nairobi. The Contractor is advised to visit the site, to 

familiarize with the nature and position of the site. No claims arising 

from the Contractor’s failure to do so will be entertained. 

 
SIGNING OF THE TENDER DOCUMENTS 

The bidder shall append his / her signature and / or company ‘s 

rubberstamp on the tender document. 
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ITEM DESCRIPTION K.SHS 

 
A 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 
B 

 

 
 

 

 
 

 

 

 
C 

 
DEMOLITIONS AND ALTERATIONS 

 
The Contractor is to allow for all temporary protection required during 

the works including ordinary and special dust screens, hoardings, 

barriers, warning signs, etc as directed by the Project Manager and as 

necessary for the adequate propping and protection of existing 

property, finishes, workmen employed on the site, employer's agents 

and the public. Any damage or loss incurred due to the insufficiency 

of such protection must be made good by the Contractor. All 

protective devices are to be removed on completion of the works 

and any necessary making good consequent upon this is to be 

excecuted to the satisfaction of the Project Manager 

The works shall be propped, strutted and supported as necessary 

before any alteration or demolition work commences. Prices shall 

include for all cleaning and preparatory work to structure and finishes 

and for making good to all finishes on completion whether or not 

specifically described. 

Unless described as set aside for re-use all arising debris and surplus 

materials shall be carefully removed from building and carted away 

from site. 

The Contractor shall be entirely responsible for any breakage or 

damage which may occur to materials required for re-use during their 

removal unless it is certified by the Project Manager that such damage 

or breakage was inevitable as a result of the condition of the item 

concerned 

CLEARING AWAY 

The Contractor shall remove all temporary works, rubbish, debris and 

surplus materials from the site as they accumulate and upon 

completion of the works, remove and clear away all plant, 

equipment, rubbish, unused materials and stains and leave in a clean 

and tidy state to the reasonable satisfaction of the Project Manager. 

 
The whole of the works shall be delivered up clean, complete and in 

perfect condition in every respect to the satisfaction of the Project 

Manager. 

CLAIMS 

It shall be a condition of this contract that upon it becoming 

reasonably apparent to the Contractor that he has incurred losses 

and / or expenses due to any of the contract conditions, or by any 

other reason whatsoever, he shall present such a claim or intent to 

claim notice to the PROJECT MANAGER within the contract period. No 

claim shall be entertained upon the expiry of the said contract period. 
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B 

 
 

 

 

 

 

 

 
C 

 
 

 

 
 

 
D 

 

 
 

 

E 

 
 

 

 

F 

 
PAYMENTS 

The tenderer’s attention is drawn to the fact that the GOVERNMENT 

DOES NOT MAKE ADVANCE PAYMENTS but pays for work done and 

materials delivered to sit: all in accordance with Clause 23 of the 

Conditions of Contract Agreement. In order to facilitate this, a list of 

the general component elements for the works is given at the 

summary page of these specifications and the tenderer is requested 

to break down his tender sum commensurate to the said elements 

 
PREVENTION OF ACCIDENT, DAMAGE OR LOSS 

 
The Contractor is notified that these works are to be carried out on a 

restricted site where the client is going on with other nomal activities. 

The Contractor is thus instructed to take reasonable care in the 

execution of the works as to prevent accidents, damage or loss and 

disruoption of activities beeing carried out by the Client. The 

Contractor shall allow in his rates any expense he deemed necessary 

by taking such care within the site. 

 
WORKING CONDITIONS 

 
The Contractor shall allow in his rates for any interferance that he may 

encounter in the course of the works for the Client may in some cases 

ask the Contractor not to proceed with the works until some activities 

within the site are completed, as the facility will be operating as usual 

during the course of the contract. 

 
SIGNBOARD 

 
Allow for providing, erecting, maintaining throughout the course of 

the Contract and afterwards clearing away a signboard as designed, 

specified and approved by the Project Manager. 

 
LABOUR CAMPS 

 
The Contractor shall not be allowed to house labour on site.  Allow for 

transporting workers to and from the site during the tenure of the 

contract. 

 
MATERIALS FROM DEMOLITIONS 

 
Any materials arising from demolitions and not re-used shall become 

the property of the Employer. The Contractor shall allow in his rates the 

cost of transporting the demolished materials to the Employer, 
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ITEM DESCRIPTION K.SHS 
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B 

 
 

 

 
 

C 

 
 

 

 
 

 

 

D 

 

 
 

 

E 

 
 

 

 

 
F 

 
PRICING RATES 

The tenderer shall include for all costs in executing the whole of the 

works, including transport, replacing damaged items, fixing, all to 

comply with the said Conditions of Contract. 

 
SECURITY 

The Contractor shall allow for providing adequate security for the 

works and the workers in the course of execution of this contract. No 

claim will be entertained from the Contractor for not maintaining 

adequate security for both the works and workers. 

 
URGENCY OF THE WORKS 

The Contractor is notified that these “ works are urgent” and should 

be completed within the period stated in these Particular 

Preliminaries. 

 

The Contractor shall allow in his rates for any costs he/ she deems that 

he/she may incur by having to complete these works within the 

stipulated contract period. 

 
PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be stored on site 

before payment is effected, unless specifically exempted by the 

Project Manager.  This is to include materials of the Contractor, 

nominated sub-Contractors and nominated suppliers. 

 

EXISTING SERVICES 

Prior to the commencement of any work, the Contractor is to 

ascertain from the relevant authority the exact position, depth and 

level of all existing services in the area and he/she shall make 

whatever provisions may be required by the authorities concerned for 

the support, maintenance and protection of such services. 

BID SECURITY 

The Bidder shall furnish, as part of his bid, a security as specified in the 

tender advertisement. 

The bid security shall, at the bidder’s option, be in the form of a 

certified cheque, bank draft, standby letter of credit or guarantee 

from a reputable bank located in Kenya or foreign bank which has 

been determined by the bidder to be acceptable to the 

Government. The format of the bank guarantee shall be in 

accordance with the sample forms of bid security included in the post 

qualification forms, other formats may be permitted, subject to the 

prior approval of the Government. Letters of credit, bank guarantees 

issued as surety for the bid shall be valid for a period of One Hundred 

and Fifty-Six (156) days from the date of Tender Opening. 
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ITEM DESCRIPTION K.SHS 

 

A 

 

 
 

 

 
 

 
B 

 
 

 

C 

 

 
 

 

 
 

 
 

 

 
 

D 

 

PERFORMANCE BOND 

 
A bond of 5% of the contract sum will be required in accordance with 

clause 6.00 (as amended) on award of contract of the Instructions to 

Tenderer’s. No payment on account for the works executed will be 

made to the contractor until he has submitted the Performance Bond 

to the Project Manager duly signed, sealed and stamped from an 

approved Bank. 

 
TENDER DOCUMENTS 

 
Tender documents are as listed in Clause 2.1 of the Instruction to 

Tenderer’s Page STD/8 

DELIVERY OF TENDER 

 
Tenders and all documents in connection therewith, as specified 

above must be delivered in the addressed envelope which should be 

properly sealed and deposited at the offices as specified in the letter 

accompanying these documents or as indicated in the 

advertisement. 

 

Tenders will be opened at the time specified in the letter 

accompanying these Tender Documents or as indicated in the 

advertisement. Tenders delivered/received later than the above time 

will not be opened. 

 

VALUE ADDED TAX 

The Contractor’s attention is drawn to the Legal Notice in the Finance 

Act part 3 Section 21(b) operative from 1st September, 1993 which 

requires payment of VAT on all contracts. The Contractor should 

therefore include allowance in his rates and prices for prices for VAT 

and any other Government taxes currently in force. 

 
The tenderer is advised that in accordance with Government public 

notice No. 35 & 36 Dated 11th September 2003 operational from 1st 

October 2003, VAT will be deducted against the contract sum at the 

prevailing rate by the Employer and remitted directly to the 

Commissioner of VAT through all interim certificates. It should however 

be noted that this is not additional tax but a new mode of payment 

for VAT, any excess payment will be refundable once the Contractor 

has submitted monthly returns to the Commissioner of VAT who will do 

the refunds when satisfied that the VAT regulations have been 

complied with. 

NB: VAT SHALL be added at the Grand summary page (GS/1) 
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A 

 
 

 

 
B 

C 

 

 
D 

E 

 
F 

G 

 
SPECIAL PRELIMINARIES 

 

PROJECT MANAGEMENT EXPENSES 
 

Provide a provisional sum of Kenya Shillings Four Hundred and Eighty 

Thousand (Kshs 480,000.00) only for provision of lunch subsistence 

allowances and mobile phone airtime to be expended by the SDPW 

Officers as directed 

 
 

 
480,000.00 

Allow for Contractor’s profit and overheads ( --------- %) 
 

Provide a provisional sum of Kenya Shillings  Five Hundred thousand (Kshs 

500,000.00) only for provision of necessary P.M's stationery and 

associated expenses to be expended as directed 

 
500,000.00 

Allow for Contractor’s profit and overheads ( --------- %) 
 

Provide a provisional sum of Kenya Shillings Two Hundred and Forty 

Thousand (Kshs 240,000.00) only for Clerk of works allowances 

 
240,000.00 

Allow for Contractor’s profit and overheads ( --------- %) 
 

Transport 
 

The Contractor shall provide for transportation during site trips i.e. from 

the SDPW - Nairobi Regional Office to the Site and Back to the SDPW - 

Nairobi Regional Office. Reimbursement to the Contractor for 

providing the transport services will be based per trip to the site and 

back during the currency of the contract at the rate as here below to 

be inserted. 
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ITEM DESCRIPTION K.SHS 

 
A 

 
PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO CONTRACT  

AGREEMENT 

 

The following are the insertions to be made in the appendix to the 

Contract Agreement: - 

 
Period of Final Measurement 3 Months From Practical completion 

 
 

Defects Liability Period 6 Months from Practical completion 

 

Date for Possession To be agreed with the Project Manager 

 

Date for Completion …24... Weeks from date of Possession 

 
Liquidated and Ascertained At the rate of Kshs.. 35,000… per 

week or part thereof 

Prime cost sums for which …………………………………………… 

The Contractor desires to tender ……………………………………… 

 
Period of Interim Certificates Monthly 

 
Period of Honouring Certificates  30 days 

Percentage of Certified Value Retained   10% 

Limit of Retention Fund 5% 
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ITEM DESCRIPTION K.SHS 

  
COLLECTION 

 
Brought forward from page PP/1 

Brought forward from page PP/2 

Brought forward from page PP/3 

Brought forward from page PP/4 

Brought forward from page PP/5 

Brought forward from page PP/6 

Brought forward from page PP/7 

 

 TOTAL FOR PARTICULAR PRELIMINARIES CARRIED TO GRAND SUMMARY 
PAGE 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GENERAL PRELIMINARIES 



GP/1 

 

 

ITEM DESCRIPTION K.SHS 

 GENERAL PRELIMINARIES  

A. PRICING ITEMS OF PRELIMINARIES AND PREAMBLES 

 
Prices will be inserted against items of Preliminaries in the Contractor's 

 priced Bills of Quantities and Specification. 

 
The Contractor shall be deemed to have included in his prices or rates 

for the various items in the Bills of Quantities or Specification for all costs 

involved in complying with all the requirements for the proper execution 

of the whole of the works in the Contract. 

B. ABBREVIATIONS 

 
Throughout these Bills, units of measurement and terms are abbreviated 

and shall be all the requirements for the proper execution of the whole 

of the works in the Contract. 

 
C.M. Shall mean cubic metre 

 
S.M. Shall mean square metre 

 
L.M. Shall mean linear metre 

 
MM Shall mean Millimetre 

 
Kg. Shall mean Kilogramme 

 
No. Shall mean Number 

 
Prs. Shall mean Pairs 

 
B.S. - Shall mean the British Standard Specification Published by the 

British Standards Institution, 2 Park Street, London W.I.,  England. 

 
Ditto - Shall mean the whole of the preceding description except as 

 qualified in the description in which it occurs. 

 
m.s. Shall mean measured separately. 

 
a.b.d Shall mean as before described. 
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ITEM DESCRIPTION K.SHS 

 
A. 

 
EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT 

 

 
Attendance ; Clause B19(a) of the Standard Method of Measurement is 

 deleted and the following clause is substituted:- 

 
Attendance on nominated Sub-Contractors shall be given as an item in 

 each case shall be deemed to include: allowing use of standing 
 scaffolding, mess rooms, sanitary accommodation and welfare facilities; 
 provision of special scaffolding where necessary; providing space for 
 office accommodation and for storage of plant and materials; 
 providing light and water for their work: clearing away rubbish; 
 unloading checking and hoisting: providing electric power and 
 removing and replacing duct covers, pipe casings and the like 
 necessary for the execution and testing of Sub- Contractors' work and 

 being responsible for the accuracy of the same. 

 
Fix Only:- 

 
"Fix Only" shall mean take delivery at nearest railway station (Unless 

 otherwise stated),pay all demurrage charges, load and transport to site 

 where necessary, unload, store,unpack, assemble as necessary, 

 distribute to position, hoist and fix only. 

B. EMPLOYER 

 
The "Employer" is: The Managing Director, National Mining Corporation - 

 Nairobi, Kenya 

 
The term "Employer" and "Government" wherever used in the contract 

 document shall be synonymous 

C. PROJECT MANAGER 

 
The term "P.M." wherever used in these Bills of Quantities shall be 

 deemed to imply the Project Manager as defined in Condition 1 of the 

 Conditions of Contract or such person or persons as may be duly 

 authorised to represent him on behalf of the Government. 

D. ARCHITECT 

 
The term "Architect" shall be deemed to mean "The P.M." as defined 

 above whose address unless otherwise notified is Regional Works Officer, 

 Nairobi Region - State Department of Public Works, P.O. Box 42267, 

 NAIROBI. 
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ITEM DESCRIPTION K.SHS 

 
A 

 
 

 

 

 
B 

 
 

 

 
 

C 

 

 
 

 

 

D 

 
 

 

 

 
E 

 
QUANTITY SURVEYOR 

 
The term "Quantity Surveyor" shall be deemed to mean "The P.M." as 

defined above whose address unless otherwise notified is Regional 

Works Officer, Nairobi Region - State Department of Public Works, P.O. 

Box 42267, NAIROBI. 

 
ELECTRICAL ENGINEER 

 
The term "Electrical Engineer" shall be deemed to mean "The P.M." as 

defined above whose address unless otherwise notified is Regional 

Works Officer, Nairobi Region - State Department of Public Works, P.O. 

Box 42267, NAIROBI. 

 
MECHANICAL ENGINEER 

 
The term "Mechanical Engineer" shall be deemed to mean "The P.M." as 

defined above whose address unless otherwise notified is Regional 

Works Officer, Nairobi Region - State Department of Public Works, P.O. 

Box 42267, NAIROBI. 

 
STRUCTURAL ENGINEER 

 
The term "Structural Engineer" shall be deemed to mean "The P.M." as 

defined above whose address unless otherwise notified is Regional 

Works Officer, Nairobi Region - State Department of Public Works, P.O. 

Box 42267, NAIROBI. 

 

FORM OF CONTRACT 

 
The Form of Contract shall be as stipulated in the Republic of Kenya's 

Standard Tender Document for Procurement of Building Works(2000 

Edition) included herein 

 
The Conditions of Contract are also included herein 

 
Conditions of Contract 

 
These are numbered from 1 to 37 as set out in pages 18 to 38 of these 

tender documents. 

 

Particulars of insertions to be made in the Appendix to the Contract 

Agreement will be found in the Particular Preliminaries part of these Bills 

of Quantities 
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B 

 
 

 

 
 

 

 
C 

 

 
 

 
D 

 

 
 

 

 
 
 

E 

 
BOND 
 

The Contractor shall find and submit on the Form of Tender an approved 

bank who will be willing to be bound to the Government in an amount 

equal to five per cent (5) of the Contract amount for the due 

performances of the Contract up to the date of completion as certified 

by the PROJECT MANAGER and who will, when and if called upon, sign 

a Bond to that effect on the relevant standard form included herein. 

(without the addition of any limitations) on the same day as the 

Contract Agreement is signed, by the Government, the Contractor shall 

furnish within seven days another Surety to the approval of the 

Government. 

PLANT, TOOLS AND VEHICLES 
 

Allow for providing all scaffolding, plant, tools and vehicles required for 

the works except in so far as may be stated otherwise herein and 

except for such items specificallyand only required for the use of 

nominated Sub-Contractors as described herein. No timber used for 

scaffolding, formwork or temporary works of any kind shall be used 

afterwards in the permanent work. 

TRANSPORT. 
 

Allow for transport of workmen, materials, etc., to and from the site at 

such hours and by such routes as may be permitted by the competent 

authorities. 

MATERIALS AND WORKMANSHIP. 
 

All materials and workmanship used in the execution of the work shall be 

of the best quality and description unless otherwise stated. The 

Contractor shall order all materials to be obtained from overseas 

immediately after the Contract is signed and shall also ensure they are 

onsite when required for use in the works. The Bills of Quantities shall not 

be used for the purpose of ordering materials. 

SIGN FOR MATERIALS SUPPLIED. 
 

The Contractor will be required to sign a receipt for all articles and 

materials supplied by the PROJECT MANAGER at the time of taking 

deliver thereof, as having received them in good order and condition, 

and will thereafter be responsible for any loss or damage and for 

replacements of any such loss or damage with articles and/or materials 

which will be supplied by the PROJECT MANAGER at the current market 

prices including Customs Duty and V.A.T., all at the Contractor's own 

cost and expense, to the satisfaction of the PROJECT MANAGER 
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A 

 
 

 

 
 

 

B 

 

 
 

 

 

 

 

 
 

 

 
 

 
 

 

 

 
C 

 

STORAGE OF MATERIALS 

The Contractor shall provide at his own risk and cost where directed on 

the site weather proof lock-up sheds and make good damaged or 

disturbed surfaces upon completion to the satisfaction of the PROJECT 

MANAGER Nominated Sub-Contractors are to be made liable for the 

cost of any storage accommodation provided especially for their use. 

SAMPLES 

The Contractor shall furnish at his own cost any samples of materials or 

workmanship including concrete test cubes required for the works that 

may be called for by the PROJECT MANAGER for his approval until such 

samples are approved by the PROJECT MANAGER and the PROJECT 

MANAGER, may reject any materials or workmanship not in his opinion  

to be up to approved samples. The PROJECT MANAGER shall arrange for 

the testing of such materials as he may at his discretion deem desirable, 

but the testing shall be made at the expense of the Contractor and not 

at the expense of the PROJECT MANAGER. The Contractor shall pay for 

the testing in accordance with the current scale of testing charges laid 

down by the Ministry of Roads, Housing and Public Works. 

The procedure for submitting samples of materials for testing and the 

method of marking for identification shall be as laid down by the 

PROJECT MANAGER The Contractor shall allow in his tender for such 

samples and tests except those in connection with nominated sub- 

contractors' work. 

GOVERNMENT ACTS REGARDING WORKPEOPLE ETC. 

Allow for complying with all Government Acts, Orders and Regulations in 

connection with the employment of Labour and other matters related 

to the execution of the works. In particular the Contractor's attention is 

drawn to the provisions of the Factory Act 1950 and his tender must 

include for all costs arising or resulting from compliance with any Act, 

Order or Regulation relating to Insurances, pensions and holidays for 

workpeople or so the safety, health and welfare of the workpeople. 

The Contractor must make himself fully acquainted with current Acts 

and Regulations, including Police Regulations regarding the movement, 

housing, security and control of labour, labour camps , passes for 

transport, etc. It is most important that the Contractor, before tendering, 

shall obtain from the relevant Authority the fullest information regarding 

all such regulations and/or restrictions which may affect the organisation 

of the works, supply and control of labour, etc., and allow accordingly in 

his tender. No claim in respect of want of knowledge in this connection 

will be entertained. 
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ITEM DESCRIPTION K.SHS 

 
A 

 
 

 

 
 

 
B 

 
 

 

 
 

 

C 

 
 

 

 
 

 
 

D 

 
 

 

 
 

 

 
E 

 
SECURITY OF WORKS ETC. 

 
The Contractor shall be entirely responsible for the security of all the 

works stores, materials, plant, personnel, etc., both his own and sub- 

contractors' and must provide all necessary watching, lighting and other 

precautions as necessary to ensure security against theft, loss or 

damage and the protection of the public. 

 
PUBLIC AND PRIVATE ROADS. 

 
Maintain as required throughout the execution of the works and make 

good any damage to public or private roads arising from or consequent 

upon the execution of the works to the satisfaction of the local and 

other competent authority and the PROJECT MANAGER 

EXISTING PROPERTY. 

 
The Contractor shall take every precaution to avoid damage to all 

existing property including roads, cables, drains and other services and 

he will be held responsible for and shall make good all such damage 

arising from the execution of this contract at his own expense to the 

satisfaction of the PROJECT MANAGER 

 

VISIT SITE AND EXAMINE DRAWINGS. 

 
The Contractor is recommended to examine the drawings and visit the 

site the location of which is described in the Particular Preliminaries 

hereof. He shall be deemed to have acquainted himself therewith as to 

its nature, position, means of access or any other matter which, may 

affect his tender. No claim arising from his failure to comply with this 

recommendation will be considered. 

 

ACCESS TO SITE AND TEMPORARY ROADS. 

 
Means of access to the Site shall be agreed with the PROJECT 

MANAGER prior to commencement of the work and Contractor must 

allow for building any necessary temporary access roads for the 

transport of the materials, plant and workmen as may be required for 

the complete execution of the works including the provision of 

temporary culverts, crossings, bridges, or any other means of gaining 

access to the Site. Upon completion of the works, the Contractor shall 

remove such temporary access roads; temporary culverts, bridges, etc., 

and make good and reinstate all works and surfaces disturbed to the 

satisfaction of the PROJECT MANAGER 
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ITEM DESCRIPTION K.SHS 

A 

 
 

 

 

 
B 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 
C 

 

 
 

 

 
 

 

 
 

 

 
 

 

D 

AREA TO BE OCCUPIED BY THE CONTRACTOR 

 
The area of the site which may be occupied by the Contractor for use 

of storage and for the purpose of erecting workshops, etc., shall be 

defined on site by the PROJECT MANAGER 

OFFICE ETC. FOR THE PROJECT MANAGER (NOT APPLICABLE) 

 
The Contractor shall provide, erect and maintain where directed on site 

and afterwards dismantle the site office of the standard type, complete 

with furniture. He shall also provide a strong metal trunk complete with 

strong hasp and staple fastening and two keys. He shall provide, erect 

and maintain a lock-up type water or bucket closet for the sole use of 

the PROJECT MANAGER including making temporary connections to the 

drain where applicable to the satisfaction of Government and Medical 

Officer of Health and shall provide services of cleaner and pay all 

conservancy charges and keep both office and closet in a clean and 

sanitary condition from commencement to the completion of the works 

and dismantle and make good disturbed surfaces. The office and closet 

shall be completed before the Contractor is permitted to commence 

the works. The Contractor shall make available on the Site as and when 

required by the "PROJECT MANAGER" a modern and accurate level 

together with levelling staff, ranging rods and 50 metre metallic or linen 

 
WATER AND ELECTRICITY SUPPLY FOR THE WORKS 

 
The Contractor shall provide at his own risk and cost all necessary water, 

electric light and power required for use in the works. The Contractor 

must make his own arrangements for connection to the nearest suitable 

water main and for metering the water used. He must also provide 

temporary tanks and meters as required at his own cost and clear away 

when no longer required and make good on completion to the entire 

satisfaction of the PROJECT MANAGER . The Contractor shall pay all 

charges in connection herewith. No guarantee is given or implied that 

sufficient water will be available from mains and the Contractor must 

make his own arrangements for augmenting this supply at his own cost. 

Nominated Sub--contractors are to be made liable for the cost of any 

water or electric current used and for any installation provided 

especially for their own use. 

SANITATION OF THE WORKS 

 
The Sanitation of the works shall be arranged and maintained by the 

Contractor to the satisfaction of the Government and/or Local 

Authorities, Labour Department and the PROJECT MANAGER 
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ITEM DESCRIPTION K.SHS 

 
A 

 
SUPERVISION AND WORKING HOURS 

 

 
The works shall be executed under the direction and to the entire 

satisfaction in all respects of the PROJECT MANAGER who shall at all 

times during normal working hours have access to the works and to the 

yards and workshops of the Contractor and sub-Contractors or other 

places where work is being prepared for the contract. 

B PROVISIONAL SUMS. 

 
The term "Provisional Sum" wherever used in these Bills of Quantities shall 

 have the meaning stated in Section A item A7(i) of the Standard 

 Method of Measurement. Such sums are net and no addition shall be 

 made to them for profit. 

C PRIME COST (OR P.C.) SUMS. 

 
The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of 

Quantities shall have the meaning stated in Section A item A7 (ii) of the 

Standard Method of Measurement. Persons or firms nominated by the 

PROJECT MANAGER to execute work or to provide and fix materials or 

goods are described herein as Nominated Sub-Contractors. Persons or 

firms so nominated to supply goods or materials are described herein as 

Nominated Suppliers. 

D PROGRESS CHART. 

 
The Contractor shall provide within two weeks of Possession of Site and in 

agreement with the PROJECT MANAGER a Progress Chart for the whole 

of the works including the works of Nominated Sub-Contractors ; one 

copy to be handed to the PROJECT MANAGER and a further copy to be 

retained on Site. Progress to be recorded and chart to be amended as 

necessary as the work proceeds. 

C. ADJUSTMENT OF P.C. SUMS. 

 
In the final account all P.C. Sums shall be deducted and the amount 

 properly expended upon the PROJECT MANAGER'S order in respect of 

 each of them added to the Contract sum. The Contractor shall produce 

 to the PROJECT MANAGER such quotations, invoices or bills, properly 

 receipted, as may be necessary to show the actual details of the sums 

 paid by the Contractor. Items of profit upon P.C. Sums shall be adjusted 

 in the final account pro-rata to the amount paid. Items of "attendance" 
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ITEM DESCRIPTION K.SHS 

 
A 

 
 

 

 
 
 

B 

 
 

 

 
 

 

 
 

 
 

C 

 

 
 

 

 
 

 

 
 

D 

 
ADJUSTMENT OF P.C. SUMS. Ctd……. 

 
Should the Contractor be permitted to tender and his tender be 

accepted of any work for which a P.C. Sum is included in these Bill of 

Quantities profit and attendance will be allowed at the same rate as it 

would be if the work were executed by a Nominated Sub-Contractor. 

 

ADJUSTMENT OF PROVISIONAL SUMS. 

 
In the final account all Provisional Sums shall be deducted and the 

value of the work properly executed in respect of them upon the 

PROJECT MANAGER's order added to the Contract Sum. Such work shall 

be valued as described for Variations, but should any part of the work 

be executed by a Nominated Sub-Contractor, the value of such work or 

articles for the work to be supplied by a Nominated Supplier, the value 

of such work or articles shall be treated as a P.C. Sum and profit and 

attendance comparable to that contained in the priced Bills of 

Quantities for similar items added. 

NOMINATED SUB-CONTRACTORS 

 
When any work is ordered by the PROJECT MANAGER to be executed 

by nominated sub-contractors, the Contractor shall enter into sub- 

contracts and shall thereafter be responsible for such sub-contractors in 

every respect. Unless otherwise described the Contractor is to provide 

for such Sub-Contractors any or all of the facilities described in these 

Preliminaries. The Contractor should price for these with the nominated 

Sub-contract Contractor's work concerned in the P.C. Sums under the 

description "add for Attendance". 

 

DIRECT CONTRACTS 

 
Notwithstanding the foregoing conditions, the Government reserves the 

right to place a "Direct Contract" for any goods or services required in 

the works which are covered by a P.C. Sum in the Bills of Quantities and 

to pay for the same direct. In any such instances, profit relative to the 

P.C. Sum the priced Bills of Quantities will be adjusted as described for 

P.C. Sums and allowed. 

 

 
Carried to collection 
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ITEM DESCRIPTION K.SHS 

A 

 

 
 

 

 
 

 

 
 

 
B 

 

 

 

 
 

 

 
 

 
 

C 

 
 

 

 
 

 

 
 

 

 

 
D 

ATTENDANCE UPON OTHER TRADESMEN, ETC. 
 

The Contractor shall allow for the attendance of trade upon trade and 

shall afford any tradesmen or other persons employed for the execution 

of any work not included in this Contract every facility for carrying out 

their work and also for use of his ordinary scaffolding. The Contractor, 

however, shall not be required to erect any special scaffolding for them. 

The Contractor shall perform such cutting away for and making good 

after the work of such tradesmen or persons as may be ordered by the 

PROJECT MANAGER and the work will be measured and paid for to the 

extent executed at rates provided in these Bills. 

INSURANCE 

The Contractor shall insure as required in Clause 30 of the Conditions of 

Contract. No payment on account of the work executed will be made 

to the Contractor until he has satisfied the PROJECT MANAGER either by 

production of an Insurance Policy or and Insurance Certificate that the 

provision of the foregoing Insurance Clauses have been complied with 

in all respects. Thereafter the PROJECT MANAGER shall from time to time 

ascertain that premiums are duly paid up by the Contractor who shall if 

called upon to do so, produce the receipted premium renewals for the 

PROJECT MANAGER's inspection. 

PROVISIONAL WORK 
 

All work described as "Provisional" in these Bills of Quantities is subject to 

remeasurement in order to ascertain the actual quantity executed for 

which payment will be made. All "Provisional" and other work liable to 

adjustment under this Contract shall left uncovered for a reasonable 

time to allow all measurements needed for such adjustment to be taken 

by the PROJECT MANAGER Immediately the work is ready for measuring, 

the Contractor shall give notice to the PROJECT MANAGER. If the 

Contractor makes default in these respects he shall if the PROJECT 

MANAGER so directs uncover the work to enable all measurements to 

be taken and afterwards reinstate at his own expense. 

ALTERATIONS TO BILLS, PRICING, ETC. 

Any unauthorised alteration or qualification made to the text of the Bills 

of Quantities may cause the Tender to be disqualified and will in any 

case be ignored. The Contractor shall be deemed to have made 

allowance in his prices generally to cover any items against which no 

price has been inserted in the priced Bills of Quantities. All items of 

measured work shall be priced in detail and the Tenders containing 

Lump Sums to cover trades or groups of work must be broken down to 

show the price of each item before they will be accepted. 
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ITEM DESCRIPTION K.SHS 

 
A 

 
 

 

 
 

 

 
B 

 
 

 

 

 

 

 
 
 

C 

 

 
 

 

 
 

 
D 

 
 

 

 

 
E 

 
BLASTING OPERATIONS 
 

Blasting will only be allowed with the express permission of the PROJECT 

MANAGER in writing. All blasting operations shall be carried out at the 

Contractor's sole risk and cost in accordance with any Government 

regulations in force for the time being, and any special regulations laid 

down by the PROJECT MANAGER governing the use and storage of 

explosives. 

 
MATERIALS ARISING FROM EXCAVATIONS 

 
Materials of any kind obtained from the excavations shall be the 

property of the Government. Unless the PROJECT MANAGER directs 

otherwise such materials shall be dealt with as provided in the Contract. 

Such materials shall only be used in the works, in substitution of materials 

which the Contractor would otherwise have had to supply with the 

written permission of the PROJECT MANAGER Should such permission be 

given, the Contractor shall make due allowance for the value of the 

materials so used at a price to be agreed. 

PROTECTION OF THE WORKS. 
 

Provide protection of the whole of the works contained in the Bills of 

Quantities, including casing , casing up, covering or such other means 

as may be necessary to avoid damage to the satisfaction of the 

PROJECT MANAGER and remove such protection when no longer 

required and make good any damage which may nevertheless have 

been done at completion free of cost to the Government. 

REMOVAL OF RUBBISH ETC. 
 

Removal of rubbish and debris from the Buildings and site as it 

accumulates and at the completion of the works and remove all plant, 

scaffolding and unused materials at completion. 

WORKS TO BE DELIVERED UP CLEAN 

 
Clean and flush all gutters, rainwater and waste pipes, manholes and 

drains, wash (except where such treatment might cause damage) and 

clean all floors, sanitary fittings, glass inside and outside and any other 

parts of the works and remove all marks, blemishes, stains and defects 

from joinery, fittings and decorated surfaces generally, polish door 

furniture and bright parts of metalwork and leave the whole of the 

buildings watertight, clean, perfect and fit for occupation to the 

approval of the PROJECT MANAGER 
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ITEM DESCRIPTION K.SHS 

 
A. 

 
GENERAL SPECIFICATION. 

 

 For the full description of materials and workmanship, method of 

 execution of the work and notes for pricing, the Contractor is referred to 

 the Ministry of Roads, Public Works and Housing General Specification 

 dated 1976 or any subsequent revision thereof which is issued as a 

 separate document, and which shall be allowed in all respects unless it 

 conflicts with the General Preliminaries, Trade Preambles or other items 

 in these Bills of Quantities. 

B. TRAINING LEVY 

 The Contractor's attention is drawn to legal notice No. 237 of October, 

 1971, which requires payment by the Contractor of a Training Levy at 

 the rate of 1/4 % of the Contract sum on all contracts of more than Kshs. 

 50,000.00 in value. 

C. MATERIALS ON SITE 

 All materials for incorporation in the works must be stored on or adjacent 

 to the site before payment is effected unless specifically exempted by 

 the PROJECT MANAGER. This includes the materials of the Main 

 Contractor, Nominated Sub-Contractors and Nominated Suppliers. 

D. HOARDING (NOT APPLICABLE) 

 The Contractor shall enclose all the site under construction with a 

 hoarding 2400 mm high consisting of iron sheets gauge 30 on 100 x 50 

 mm 2nd grade treated sawn cypress timber posts firmly secured at 1800 

 mm centres with two 75 x 50 mm 2nd grade treated sawn cypress timber 

 rails. The Contractor is in addition required to take all precautions 

 necessary for the safe custody of the works, materials, plant, public and 

 Employer's property on the site. 

E. HOISTING 

 The Contractor shall allow for all costs related to hoisting his and his Sub 

 Contractor's materials for fixing at any level within the limits shown on the 

 drawings or included in the general description of the works. 

F. SCAFFOLDING 

 The Contractor shall allow for providing, erecting and dismantling all 

 general scaffolding required for the works. The Contractor must allow 

 here or in his rates for providing all special scaffolding required by his 

 Sub Contractors, other than Nominated Sub Contractors carrying out 

 works for which P.C. Sums are included in these Bills. Where the 

 Contractor is required to provide special scaffolding for these latter Sub 

 Contractors, an item is included for pricing under the relevant P.C. Sum. 
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ITEM DESCRIPTION K.SHS 

 
A. 

 
CONTRACTOR'S SUPERINTENDENCE/SITE AGENT 

 
The Contractor shall constantly keep on the works a literate English 

speaking Agent or Representative, competent and experienced in the 

kind of work involved who shall give his whole experience in the kind of 

work involved and shall give his whole time to the superintendence of 

the works. Such Agent or Representative shall receive on behalf of the 

Contractor all directions and instructions from the Project Manager and 

such directions shall be deemed to have been given to the Contractor 

in accordance with the Conditions of Contract. 
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MEASURED WORKS 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3RD FLOOR WORKS 
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 

A 

 
 

 
 

 

 
B 

 
 

 
 

 

 
 

C 

 

 
D 

 
 
 

E 

F 

 
G 

 
 

 
H 

 
 

 
J 

 
K 

L 

 
MEASURED WORKS (3RD FLOOR) 

    

Partitioning Works   

Gypsum Dry Wall Partitions   

Supply, assemble and fix gypsum board partitions in   

panels constiting of steel studs at 600mm centers both   

ways with syrofoam infill; rawl bolted onto concrete   

floors, infilled with 12.5mm thick gypsum boards on   

both sides; all including appropriate fixing brackets and   

all other accessories; all in accordance with the   

manufacturer's recommendation; as per the Project 

Architect's details 
86 sm 

Prepare and apply one undercoat and two finishing   

coats of first quality silk vinyl plastic emulsion paint; to   

plastered wall surfaces; internal 172 sm 

Aluminium Partitions   

The following in partitions comprising 10mm thick    

laminated glazing in alumium framing and glazing   

approximately 2100mm from finished floor level;  
 

 
198 

 

 
 

198 

 
198 

 

 
 

198 

 

 
 

354 

 

 
120 

 

 
600 

1042 

 
198 

 
 

 
lm 

 

 
 

lm 

lm 

 
lm 

 

 
 

lm 

 

 
lm 

 

 
lm 

lm 

lm 

  

100 x 76 x 1.2mm thick natural anodised aluminium 

framing; base piece screwed at bottom and top; 

grooved to receive glazing (m/s) 

76 x 44 x 1.2mm thick natural anodised aluminium 

framing; horizontal middle piece grooved to approval 

at both top and bottom to receive glazing (m/s) 

Ditto grooved to approval at both top and bottom to 

receive glazing (m/s) 

76 x 44 x 1.2mm thick anodised powder coated 

aluminium framing; horizontal top piece grooved to 

approval at bottom to receive glazing (m/s) plugged 

and screwed to concrete backgrounds 

76 x 44 x 1.2mm thick natural anodised aluminium 

framing; vertical piece grooved to approval at both 

sides to receive glazing; fixed to skirting, middle and 

top piece (m/s) 

76 x 74x 2.1mm thick natural anodised aluminium 

framing; vertical corner and entrance piece to 

approval 

Aluminium beadings 

43 x 20 x 1.6mm thick beading member riveted to 

aluminium hollow section frames to glass (m/s) 

27.5 x 17.25 x 1.5mm thick beading to glass (m/s) 

38 x 38 x 3.5mm thick angle section beading to glazing 

(m/s) 
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

A 

 

 
 
 

B 

 
 

 
 

C 

 

 
 

 

D 

 
Partitioning Works (Cont'd ) 

    

Rubber gasket 
  

25 x 12mm thick approved rubber lining to aluminium 

framing 

 
1362 

 
lm 

Glazing 
  

10mm thick; laminated sand blasted glass to 

aluminium frames with rubber gaskets (m/s) 

 
394 

 
sm 

Films 
  

Supply and fix one-way stripped films (as per sample to 

be approved on site) and as directed by the Project 

Manager 

 

 
394 

 

 
sm 

Sundries 
  

45 x 25mm sillicon filler applied as directed and to the 

approval of the Project Manager at the joints between 

existing ceiling and aluminium top rail 

 

 
294 

 

 
lm 

 Total Carried to Collection  

  
 

COLLECTION 

 
 
From page MW / 1 

 
 
From page MW / 2 (Above) 
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

A 

 
 

 

 
B 

 
Internal Finishes 

     

 
Painting & Decoration Works 

  

 

Rub down existing painted/applied surfaces to remove 

dirt, stains, debris, loose paint flakes; clean surface and 

prepare surface to receive new paint; including all 

necessary repairs and make good disturbed areas 

 

 
 

312 

 

 
 

sm 

Prepare and apply one undercoat and two finishing 

coats of first quality plastic emulsion paint to existing 

plastered surfaces of walls; columns; beams; internal 

 
 

312 

 
 

sm 

 Total for Internal Finishes Carried to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 

A 

 

 
 

 
 

 

 
B 

C 

 
Floor Finishes 

    

Beds and Backings 
  

 

30 mm thick cement and sand backing (1:4); to receive 

granito floor finish (m/s) to concrete floors level; internal 

 
 

412 

 
 
sm 

Approved tiles; premium quality; non slip 'Matt' Granito 

floor tiles to regular or other approved pattern; bedding 

and jointing in cement sand (1:4) mortar; grouting with 

matching cement to: 

  

10mm thick to Floors level; internal 412 sm 

Skirtings; 100mm wide with rounded junction with wall 

finish and coved junction with floor finish 

 

148 

 

lm 

 Total Floor Finishes Carried to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

 
 

 
 

A 

 
 

B 

 
Ceiling Finishes 

    

Accoustic Suspended Ceiling tiles as Armstrong or 

equal and approved; on and including proprietary 

pressed metal brandering system; measured over light 

fittings; including all cutting and trimming to light 

fittings; columns curved surfaces; finish to horizontal  

ceilings;edge trims and shadow gaps as necessary 

  

12mm thick ceiling board consisting of 600mm x 

600mm panels 

 
412 

 
sm 

Extra standard panels with recess chrome light fitting 

(m/s) 

 
174 

 
no 

 Total for Ceiling Finishes Carried to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

A 

 

 
 

 
 

 
 

 

B 

 
 

 
 

 
 

 

 
 

 
 
 

C 

 
 

 
 

D 

 
 

E 

F 

G 

H 

 
Doors 

    

Frameless Glass Door at Main Entrance 
  

1800 x 2400mm high frameless double leaf door 

comprising of 2No. openable leaves and hang in 

approved means; each leaf complete with double 

action floor and overhead springs, hinges, door 

handles and other necessary iron-mongery and glazed 

with 8mm Thick clear sheet glass; sand-blasted with 

approved film 

 

 
 

 
 
 

1 

 

 
 

 
 
 

no 

Frameless Glass Door to Office Suites 
  

900 x 2400mm high frameless single leaf door 

comprising of 1No. openable leaf and hang in 

approved means; each leaf complete with double 

action floor and overhead springs, hinges, door 

handles and other necessary iron-mongery and glazed 

with 8mm Thick clear sheet glass; sand-blasted with 

approved film 

 
 

 
 

 
 

16 

 
 

 
 

 
 
no 

Internal Doors 
  

 
50mm thick mahogany panelled door faced both 

sides with mahogany veneer and hardwood lipped all 

round in: 

    

Overall single-door size 900 x 2400 mm high complete 

with all necessary accessories; decorative beading all 

round the panel 

 

 
3 

 

 
no 

Wrot mahogany as described in: 
  

200 x 50mm frame with three labours : moulded 

screwed and pelleted 

 
18 

 
lm 

200 x 50mm Transome with four labours : moulded 3 lm 

75 x 25mm moulded architrave. 18 lm 

20 x 25 mm quadrant beading 18 lm 

20 x 25 mm glazing beading 10 lm 
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

 
 
 

A 

 

B 

C 

 

D 

E 

 

 
 

 

F 

G 

H 

 
 

J 

K 

 
Doors (Cont'd ) 

    

Ironmongery 

 
Supply and fix the following ironmongery from 'ASSA  

    

ABLOY' or other equal & approved manufacturer  
including all necessary matching screws. 

 

Euro cylinder lockset with solid steel handle on rose: ref. 

QDS-051/85 SS 

 

3 

 

no 

  

Ball bearing stainless steel hinges: ref. HN-BB-403030 SS 5 prs 

Oval satin nickle floor/ wall mounted door stop: ref. DS-   

C1 SN 3 no 

Retro 4 with square steel cover heavy duty door closer: 
  

ref. JRETRO4 3 no 

Stainless steel kicking plate sized to order: ref. KP-800-   

200 AS 3 no 

Painting and Decoration 
  

Prepare and apply one coat of aluminium primer as  
  

before fixing: to back of wood   

Surfaces over 200 but not exceeding 300mm 18 lm 

Surfaces over 100 but not exceeding 200mm 18 lm 

Ditto: not exceeding 100mm 18 lm 

Prepare and apply three coats of premium quality  
  

clear varnish as to:   

Timber surfaces; externally 15 sm 

Timber surfaces; internally 15 sm 

 Carried to Collection  

  
COLLECTION 

 
From page MW / 6 

 
From page MW / 7 (Above) 
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 

 
A 

 
To Existing Aluminium Windows 

Heavy Duty Executive Window Blinds 

Supply and fix high quality executive window blinds; 

horizontal slate blinds each size 125mm wide x 210mm 

Thick; including netting and all fixing accessories; to 

general glazed window surfaces; as per samples 

approved by the Project Architect 

 

 
 

 
 

 
 

 
 

136 

 

 
 

 
 

 
 

 
 

sm 

  

 Total for Executive Window Blinds Carried to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

 
 

 
A 

B 

C 

 
 

D 

 
 

 
 

 

E 

 
 

 
 

F 

 

 
 

 
G 

 

 
 

 
 

H 

 
Front Reception Counter 

 
Supply and fix 20 mm thick granite counter top with bull 

 

 
 

 
 

 
 

 
1 

 
1 

 
1 

 

 
 

 
 
 

6 

 

 
 

 
 

4 

 
 

 
 

 
1 

 

 

 
2 

 

 
 

 
 
 

1 

 

 
 

 
 

 
 

 
no 

no 

no 

 
 

 
 

sm 

 
 

 

 
 

sm 

 
 

 
 

 
no 

 

 

 
no 

 
 

 

 
 
 
no 

  

nosed edges; on and including 25 mm thick 

blockboard fixed on 25x25 mm RHS supports; as 

detailed: allow for cutting holes for all grommets and 

supply of pvc grommets to approval 

 
1045 x 1800 mm long counter top 

125 x 1800 mm long fascia 

50 x 1800 mm long fascia 

Gypsum Cladding 

Gypsum cladding; around Reception counter; fixed 

onto blockboard surfaces; including necessary timber 

backing and fixing accessories; as Project Architect's 

specifications 

 
Glazing 

 
6mm thick toughened glass fixed to blockboard 

surfaces; panes exceeding 0.5 square meters but not 

exceeding 1.0 square meters 

 

 
drawer overall size 300 x 150 x 500 mm deep: complete 

with proprietary metal rollers, union lock and drawer 

handle; 20x50 mm softwood drawer stopper: prepare 

and apply three coats of gloss paint 

 
12mm Thick MDF modesty panel; fixed with aluminium 

bearer to sides of desktop; spray paint three coats of 

automotive paint; to Architects approval 

 
Signage 

 
Allow for the supply and fixing of signage to Reception 

Counter; approximately 1 square meter; including all 

the necessary fixing accessories; as per Client's 

specifications; as directed by the Project Architect 

 Total for Front Reception Counter Carried to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

1 

 

 
2 

 

 
3 

 

 
4 

 

 
5 

 

 
6 

 

 
7 

 
 
SUMMARY PAGE FOR MEASURED WORKS 

 

 
Partitioning Works 

 

 
Internal Finishes 

 

 
Floor Finishes 

 

 
Ceiling Finishes 

 

 
Doors 

 

 
Executive Window Blinds 

 

 
Front Reception Counter 

    

 
TOTAL FOR 3RD FLOOR WORKS CARRIED TO GRAND SUMMARY 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4TH FLOOR WORKS 
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 
 

A 

 
 

 
 

 

 
B 

 

 
C 

 

 
 

 
 

 

D 

 

 
E 

 
 

F 

G 

 
H 

 
 

J 

 

 
 

K 

 
L 

M 

MEASURED WORKS (4TH FLOOR)     

Partitioning Works   

Gypsum Dry Wall Partitions   

Supply, assemble and fix gypsum board partitions in   

panels constiting of steel studs at 600mm centers both   

ways with syrofoam infill; rawl bolted onto concrete   

floors, infilled with 12.5mm thick gypsum boards on   

both sides; all including appropriate fixing brackets and   

all other accessories; all in accordance with the   

manufacturer's recommendation; as per the Project 

Architect's details 
258 sm 

Ditto but Water Proof boards to Wet Areas; all including   

appropriate fixing brackets and all other accessories 
58 sm 

Prepare and apply one undercoat and two finishing   

coats of first quality silk vinyl plastic emulsion paint; to   

plastered wall surfaces; internal 632 sm 

Aluminium Partitions   

The following in partitions comprising 10mm thick    

laminated glazing in alumium framing and glazing   

approximately 2100mm from finished floor level;  
 

 
356 

 

 

356 

 
356 

 

 

356 

 

 

638 

 
 

216 

 

 
1080 

1876 

 
356 

 
 

 
lm 

 

 

lm 

lm 

 
lm 

 

 

lm 

 
 

lm 

 

 
lm 

lm 

lm 

  

100 x 76 x 1.2mm thick natural anodised aluminium 

framing; base piece screwed at bottom and top; 

grooved to receive glazing (m/s) 

76 x 44 x 1.2mm thick natural anodised aluminium 

framing; horizontal middle piece grooved to approval 

at both top and bottom to receive glazing (m/s) 

Ditto grooved to approval at both top and bottom to 

receive glazing (m/s) 

76 x 44 x 1.2mm thick anodised powder coated 

aluminium framing; horizontal top piece grooved to 

approval at bottom to receive glazing (m/s) plugged 

and screwed to concrete backgrounds 

76 x 44 x 1.2mm thick natural anodised aluminium 

framing; vertical piece grooved to approval at both 

sides to receive glazing; fixed to skirting, middle and 

top piece (m/s) 

76 x 74x 2.1mm thick natural anodised aluminium 

framing; vertical corner and entrance piece to 

approval 

Aluminium beadings 

43 x 20 x 1.6mm thick beading member riveted to 

aluminium hollow section frames to glass (m/s) 

27.5 x 17.25 x 1.5mm thick beading to glass (m/s) 

38 x 38 x 3.5mm thick angle section beading to glazing 

(m/s) 

 Total Carried to Collection  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

A 

 

 
 
 

B 

 
 

 
 

C 

 

 
 

 

D 

 
Partitioning Works (Cont'd ) 

    

Rubber gasket 
  

25 x 12mm thick approved rubber lining to aluminium 

framing 

 
2452 

 
lm 

Glazing 
  

10mm thick; laminated sand blasted glass to 

aluminium frames with rubber gaskets (m/s) 

 
710 

 
sm 

Films 
  

Supply and fix one-way stripped films (as per sample to 

be approved on site) and as directed by the Project 

Manager 

 

 
710 

 

 
sm 

Sundries 
  

45 x 25mm sillicon filler applied as directed and to the 

approval of the Project Manager at the joints between 

existing ceiling and aluminium top rail 

 

 
530 

 

 
lm 

 Total Carried to Collection  

  
 

COLLECTION 

 
 
From page MW / 1 

 
 
From page MW / 2 (Above) 

    

 Total for Parttioning Works Carried to Summary Page  



MW/ 3 

 

 

PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

A 

 
 

 

 
 

 
 
 

B 

 
 

 

 
C 

 
 

 

 
 

 
 

 
 

D 

 

 
E 

 
 

 
 

 
F 

 
Internal Finishes 

     

 
Wall Padding to Internal Dry Walls of Executive Suites 

  

Internal Wall Padding to walls; in-filled with padded 

accoustic foam wall lining; including timber backing 

and framing; complete with high quality rexin fabric in 

approved pattern and moulded hardwood beading; 

as per samples approved by the Client; all to Project 

Architect's specifications 

 
 

 
 

 
258 

 
 

 
 

 
sm 

Painting & Decoration Works 
  

 

Rub down existing painted/applied surfaces to remove 

dirt, stains, debris, loose paint flakes; clean surface and 

prepare surface to receive new paint; including all 

necessary repairs and make good disturbed areas 

 
 

 

722 

 
 

 

sm 

Prepare and apply one undercoat and two finishing 

coats of first quality plastic emulsion paint to existing 

plastered surfaces of walls; columns; beams; internal 

 

 

722 

 

 

sm 

Internal Wall Tiles to Washroom areas 
  

 
Approved ceramic tiles to B.S. 1281; local; white glazed 

    

wall tiles to regular or approved other pattern; bedding   

and jointing in cement sand (1:4) mortar, grouting with 

white cement 

  

6mm thick; butt joints straight both ways; to cement 

sand base (m/s) to walls internal 

 
98 

 
sm 

Plastic edging (provisional) 78 lm 

Beds or Backings 
  

Render; cement and sand (1:3) 
  

14mm thick one coat backings; wood floated to 

receive ceramic tiles (m/s) to concrete base; to walls 

internal 

 

 
98 

 

 
sm 

 Total for Internal Finishes Carried to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 
 

A 

 

 

B 

 
 

C 

 
 

 
 

 
 
 

D 

E 

 

 

F 

 

 
 

 

 
G 

 

 
H 

 
 

 
 

 

 
J 

K 

 
Floor Finishes 

    

Beds and Backings 
  

30 mm thick cement and sand backing (1:4); to receive 

granito floor finish (m/s) to concrete floors level; internal 

 
 

524 

 
 
sm 

30mm thick cement and sand backing (1:4); to receive 

carpet floor finish (m/s) to concrete floors level; 

internal 

 

 
370 

 

 
sm 

32mm thick one coat backings; wood floated to 

receive ceramic floor tiles (m/s) to concrete or 

blockwork base; to floors level; internal 

 

 
26 

 

 
sm 

Approved tiles; premium quality; non slip 'Matt' Granito 

floor tiles to regular or other approved pattern; bedding 

and jointing in cement sand (1:4) mortar; grouting with 

matching cement to: 

  

10mm thick to Floors level; internal 524 sm 

Skirtings; 100mm wide with rounded junction with wall 

finish and coved junction with floor finish 
 

192 

 
lm 

Carpet Floor Finish to Executive Wing Office Suites 
  

Approved as "Wiltod" coloured 12mm Thick wool jute 

backed executive carpet fixed to steel trowelled 

screed backing (m.s) incluiding blanket underlay (m.s), 

carpet complete with brass nap lock trims at door 

openings and properly tacked in under skirting; 

including approved adhesive and accessories; internal 

 

 
 

 

 
370 

 

 
 

 

 
sm 

Suppy and fix; using adhesives; blanket underlay to 

screed backing; including all other accessories; and 

prepare to receive new carpet floor finish 

 

 
370 

 

 
sm 

Wrot Hardwood Skirtings; 150 x 25mm with rounded 

junction with wall finish and coved junction with floor 

finish 

 

 
116 

 

 
lm 

Approved; premium quality; non-slip; Ceramic floor tiles   

to regular or other approved pattern; bedding and 

jointing in cement sand (1:4) mortar; grouting with 

  

matching cement     

8mm Thick to Floors level; internal 26 sm 

Skirtings; 100mm wide with rounded junction with wall 

finish and coved junction with floor finish 

 
34 

 
lm 

 
Total Floor Finishes Carried to Summary Page 
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

 
 

 

 
A 

B 

 
 

 

 
 

 

C 

 
 

D 

 
Ceiling Finishes 

    

Gypsum Ceiling Finish to Boardroom Area 
  

Suspended moulded decorative gypsum plasterboard 

ceiling: taped and filled joints : on and including metal  

grid system: including all cutting and trimming to light 

fittings: 

  

Horizontal ceiling lining; internal 370 sm 

100 x 100 mm decorative polystyrene cornice 116 lm 

Accoustic Suspended Ceiling tiles as Armstrong or 

equal and approved; on and including proprietary 

pressed metal brandering system; measured over light 

fittings; including all cutting and trimming to light 

fittings; columns curved surfaces; finish to horizontal  

ceilings;edge trims and shadow gaps as necessary 

  

12mm thick ceiling board consisting of 600mm x 

600mm panels 

 
550 

 
sm 

Extra standard panels with recess chrome light fitting 

(m/s) 

 
230 

 
no 

 Total for Ceiling Finishes Carried to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

A 

 

 
 

 
 
 

B 

 
 

 

 
 

 

 
C 

 

 
 

 
 

 
 

 
 

 

D 

 

 
E 

 
 

 
 

F 

 
G 

H 

J 

K 

 

Doors 

    

Frameless Glass Door at Main Entrance   

1800 x 2400mm high frameless double leaf door   

comprising of 2No. openable leaves and hang in   

approved means; each leaf complete with double   

action floor and overhead springs, hinges, door   

handles and other necessary iron-mongery and glazed   

with 8mm Thick clear sheet glass; sand-blasted with 

approved film 

 

2 

 

no 

Ditto but to size 1500 x 2400mm hgih frameless double   

leaf door comprising of 2No. openable leaves and   

hang in approved means; each leaf complete with   

double action floor and overhead springs, hinges, door   

handles and other necessary iron-mongery and glazed   

with 8mm Thick clear sheet glass; sand-blasted with 

approved film 1 no 

Frameless Glass Door to Office Suites   

900 x 2400mm high frameless single leaf door   

comprising of 1No. openable leaf and hang in   

approved means; each leaf complete with double   

action floor and overhead springs, hinges, door   

handles and other necessary iron-mongery and glazed   

with 8mm Thick clear sheet glass; sand-blasted with   

approved film 23 no 

Internal Doors   

50mm thick mahogany panelled door faced both  
    

sides with mahogany veneer and hardwood lipped all    

round in:   

Overall double-door size 1500 x 2400 mm high   

complete with all necessary accessories; decorative   

beading all round the panel 3 no 

Ditto but to single door 900 x 2400 mm high complete   

with all necessary accessories; decorative beading all   

round the panel 11 no 

Wrot mahogany as described in:   

200 x 50mm frame with three labours : moulded   

screwed and pelleted 83 lm 

200 x 50mm Transome with four labours : moulded 15 lm 

75 x 25mm moulded architrave. 83 lm 

20 x 25 mm quadrant beading 83 lm 

20 x 25 mm glazing beading 46 lm 

 Carried to Collection  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

 
 
 

A 

 

B 

C 

 

D 

E 

 

 
 

 

F 

G 

H 

 
 

J 

K 

 
Doors (Cont'd ) 

    

Ironmongery 

 
Supply and fix the following ironmongery from 'ASSA  

    

ABLOY' or other equal & approved manufacturer  
including all necessary matching screws. 

 

Euro cylinder lockset with solid steel handle on rose: ref. 

QDS-051/85 SS 

 

14 

 

no 

  

Ball bearing stainless steel hinges: ref. HN-BB-403030 SS 23 prs 

Oval satin nickle floor/ wall mounted door stop: ref. DS-   

C1 SN 14 no 

Retro 4 with square steel cover heavy duty door closer: 
  

ref. JRETRO4 14 no 

Stainless steel kicking plate sized to order: ref. KP-800-   

200 AS 14 no 

Painting and Decoration 
  

Prepare and apply one coat of aluminium primer as  
  

before fixing: to back of wood   

Surfaces over 200 but not exceeding 300mm 83 lm 

Surfaces over 100 but not exceeding 200mm 83 lm 

Ditto: not exceeding 100mm 83 lm 

Prepare and apply three coats of premium quality  
  

clear varnish as to:   

Timber surfaces; externally 70 sm 

Timber surfaces; internally 70 sm 

 Carried to Collection  

  
COLLECTION 

 
From page MW / 6 

 
From page MW / 7 (Above) 

    

 Total for Doors Carried to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 

 
A 

 

 
 

 
 

 
 

B 

 
To Existing Aluminium Windows 

    

Heavy Duty Executive Window Blinds 
  

Supply and fix high quality executive window blinds; 

horizontal slate blinds each size 125mm wide x 210mm 

Thick; including netting and all fixing accessories; to 

general glazed window surfaces; as per samples 

approved by the Project Architect 

 

 

 

 
286 

 

 

 

 
sm 

Roller Shutters fixed at Executive Boardroom suite and 

Meeting Room 

  

Supply and fix roll down opaque shutters to be fixed to 

the existing windows; to be capable of cutting out 

natural lighting during recording sessions; complete to 

approval including roll down and up mechanism 

 
 

 
36 

 
 

 
sm 

 Total for Executive Window Blinds Carried to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 

4TH FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

 
 

 

A 

B 

C 

 
D 

 

 
 

 

E 

 

 

F 

 

 
 

G 

 

 
 
 

H 

 

 
 

 

 
J 

 

Front Reception Areas 

    

2No. Front Reception Counters 
  

Supply and fix 20 mm thick granite counter top with bull   

nosed edges; on and including 25 mm thick    

blockboard fixed on 25x25 mm RHS supports; as    

detailed: allow for cutting holes for all grommets and    

supply of pvc grommets to approval   

1045 x 3500 mm long counter top 2 no 

125 x 3500 mm long fascia 2 no 

50 x 3500 mm long fascia 2 no 

Gypsum Cladding 
  

Gypsum cladding; around Reception counter; fixed   

onto blockboard surfaces; including necessary timber   

backing and fixing accessories; as Project Architect's   

specifications 22 sm 

Glazing   

6mm thick toughened glass fixed to blockboard   

surfaces; panes exceeding 0.5 square meters but not   

exceeding 1.0 square meters 16 sm 

drawer overall size 300 x 150 x 500 mm deep: complete 
  

with proprietary metal rollers, union lock and drawer   

handle; 20x50 mm softwood drawer stopper: prepare   

and apply three coats of gloss paint 2 no 

12mm Thick MDF modesty panel; fixed with aluminium   

bearer to sides of desktop; spray paint three coats of   

automotive paint; to Architects approval 4 no 

Signage   

Allow for the supply and fixing of signage to Reception   

Counter; approximately 1 square meter; including all   

the necessary fixing accessories; as per Client's   

specifications; as directed by the Project Architect 2 no 

Timber Slats at Frontage of Executive Waiting Lounge   

Mahogany Sculpt form free standing screen; well   

seasoned batten; size 50 x 250mm spaced at 150mm   

c/c mounted on straight wrot 50 x 6mm black powder   

coated base and toptrack; complete with 26mm long   

x 14mm wide tenon featuring 10mm shadow gap;   

complete with threaded rod and spacers; coated with   

2coats of clear polyurethane varnish 28 lm 

 Total for Front Reception Areas Carried to Summary Page  



MW/ 10 

 

 

PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 
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ITEM DESCRIPTION QTY UNIT RATE K.SHS 

 

 
 

 
 

 
 

 
 

 
 

A 

 

 
 

 
 
 

B 

 

 
 

C 

D 

 

 
E 

 

 
 

 
F 

 
 

 
 

 

 
G 

 
 

H 

 
CRECHE AREA 

    

Aluminium Sliding Windows to Balcony   

Powder coated aluminium sections (50 x 75 x 3 mm) 

framed windows and accessories by approved 

specialist subcontractor: to Architect's approval:  

glazing beads bedded in mastic: including 6mm thick  

toughened and tinted one way glass: to concrete or 

blockwork surfaces with plugs and screws: with  

permanent aluminium louvre vents at top edge and 

jointed all round in mastic 

  

Window overall size 3200 x 1000 mm high; sliding; 

including iron-mongery and fixing accessories 
 

2 

 
no 

Worktop   

Insitu Vibrated Reinforced Concrete: (mix 1:1 1/2 :4)   

grade 20 (20 mm aggregate) in:     

150 mm thick worktop including all necessary 

reinforcements 

 
5 

 
sm 

Sawn formwork to:   

Soffits of worktop 5 sm 

Ditto but to edges of suspended worktop slabs girth; 75 

150mm 

 
6 

 
lm 

Walling   

100 mm thick concrete block walling; bedded in 

cement sand mortar mix; including plaster and 3 coats 

of plastic emulsion paint on plastered surfaces (1:3). 

 

 
10 

 

 
sm 

Screed; cement and sand 1:4; wood floated   

13mm thick backing to receive granite tiles in worktop 

and sides 

 
5 

 
sm 

20 mm thick granite counter top with bull nosed edges;   

as detailed; coloured to approval; forming an 

approved pattern with and including screed backing;  

allow for cutting holes for all grommets and supply of 

pvc grommets to approval 

  

To screeded surfaces 5 sm 

Joinery fittings & fixtures   

Supply and fix open shelves; in 25mm thick laminated 

MDF boards; overall size 1500mm long x 450mm wide x 

500mm high overall in 2 divisions with top, partitions, 

bottom and 2 shelves; wall mounted in spacings of 500 

c/c; as per Project Architect's details 

 

 

 

2 

 

 

 

NO 

 Total for Creche Area Carried to Summary Page  
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1 

 

 
2 

 

 
3 

 

 
4 

 

 
5 

 

 
6 

 

 
7 

 

 
8 

 

 
SUMMARY PAGE FOR MEASURED WORKS 

 

 
Partitioning Works 

 

 
Internal Finishes 

 

 
Floor Finishes 

 

 
Ceiling Finishes 

 

 
Doors 

 

 
Executive Window Blinds 

 

 
Front Reception Area 

 

 
Creche Area 

    

 
TOTAL FOR 4TH FLOOR WORKS CARRIED TO GRAND SUMMARY 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ELECTRICAL INSTALLATION 

WORKS 
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BILL NO. 1 - ELECTRICAL INSTALLATIONS WORKS 

SCHEDULE NO. 1  - 3rd Floor  

Item Description Qty Unit Rate 

(Ksh) 

Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

      

 All cables should be as East African Cables, 

Metsec or approved equivalent . All conduits 

should be as HG Metro Plastics or approved 

equivalent.)- ALL ELECTRICAL MATERIALS 

AND FITTINGS SHOULD BE 

    

      

 ALL PRICES MUST BE VAT INCLUSIVE:     

      

 LIGHTING POINTS     

1.01 Rearrangment and shifting of exisiting electrical 

fittings and accessories as 

appropriate in the newly defined/partitioned 

office spaces / partitions 

1 LOT   

1.02 Carefully remove, store and arrange for 

handing over to client of any 
unutilised exisiting electrical fittings and 

accessories. 

1 LOT   

1.03 Lighting points wired in 1.5 mm2 SC CU cables 

drawn in concealed 20mm diameter HG P.V.C 

conduits for:- 

    

 a) one way switching 50 No.   

 b) two way switching 15 No.   

 d) Unswitched 16 No   

 SWITCHES     

1.04 10Amps, ARCHITRAVE switch plate complete 

with pattress box and all accessories,(allow for 

choice of finished colour by Engineer, Architect, 

Client) as SCHNEIDER, LEGRAND, MK or 
approved equivalent as 

    

 a) one gang one way 18 No.   

 b)two gang one way 1 No.   

 c) two gang 2 way 2 No.   

 f) one gang 2 way 10 No.   

      

1.05 Occupancy Sensor as PHILIPS or approved 

equivalent and as described in Technical 

Specifications. 

 
10 

 
No. 

  

      

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 1 CONT'D - 3rd Floor  

Item Description Qty Unit Rate 

(Ksh) 

Amount (Ksh) 

 Supply, install, test and commission the 
following ;- 

    

 SUBTOTAL B/F FROM PREVIOUS PAGE     

 LIGHTING FITTINGS     

1.06 Lighting fittings complete with bulbs, tubes or 

lamps as PHILIPS or approved equivalent and 

as specified in technical/particular specification, 

as follows:- 

    

 a) TYPE A- Florescent 1 No.   

 b) PANEL 30 No.   

 c) TYPE C downlighter 15 No.   

 d) DITTO But with 3 hours Emergency Kit 10 No.   

 e) TYPE E thorn club 15 No.   

 f) TYPE G exit 6 No.   

 g) TYPE K pendant 4 No   

      

      

 SOCKET OUTLETS AND OTHER POWER 

POINTS 

    

1.07 13 Amps socket outlet points wired ring 

comprising of 3x2.5 mm sq. single core PVCI 

copper cables drawn in concealed 25mm HG 

PVC conduits and steel Trunking. 

 
20 

 
No. 

  

1.08 13 Amps Clean Power socket outlet points 

wired ring comprising of 3x2.5 mm sq. single 

core PVCI copper cables drawn in concealed 

25mm HG PVC conduits and steel Trunking. 

 
22 

 
No. 

  

1.09 13 Amps. Moulded plate switched socket outlet 

with neon indicator as SCHNEIDER, LEGRAND, 

MK or approved equivalent 

    

 a) twin, Standard outlets and finishes 20 No.   

 b) twin with universal ports and USB outlets 0 No.   

 c) clean power sockets clearly labelled 22 No.   

      

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 1 CONT'D - 3rd Floor 

Item Description Qty Unit 
Rate 

(Ksh) 
Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

 SUBTOTAL B/F FROM PREVIOUS PAGE     

1.10 Airtight FLOORBOX/PEDESTAL complete with 

wiring/cabling and fittings for 4No twin 

sockets, 4No data & telephone dual plate and 1 

No HDMI 1, No VGA connectors complete 

with all accessories. 

 
 

2 

 
 
No. 

  

1.11 Hand drier/shower/undersink heater/Air 

conditioner/Signage point comprising wiring in 

3x4.0mm2 PVC-SC-CU cables in concealed PVC 

conduits 

 

2 

 

No. 

  

1.12 20A DP switch with LED indicator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent for items above 

 
2 

 
No. 

  

1.13 Cooker Unit power points comprising wiring in 

3x6mm2 PVC/SC/CU cables 

drawn in 32mm diameter HG/PVC conduit 

complete with all necessary 
accessories 

 
 

1 

 
 
No. 

  

1.14 45A Cooker control unit complete with 13A 

socket outlet and pilot lamps as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent. 

 
1 

 
No. 

  

1.15 Cooker Connecter for above item 1 No.   

      

 DISTRIBUTION BOARDS     

1.16 6 ways TP&N, flush mounted Distribution 

Board complete with 125A integral isolator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent complete with all accessories but 

excluding MCBs.- 

 
 

1 

 
 
No. 

  

1.17 12 ways SPN, SURFACE mounted Consumer 

Unit complete with 100A integral isolator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent complete with all accessories but 

excluding MCBs. 

 
 

2 

 
 
No. 

  

      

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 1 CONT'D - 3rd Floor 

Item Description Qty Unit 
Rate 

(Ksh) 

Amount 

(Ksh) 

 Supply, install, test and commission the following ;-     

 SUBTOTAL B/F FROM PREVIOUS PAGE     

1.18 MCB’s for item above     

 (a) 10A, SP 5 No.   

 (b) 20A, SP 30 No.   

 (c) 30A, SP 8 No.   

 (c) 45A, SP 2 No.   

 (e) Blanking plates 2 No.   

      

1.19 3 cores 16 mm2 unarmored cable from Distribution 

Board to Consumer Unit. 
40 LM 

  

1.20 5 core 25 mm2 unarmored cable from LV Board in duct 

to DB 
25 LM 

  

      

 PROVISIONS     

1.21 Data/Telephone/TV/WIFI point comprising of concealed 

20 mm dia. HG PVC conduits plus draw wire. 
 

90 

 
No. 

  

1.22 CCTV/Access control points comprising of 25 mm 
diameter conduit and draw wire 20 No. 

  

 TRUNKING     

 

 
1.23 

200x50mm two compartment Powder coated, 

antirusting trunking as per details shown complete with 

covers, bends, face plates for both power sockets and 

data paltes and all fixing accessories. The trunking to 

angular section fixed at skirting level. Allow for colour 

change to client's detail. 

 

 
75 

 

 
LM 

  

 FIRE ALARM SYSTEM     

1.24 Rearrangement of exisiting fire alarm components 1 Item 
  

 
1.25 

Fire alarm points wired in 3x2.5mm2 Heat resistant SC 
PVC copper cables drawn in concealed HG PVC conduits 

29 No 
  

 
1.26 

Intelligent addressible LED flushing sounder beacon 

complete with all necessary accessories as EATON or 

approved equivalent. 

 
2 

 
No 

  

 

1.27 
Intelligent addressible Smoke detectors/Heat detector 
complete with all necessary accessories as EATON or 
approved equivalent. 

 

25 
 

No 

  

 

1.28 

Intelligent addressible Fire break glass Manual call point 

unit as EATON or approved equivalent complete with all 

necessary accessories 

 

2 

 

No 

  

SUB TOTAL C/F TO GRAND SUMMARY PAGE  
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BILL NO. 1 - ELECTRICAL INSTALLATIONS WORKS 

SCHEDULE NO.2 - 4th Floor  

Item Description Qty Unit Rate 

(Ksh) 

Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

      

 All cables should be as East African Cables, 

Metsec or approved equivalent . All conduits 

should be as HG Metro Plastics or approved 

equivalent.)- ALL ELECTRICAL MATERIALS 

AND FITTINGS SHOULD BE 

    

      

 ALL PRICES MUST BE VAT INCLUSIVE:     

      

 LIGHTING POINTS     

2.01 Rearrangment and shifting of exisiting electrical 

fittings and accessories as 

appropriate in the newly defined/partitioned 

office spaces / partitions 

1 LOT   

2.02 Carefully remove, store and arrange for 

handing over to client of any 
unutilised exisiting electrical fittings and 

accessories. 

1 LOT   

2.03 Lighting points wired in 1.5 mm2 SC CU cables 

drawn in concealed 20mm diameter HG P.V.C 

conduits for:- 

    

 a) one way switching 90 No.   

 b) two way switching 60 No.   

 d) Unswitched 38 No   

 SWITCHES     

2.04 10Amps, ARCHITRAVE switch plate complete 

with pattress box and all accessories,(allow for 

choice of finished colour by Engineer, Architect, 

Client) as SCHNEIDER, LEGRAND, MK or 
approved equivalent as 

    

 a) one gang one way 20 No.   

 b)two gang one way 10 No.   

 c) two gang 2 way 15 No.   

 f) one gang 2 way 5 No.   

      

2.05 Occupancy Sensor as PHILIPS or approved 

equavalent and as described in Technical 

Specifications. 

 
15 

 
No. 

  

      

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 2 CONT'D  - 4th Floor  

Item Description Qty Unit Rate 

(Ksh) 

Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

 SUBTOTAL B/F FROM PREVIOUS PAGE     

 LIGHTING FITTINGS     

2.06 Lighting fittings complete with bulbs, tubes or 

lamps as PHILIPS or approved equivalent and 

as specified in technical/particular specification, 

as follows:- 

    

 a) TYPE A- Florescent 1 No.   

 b) TYPE B Spotlight 18 No.   

 c) PANEL 54 No.   

 d) TYPE C downlighter 45 No.   

 e) DITTO But with 3 hours Emergency Kit 20 No.   

 f) TYPE E thorn club 28 No.   

 g) TYPE G exit 12 No.   

 h) TYPE K pendant 8 No   

 i) LED STRIP 20 LM   

 j) Mirror lights 2 No   

 k) Shaver Units 2 No   

 SOCKET OUTLETS AND OTHER POWER 

POINTS 

    

2.07 13 Amps socket outlet points wired ring 

comprising of 3x2.5 mm sq. single core PVCI 

copper cables drawn in concealed 25mm HG 

PVC conduits and steel Trunking. 

 
35 

 
No. 

  

2.08 13 Amps Clean Power socket outlet points 

wired ring comprising of 3x2.5 mm sq. single 

core PVCI copper cables drawn in concealed 

25mm HG PVC conduits and steel Trunking. 

 
54 

 
No. 

  

2.09 13 Amps. Moulded plate switched socket outlet 

with neon indicator as SCHNEIDER, LEGRAND, 

MK or approved equivalent 

    

 a) twin, Standard outlets and finishes 15 No.   

 b) twin with universal ports and USB outlets 10 No.   

 c) clean power sockets clearly labelled 54 No.   

 d) Twin, USB, Decorative polished finishes as 

Silver,Bronze, Chrome or a combined colour to 

clients preference and approval 

 
10 

 
No. 

  

SUB TOTAL C/F TO NEXT PAGE  



E / 7 

 

 

SCHEDULE NO. 2 CONT'D  -  4th Floor 

Item Description Qty Unit 
Rate 

(Ksh) 
Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

 SUBTOTAL B/F FROM PREVIOUS PAGE     

2.10 Airtight FLOORBOX/PEDESTAL complete with 

wiring/cabling and fittings for 4No twin 

sockets, 4No data & telephone dual plate and 1 

No HDMI 1, No VGA connectors complete 

with all accessories. 

 
 

10 

 
 
No. 

  

2.11 Panic alarm point complete with, HDMI, VGA, 

LAN outlet points and plates and cabling from 

the various control points to airtight floor box 
,mounting kits and all other accessories 

 

2 

 

No. 

  

2.12 Hand drier/shower/undersink heater/Air 

conditioner/Signage point comprising wiring in 

3x4.0mm2 PVC-SC-CU cables in concealed PVC 

conduits 

 

10 

 

No. 

  

2.13 20A DP switch with LED indicator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent for items above 

 
10 

 
No. 

  

2.14 Cooker Unit power points comprising wiring in 

3x6mm2 PVC/SC/CU cables 

drawn in 32mm diameter HG/PVC conduit 

complete with all necessary 
accessories 

 
 

1 

 
 
No. 

  

2.15 45A Cooker control unit complete with 13A 

socket outlet and pilot lamps as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent. 

 
1 

 
No. 

  

2.16 Cooker Connecter for above item 1 No.   

      

 DISTRIBUTION BOARDS     

2.17 6 ways TP&N, flush mounted Distribution 

Board complete with 125A integral isolator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent complete with all accessories but 

excluding MCBs.- 

 
 

2 

 
 
No. 

  

2.18 12 ways SPN, SURFACE mounted Consumer 

Unit complete with 100A integral isolator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent complete with all accessories but 

excluding MCBs. 

 
 

2 

 
 
No. 

  

      

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 2 CONT'D  -  4th Floor 

Item Description Qty Unit 
Rate 

(Ksh) 

Amount 

(Ksh) 

 Supply, install, test and commission the following ;-     

 SUBTOTAL B/F FROM PREVIOUS PAGE     

2.19 MCB’s for item above     

 (a) 10A, SP 5 No.   

 (b) 20A, SP 30 No.   

 (c) 30A, SP 8 No.   

 (c) 45A, SP 2 No.   

 (e) Blanking plates 2 No.   

2.20 3 cores 16 mm2 unarmored cable from Distribution 

Board to Consumer Unit. 
40 LM 

  

2.21 5 core 25 mm2 unarmored cable from LV Board in duct 

to DB 
25 LM 

  

 PROVISIONS     

2.22 Data/Telephone/TV/WIFI point comprising of concealed 

20 mm dia. HG PVC conduits plus draw wire. 
 

90 

 
No. 

  

2.23 CCTV/Access control points comprising of 25 mm 

diameter conduit and draw wire 20 No. 
  

 TRUNKING     

 

 
2.24 

200x50mm two compartment Powder coated, 

antirusting trunking as per details shown complete with 

covers, bends, face plates for both power sockets and 

data paltes and all fixing accessories. The trunking to 

angular section fixed at skirting level. Allow for colour 
change to client's detail. 

 

 
150 

 

 
LM 

  

 
FIRE ALARM SYSTEM 

    

2.25 Rearrangment of exisiting fire alarm components 1 Item   

 
2.26 

Fire alarm points wired in 3x2.5mm2 Heat resistant SC 

PVC copper cables drawn in concealed HG PVC conduits 
47 

 

3 

No 
  

 
2.27 

Intelligent addressable LED flushing sounder beacon 

complete with all necessary accessories as EATON or 
approved equivalent. 

 
No 

  

 
2.28 

Intelligent addressable Smoke detectors/Heat detector 

complete with all necessary accessories as EATON or 
approved equivalent. 

 
40 

 
No 

  

 
2.29 

Intelligent addressable Fire break glass Manual call point 

unit as EATON or approved equivalent complete with all 

necessary accessories 

 
3 

 
No 

  

 
2.30 

2 loop, Intelligent addressable Fire alarm control panel 

complete with Battery and charger as EATON or 

approved equivalent 

 
1 

 
No 

  

SUB TOTAL C/F TO GRAND SUMMARY PAGE  
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Bill No. 2: Provisional Sums 
 
 

Item Description Qty Unit Rate 

(KShs) 

Amount 

(KShs) 

 
3.01 

 
Provisional sum for relevant TESTING 

AND COMMISSIONING TOOLS 

 
1 

 
Item 

 

50,000 
 

50,000 

3.01a Allow for profit and attendance on 1 Item 
  

 item 3.01 above ............ %     

3.02 Provisional sum for Engineer's 
SUPERVISION EXPENSES & 

STATIONERY 

1 Item 200,000 200,000 

3.02a Allow for profit and attendance on 1 Item 
  

 item 3.02 above ............ %     

3.03 Provisional sum for Supervision and 

CPD Training for Electrical Engineers 
0 Item   

3.03a Allow for profit and attendance on 1 Item 
  

 item 3.03 above ........... %     

 SUB-TOTAL FOR PROVISIONAL SUMS CARRIED FORWARD TO 

GRAND SUMMARY PAGE 
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GRAND SUMMARY 
 

SUMMARY ITEMS 
 

PAGE 
 

AMOUNT 

 

BILL NO. 1: Work Items - Electrical Installation Works 
  

 
i. SCHEDULE NO. 1 - 3rd Floor 

  

ii. SCHEDULE NO. 2 - 4th Floor 
  

BILL NO. 2: Provisional Sums 
  

Subtotal for Bills no. 1-2 
  

TOTAL ELECTRICAL INSTALLATIONS CARRIED 

FORWARD TO GRAND SUMMARY PAGE 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MECHANICAL INSTALLATION 

WORKS 



M - 1 

 

 

PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS AT 3RD AND 4TH FLOOR AT KWFT 

CENTRE FOR NATIONAL MINING CORPORATION - SUPPLY, DELIVERY, INSTALLATION, TESTING AND 

COMMISSIONING OF SANITARY FITTINGS, PLUMBING & DRAINAGE WORKS 

 
MECHANICAL INSTALLATIONS WORKS 

Item Description Qty Unit Rate (Kshs) Cost (Kshs) 

 

 
 
 
 
 
 

 
 
 

 
 
 

 
A 

 

 
 
 

 
B 

 
 

 
 
 

 
 
 
 

C 

 

 
 
 

C 

SANITARY APPLIANCES     

Supply, deliver, install, test and commission the following sanitary 

appliances complete with all the  accessories including  all connections 

to the services, waste, jointing to water supply overflows, supports and 

all plugging and screwing to walls and floors. 

  

(i) All sanitary fittings shall be in approved colour. 

(ii) The Model and Ref No. indicated is only a guide to the type and 

duality of fittings 

  

(iii)   Equivalent and Approved models may be acceptable   

Water closet suite 
  

Close-coupled WC suite with 'P'-trap in approved colour complete with 

horizontal outlet to BS 3402 with 7.5 litre valveless low level ceramic 

cistern and fittings including siphon, 15mm diameter side inlet ball 

valve, 20mm diameter side overflow, plastic flush bend, dual flush 

system, inletconnection, chrome-plated flush button and heavy plastic 

seat and cover with metal top fixed (chrome plated) hinges. All to be as 

Duravit D-Code (Horizontal outlet) CAT No. 2111090000 water closet 

or equal and approved. 

 
 

 
2 

 
 

 
No 

Instant shower heater 
  

Instant electric shower head heater with embedded rod type sheathed 

element. Electrically insulated with electronic temperature control 

complete with wide rose and overflow to withstand a working pressure 

of upto 400kpa. It shall have a heating capacity of about 5.5kw and 

complete with extension shower arm and 4mm2 electric supply cable 

to neon lit DP switch, all to be as "Lorenzetti" or equal and approved 

 
 

2 

 
 

No 

 

Wash hand basin (WHB) - Countertop 
Countertop wash hand basin size 545 x 425mm with one tap hole, 

32mm diameter chrome  plated  chain waste, chain stay  hole, and 

heavy duty chrome plated bottle trap (32mm 'P' trap) with 75mm seal. 

To be of Duravit D-Code CAT No. 0337540000 countertops washhand 
basin or equal and approved 

 
 
 

3 

 
 
 

No 

Delay Push Tap as Vado or approved equvalent   

Kitchen Sink 

Double bowl, double drainer stainless steel kitchen sink of size 1800 x 

600mm as manufactured by ASL. The bowl size to be 430 x 420 x 

200mm deep complete  with chrome  plated  40mm waste  fittings, 

plugs, chain stays, overflow, 1No. 15mm diameter chrome plated sink 

mixer with over-arm swivel spout as Cobra model 166/04 with carina 

handles, chrome plated bottle trap with 75mm deep seal and chain 

waste fitting. 

 
 
 
 

 
 
 

2 

 
 
 
 

 
 
 

No. 

 
 

D 

 
 
 

 
E 

Robe Hook   

Robe hook in Satin Aluminium to be mounted by concealed screws to 

wall wedges. To be as Twyfords Spectrum 2000 accessories or equal 

and approved. 

 
2 

 
No. 

Toilet Roll Holder 
  

Chrome plated toilet roll holder, the roll holder hook to be 165mm in 

length as Grohe Atro accessories Cat. No. 40 313 or equal and 

approved. 

 
2 

 
No. 

 Total Carried Forward to Next Page  
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Mechanical Works-Sanitary Fittings 

 

Item Description Qty Unit Rate (Kshs) Cost (Kshs) 

 Total Carried Forward from Previous Page    244,700.00 

 
 
 

A 

 
 
 

B 

 
 

 
C 

 
 
 
 

 
D 

 
 
 
 
 

 
E 

 
Toilet Brush and Holder 

    

Wall mounted toilet brush holder and brush of approved colour as 

Twyfords or approved equivalent. 
2 No. 

Mirror 
  

6mm thick polished plate glass silver backed mirror with bevelled   

edges, size 610 x 610mm, Plugged and screwed to wall with 4No. 2 No. 

chrome plated dome capped screws.   

Flexible Tubing 
  

15mm dia. x 300mm long flexible connectors complete with chrome 

plated angle valve as Pex 
6 No 

Hand Driers 
  

Automatic stainless steel hand drier, operating on an infra red   

automatic sensing system with heating element safety cut out   

complete with a 30 seconds safety timer, pkastic rawl plugs and fixing   

screws. The hand drier to have a heating capacity of 2.1kW and 2 No 

performance flow rate of 135cfm (3.82m3/min) and to be of size   

270x64x143mm deep. It shall have a noise level below72.5dBA at   

1.5m. It shall be as Mediclinic or approved equal   

Soap Dispenser 
  

Wall mounted soap dispenser with a capacity of about one litre having   

a press action soap release mechanism complete with fixing screws. 
Allow for initial soap supply.To be as Mediclinic or equal and approved 

2 No 

SHOWERproTURE   

 Total For Sanitary Fittings Carried Forward to Summary page  
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PLUMBING AND DRAINAGE PIPEWORK 

 

Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

A 

B 

C 

D 

 
E 

F 

G 

 
 

H 

J 

K 

L 

M 

N 

 
 

P 

Q 

R 

S 

T 

V 

W 

 
INTERNAL PLUMBING 

    

PPR Pipes 
  

Supply, deliver and install Polypropylene Random (PP-R) 20 pipework   

to DIN 8077 with joints, couplings, reducers, tees, adaptors, pipe   

fixing clips etc all to DIN 16962 and DIN 16928 .Pipe jointing shall be   

by polyfusion or use of electric coupling. Where pipework is not   

chased proper anchoring using approved fixtures shall be done. No   

pipework shall be left exposed to the sun. Rates must allow for all   

Metal/plastic threaded adaptors where required for the connection of   

sanitary fixtures, valves, sockets, sliding and fixed joints, support   

raceways, isolating sheaths, elastic materials, expansion arms and   

bends, crossovers, couplings, clippings, connectors, joints etc. as   

required in the running lengths of pipework and also where necessary,   

for pipe fixing clips, holder bats plugged and screwed for the proper   

and satisfactory functioning of the system.   

PPR PN 20 PIPEWORK 
  

25mm diameter pipework 32 Lm 

32mm diameter pipework 25 Lm 

40mm diameter pipework 22 Lm 

50mm diameter pipework 9 Lm 

Bends   

25mm diameter bend 18 No. 

32mm diameter bend 21 No. 

40mm diameter bend 20 No. 

Tees 
  

25mm equal tee 21 No. 

32mm equal tee 30 No. 

40mm equal tee 22 No. 

50mm equal tee 8 No. 

63mm equal tee 1 No. 

75mm equal tee 1 No. 

Reducers 
  

25 x 20mm diameter reducer 25 No. 

32 x 20mm diameter reducer 26 No. 

32 x 25mm diameter reducer 19 No. 

40 x 25mm diameter reducer 20 No. 

40 x 32mm diameter reducer 20 No. 

50 x 32mm diameter reducer 16 No. 

50 x 40mm diameter reducer 16 No. 

 Total Carried Forward To Next Page  
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PLUMBING AND DRAINAGE PIPEWORK 

 

Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 Total Carried Forward from Previous Page    168,290.00 

  
Male/Female Adapters (Brass threaded) 

    

A 20mm brass threaded adapter 10 No. 

B 25mm brass threaded adapter 15 No. 

C 32mm brass threaded adapter 18 No. 

D 40mm brass threaded adapter 12 No. 

 
Male/Female Bend (Brass threaded) 

  

E 25mm brass threaded bend 16 No. 

 
Threaded Brass Coupling 

  

F 25mm threaded brass coupling 20 No. 

G 32mm threaded brass coupling 21 No. 

H 40mm threaded brass coupling 16 No. 

J 50mm threaded brass coupling 18 No. 

 
Valves 

  

K 25mm gate valve 16 No. 

L 32mm gate valve 25 No. 

M 40mm gate valve 15 No. 

N 50mm gate valve 5 No. 

 
Unions 

  

P 25mm diameter pipe union 21 No. 

Q 32mm diameter pipe union 10 No. 

R 40mm diameter pipe union 11 No. 

S 50mm diameter pipe union 8 No. 

 
Pipe Sleeves 

  

T 100mm diameter heavy duty PVC pipe sleeves for crossing over 

columns and beams 
28 Lm 

 
Testing and Commissioning 

  

V 
Allow for testing and commissioning of the plumbing and drainage 

installations to the satisfaction of the Engineer. 
1 Item 

 
Supervision Expenses 

  

W 
Allow sum of Kshs 100,000 for Engineer's supervision expenses to be 

expended as directed 
1 Sum 

Y Project Stationery 
  

(i) 1 TB portable harddisk (SSD) 4 No. 

(ii) 
Letter head quality paper, Blue, 500 Sheets as Classic or Conqueror or 
approved equivalent. 

5 No. 

(iii) Color Hp Laser Jet Pro MFP M477fnw printer 2 No. 

(iv) Toner Cartridge as Hp Laser Jet 410A 8 No. 

(v) Letter head quality paper, size A4, 80g/cm3, Green, 500 sheets 5 No. 

(vi) Letter head quality paper, size A4, 80g/cm3, White, 500 sheets 20 No. 

(vii) Letter head quality paper, size A3, 80g/cm3, White, 500 sheets 20 No. 

 Total for Plumbing and Drainage carried forward to Summary Page  
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Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 
 
 
 
 
 
 
 
 
 
 
 

 
A 

B 

C 

D 

 
 

E 

F 

G 

H 

 
 

J 

K 

L 

M 

 
 

N 

P 

Q 

R 

 
S 

T 

 
W 

Y 

Z 

 
FOUL WATER INTERNAL DRAINAGE 

    

FOUL WATER INTERNAL DRAINAGE Supply ,deliver and install the 
  

following UPVC, MUPVC, soil and waste systems respectively to B.S   

5255 with fittings fixed to Manufactures Printed instructions and   

manufactured by reputable manufacturers. Tenderers must allow in   

their pipework prices for all the couplings, clippings, connectors,   

joints etc. as required in the running lengths of pipework and also   

where necessary, for pipe fixing clips, holder bats plugged and   

screwed for the proper and satisfactory functioning of the system   

 
MuPVC and uPVC Waste and Soil pipework 

  

100mm diameter heavy gauge grey mUPVC pipe 19 Lm 

50mm diameter waste pipe 18 Lm 

40mm diameter waste pipe 18 Lm 

32mm diameter waste pipe 18 Lm 

Bends 
  

100mm diameter sweep bend 13 No. 

50mm diameter sweep bend 15 No. 

40mm diameter sweep bend 8 No. 

32mm diameter sweep bend 5 No. 

Tees 
  

100mm diameter sweep tee 16 No. 

50mm diameter sweep tee 17 No. 

40mm diameter sweep tee 18 No. 

32mm diameter sweep tee 15 No. 

Access Caps 
  

100mm diameter access cap 8 No. 

50mm diameter access cap 6 No. 

40mm diameter access cap 10 No. 

32mm diameter access cap 10 No. 

Boss Connectors   

100 x 50mm diameter boss connector 5 No. 

100 x 40mm diameter boss connector 2 No. 

Single Branches   

100mm diameter Single branch 2 No. 

WC Connectors   

100mm diameter WC connector 2 No. 

Traps   

100 x 50mm diameter floor trap and grating 2 No. 

 Total for Foul Water Drainage carried forward to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS AT 3RD AND 4TH FLOOR AT KWFT 

CENTRE FOR NATIONAL MINING CORPORATION - SUPPLY, DELIVERY, INSTALLATION, TESTING AND 

COMMISSIONING OF SANITARY FITTINGS, PLUMBING & DRAINAGE WORKS 

Item Description Amount 

 
A 

 
 

B 

 

 
C 

 
TOTAL FOR SANITARY FITTINGS 

 
 

TOTAL FOR PLUMBING & DRAINAGE WORKS 

 

 
TOTAL FOR FOUL WATER DRAINAGE WORKS 

 

Total Amount for Mechanical Works Carried to Grand Summary Page  



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

PROVISIONAL SUMS 



 

 

PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE SPACE ON 3RD AND 4TH 

FLOORS AT KWFT CENTRE - NAIROBI 
 

ITEM DESCRIPTION QTY UNIT RATE AMOUNT 

 
 
 

 
 

 

 
A 

 

PROVISIONAL SUMS 

 
The following provisional sums are to be measured on 

completion and priced in accordance with the rates 

contained in these bills of quantities or prorata thereto or 

deducted in whole if not required 

 
Allow a Provisional Sum of Kenya Shillings One Million, Five 

Hundred Thousand (Kshs 1,500,000.00) Only for 

Contingencies 

  
 
 

 
 

 
 
 

 
ITEM 

  

 
TOTAL FOR PROVISIONAL SUMS CARRIED TO GRAND SUMMARY 

 

 
 

 
 
 

 
 

 
 
 

 
 

 
 

 
 
 
 

PS / 1 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GRAND SUMMARY PAGE 



 

 

PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE 

SPACE ON 3RD AND 4TH FLOORS AT KWFT CENTRE – NAIROBI 

GRAND SUMMARY 

ITEM DESCRIPTION Page No. 
FOR TENDERER USE 

ONLY 
FOR OFFICIAL USE 

ONLY 

 

A 

B 

C 

 

 

 
D 

 
 

E 

 
 

F 

  K.SHS. K.SHS. 

PARTICULAR PRELIMINARIES PP/8 
  

GENERAL PRELIMINARIES GP/14 

MEASURED WORKS: 
 

(i) 3RD FLOOR WORKS MW/10 

(ii) 4TH FLOOR WORKS MW/11 

 

ELECTRICAL INSTALLATION WORKS 
 

E /10 

 

MECHANICAL INSTALLATION WORKS 
 

M-6 

 

PROVISIONAL SUMS 
 

PS/1 

 

SUB-TOTAL 

ADD VAT 16% 

   

 GRAND TOTAL CARRIED TO FORM OF TENDER 

(IN KSHS) 

  

  

AMOUNT IN WORDS : KENYA SHILLINGS ………...……………………………………………………………….. 

…………………………………………………………………………………………………………………………….. 

…………………………………………………………………………………………………………………………….. 

TENDERER’S         NAME        ………......….……………………………………………………………………………………. 

ADDRESS         ……………………...…………………………………………………………………………………………. 

DATE            ……………………….…………………………………………………………………………………………….. 

TENDERER’S SIGNATURE ..……...………………………………..………………………........................................... 

WITNESS'S                  NAME………....……………………………………………………………………………………………. 

ADDRESS        ………....…………………………………………………………………………….………………………. 

 

DATE            ………..…………………………………………………………………………………………………………… 

WITNESS                SIGNATURE…………………..……………………………………………………………………………… 

 

 
 

GS 



 

 

NOTES 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

ROOF/WASTE 

WATER 

 
 

 

 
BALCONY 

 

ROOF/WASTE 

WATER 

 
 
 
 
 
 
 
 
 
 

 
LIFT 

 
 
 
 
 

LOBBY 
 

 
 
 

 

 

LIFT 
 
 
 
 

CLEANER'S 

STORE 

 
 

 
 
 

 

 
TERRACE 
 
 
 

 
 
 

 
 
 

 
 
 

 
 
 
 

 
 
 

 
 
 

 
 

 

LIFT 

 
 
 
 
 
 
 
 
 
 

 
LIFT 

 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
STAIRCASE 

 
 

 
 
 

 
 
 

 
 
 

 
 

KITCHEN 

 

ROOF/WASTE 

WATER 

 
 
 
 
 
 
 

 
 
 

 
ROOF/WASTE 

WATER 

 
 
 

 

BALCONY 

 
 
 

 
 
 

 
ROOF WATER 

 
LADIES    

TOILETS 

 
    GENTS 

TOILETS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

EXISTING TYPICAL THIRD AND FOURTH FLOORS 
 

 
0. Ground Floor 1:175 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FOR THE GOVERNMENT OF THE REPUBLIC OF KENYA. 

ROO
F/W

AST
E

ROO
F/W

AST
E

B
A

L
C

O
N

Y

B
A
L

C
O

N
Y

ROO
F/W

AST
E

ROO
F/W

AST
E

BALCONY

General 
All dimesions are in mm unless otherwise 
specified, drawings are not to be scaled. 
Only figured dimensions to be used. 
The contractor must check and verify 
all the dimensions before commencement 
of the work. 

 

 
Mechanical 
All plumbing & drainage work to comply with P.H specifications. 
All surface ducts to be accessible from all floors. 
S.V.P denotes soil vent pipe and to be provided at the head of 
the drainage.Drains passing beneath buildings and driveways to 
be encased in 150mm concrete surround. 
All underground foul & waste drain pipes shall be of PVC. to 
comply with BS5255. 
all inspection chambers covers and framing shall be cast iron to 
comply with BS.497 Table 2 Grade A. 
The storm water drain pipes to comply with BS.556. 
Minimum slope in the drain pipes to be 1%. 
No chases for pipes will be allowed in the slabs. 
Sleeves will be allowed with written approval from the SE. 
No cutting of concrete without express approval of the architect 
or SE.All testing of pipes to must be coordinated with electrical 
& any conflicts must be clarified before works begin. 
P.V denotes permanent vents. 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 
 

General Conditions of Contract 

  1 

1. GENERAL PROVISIONS 

 

1.1 Definitions 

 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated 

below. Words indicating persons or parties include corporations and other legal entities, except where the context 

requires otherwise. 

 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 

completion of the Works and the remedying of any defects. 
 

“Base Date” means a date 30 day prior to the submission of tenders. 

 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 
 

“Completion Date” means the date of completion of the Works as certified by the Engineer. 

 

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with the 

provisions of the Contract. 
 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 

Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 

incorporated by reference therein to execute, complete, and maintain the Works. 

 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 

drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 

Contract. 

 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution 

and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes 

Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form 

or forming part of the Permanent Works. 
 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor utilizes 

on Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and 

any other personnel assisting the Contractor in the execution of the Works. 
 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time 

to time by the Contractor who acts on behalf of the Contractor. 
 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 

 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site,  

including overhead and similar charges, but does not include profit. 
 

“Day” means a calendar day and “year” means 365 days. 

 

“Day works” means Work inputs subject to payment on a time basis for labour and the associated materials and plant. 

“Defect” means any part of the Works not completed in accordance with the Contract. 
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“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the 

Contractor. 

 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the 

Completion Date, within which the contractor is liable for any defects that may develop in the handed over works. 
 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case may 

be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends over the 

days stated in the Special Conditions of Contract. 

 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 

drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 
 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment 

Certificate]. 

 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment Certificate]. 

 

“Force Majeure” is defined in Clause19 [Force Majeure]. 

 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price 

is payable, but not the Local Currency. 

 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 

 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], 

other than the Final Payment Certificate. 
 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted 

public authority. 
 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including 

any annexed memoranda comprising agreements between and signed by both Parties. 

 

“Local Currency” means the currency of Kenya. 

 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works, 

including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its 

dissatisfaction and intention to commence arbitration. 
 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special 

Conditions of Contract which constitute Part A of the Special Conditions. 
 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 
 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent 

Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the 

Works. 
 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the 
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Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does 

not include Plant which has not been taken over by the Procuring Entity. 
 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and 

other employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, 

by the Procuring Entity or the Engineer, as Procuring Entity's Personnel. 
 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person 

appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is  

responsible for supervising the execution of the Works and administering the Contract and shall be an “Architect” 

or a “Quantity Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” 

registered under Engineers Registration Act Cap 530. 
 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the 

Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the  

Procuring Entity and notified to the Contractor 

 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution 
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 

14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form 

of Tender, as included in the Contract. 

 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 

 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual 

and interpretative about the surface and sub-surface condition sat the Site. 
 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and 

to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming 

part of the Site. 

 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 

modifications to the specification in accordance with the Contract. Such document specifies the Works. 

 

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence execution of the 

Works. It does not necessarily coincide with the Site possession date(s). 

 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract 

Price and Payment], for a payment certificate. 
 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 

subcontractor, for a part of the Works. 
 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on 

Site for the execution and completion of the Permanent Works and the remedying of any defects. 

 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are 

needed for construction or installation of the Works. 

 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of 

Tender, as included in the Contract. 

 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in 
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accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring 

Entity. 

 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed 

as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as 

the case may be) are taken over by the Procuring Entity. 

 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the 

Special Conditions of Contract (with any extension calculated from the Commencement Date. 
 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 

[Variations and Adjustments]. 

 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 

Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of 

them as appropriate. 

 

1.2 Interpretation 
 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also include the 

singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded 
in writing; 

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and 

resulting in a permanent record; and 

 

The marginal words and other headings shall not be taken into consideration in the interpretation of these 
Conditions. 

 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any 

of the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and 

b) delivered, sent or transmitted to the address for the recipient's communications as stated in the Special 

Conditions of Contract. However: 
 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 

accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to 

the address from which the request was issued. 
 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a 

Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case 
may be. 

 

1.4 Law and Language 

 

1.4.1 The Contract shall be governed by the laws of Kenya. 

 

1.4.2 The ruling language of the Contract shall be English. 

 

1.5 Priority of Documents 

 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 

interpretation, the priority of the documents shall be in accordance with the following sequence: 
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a) The Contract Agreement, 

b) The Letter of Acceptance, 

c) The Special Conditions – Part A, 

d) the Special Conditions – Part B 
e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification 

or instruction. 

 

1.6 Contract Agreement 

 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract 

Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon 

the form annexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed 

by law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity. 

 

1.7 Assignment 

 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the 

Contract. However, the contractor: 
 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 

b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to 

become due, under the Contract. 

 

1.8 Care and Supply of Documents 

 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise 

stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities 

shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor. 

 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the 

Architect two copies of each of the Contractor's Documents. 

 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 

Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all  

reasonable times. 

 
1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 

Works, the Party shall promptly give notice to the other Party of such error or defect. 

 

1.9 Timely provision of Drawings or Instructions 

 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted 
if any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall 

be reasonable. The notice shall include details of the necessary drawing or instruction, details of why and 

by when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it 
is late. 

 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified 

drawing or instruction within a time which is reasonable and is specified in the notice with supporting 

details, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
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[Extension of Time for Completion], and 

 

b) payment of any other associated costs accrued, which shall be included in the Contract Price. 

 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, 

including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor  

shall not be entitled to such extension of time, or costs accrued. 

 

1.10 Procuring Entity's Use of Contractor's Documents 

 

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other intellectual property 

rights in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 

 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 

transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 
including making and using modifications of them. This license shall: 

 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of  

the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and 

communicate the Contractor's Documents for the purposes of completing, operating, maintaining, 

altering, adjusting, repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other 

software, permit their use on any computer on the Site and other places as envisaged by the Contract, 

including replacements of any computers supplied by the Contractor. 
 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall 

not, without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf 
of) the Procuring Entity for purposes other than those permitted under Sub-Clause 1.10.2. 

 

1.11 Contractor's Use of Procuring Entity's Documents 

 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual  

property rights in the Specification, the Drawings and other documents made by (or on behalf of) the 

Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication of these documents 

for the purposes of the Contract. They shall not, without the Procuring Entity's consent, be copied, used 

or communicated to a third party by the Contractor, except as necessary for the purposes of the Contract. 

 

1.12 Confidential Details 

 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 

confidential and other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. 

 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private 
and confidential, except to the extent necessary to carry out their respective obligations under the Contract 

or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works 

prepared by the other Party without the previous agreement of the other Party. However, the Contractor  
shall be permitted to disclose any publicly available information, or information otherwise required to 

establish his qualifications to compete for other projects. 

 

1.13 Compliance with Laws 

 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated 

in the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or  

similar permission for the Permanent Works, and any other permissions described in the 

Specifications as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity 
shall indemnify and hold the Contractor harmless against and from the consequences of any failure 
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to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses 

and approvals, as required by the Laws in relation to the execution and completion of the Works and 

the remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity 

harmless against and from the consequences of any failure to do so, unless the Contractor is impeded 

to accomplish these actions and shows evidence of its diligence. 

 

1.14 Joint and Several Liability 

 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 

grouping of two or more persons: 
 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 

performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 

Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 

Entity. 
 

1.15 Inspections and Audit by the Procuring Entity 

 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and 

shall cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, 

Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site 

and/or the accounts and records relating to the procurement process, selection and/or contract execution,  

and to have such accounts and records audited by auditors appointed by the Procuring Entity if requested 

by the Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to 

Sub-Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede 

the exercise of the Procuring Entity's inspection and audit rights constitute a prohibited practice subject to 

contract termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's 

prevailing sanctions procedures). 

 
 

2. THE PROCURING ENTITY 

 

2.1 Right of Access to the Site 

 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site  
within the time (or times) stated in the Special Conditions of Contract. The right and possession may not 

be exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the  

Contractor) possession of any foundation, structure, plant or means of access, the Procuring Entity shall do 
so in the time and manner stated in the Specification. However, the Procuring Entity may withhold any 

such right or possession until the Performance Security has been received. 

 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor 

right of access to, and possession of, the Site within such times as required to enable the Contractor to  
proceed without disruption in accordance with the programme submitted under Sub-Clause 8.3 

[Programme]. 

 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any 

such right or possession within such time, the Contractor shall give notice to the Architect and shall be 

entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters. 

 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 

Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 

Contractor shall not be entitled to such extension of time, Cost or profit. 
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2.2 Permits, Licenses or Approvals 

 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow 

the Contractor to obtain properly: 
 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 

b) any permits, licenses or approvals required by the Laws of Kenya: 
 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 

ii) for the delivery of Goods, including clearance through customs, and 

iii) for the export of Contractor's Equipment when it is removed from the Site. 

 

2.3 Procuring Entity's Personnel 

 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 

Procuring Entity's other contractor son the Site: 

 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) 

and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the 

Environment]. 

 

2.4 Procuring Entity's Financial Arrangements 

 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 

Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with 

Clause14 [Contract Price and Payment]. 

 

3. THE ENGINEER 

 

3.1 Architect Duties and Authority 

 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the 
Contract. The Architect staff shall include suitably qualified Assistants and other professionals who are 

competent to carry out these duties. The Architect Name and Address shall be provided in the Special 

Conditions of Contract. 

 

3.1.2 The Architect shall have no authority to amend the Contract. 

 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be 
implied from the Contract. If the Architect is required to obtain the approval of the Procuring Entity before 

exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract. 

The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the 
Engineer. 

 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approval 

is required, then (for the purposes of the Contract) the contractor shall require the Architect to provide 

evidence of such approval before complying with the instruction. 

 

3.1.5 Except as otherwise stated in these Conditions: 

 
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the 

Architect shall be deemed to act for the Procuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or responsibilities 

under the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal,  

request, test, or similar act by the Architect (including absence of disapproval) shall not relieve the 

Contractor from any responsibility he has under the Contract, including responsibility for errors, 

omissions, discrepancies and non-compliances; and 

d) any act by the Architect in response to a Contractor's request shall be notified in writing to the 

Contractor within 14 days of receipt. 
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3.1.6 The following provisions shall apply: 

 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the- 

following Sub-Clauses of these Conditions: 

 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage 

specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance 

with Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 

 

3.1.7 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 

relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor 
to execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to 

abate or reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the 

Procuring Entity, with any such instruction of the Engineer. The Architect shall determine an addition to 
the Contract Price, in respect of such instruction, in accordance with Clause 13 and shall notify the  

Contractor accordingly, with a copy to the Procuring Entity. 

 

3.2 Delegation by the Engineer 

 

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants and may also revoke 
such assignment or delegation. These assistants may include a resident Engineer, and/or independent 

inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or 

revocation shall be in writing and shall not take effect until copies have been received by both Parties.  
However, unless otherwise agreed by both Parties, the Engineer shall not delegate the authority to determine 

any matter in accordance with Sub-Clause 3.5 [Determinations]. 

 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized 

to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check,  
certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an 

assistant, in accordance with the delegation, shall have the same effect as though the act had been an act of 

the Engineer. However: 

 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 

therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer 

the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or 

instruction. 

 

3.3 Instructions of the Engineer 

 

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or modified Drawings 

which may be necessary for the execution of the Works and the remedying of any defects, all in accordance 
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to  

whom the appropriate authority has been delegated under Clause 3.2.1. 

 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any 

matter related to the Contract. Whenever practicable, their instructions shall be given in writing. If the 
Architect or a delegated assistant: 

 
a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two 

working days after giving the instruction, and 

 

c) does not reply by issuing a written rejection and/or instruction within two working days after receiving 
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the confirmation, 

 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the 

case may be). 

 

3.4 Replacement of the Engineer 

 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days 

before the intended date of replacement, give notice to the Contractor of the name, address and relevant  

experience of the intended person to replace the Engineer. 

 

3.5 Determinations 

 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 
to agree or determine any matter, the Architect shall consult with each Party in an endeavor to reach 

agreement. If agreement is not achieved, the Architect shall make a fair determination in accordance with 

the Contract, taking due regard of all relevant circumstances. 

 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting 

particulars, within 30 days from the receipt of the corresponding claim or request except when otherwise 

specified. Each Party shall give effect to each agreement or determination unless and until revised under 

Clause 20 [Claims, Disputes and Arbitration]. 

 

4. THE CONTRACTOR 

 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in  

accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the 

Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all  

Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 

permanent nature, required in and for this design, execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin 

in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all  

methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be 
responsible for all Contractor's Documents, Temporary Works, and such design of each item of Plant and 

Materials as is required for the item to be in accordance with the Contract, and (ii) shall not otherwise be 

responsible for the design or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 

arrangements and methods shall be made without this having previously been notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 

otherwise stated in the Special Conditions: 

 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance 

with the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 

written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 

include additional information required by the Architect to add to the Drawings for co-ordination of 

each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for 

such purposes for which the part is intended as are specified in the Contract; and 

 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architect 

the “as-built” documents and, if applicable, operation and maintenance manuals in accordance with 

the Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle,  

reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed 

for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until 

these documents and manuals have been submitted to the Engineer. 
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4.2 Performance Security 

 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount 

stated in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in 

a freely convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special 

Conditions of Contract, this Sub-Clause shall not apply. 

 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving 
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued 

by a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, 
as stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by 

the Procuring Entity. 

 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 

executed and completed the Works and remedied any defects. If the terms of the Performance Security 

specify its expiry date, and the Contractor has not become entitled to receive the Performance Certificate 
by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the Performance 

Security until the Works have been completed and any defects have been remedied. 

 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which 

the Procuring Entity is entitled under the Contract. 

 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 

the extent to which the Procuring Entity was not entitled to make the claim. 

 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving 

a copy of the Taking-Over Certificate. 

 
4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an 

addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result 

of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may 

be, the value of the Performance Security in that currency by an equal percentage. 

 

4.3 Contractor's Representative 

 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to 

act on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address 

shall be provided in the Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 

Commencement Date, submit to the Architect for consent the name and particulars of the person the 

Contractor proposes to appoint as Contractor's Representative. If consent is withheld or subsequently 
revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as 

Contractor's Representative, the Contractor shall similarly submit the name and particulars of another 
suitable person for such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the 

Contractor's Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance 

of the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the 

execution of the Works, a suitable replacement person shall be appointed, subject to the Architect prior 
consent, and the Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 

3.3 [Instructions of the Engineer]. 

 
4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 

and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the 

Architect has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked. 
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4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub- 

Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent in the said 

language, the Contractor shall make competent interpreters available during all working hours in a number 

deemed sufficient by the Engineer. 

 

4.4 Sub-contractors 

 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the 

works as provided in Clause 34.2. 
 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, 

as if they were the acts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: 
a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 

subcontract for which the Subcontractor is named in the Contract; 
b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of 

the commencement of each Subcontractor's work, and of the commencement of such work on the 

Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 

Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 

[Termination by Procuring Entity]. 

 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 

[Confidential Details] apply equally to each Subcontractor. 

 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to 
be appointed as Subcontractors. 

 

4.5 Assignment of Benefit of Subcontract 

 

If a contractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 

the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the 

Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 

shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the 

assignment takes effect. 
 

4.6 Co-operation 

 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 

opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the execution 

on or near the Site of any work not included in the Contract. 

 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer 
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include 

the use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility 

of the Contractor. 

 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any 

foundation, structure, plant or means of access in accordance with Contractor's Documents, the Contractor 
shall submit such documents to the Architect in the time and manner stated in the Specification. 
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4.7 Setting Out of the Works 

 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified 

in the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning 

of all parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the 

Works. 
 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, 

but the Contractor shall use reasonable efforts to verify their accuracy before they are used. 

 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error 

in these items of reference, and an experienced contractor could not reasonably have discovered such error 

and avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled 

subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such costs accrued, which shall be included in the Contract Price. 

 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause  3.5 

[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not reasonably 

have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to these. 

 

4.8 Safety Procedures 

 

The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Take care for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid 

danger to these persons, 
d) provide fencing, lighting, guarding and watching of the Works until completion and taking over 

under Clause 10 [Procuring Entity's Taking Over], and 

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 
necessary, because of the execution of the Works, for the use and protection of the public and of 

owners and occupiers of adjacent land. 

 

4.9 Quality Assurance 

 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements 
of the Contract. The system shall be in accordance with the details stated in the Contract. The Architect  

shall be entitled to audit any aspect of the system. 

 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architect for information 
before each design and execution stage is commenced. When any document of a technical nature is issued 

to the Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document 

itself. 

 

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 

obligations or responsibilities under the Contract. 

 

4.10 Site Data 

 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base 

Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at 
the Site, including environmental aspects. The Procuring Entity shall similarly make available to the 

Contractor all such data which come into the Procuring Entity's possession after the Base Date. The 
Contractor shall be responsible for interpreting all such data. 

 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to 

have obtained all necessary information as to risks, contingencies and other circumstances which may 
influence or affect the Tender or Works. To the same extent, the Contractor shall be deemed to have 

inspected and examined the Site, its surroundings, the above data and other available information, and to 
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have been satisfied before submitting the Tender as to all relevant matters, including (without limitation): 

 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of the 

Works and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, 

water and other services. 

 
4.11 Sufficiency of the Accepted Contract Amount 

 
4.11.1 The Contractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information,  

inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 

[Site Data]. 
 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's  

obligations under the Contract (including those under Provisional Sums, if any) and all things necessary 

for the proper execution and completion of the Works and the remedying of any defects. 

 

4.12 Unforeseeable Physical Conditions 

 
4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other 

physical obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, 

including sub-surface and hydrological conditions but excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, 

the Contractor shall give notice to the Architect as soon as practicable. 

 
4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the Architect and shall 

set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 

executing the Works, using such proper and reasonable measures as are appropriate for the physical 

conditions, and shall comply with any instructions which the Architect may give. If an instruction 

constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such 

a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject 

to notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect  

shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and 
(if so) to what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub- 

paragraphs (a) and (b) above related to this extent. 

 
4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect 

may also review whether other physical conditions in similar parts of the Works (if any) were more 
favorable than could reasonably have been foreseen when the Contractor submitted the Tender. If and to 

the extent that these more favorable conditions were encountered, the Architect may proceed in accordance 

with Sub-Clause 3.5 
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[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which 

may be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of 

all adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered 

in similar parts of the Works, shall not result in a net reduction in the Contract Price. 

 
4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractor 

when submitting the Tender, which shall be made available by the Contractor, but shall not be bound by 

the Contractor's interpretation of any such evidence. 
 

4.13 Rights of Way and Facilities 

 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 

possession of the Site including special and/or temporary rights-of-way which are necessary for the Works. 

The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site 

which he may require for the purposes of the Works. 

 

4.14 Avoidance of Interference 

 
4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they are 

public or in the possession of the Procuring Entity or of others. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 

interference. 

 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes 

to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from 

being damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the 
proper use of appropriate vehicles and routes. 

 
4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be 

required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain 

any permission which may be required from the relevant authorities for his use of routes, signs and 

directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or 

otherwise of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access 

routes shall be borne by the Contractor. 

 

4.16 Transport of Goods 

 
Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant 

or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing 

and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 

losses and expenses (including legal fees and expenses) resulting from the transport of Goods and 

shall negotiate and pay all claims arising from their transport. 
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4.17 Contractor's Equipment 

 

The Contractor shall be responsible for all Contractors’ Equipment. When brought on to the Site, 

Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. The 

Contractor shall not remove from the Site any major items of Contractor's Equipment without the consent 

of the Engineer. However, consent shall not be required for vehicles transporting Goods or Contractor's 

Personnel off Site. 
 

4.18 Protection of the Environment 

 
4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to 

limit damage and nuisance to people and property resulting from pollution, noise and other results of his  

operations. 

 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities 
shall not exceed the values stated in the Specification or prescribed by applicable Laws. 

 

4.19 Electricity, Water and Gas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 

services he may require for his construction activities and to the extent defined in the Specifications, for 

the tests. 

 
4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 

and other services as may be available on the Site and of which details and prices are given in the 

Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of  
these services and for measuring the quantities consumed. 

 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or 

determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 
3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in 
the Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 

Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 

Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 

Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the 

Procuring Entity. 

 
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 

details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials 

at the time and place specified in the Contract. The Contractor shall then visually inspect them and shall 

promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise 

agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the 

Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection. 
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4.21 Progress Reports 

 
4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the 

Contractor and submitted to the Architect in six copies. The first report shall cover the period up to 

the end of the first calendar month following the Commencement Date. Reports shall be submitted 

monthly thereafter, each within 7 days after the last day of the period to which it relates. 

 
4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding 

at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 

Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 

including these stages for work by each nominated Subcontractor (as defined in Clause 5 

[Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,  

manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under 

Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 

environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances which 

may jeopardize the completion in accordance with the Contract, and the measures being (or to 

be) adopted to overcome delays. 

 

4.22 Security of the Site 

 
Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 

Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the 

Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site. 

 

4.23 Contractor's Operations on Site 

 
4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be 

obtained by the Contractor and agreed by the Architect as additional working areas. The Contractor 

shall take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within 

the Site and these additional areas, and to keep them off adjacent land. 

 
4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 

Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary Works 

which are no longer required. 

 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that 
part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, 

surplus material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the 
Site and the Works in a clean and safe condition. However, the Contractor may retain on Site, during 

the Defects Notification Period, such Goods as are required for the Contractor to fulfil obligations 

under the Contract. 
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4.24 Fossils 

 
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 

archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 

The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 

removing or damaging any of these findings. 

 
4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 

issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying 

with the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject 

to Sub- Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

 

5. NOMINATED SUBCONTRACTORS 

 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 

 

5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 

Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with 

supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any 

of the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against 

and from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 

financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any 

negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 

discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 

connection with the Contract and from the consequences of any failure by the Subcontractor to 

perform these obligations or to fulfill these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for 

sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 

Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 

Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance 

with the subcontract. These amounts plus other charges shall be included in the Contract Price in 

accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 
5.4 [Evidence of Payments]. 

 

5.4 Evidence of Payments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 

Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has 

received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 

retention or otherwise. Unless the Contractor: 
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(a) Submits this reasonable evidence to the Engineer, or 

(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or  

refuse to pay these amounts, and 

ii)  Submits to the Architect reasonable evidence that the nominated Subcontractor has been 
notified of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) 

pay, direct to the nominated Subcontractor, part or all of such amounts previously certified (less 
applicable deductions) as are due to the nominated Subcontractor and for which the Contractor 

has failed to submit the evidence described in sub-paragraphs (a) or (b) above. The Contractor 

shall then repay, to the Procuring Entity, the amount which the nominated Subcontractor was 
directly paid by the Procuring Entity. 

6. STAFF AND LABOR 

 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 

of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 

housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 

with appropriate qualifications and experience from sources within Kenya. 
 

6.2 Rates of Wages and Conditions of Labor 

 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 

applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the 

general level of wages and conditions observed locally by Procuring Entity's whose trade or industry is 
similar to that of the Contractor. 

 
6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 

Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under 

the Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to 
such deductions there of as may be imposed on him by such Laws. 

 

6.3 Persons in the Service of Procuring Entity 

 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 

Personnel. 

 

6.4 Labour Laws 

 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel,  

including Laws relating to their employment, employment of children, health, safety, welfare, immigration 

and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to  

obey all applicable Laws, including those concerning safety at work. 

 

6.5 Working Hours 

 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working 

hours stated in the Special Conditions of Contract, unless: 
a) Otherwise stated in the Contract, 

b) The Architect gives consent, or 

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the 

Works, in which case the Contractor shall immediately advise the Engineer, provided that work done 

outside the normal working hours shall be considered and paid for as overtime. 

 

6.6 Facilities for Staff and Labor 

 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also 

provide facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall 
not permit any of the Contractor's Personnel to maintain any temporary or permanent living quarters within 

the structures forming part of the Permanent Works. 
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6.7 Health and Safety 

 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 

Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure that  

medical staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at 

any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are 

made for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety 
and protection against accidents. This person shall be qualified for this responsibility and shall have the 

authority to issue instructions and take protective measures to prevent accidents. Throughout the execution 
of the Works, the Contractor shall provide whatever is required by this person to exercise this responsibility 

and authority. 

 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence. 

The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, 

and damage to property, as the Architect may reasonably require. 
 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via 

an approved service provider and shall undertake such other measures taken to reduce the risk of the transfer 

of these diseases between and among the Contractor's Personnel and the local community, to promote early 

diagnosis and to assist affected individuals. 

 

6.8 Contractor's Superintendence 

 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfill the Contractor's 

obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage, 
inspect and test the work. 

 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the 
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be 

carried out (including the methods and techniques required, the hazards likely to be encountered and 

methods of preventing accidents), for the satisfactory and safe execution of the Works. 

 

6.9 Contractor's Personnel 

 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective 

trades or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. 

The Architect may require the Contractor to remove (or cause to be removed) any person employed on the 
Site or Works, including the Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution of the Works. 

 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 

 

6.10 Records of Contractor's Personnel and Equipment 

 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 

Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 

month, in a form approved by the Engineer, until the Contractor has completed all work which is known to 

be outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

 

6.11 Disorderly Conduct 

 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or 

disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of 

persons and property on and near the Site. 
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6.12 Foreign Personnel 

 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no 

Kenyans with the required skills. 

 
6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 

recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of 

their families, the Contractor shall similarly be responsible for making the appropriate arrangements for 
their return or burial. 

 

6.13 Supply of Water 

 

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking 

and other water for the use of the Contractor's Personnel. 

 

6.14 Measures against Insect and Pest Nuisance 

 

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel 

employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor 

shall comply with all the regulations of the local health authorities, including use of appropriate insecticide. 

 

6.15 Alcoholic Liquor or Drugs 

 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, 

barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 

or disposal thereof by Contractor's Personnel. 

 

6.16 Prohibition of Forced or Compulsory Labour 

 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 

performed, that is exacted from an individual under threat of force or penalty, and includes any kind of  

involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 

arrangements. 

 

6.17 Prohibition of Harmful Child Labor 

 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 

hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical,  

mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions 

for employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children 

below the age of 18 years shall not be employed in dangerous work. 

 

6.18 Employment Records of Workers 

 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The 

records shall include the names, ages, genders, hours worked and wages paid to all workers. These records 
shall be summarized on a monthly basis and submitted to the Engineer. These records shall be included in 

the details to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and 

Equipment]. 

 

6.19 Workers' Organizations 

 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join 

workers' organizations of their choosing without interference. 

 

6.20 Non-Discrimination and Equal Opportunity 

 

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment 

and shall not discriminate with respect to aspects of the employment relationship, including recruitment  

and hiring, compensation (including wages and benefits), working conditions and terms of employment, 

access to training, promotion, termination of employ mentor retirement, and discipline. 



 

179  NMC/OT/002/2023-2024                     Issued by National Mining Corporation 
 

7. PLANT, MATERIALS AND WORKMANSHIP 

 

7.1 Manner of Execution 

 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 

Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 

Contract. 

7.2 Samples 

 

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect 

for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 

Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 

 

Each sample shall be labeled as to origin and intended use in the Works. 

 

7.3 Inspection 

 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being 

obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 

inspect, measure and test the materials and workmanship, and to check the progress of manufacture 

of Plant and production and manufacture of Materials. 

 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 

including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 

Contractor from any obligation or responsibility. 

 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, 

put out of sight, or packaged for storage or transport. The Architect shall then either carry out the 

examination, inspection, measurement or testing without unreasonable delay, or promptly give notice to the 
Contractor that the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if 

and when required by the Engineer, uncover the work and there after reinstate and make good, all at the 
Contractor's cost. 

 

7.4 Testing 

 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 

 
7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 

documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, 
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The 

Contractor shall agree, with the Engineer, the time and place for the specified testing of any Plant, Materials 

and other parts of the Works. 

 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified 
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the 

tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this 

Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract. 

 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend 

the tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the 
tests, unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in 

the Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of 
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a delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and 

shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the specified 

tests have been passed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to 
him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the 

readings as accurate. 

 

7.5 Rejection 

 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship 

is found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 

promptly make good the defect and ensure that the rejected item complies with the Contract. 

 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated 

under the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur 
additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs 

to the Procuring Entity. 

 

7.6 Remedial Work 

 

7.6.1 Notwithstanding any previous test or certification, the Architect may instruct the Contractor to: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether because of an 

accident, unforeseen able event or otherwise. 

 
7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 

specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and 
pay other persons to carry out the work. Except to the extent that the Contractor would have been entitled 

to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to 

the Procuring Entity all costs arising from this failure. 

 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 
accordance with Clause 15. 

 

7.7 Ownership of Plant and Materials 

 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of 

the Procuring Entity at whichever is the earlier of the following times, free from liens and other 

encumbrances: 

a) When it is incorporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 

8.10 [Payment for Plant and Materials in Event of Suspension]. 
 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments 

for: 

a) Natural materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material (whether 

natural or man-made), except to the extent that disposal are as within the Site are specified in the 

Contract. 
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8. COMMENCEMENT, DELAYS AND SUSPENSION 

 

8.1 Commencement of Works 

 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the 
date at which the following precedent condition shave all been fulfilled and the Architect notification 

recording the agreement of both Parties on such fulfillment and instructing to commence the Work is 
received by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 

relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession 

of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 

[Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] 

provided that the corresponding bank guarantee has been delivered by the Contractor. 

 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the 

Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 

[Termination by Contractor]. 
 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 

Commencement Date and shall then proceed with the Works with due expedition and without delay. 

 

8.2 Time for Completion 

 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 

Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be 

considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of 

the Works and Sections]. 

 

8.3 Programme 

 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving the 
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 

programme whenever the previous programme is inconsistent with actual progress or with the Contractor's 

obligations. Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of 

each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery 

to Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 

Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contractor intends to adopt, and of the major 

stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's 

Personnel and of each type of Contractor's Equipment, required on the Site for each major 

stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 

extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 

entitled to rely upon the programme when planning their activities. 

 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or 
circumstances which may adversely affect the work, increase the Contract Price or delay the execution of 

the Works. 
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8.3.4 If, at any time, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to 

comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the 

Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause. 

 

8.4 Extension of Time for Completion 

 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the 
Time for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over 

of the Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 

[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 

Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 

governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 

Entity's Personnel, or the Procuring Entity's other contractors. 

 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 

shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When 
determining each extension of time under Sub-Clause 20.1, the Architect shall review previous 

determinations and may increase, but shall not decrease, the total extension of time. 

 

8.5 Delays Caused by Authorities 

 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a 

cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 

 

8.6 Rate of Progress 
 

8.6.1 If, at any time: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], 

other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then 

the Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised 

programme and supporting report describing the revised methods which the Contractor proposes to 

adopt in order to expedite progress and complete within the Time for Completion. 
 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which may 
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the 

risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, 

the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to 
the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below. 

 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce 

delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid 

by the Procuring Entity, without generating, however, any other additional payment benefit to the 

Contractor. 

 

8.7 Delay Damages 

 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject 
to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for 

this default. These delay damages shall be the sum stated in the Special Conditions of Contract, which 

shall be paid for everyday which shall elapse between the relevant Time for Completion and the date stated 
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in the 

 
Taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the 

maximum amount of delay damages (if any) stated in the Special Conditions of Contract. 
 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the 

event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 

Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from 

any other duties, obligations or responsibilities which he may have under the Contract. 

 

8.8 Suspension of Work 

 

8.8.1 The Architect may at any time instruct the Contractor to suspend progress of part or all of the Works. During 

such suspension, the Contractor shall protect, store and secure such part or the Works against any 

deterioration, loss or damage. 

 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified 

and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

 

8.9 Consequences of Suspension 

 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under 

Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to 

the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

 
8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] 

to agree or determine these matters. 

 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in,  

making good the consequences of the Contractor's faulty design, workmanship or materials, or of the 
Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 

 

8.10 Payment for Plant and Materials in Event of Suspension 

 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or 

Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in 

accordance with the Architect instructions. 

 

8.11 Prolonged Suspension 

 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 

Contractor may request the Architect permission to proceed. If the Architect does not give permission 

within 30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat 

the suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the 

Works. If the suspension affects the whole of the Works, the Contractor may give notice of termination 

under Sub-Clause 16.2 [Termination by Contractor]. 
 

8.12 Resumption of Work 

 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly 

examine the Works and the Plant and Materials affected by the suspension. The Contractor shall make good 

any deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the 
suspension after receiving from the Architect an instruction to this effect under Clause 13 [Variations and 

Adjustments]. 
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9. TESTS ON COMPLETION 

 

9.1 Contractor's Obligations 

 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 

[Contractor's General Obligations]. 

 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor 
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 

shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct. 

 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of 

any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As 

soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified 

report of the results of these Tests to the Engineer. 
 

9.2 Delayed Tests 

 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 

paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

 
9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require 

the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry 

out the Tests on such day or days within that period as the Contractor may fix and of which he shall give 
notice to the Engineer. 

 

9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring 

Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on 

Completion shall then be deemed to have been carried out in the presence of the Contractor and the results 
of the Tests shall be accepted as accurate. 

 

9.3 Retesting of related works 

 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 

the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, 

to be repeated under the same terms and conditions. 

 

9.4 Failure to Pass Tests on Completion 

 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], 

the Architect shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 

reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the 

same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to Remedy Defects]. 

 

10. PROCURING ENTITY'S TAKING OVER 

 

10.1 Taking Over of the Works and Sections 

 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by 

the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including 
the matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) 

below, and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued 

in accordance with this Sub-Clause. 

 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days 

before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 
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10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section 

were completed in accordance with the Contract, except for any minor outstanding work and defects 

which will not substantially affect the use of the Works or Section for their intended purpose (either 

until or whilst this work is completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor 

to enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work 
before issuing a further notice under this Sub-Clause. 

 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application 

within the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance 

with the Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast day of that 

period. 

 

10.2 Taking Over of Parts of the Works 

 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any 
part of the Permanent Works. 

 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 

specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking- 

Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility 

shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 

 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be 

given the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on 

Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the 

expiry date of the relevant Defects Notification Period. 

 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 

other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of 

any such accrued costs, which shall be included in the Contract Price. After receiving this notice, the 

Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this 
accrued cost. 

 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for 

the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of 

delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages 
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works 

or Section (as the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply 
to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 

amount of these damages. 

 

10.3 Interference with Tests on Completion 

 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 

Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have 

been completed. 

 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 

Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance 
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with the relevant provisions of the Contract. 

 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 

Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters. 

 

10.4 Surfaces Requiring Reinstatement 

 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works 

shall not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

 

11. DEFECTS LIABILITY 

 

11.1 Completion of Outstanding Work and Remedying Defects 

 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required 

by the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period 
or as soon as practicable thereafter, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 

reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 

Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or  
Section (as the case may be). 

 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 

 

11.2 Cost of Remedying Defects 

 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 

Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the 

work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified 

promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

 

11.3 Extension of Defects Notification Period 

 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension 
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or 

a major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which 

they are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a 
Defects Notification Period shall not be extended by more than two years. 

 
11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of 

Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under 

this Clause shall not apply to any defects or damage occurring more than two years after the Defects 
Notification Period for the Plant and/ or Materials would otherwise have expired. 

 

11.4 Failure to Remedy Defects 

 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the 

Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable 
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notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to 

be executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring 

Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 

Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the 

Procuring Entity in remedying the defect or damage; 

(b) Require the Architect to agree or determine a reasonable reduction in the Contract Price in accordance 

with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works 

or any major part of the Works, terminate the Contract as a whole, or in respect of such major part 

which cannot be put to the intended use. Without prejudice to any other rights, under the Contractor 
otherwise, the Procuring Entity shall then be entitled to recover all sums paid for the Works or for 

such part (as the case may be), plus financing costs and the cost of dismantling the same, clearing the 
Site and returning Plant and Materials to the Contractor. 

 

11.5 Removal of Defective Work 

 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 

the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 

damaged. This consent may require the Contractor to increase the amount of the Performance Security by 

the full replacement cost of these items, or to provide other appropriate security. 
 

11.6 Further Tests 

 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the Architect 

may require the repetition of any of the tests described in the Contract. The requirement shall be made by 

notice within 14 days after the defect or damage is remedied. 

 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that 

they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying 
Defects], for the cost of the remedial work. 

 

11.7 Right of Access 

 

Until the Completion Certificate has been issued, the Contractor shall have such right of access to the Works 

as is reasonably required in order to comply with this Clause, except as may be inconsistent with the 
Procuring Entity's reasonable security restrictions. 

 

11.8 Contractor to Search 

 

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the works 

that have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the 

cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus 

profit shall be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] 

and shall be included in the Contract Price. 

 

11.9 Completion Certificate 

 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the 

Architect has issued the Completion Certificate to the Contractor, stating the date on which the Contractor 

completed his obligations under the Contract. 

 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the 

Defects Liability Period, or as soon thereafter as the Contractor has supplied all the Contractor's Documents 
and completed and tested all the Works, including remedying any defects. A copy of the Completion 

Certificate shall be issued to the Procuring Entity. 

 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 
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11.10 Unfulfilled Obligations 

 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any 

obligation which remains unperformed at that time. For the purposes of determining the nature and extent 

of unperformed obligations, the Contract shall be deemed to remain in force. 

 

11.11 Clearance of Site 

 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 

Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Completion 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring 

Entity shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or 

disposal and restoring the Site. 

 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 

Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

 

12. MEASUREMENT AN DEVALUATION 

 

12.1 Works to be Measured 

 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor 
shall show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 

14.10 [Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and 

other particulars detailing the amounts which he considers to be entitled under the Contract. 

 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given 

to the Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Architect in making the 

measurement, and 

b) supply any particulars requested by the Engineer. 
 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be 

accepted as accurate. 

 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from 

records, these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to 

examine and agree the records with the Engineer, and shall sign the same when agreed. If the Contractor 
does not attend, the records shall be accepted as accurate. 

 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the 
Contractor shall give notice to the Architect of the respects in which the records are asserted to be 

inaccurate. After receiving this notice, the Architect shall review the records and either confirm or vary 

them and certify the payment of the undisputed part. If the Contractor does not so give notice to the 
Architect within 14 days after being requested to examine the records, they shall be accepted as accurate. 

 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable 

Schedules. 

 

12.3 Evaluation 

 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of work done by evaluating each item of work, applying 

the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriate rate or price for the item. 
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12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such 

item in the Contractor, if there is no such item, specified for similar work. 

 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be 

considered as included in other rates and prices in the Bill of Quantities and will not be paid for separately. 

 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not 

executed under similar conditions, as any item in the Contract. 
 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices 
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work, 

prevailing market rates, together with profit, taking account of any other relevant matters. 

 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a 

provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 

commences. 

 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 

paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities 

or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already 
worked out during tender evaluation is worked out as follows: (corrected tender price– tender price)/ tender 

price X 100. 
 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been 

agreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, would 

have been deemed to be covered by a sum forming part of the Accepted Contract Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; 

and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor 

shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, 

the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 

this cost, which shall be included in the Contract Price. 

 

13. VARIATIONS AND ADJUSTMENTS 

 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the 

Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation 
instructed by the Architect under this Clause shall in any way vitiate or in validate the Contract. 

 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice 

to the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods 

required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of 
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction. 

 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such changes do 

not necessarily constitute a Variation), 

b) changes to the quality and other characteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any 

associated Tests on Completion, boreholes and other testing and exploratory work, or 
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f) changes to the sequence or timing of the execution of the Works. 

 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and 

until the Architect instructs after obtaining approval of the Procuring Entity. 

 

13.2. Variation Order Procedure 

 

13.2.1 Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature 
and form of such variation. As soon as possible after having received such notice, the Contractor shall 

submit to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to Sub- 

Clause 8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 

 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 

Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. 

If the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly 

identified as such in accordance with the Contractor's submission or as modified by agreement. 
 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions 

of Sub-Clause 13.2.2 shall apply. 

 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the 

adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule 

of Day work Prices. If the rates contained in the Bills of Quantities or Day works Prices are not directly 

applicable to the specific work in question, suitable rates shall be established by the Architect reflecting the 

level of pricing in the Day works Prices. Where rates are not contained in the said Prices, the amount shall 

be such as is in all the circumstances reasonable, reflecting a market price. Due account shall be taken of  

any over-or under-recovery of overheads by the Contractor in consequence of the variation. The Contractor 

shall also be entitled to be paid: 
a) The cost of any partial execution of the Works rendered useless by any such variation, 

b) The cost of making necessary alterations to Plant already manufactured or in the course of 

manufacture or of any work done that has to be altered in consequence of such a variation, 

c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as 

detailed in the Programme, and 
d) the net effect of the Contractor's finance costs, including interest, caused by the variation. 

 
The Architect shall on this basis determine the rates or prices to enable on-account payment to be included 

in certificates of payment. 

 

13.2.3 Contractor to Proceed 

 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be 

bound to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be 

delayed pending the granting of an extension of the Time for Completion or an adjustment to the Contract 

Price under Sub-Clause31.3. 

 

13.3 Value Engineering 

 

13.3.1 The Contractor may, at any time, submit to the Architect written proposal which (in the Contractor's  
opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, 

maintaining or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the 
completed Works, or 

(iv) otherwise be of benefit to the Procuring Entity. 

 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub- 

Clause 13.3 [Variation Procedure]. 

 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent 
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Works, then unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 

c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included 

in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts: 
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub- 

Clause 

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in 

Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of 

any improvement in quality, anticipated life or operational efficiencies. 
 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c 

(ii), there shall not be a fee. However, if the amount established in item 13.2.3 (c) (i) is more than amount 

established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

 

13.4 Variation Procedure for Value Engineering proposal 

 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writing 

as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: 
a) A description of the proposed work to be performed and a programme for its execution, 

b) the Contractor's proposal for any necessary modifications to the programme according to Sub- 

Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value 

Project Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall 

not delay any work whilst awaiting a response. 

 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by 
the Architect to the Contractor, who shall acknowledge receipt. 

 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the 

Architect instructs or approves otherwise in accordance with this Clause. 

 

13.5 Payment in Applicable Currencies 

 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 

adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 

currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 

proportions of the Cost of the varied work, and to the proportions of various currencies specified for 

payment of the Contract Price. 
 

13.6 Provisional Sums 

 

13.6.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect instructions, 

and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include only 
such amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect shall 

have instructed. For each Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor and 

valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 

defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included 

in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by 

applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no 

such rate, the percentage rate stated in the Special Conditions of Contract shall be applied. 
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13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts 

or receipts in substantiation. 

 
13.7 Dayworks 

 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a 
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the 

Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract, 
this Sub-Clause shall not apply. 

 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying 

for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 

 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor 

shall delive reach day to the Architect accurate statements induplicate which shall include the following 

details of the resources used in executing the previous day's work: 
a) The names, occupations and time of Contractor's Personnel, 

b) the identification, type and time of Contractor's Equipment and Temporary Works, and 

c) the quantities and types of Plant and Materials used. 

 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 

Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to 

their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 

13.8 Adjustments for Changes in Legislation 

 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a 
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of  

existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base 

Date, which affect the Contractor in the performance of obligations under the Contract. 

 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of 
these changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give 

notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters. 

 

13.8.4 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant 
delay has already been taken into account in the determination of a previous extension of time and such 

Cost shall not be separately paid if the same shall already have been taken into account in the indexing of 

any inputs to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8 
[Adjustments for Changes in Cost]. 

 

13.9 Adjustments for Changes in Cost 

 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 

foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause 
shall not apply. 

 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the 
cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined 

by the formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in 

Costs is not covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be 
deemed to have included a mounts to cover the contingency of other rises and falls in costs. 

 
13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance 

with the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for 

each of the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued 
on the basis of Cost or current prices. The formulae shall be of the following general type: 
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13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 

doubt, it shall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the 

indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 

clarification of the source; although these dates (and thus these values) may not correspond to the base cost 

indices. 
 

13.9.5 In cases where the “currency of index” is not the relevant currency of payment, each index shall be 

converted into the relevant currency of payment at the selling rate, established by the Central Bank of 

Kenya, of this relevant currency on the above date for which the index is required to be applicable. 
 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional index 

for the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall 

be recalculated accordingly. 

 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there 

after shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of 

the Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the 

Procuring Entity. 
 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall  

only be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of 

Variations. 

 

14. CONTRACT PRICE AND PAYMENT 

 

14.1 The Contract Price 

 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation] 

and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and 

the Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 

[Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities 

Price Adjustment Formula 

 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

 

P = A + B Im/Io 

where: 
P is the adjustment factor for the portion of the Contract Price payable. 

A and B a recoefficients specified in the SCC, representing then on adjustable and 
adjustable portions, respectively, of the Contract Price payable and 

I m is the index prevailing at the end of the month being invoiced and Ioc is the index 
prevailing 30 days before Bid opening for inputs payable. 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the nonadjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost elements or other 

nonadjustable components. The sum of the adjustments for each currency are added to 

the Contract Price. 
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and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 

 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 

breakdown of each lump sum price in the Schedules. The Architect may take account of the break 

down when preparing Payment Certificates but shall not be bound by it. 

 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare 

parts there for, imported by the Contractor for the sole purpose of executing the Contract shall not be 

exempt from the payment of import duties and taxes upon importation. 

 

14.2 Advance Payment 

 
14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow 

support, when the Contractor submits a guarantee in accordance with this Clause. The total advance 

payment, the number and timing of installments (if more than one), and the applicable currencies and 

proportions, shall be as stated in the Special Conditions of Contract. 

 
14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated 

in the Special Conditions of Contract, this Sub-Clause shall not apply. 

 
14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for 

the advance payment or its first installment after receiving a Statement (under Sub-Clause 14.3 

[Application for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance 

Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and 

currencies equal to the advance payment. This guarantee shall be issued by a reputable bank or financial 

institutions elected by the Contractor and shall be in the form annexed to the Special Conditions or in 

another form approved by the Procuring Entity. 

 
14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 

repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated 

in the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment 
has not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of 

the guarantee until the advance payment has been repaid. 

 
14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid 

through percentage deductions from the interim payments determined by the Architect in accordance with 

Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the total 

of all certified interim payments (excluding the advance payment and deductions and repayments of 

retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the 

amount of each Interim Payment Certificate (excluding the advance payment and deductions for its 

repayments as well as deductions for retention money) in the currencies and proportions of the 
advance payment until such time as the advance payment has been repaid; provided that the advance 

payment shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract 
Amount less Provisional Sums has been certified for payment. 

 
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works 

or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 

Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance 

then outstanding shall immediately become due and in case of termination under Clause 15 [Termination 
by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for 

Convenience], payable by the Contractor to the Procuring Entity. 

 

14.3 Application for Interim Payment Certificates 

 
14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of 
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Contract) to the Architect after the end of each month, in a form approved by the Engineer, showing in 

detail the amounts to which the Contractor considers itself to be entitled, together with supporting 

documents which shall include the report on the progress during this month in accordance with Sub- 

Clause4.21 [Progress Reports]. 

 
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to 

the end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 
below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 

with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments 

for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in 

the Special Conditions of Contract to the total of the above amounts, until the amount so retained 

by the Procuring Entity reaches the limit of Retention Money (if any) stated in the Special 

Conditions of Contract; 

d) any amounts to be added for the advance payment and (if more than one installment) and to be 

deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 

[Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, 

including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

 

14.4 Schedule of Payments 

 
14.4.1 If the Contract includes a schedule of payments specifying the installments in which the Contract Price will 

be paid, then unless otherwise stated in this schedule: 

a) The installments quoted in this schedule of payments shall be the estimated contract values for the 

purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these installments are not defined by reference to the actual progress achieved in executing the 

Works, and if actual progress is found to be less or more than that on which this schedule of payments 

was based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to 

agree or determine revised installments, which shall take account of the extent to which progress is 

less or more than that on which the installments were previously based. 

 
14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates 

of the payments which he expects to become due during each quarterly period. The first estimate shall be 

submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 

intervals, until the Taking-Over Certificate has been issued for the Works. 

 

14.5 Plant and Materials intended for the Works 

 
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub- 

Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the 

Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is included as 
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 

Certificates]. 

 
14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub- 

Clause shall not apply. 
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14.5.3 The Architect shall determine and certify each addition if the following conditions are satisfied: 

a) The Contractor has: 

i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 

which are available for inspection, and 
(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the 

Site, supported by satisfactory evidence; 

and either: 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 

submitted to the Architect together with evidence of payment of freight and insurance, any 

other documents reasonably required, and a bank guarantee in a form and issued by an entity 

approved by the Procuring Entity in amounts and currencies equal to the amount due under this 

Sub-Clause: this guarantee may be in a similar form to the form referred to in Sub-Clause14.2 

[Advance Payment] and shall be valid until the Plant and Materials are properly stored on Site 

and protected against loss, damage or deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage 

or deterioration and appear to be in accordance with the Contract. 

 
14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 
14.5.5 The currencies for this additional amount shall be the same as those in which payment will become due 

when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim 

Payment Certificates]. At that time, the Payment Certificate shall include the applicable reduction which 
shall be equivalent to, and in the same currencies and proportions as, this additional amount for the relevant 

Plant and Materials. 

 

14.6 Issue of Interim Payment Certificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 

Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting 

documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall 
state the amount which the Architect fairly determines to be due, with all supporting particulars for any 

reduction or withholding made by the Architect on the Statement if any. 

 
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to 

issue an Interim Payment Certificate in an amount which would (after retention and other deductions) be 
less than the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions 

of Contract. In this event, the Architect shall give notice to the Contractor accordingly. 

 
14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost 

of rectification or replacement may be withheld until rectification or replacement has been completed; 

and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 

and had been so notified by the Engineer, the value of this work or obligation may be withheld until 

the work or obligation has been performed. 

 
4.6.4 The Architect may in any Payment Certificate make any correction or modification that should properly be 

made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the 
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Architect acceptance, approval, consent or satisfaction. 

14.7 Payment 

 
14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or 

within 60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance 

Security] and Sub- Clause 14.2 [Advance Payment], whichever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues  

Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues 

Interim Payment Certificate; or after determination of any disputed amount shown in the Final 

Statement in accordance with Sub-Clause 16.2 [Termination by Contractor]. 

 
14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the 

Contractor, in the payment country (forth is currency) specified in the Contract. 

 

14.8 Delayed Payment 

 
14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor 

shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the 

period of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 
14.7 [Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 

Certificate is issued. 

 
14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean 

rate of the Central Bank in Kenya of the currency of payment, or if not available, the interbank offered rate, 

and shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without 

prejudice to any other right or remedy. 

 

14.9 Payment of Retention Money 

 
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 

be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a 

Section or part of the Works, a proportion of the Retention Money shall be certified and paid. This 
proportion shall behalf (50%) of the proportion calculated by dividing the estimated contract value of the 

Section or part, by the estimated final Contract Price. 

 
14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the 

Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over 

Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be certified 
and paid promptly after the expiry date of the Defects Notification Period for the Section. This proportion 

shall behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section by 

the estimated final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be 

entitled to withhold certification of the estimated cost of this work until it has been executed. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 

 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for 

the Works and the first half of the Retention Money has been certified for payment by the Engineer, the  

Contractor shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the 
Special Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or 

financial institution selected by the Contractor, for the second half of the Retention Money. 
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14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 

days after receiving a copy of the Completion Certificate. 

 

14.10 Statement at Completion 

 
14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to 

the Architect three copies of a Statement at completion with supporting documents, in accordance with 

Sub- Clause 14.3 [Application for Interim Payment Certificates], showing: 
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 

Certificate for the Works, 
b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts which the Contractor considers will become due to him under the 

Contract. Estimated amounts shall be shown separately in this Statement at completion. 

 
14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 

 

14.11 Application for Final Payment Certificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, 

six copies of a draft final statement with supporting documents showing in detail in a form approved by 

the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

 
14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor shall  

submit such further information as the Architect may reasonably require within 30 days from receipt of 

said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall 
then prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to 

in these Conditions as the “Final Statement”. 

 
14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the draft 

final statement which are agreed, it becomes evident that a dispute exists, the Architect shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 

draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining 

Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare 
and submit to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

 

14.12 Discharge 

 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 

of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 

connection with the Contract. This discharge may state that it becomes effective when the Contractor has 

received the Performance Security and the outstanding balance of this total, in which event the discharge 

shall be effective on such date. 
 

14.13 Issue of Final Payment Certificate 

 
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, 

to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

a) The amount which he fairly determines is finally due, and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity 

and for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring 

Entity to the Contractor or from the Contractor to the Procuring Entity, as the case may be. 

 
14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request 
the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the 
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Architect shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 

 
 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection 

with the Contract or execution of the Works, except to the extent that the Contractor shall have included 

an amount expressly for it: 

a) in the Final Statement and also, 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in 

the Statement at completion described in Sub-Clause 14.10 [Statement at Completion]. 

 
14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification 

obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct 

by the Procuring Entity. 

 
14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 

Currencies. If more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange 

to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 

except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 

[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 

proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application 

for Interim Payment Certificates] shall be made in the currencies and proportions specified in 

sub- paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the 

currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the 

sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the 

sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may 

recover the balance of this amount from the sums otherwise payable to the Contractor in other 

currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those 

prevailing on the Base Date and determined by the Central Bank of Kenya. 

 
15. TERMINATION BY PROCURING ENTITY 

 

15.1 Notice to correct any defects or failures 

 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice 

require the Contractor to make good the failure and to remedy it within 30 days. 

 

15.2 Termination by Procuring Entity 

 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the 

contract based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 

15.1 [Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance 

of his obligations under the Contract, 
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c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 

Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial 

Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the 

Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 

against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 

for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) 
has a similar effect to any of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or 

other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 

indirectly) to any person any such induce mentor reward as is described in this sub-paragraph (f). 
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of 

the Appendix B to these General Conditions, in competing for or in executing the Contract. 

 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 

Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 

paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately. 

 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the 

Procuring Entity, under the Contractor otherwise. 

 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and 

other design documents made by or for him, to the Engineer. However, the Contractor shall use his best 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment 

of any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to 
do so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other 

design documents made by or on behalf of the Contractor. 

 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 

released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the 

risk and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due 
to the Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. 

Any balance of the proceeds shall then be paid to the Contractor. 

 

15.3 Valuation at Date of Termination 

 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring 

Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine the value of the Works, Goods and Contractor's Documents, and any other sums due 

to the Contractor for work executed in accordance with the Contract. 

 

15.4 Payment after Termination 

 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, 

the Procuring Entity may: 
a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 

b) withhold further payments to the Contractor until the costs of execution, completion and remedying 

of any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 

Entity, have been established, and/ or 
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c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 

costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 
15.3 [Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, 

the Procuring Entity shall pay any balance to the Contractor. 

 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 

convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 

days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns 

the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in 

order to execute the Works itself or to arrange for the Works to be executed by another contractor or to 

avoid a termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After 

this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 

Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 

Termination]. 
 

15.6 Fraud and Corruption 

 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 

prevailing sanctions. 

 

15.7 Corrupt gifts and payments of commission 

 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 

consideration of any kind as an inducement or reward for doing or for bearing to door for having done 
or for borne to do any act in relation to the obtaining or execution of this or any other Contract for the 

Procuring Entity or for showing or for bearing to show favor or disfavor to any person in relation to 
this or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which commission 

has been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the 

Contract is made particulars of any such commission and of the terms and conditions of any 

agreement for the payment there of have been disclosed in writing to the Procuring Entity. 
 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf  
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the 

Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act 

(2003) of the Laws of Kenya. 

 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

 

16.1 Contractor's Entitlement to Suspend Work 

 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] 

or Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the contractor to proceed 
with the works in accordance with the program, the Contractor may, after giving not less than 30 days' 

notice to the Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor  

has received the Payment Certificate, reasonable evidence or payment, as the case may be and as described 
in the notice. 

 
16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 

[Delayed Payment] and to termination under Sub-Clause 16.2 [Termination by Contractor]. 

 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 

relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall  
resume normal working as soon as is reasonably practicable. 

 

16.1.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of  

work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be 

entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
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a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

 

16.3 Termination by Contractor 

 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the 

relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days 

after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to be made 

(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner 

as to materially and adversely affect the economic balance of the Contract and/or the ability of the 

Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 

Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 

administration order made against him, compounds with his creditors, or carries on business under a 

receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 

(under applicable Laws) has a similar effect to any of these acts or events. 

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties on 

the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 

[Commencement of Works]. 

 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by 

notice terminate the Contract immediately. 

 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, 
under the Contractor otherwise. 

 

16.4 Cessation of Work and Removal of Contractor's Equipment 

 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 

Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 

Payment and Release] has taken effect, the Contractor shall promptly: 

a) cease all further work, except for such work as may have been instructed by the Architect for the 

protection of life or property or for the safety of the Works, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 

received payment, and 

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

 

16.5 Payment on Termination 

 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 

Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and 

Release], and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 

termination. 
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17. RISK AND RESPONSIBILITY 

 

17.1 Indemnities 

 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, 
and their respective agents, against and from all claims, damages, losses and expenses (including legal fees 

and expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising out of or in the course of 

or by reason of the Contractor's design (if any), the execution and completion of the Works and the 

remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract 

by the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such 
damage or loss arises out of or in the course of or by reason of the Contractor's design (if any), the 

execution and completion of the Works and the remedying of any defects, unless and to the extent 

that any such damage or loss is attributable to any negligence, willful act or breach of the Contract  
by the Procuring Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly 

or indirectly employed by any of them. 

 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and 

their respective agents, against and from all claims, damages, losses and expenses (including legal fees and 

expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of  

their respective agents, and (2) the matters for which liability may be excluded from insurance cover, as 

described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons 
and Damage to Property], unless and to the extent that any such damage or loss is attributable to any 

negligence, willful actor breach of the Contract by the contractor, the contractor's Personnel, their 

respective agents, or anyone directly or indirectly employed by any of them. 

 

17.2 Contractor's Care of the Works 

 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 

Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass 

to the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section 

or part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility 

for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this 
outstanding work has been completed. 

 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 

Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's 

Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, 
Goods and Contractor's Documents conform with the Contract. 

 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor 

after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage 
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for 

which the Contractor was liable. 

 

17.3 Procuring Entity's Risks 

 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they 

directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's 

Personnel, 

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be 

attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 
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e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be 

specified in the Contract, 
f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 

Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced 

contractor could not reasonably have been expected to have taken adequate preventive precautions. 

 

17.4 Consequences of Procuring Entity's Risks 

 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the 

Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and 
shall rectify this loss or damage to the extent required by the Engineer. 

 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall 

give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 

to: 

 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs 
(e)and 

(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

17.5 Intellectual and Industrial Property Rights 

 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, 
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property 

right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging 

an infringement. 

 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the 

claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 

 
17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging 

an infringement which is or was: 
a) An un avoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works being used by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 

ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to 

the Contractor prior to the Base Date or is stated in the Contract. 

 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim 

which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) 

conduct negotiations for the settlement of the claim, and any litigation or arbitration which may arise from 

it. The other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. 
This other Party (and its Personnel) shall not make any admission which might be prejudicial to the 

indemnifying Party, unless the indemnifying Party failed to take over the conduct of any negotiations,  
litigation or arbitration upon being requested to do so by such other Party. 

 

17.5.6 For operation and maintenance of any plant or equipment installed, the contractor shall grant a non- 

exclusive and non-transferable license to the Procuring Entity under the patent, utility models ,or other 
intellectual rights owned by the contractor or a third party from whom the contract or has received the 

rights to grant sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non- 

transferable rights (without the rights to sub-license) to use the knowhow and other technical information 
disclosed to the contract or under the contract. Nothing contained here-in shall be construed as transferring 

ownership of any patent, utility model, trademark, design, copy right, know-how or other intellectual rights 

from the contractor or any other third party to the Procuring Entity. 
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17.6 Limitation of Liability 

 

17.6.1 Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any 

contractor for any in director consequential loss or damage which may be suffered by the other Party in 

connection with the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub- 

Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 

[Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of 

Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights]. 
 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other 
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment 

and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater  

than one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such 

multiplier or other sum is not so stated) the Accepted Contract Amount. 

 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by 

the defaulting Party. 

 

17.7 Use of Procuring Entity's Accommodation/Facilities 

 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation 

and facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the 
Contractor until cessation of occupation (where hand-over or cessation of occupation may take place after 

the date stated in the Taking-Over Certificate for the Works). 

 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care 

arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

 

18. INSURANCE 

 

18.1 General Requirements for Insurances 

 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 

maintaining the insurance specified in the relevant Sub-Clause. 

 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 

approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 

before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the 
provisions of this Clause. 

 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in 

terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties 

before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the 
provisions of this Clause. 

 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though 
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint 

insured, namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the 
policy on behalf of these additional joint insured except that the Procuring Entity shall act for Procuring 

Entity's Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the 

insurer or to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all 
additional joint insured to comply with the conditions stipulated in the policy. 

 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies 

required to rectify the loss or damage. Payments received from insurers shall be used for the rectification 
of the loss or damage. 
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18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of 

Contract (calculated from the Commencement Date), submit to the other Party: 

 
a) Evidence that the insurances described in this Clause have been affected, and 

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 

Property]. 

 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 

Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party 

shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 

insurance is maintained in accordance with this Clause. 
 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval 

of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the 
insurer shall promptly give notice to the other Party. 

 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and 

maintain under the Contractor fails to provide satisfactory evidence and copies of policies in accordance 

with this Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) 
effect insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the 

amount of these premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 

Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from 
the insurers shall be borne by the Contractor and/or the Procuring Entity. 

 

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the 

insuring Party fails to effect and keep in force an insurance which is available and which it is required to 

effect and maintain under the Contract, and the other Party neither approves the omission nor effects 
insurance for the coverage relevant to this default, any moneys which should have been recoverable under 

this insurance shall be paid by the insuring Party. 

 
18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 

Sub- Clause 20.1 [Contractor's Claims], as applicable. 

 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 
the insurance referred to Clause 18) with insurers from any eligible source country. 

 

18.2 Insurance for Works and Contractor's Equipment 

 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than 

the full reinstatement cost including the costs of demolition, removal of debris and professional fees and 

profit. This insurance shall be effective from the date by which the evidence is to be submitted under sub- 
paragraph (a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the 

Taking-Over Certificate for the Works. 

 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 

Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to 
the issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of 

any other operations (including those under Clause 11 [Defects Liability]). 

 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,  

including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while 
it is being transported to the Site and until it is no longer required as Contractor's Equipment. 

 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 

a) Shal lbe effected and maintained by the Contractor as insuring Party, 
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b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 

insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 

or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 

damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity 

of another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and 

(h)of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not 

insurable at commercially reasonable terms, with deductibles per occurrence of not more than the 

amount stated in the Special Conditions of Contract (if an amount is not so stated, this sub-paragraph 
(d) shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 

workmanship (but cover shall include any other parts which are lost or damaged as a direct 

result of this defective condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the Works if 

this other part is in a defective condition due to a defect in its design, materials or 

workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that 
the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended 

for the Works]. 

 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be 
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the 

Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub- 
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially 

reasonable terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed, 

unless he obtains the cover at commercially reasonable terms, to have approved the omission under Sub- 
Clause 18.1 [General Requirements for Insurances]. 

 

18.3 Insurance against Injury to Persons and Damage to Property 

 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury 

which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for 

Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 

[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the  

Contract and occurring before the issue of the Performance Certificate. 

 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special 

Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated in the 
Special Conditions of Contract, this Sub-Clause shall not apply. 

 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 

things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, 
and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
available at commercially reasonable terms. 
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18.4 Insurance for Contractor's Personnel 

 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and 

expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person 

employed by the Contractor or any other of the Contractor's Personnel. 

 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages,  

losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of 

any person employed by the Contractor or any other of the Contractor's Personnel, except that this 
insurance may exclude losses and claims to the extent that they arise from any act or neglect of the 

Procuring Entity or of the Procuring Entity's Personnel. 

 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 

assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

 

19. FORCE MAJEURE 

 

19.1 Definition of Force Majeure 

 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or overcome, and 

d) which is not substantially attributable to the other Party. 

 
19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed 

below, so long as conditions (a) to (d) above are satisfied: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 

insurrection, military or usurped power, or civil war, 
c) riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except 

as may be attributable to the Contractor's use of such munitions, explosives, radiation or radio- 

activity, and 
e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force 

Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice 

shall be given within 14 days after the Party became aware, or should have become aware, of the relevant 

event or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 

Majeure prevents it from performing them. 

19.2.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 

Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be 

affected by the Force Majeure. 

19.4 Consequences of Force Majeure 

 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 

Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers 
delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub- 

Clause 20.1 [Contractor's Claims] to: 
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a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 

[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any 

such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or 

destroyed by Force Majeure, to the extent they are not indemnified through the insurance policy 

referred to in Sub- Clause18.2 [Insurance for Works and Contractor's Equipment]. 
 

19.4.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

 

19.5 Force Majeure Affecting Subcontractor 

 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 

majeure on terms additional to or broader than those specified in this Clause, such additional or broader 

force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to 

relief under this Clause. 

 

19.6 Optional Termination, Payment and Release 

 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days 

by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force 

Majeure], or for multiple periods which total more than 140 days due to the same notified Force Majeure, 

then either Party may give to the other Party a notice of termination of the Contract. In this event, the 

termination shall take effect 7 days after the notice is given, and the Contractor shall proceed in accordance 

with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment]. 
 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a Payment 

Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, 

or of which the Contractor is liable to accept delivery: this Plant and Materials shall become the 

property of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the 

Contractor shall place the same at the Procuring Entity’s disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 

Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of 

these items to the Contractor's works in his country (or to any other destination at no greater cost);  

and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the 

Works at the date of termination. 

 

19.7 Release from Performance 

 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the 

Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for  
either or both Parties to fulfill its or their contractual obligations or which, under the law governing the 

Contract, entitles the Parties to be released from further performance of the Contract, then upon notice by 

either Party to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either 

Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been 

payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had 

been terminated under Sub-Clause 19.6. 
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20. SETTLEMENT OF CLAIMS AND DISPUTES 

 

20.1 Contractor's Claims 

 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract,  

the Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the 
claim. The notice shall be given as soon as practicable, and not later than 30 days after the Contractor  

became aware, or should have become aware, of the event or circumstance. 

 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion 

shall not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity 

shall be discharged from all liability in connection with the claim. Otherwise, the following provisions of 

this Sub-Clause shall apply. 

 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 

particulars for the claim, all as relevant to such event or circumstance. 

 

20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either 

on the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's  

liability, the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping 

and/ or instruct the Contractor to keep further contemporary records. The Contractor shall permit the 

Architect to inspect all these records and shall (if instructed) submit copies to the Engineer. 
 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or 

circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor 

and approved by the Engineer, the Contractor shall send to the Architect fully detailed claim which includes 

full supporting particulars of the basis of the claim and of the extension of time and/ or additional payment 

claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay 

and/ or amount claimed, and such further particulars as the Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 

event or circumstance, or within such other period as may be proposed by the Contractor and approved 

by the Engineer. 
 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, 

or within such other period as may be proposed by the Architect and approved by the Contractor, the 

Architect shall respond with approval, or with disapproval and detailed comments. He may also request  

any necessary further particulars but shall nevertheless give his response on the principles of the claim 

within the above defined time period. 
 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or  

after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the 

additional payment (if any) to which the Contractor is entitled under the Contract. 

 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 

substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied 
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for 

such part of the claim as he has been able to substantiate. 

 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may consider 

that the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable 
settlement in accordance with Clause 20.3. 

 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to 

a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any 
extension of time and/ or additional payment shall take account of the extent (if any) to which the failure 

has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second 

paragraph of this Sub-Clause 20.3. 



 

211  NMC/OT/002/2023-2024                     Issued by National Mining Corporation 
 

20.2 Procuring Entity's Claims 

 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions 
or otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, 

the Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice 

is not required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 
4.20 [Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the 

Contractor. 

 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity 

became aware, or should have become aware, of the event or circumstances giving rise to the claim. A 

notice relating to any extension of the Defects Notification Period shall be given before the expiry of such 

period. 
 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 

amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with 
the Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to 

agree or determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the 

Contractor, and/ or (ii) the extension (if any) of the Defects Notification Period in accordance with Sub- 
Clause 11.3 [Extension of Defects Notification Period]. 

 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment 

Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause. 

 

20.3 Amicable Settlement 

 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before 

the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice 

of a claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after 60 days 

from the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been 

made. 
 

20.4 Matters that may be referred to arbitration 

 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 

practical completion of the Works or abandonment of the Works or termination of the Contract by either 

party: 
a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these 

Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19. 

e)  All other matters shall only be referred to arbitration after the completion or alleged completion of 

the Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 

Contractor agree otherwise in writing. 

 

20.5 Arbitration 

 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 

amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 
has not been given by the applying party within ninety days of the occurrence or discovery of the matter 

or issue giving rise to the dispute. 

 

20.5.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not  

commence unless an attempt has in the first instance been made by the parties to settle such claim or 
dispute amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 

measurements, computations, tests or valuations as may in his opinion be desirable in order to determine 
the rights of the parties and assess and a ward any sums which ought to have been the subject of or included 
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in any certificate. 

 
20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 

revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 

shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor  
notice had been given. 

 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, 

instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify 

representatives of the Parties and the Architect from being called as a witness and giving evidence before 

the arbitrators on any matter whatsoever relevant to the dispute. 

 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons 
for dissatisfaction given in its Notice of Dissatisfaction. 

 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, 

and the Architect shall not be altered by reason of any arbitration being conducted during the progress of 
the Works. 

 

20.5.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by 

the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half 

of this remuneration. 

 

20.6 Arbitration with National Contractors 

 

20.6.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with 
the Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in 

writing by either party to the other with a request to submit it to arbitration and to concur in the appointment 

of an Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final 
decision of a person to be agreed between the parties. Failing agreement to concur in the appointment of 

an Arbitrator, the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or 
Vice Chairman of any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

 

20.7 Arbitration with Foreign Contractors 

 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the 

United Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered 
by the International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by 

one or more arbitrators appointed in accordance with said arbitration rules. 

 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in 
the language for communications defined in Sub-Clause1.4 [Law and Language]. 

 

20.8 Alternative Arbitration Proceedings 

 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 

which offers a neutral venue for the conduct of national and international arbitration with commitment to 

providing institutional support to the arbitral process. 
 

20.9 Failure to Comply with Arbitrator's Decision 

 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 

 
20.9.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 

may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 
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20.10 Contract operations to continue 

 

Notwithstanding any reference to arbitration herein, 

 
1.1.1 the parties shall continue to perform their respective obligations under the Contract unless they 

otherwise agree; and 

 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 
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                                        APPENDIX TO FORM OF TENDER 

(This appendix forms part of the bid) 

SECTION IX - SPECIAL CONDITIONS OF CONTRACT 

 

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions 

here in shall prevail over those in the GCC. 
Part A - Contract Data 

 
 

Conditions Sub-Clause Data 

Procuring Entity's name and 

address 

Heading NATIONAL MINING CORPORATION 

P.O. BOX 30009-00100 NAIROBI – KENYA 

Name and Reference No. of the Heading and PROPOSED OFFICE 
Contract 3.1.1 PARTITIONING AND 

  REFURBISHMENT WORKS TO 
  CREATE OFFICE SPACE ON 3RD 
  AND 4TH FLOORS AT KWFT 
  CENTRE – NAIROBI 

 
  Tender No.: ……………………….. 

Project Manager’s Name and Heading and REGIONAL WORKS OFFICER 

Address 3.1.1 NAIROBI REGION 
STATE DEPARTMENT FOR PUBLIC WORKS 

  P.O. BOX 42267-00100 
  NAIROBI, KENYA 

Contractor's Representative's 
name 

4.3.1  

Key Personnel names 6.9.1  

Time for Completion 1.1. 3 Months from Site Possession 

Defects Liability Period 1.1 6 Months after the practical completion 

Works 1.1 The Contract Works consist of: Proposed Office 

Partitioning and Refurbishment Works to create 

office space on 3rd and 4th floors at KWFT Centre 

– Nairobi 

Sections 1.1 There are No Sectional Completions 

Electronic transmission systems 1.3  

Time for the Parties entering into 

a Contract Agreement 

1.6 Within 14 days after the Contractor receives the Contract 

Agreement 

Commencement date 8.1.1 To be Agreed with the Project Manager 

Time for access to the site 2.1 No later than the Commencement Date, and not later than 

14 days after Commencement Date 

Architects Duties and Authority 3.1.6(b) (ii) Variations resulting in increase of the accepted Contract 

Amount in excess of 25% shall require approval of the 

Procuring Entity 

Performance Security 4.2.1 The performance security will be in the form of a 

Performance Bond in the amount(s) of 5% of the 

accepted Contract Amount and in the same currency (ies) 

of the Accepted Contract Amount 

Normal working hours 6.5 0800 - 1700 HOURS 

Delay damages for the Works 8.7 & 14.15(b) 0.025% of the Contract Price per day 
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Maximum amount of delay 

damages 

8.7 2% of the Final Contract Price 

  National Mining Corporation, 

Works Building 2nd floor Ngong Road, Opp. 

 P.O. Box 30009 - 00100 

NAIROBI 

The Contractor’s address is: 

 

Name…. ……………………….…………. 

 

P.O Box………………………..………….. 

 

City/Town…………………………………. 

 

 Email:………………..………………. 

 

 

Telephone………………….……………… 

 

 

 

 

 

 

 

 

 

 

 

                                Signature of Tenderer……………………………………. Date ………………………………………
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Conditions Sub-Clause Data 

Provisional Sums 13.5. (b)(ii) [If there are Provisional Sums, insert a percentage 

for adjustment of Provisional Sums} 

--- % 

Adjustments for Changes in Cost 13.8 Period "n" applicable to the adjustment multiplier 
"Po": [Insert the period if differentfrom 
one (1) month;if period "n" is one (1) month, insert 
"not applicable''} 

Total advance payment 14.2.1 The shall be no Advance Payments 

Repayment amortization rate of 

advance payment 

14.2.5 (b) N/A 

Percentage of Retention 14.3.2 (c) 10% 

Limit of Retention Money 14.3.2 (c) 5% of the Accepted Contract Amount 

  
14.5(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

N/A 

14.5(C)(i) Plant  and Materials  for payment  when 

delivered to the Site. Plant And Materials to be 

Incorporated into Permanent Work 

Minimum Amount of Interim 

Payment Certificates 

14.6 3.0% of the Accepted Contract Amount. 

Publishing source of commercial 

interest rates for financial charges 

in case of delayed payment 

14.8 Specify % rate per month of 

delayed payment. 

3 percentage points above the Central Bank of 

Kenya’s average rate for base lending 

prevailing as of the first day the payment 

becomes overdue 

Maximum total liability of the 

Contractor to the Procuring Entity 

17.6 The product of zero point one (0.10) times the 

Accepted Contract Amount, 

Periods for submission of 

insurance: 

a. Evidence of insurance. 

b. Relevant policies 

18.1  

 
14 days 

14 days 

Maximum amount of 

deductibles for insurance of the 

Procuring Entity's risks 

18.2.4 (d) NIL 

Minimum amount of third- 

party insurance 

18.3 Contract Price 

The place of Arbitration 20.7.2 The Chairperson, Chartered Institute of Arbitrators - 

Kenya. 

 

 

 

                          Signature of Tenderer……………………………………. Date …………………………
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J   SECTION X - CONTRACT FORMS 

 

 
FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTEROF AWARD 

 

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT 
 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this 

Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 

below. 

 

FORMAT 

 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent 

to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 
 

2. Date of transmission: [email] on [date] (local time) 
 

This Notification is sent by (Name and designation)    
 

3. Notification of Award 

i) Procuring Entity: [insert the name of the ProcuringEntity] 

ii) Project: [insert name ofproject] 

iii) Contract title: [insert the name of thecontract] 

iv) ITT No: [insert ITT reference number from ProcurementPlan] 

 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 

The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 
 

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related 

Complaint in relation to the decision to award the contracts. 
 

a) The successful tenderers 

 

i) Name of successful Tender   

 

 

ii) Address of the successful Tender    

 
 

iii) Contract price of the successful Tender Kenya Shillings    

(in words ) 
 

b) The reasons for your tender being unsuccessful are as follows: 

 

c) OtherTenderers 

 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as 

well as the Tender price as read out. 
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SNo Name of Tender Tender Price 

as read out 

Tender’s evaluated 

price (Note a) 

One Reason Why Not Evaluated 

1     

2     

3     

4     

5     

     

(Note a) State NE if not evaluated 

 
5. How to request a debriefing 

 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 

 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 

request a debriefing your written request must be made within three (5) Business Days of receipt of this  

Notification of Intention to Award. 

 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 

for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within 

five (3) Business Days of receip tof your request. If we are unable to provide the debriefing within this 

period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. 

If this happens, we will notify you and confirm the date that the extended Standstill Period will end. 

 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 

you in writing how the debriefing will take place and confirm the date and time. 
 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 

provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 

publication of the Contract Award Notice. 

 

6. How to make a complaint 

 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 

[insert date] (local time). 

 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 

Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

 
c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 

decision to award the contract. You do not need to have requested, or received, a debriefing before making 

this complaint. Your complaint must be submitted within the Standstill Period and received by us before 
the Standstill Period ends. 

 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 

Regulations a vailable from the Website www.ppra.go.ke. 

http://www.ppra.go.ke/
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You should read these documents before preparing and submitting your complaint. 

 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 

tendering process and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your complaint. 

 

7. Standstill Period 
 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to 

Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 

 

If you have any questions regarding this Notification please do not hesitate to contact 

us. On behalf of the Procuring Entity: 

 

Signature:  

Name:  

Title/position:   

 

 

Telephone:   
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FORM NO. 2- REQUEST FOR REVIEW 

 
FORM FOR REVIEW (r.203(1)) 

 

 
PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION   NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….    APPLICANTAND 

…………………………………RESPONDENT (Procuring Entity) 

 

 
Request for review  of  the  decision  of  the……………  (Name  of  the  Procuring  Entity  of  ……………dated  the…day  of 

………….20……….in the matter of Tender No………..…of …………..20….. for........... (Tender description). 
 

REQUEST FOR REVIEW 

I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box   No…………. 

Tel. No……..Email .................... , hereby request the Public Procurement Administrative Review Board to review the whole/part of 

the above mentioned decision on the following grounds , namely: 

1. 

2. 

By this memorandum, the Applicant requests the Board for an order/orders that: 

1. 

2. 

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on ............... day of 

………....20….……… 

SIGNED 

Board Secretary 
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FORM NO 3: LETTER OF AWARD 
 

letterhead paper of the Procuring Entity] 

[date] 

 
To: [name and address of the Contractor] 

 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification 

number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [name 

of currency], as corrected and modified  in accordance  with the  Instructions  to Tenderers,  is here  by accepted 

by ........................ (name of Procuring Entity). 
 

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using, 

for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender  

Document. 

 

Authorized Signature: ........................................................................................................................  

 

Name and Title of Signatory: .............................................................................................................. 

 

Name of Procuring Entity: .................................................................................................................. 

 

Attachment: Contract Agreement: .....................................................................................................  
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FORM NO 4: CONTRACT AGREEMENT 

 
THIS AGREEMENT made the day of…………………………. 20……………., between………………………. 

…………………………………………...of ................................................................... (hereinafter “the Procuring 

Entity”), of the one part, and of (hereinafter 

“the Contractor”), of the other part: 
 

WHEREAS the Procuring Entity desires that the Worksknownas should be 

executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 

Worksand the remedying of any defects there in, 

 

The Procuring Entity and the Contractor agree as follows: 

 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 

Agreement shall prevail over all other Contract documents. 
 

a) theNotification of Award 

b) the Form of Tender 

c) the addenda Nos (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

 
3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 

Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy 

defects therein in conformity in all respects with the provisions of the Contract. 

 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion 

of the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

 
INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the 
Laws of Kenya on the day, month and year specified above. 

 
 

Signeda nd sealed by (for the Procuring Entity) 

 

 

 

Signed and sealed by (for the Contractor). 
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FORM NO. 5 - PERFORMANCE SECURITY 

 
[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:   [Insert date of issue] 
 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informedthat   (hereinafter called "the 

Contractor") has entered into Contract No.  dated  with (name of 

Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of 

  (hereinafter called "the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 

 

3. Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of (in words ),
1 
such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's  

complying demand supported by the Beneficiary's statement, whether in the demand it self or in a separate signed 

document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s)  

under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum 

specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2 ...... 
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], inresponse tot he Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” ....................................................................... 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1
The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if 
any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2
Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an 
extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM No. 6- PERFORMANCE SECURITY 
 

[Option 2– Performance Bond] 

 

[Note: Procuring Entities a readvised to use Performance Security – Unconditiona lDemand Bank Guarantee in 

stead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insertnameandAddressofProcuringEntity] 

Date:  [Insert date of issue] 

PERFORMANCE BONDNo.:   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond as Principal (hereinafter called “the Contractor”) and 

   ] as Surety (hereinafter called 

“the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring Entity”) in the 

amount of for the payment of which sum well and truly to be made in the 

types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 

themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents. 

 
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day 

of ,20 , for in accordance with the documents, plans, 

specifications, and amendments there to, which to the extent here in provided for, are by reference made part here 

of and are here in after referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring 

Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's  
obligations there under, the Surety may promptly remedy the default, or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing 

the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity 

and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and 

Procuring Entity and make a vailable as work progresses (even though there should be a default or a 

succession of defaults under the Contract or Contracts of completion arranged under this paragraph) 

sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,  

including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the 

first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the 

total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid 

by Procuring Entity to Contractor; or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 

with its terms and conditions upto a total not exceeding the amount of this Bond. 
 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 

Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 

other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of 

the Procuring Entity. 

 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 

these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this 

day of 20 . 
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SIGNED ON on behalf of   

 

 

By in the capacity of   

 

 

Inthepresenceof   

 

 
 

SIGNED ON on behalf of   

 

 

By in the capacity of   

 

 

Inthepresence of   



 

227  NMC/OT/002/2023-2024                     Issued by National Mining Corporation 
 

FORM NO. 7 - ADVANCE PAYMENT SECURITY 
 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of ProcuringEntity] 

Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that  (hereinafter called “the Contractor”) has entered into Contract 

No. dated with the Beneficiary, for the execution of   

(hereinafter called" the Contract"). 
 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 

  (in words ) is to be made against an advance payment guarantee. 

 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of (in words )
1 

upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 

demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 

Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the 

amount which the Applicant has failed to repay. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 

the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 

its account number at . 

 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 

certified for payment, oronthe dayof ,2 ,
2 
whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before 
that date. 

 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee. 

 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 

final product. 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas 

specified in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of 
the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee. 
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FORM NO. 8 – RETENTION MONEY SECURITY 
 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of Procuring Entity] 

Date: [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that [insert name of Contractor, which in the case of a joint 

venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract 

No. 
  [insert reference number of the contract] dated with the Beneficiary, for 

the executionof  [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 

upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 

been issued under the Contract and the first half of the Retention Money has been certified for payment, and 

payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee. 
 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in 

words ])
1 
upon receipt by us of the Beneficiary's complying demands upported 

by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying 

or identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, without 

your needing to prove or showgrounds for your demand or the sum specified there in. 
 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 

the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number at [insert name and address 

ofApplicant's bank]. 
 

5. This guarantee shall expire no later than the....................Day of...................2...........
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee. 

 
 

[Name of Authorized Official, signature(s) and seals/stamps] 

 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 

final product. 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2
Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity should note 
that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from 
the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 
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INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 

Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 

venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 

submitted in this Form shall be current as of the date of its submission. 
 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 

controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 

and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 
Tender Reference No.:  [insert identification 

no] Name of the Tender Title/Description: [insert name of the 

assignment] to: [insert complete name of Procuring Entity] 

 

In response to the requirement in your notification of award dated [insert date of notification of award] to furnish 

additional information on beneficial ownership: [select one option as applicable and delete the 

options that are not applicable] 
 

I) We here by provide the following beneficial ownership information. 

 

Details of Beneficial ownership 

 

Identity of 

BeneficialOwner 

Directly or 

indirectly 

holding25% or 

more of the 

shares 
(Yes / No) 

Directly or 

indirectlyholding 25 

% or more of the 

Voting Rights 

(Yes / No) 

Directly or indirectly having the 

right to appoint a majority of the 

board ofthe directors or an 

equivalent governing body of the 

Tenderer 
(Yes / No) 

[include full name 
(last, middle, first), 
nationality, country of 
residence] 

   

 

OR 

 
II)  We declare that there is no Beneficial Owner meeting one or more of the following conditions: directly orindirectly 

holding 25% or more of the shares. Directly or indirectly holding 25% or more of the voting rights. Directly or 

indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the 

Tenderer. 

 
III) We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If 

this option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneficial Owner] 

 

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of the voting 

rights. 

 

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body 

of the Tenderer]” 

 

 
Name of the Tenderer ........................ *[insert complete name of the Tenderer]   
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Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of 

person duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the person signing the 

Tender] 

Signature of the person named above ......................... [insert signature of person whose name and capacity are 

 
shown above] 

 
Date this ....................... [insert date of signing] day of ....................... [Insert month], [insert year] 
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a) MANDATORY REQUIREMENTS FOR DOMESTIC ELECTRICAL SUB- 

CONTRACTOR 

Bidders must provide the following for Domestic electrical sub contractors; 

 
S/No MANDATORY REQUIREMENTS(MR) 

MR1 Valid Copy of certificate of incorporation/ Registration- Certified by commissioner for 

Oaths 

MR2 Valid Current Tax Compliance Certificate - Statement of tax compliance from Bidding 

Company. 

MR3 Latest Valid CR12 form showing the list of directors /shareholding and their national 

identity cards (issued within tendering period) or National Identity Card(s) for Sole 

Proprietorship / Partnership within last 6 months 

MR4 Valid copy of NCA Registration Certificate (Certified by commissioner for Oaths), 

NCA 6 and above in: 

i Electrical installations works 

MR5 Valid annual contractors practicing license from NCA (Certified by commissioner for 

Oaths) for works listed in item MR4 

MR6 Copy of valid License from Energy and Petroleum Regulatory Authority (EPRA) – Class 

C and above (Certified by commissioner for Oaths) 

MR 7 Original Manufacturer’s authorization certificate for Fire alarm system components, electrical 

cables, switchgear and LED lighting fittings being Offered. The certificate should be specific  

to this tender and it must be addressed to the procuring entity as defined in this tender 

document. 

MR9 Duly filled, signed and stamped Statement of compliance. In the Electrical Bills of 

Quantities Section. 

MR10 Valid Copy of Current Single Business permit from County government (Certified by 

commissioner for Oaths) 

N/B 

1. All Copies of original  certificates submitted must  be certified by Commissioner for Oaths as a 

true copy of the original 

 

The employer may seek further clarification/ confirmation if necessary; to confirm authenticity/ 

compliance to any condition of the tender. 

 

b) TECHNICAL EVALUATION 
 

The evaluation shall be carried out in two parts: 
 

i. Compliance to Technical Specifications 
 

The purpose of this evaluation will be to determine whether the of the equipment/items 
proposed by the bidders meet the technical specifications in Specifications Section and 
Bills of Quantities in Section. 

 
In order to comply with technical specifications, the tenderers shall be required to supply 
equipments/items  which comply with the  technical specifications  set out in  the  bid document.   In 
this regard, the bidders shall be required to submit relevant technical literature, brochures/ 
catalogues/ datasheets with the tender document highlighting the Catalogue/part/page 
Numbers of the proposed items. 
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Such technical literature, brochures/catalogues/datasheets should indicate comprehensive relevant data of the 

proposed equipment/items which should include but not limited to the following: 

(i) Standards of manufacture; 

(ii) Performance ratings/characteristics; 

(iii) Material of manufacture; 

(iv) Electrical power ratings; and 

(v) Any other necessary requirements (Specify). 

 
The bid will then be analyzed, using the information in the technical literature, 

brochures/catalogues/datasheets, to determine compliance with key technical specifications for the 

equipments/items as indicated in the tender document. 

 

Bidders not complying with any of the key technical specifications shall be rendered non-compliant hence 

disqualified from further evaluation while those meeting all the key technical specifications shall be 

evaluated further. (Evaluation committee may add more key requirements from the bid technical 

specifications). 

 

The tenderer shall also fill in the Technical Schedule of Items to be Supplied as specified in the tender 

document for Equipment and Items indicating the Country of Origin, Model/Make/Manufacturer and 

catalogue numbers of the Items/Equipments they propose to supply. 

 
Only tenderers whose equipment meet or exceed the minimum technical specifications 

provided in the tender document for each shall proceed to the next stage of evaluation 

 
The table below will be used to determine compliance with technical specifications: 

 
 
 

Item Equipment Required technical specs Compliance or 

Non Compliance 

1 LED Light 

Fittings 
 

➢ Power Factor: ≥0.9 for all fittings except down lighters which 

is at least 0.65 

➢ Operating freq. range: 45-55Hz 

➢ Operating Voltage Range: 130-300Vac 

➢ Operating hours: ≥25,000Hrs 

➢ Correlated Colour Temperature (CCT): 6000K 

➢ Total Harmonic Distortion (THD): < 15% 

 

2 LED EXIT 

SIGN 

➢ voltage : 240 V ac 

➢ frequency: 50 Hz 

➢ Power factor ≥ 0.9 lagging 

➢ Wattage: 3 W 

➢ Emergency operation ≥ 3 hours 

➢ Ambient temperature range -10 to +35 °Operating 

➢ Operation: Switchable between Maintained and non- 

Maintained 

➢ IP Rating: IP 20 

 

3 Fire Alarm 

Panel 

➢ Loops : 2 with over 150 addresses per loop 

➢ Events Buffer with Date and time stamp: 9000 

➢ Network capability with multiple panels 

➢ Integral battery and power supply 

➢ Languages: English 

➢ To be supplied complete with software and programming 

kits 

➢ Mains supply 240 VAC 
➢ Terminals for connection of external contacts 
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  ➢ Battery running time ≥ 3 hrs. 

➢ IP 20 or better 

➢ Panel to be supplied by Integral printer 

➢ Standards: EN 54 Parts 2-3 

➢ Operating Temperatures : -5°-40° 

 

4 Wall Sounders 

with LED 

flashing Beacon 

➢ Standards: EN 54 Part 3 

➢ Standby Current: ≤350 μA 

➢ Operating Temperatures: -5°-40° 

➢ Tones: Continuous, Pulsed, Two tone, slow whoop etc 

➢ Sound Output: Low, medium and High volumes 

➢ IP 20 or better 

➢ LED Flashing Color: Red 

➢ To be complete with Base and all accessories. 

 

5  
Manual Call 

points 

➢ Standards: EN 54 Part 3 

➢ Operating Voltage: 24 VDC 

➢ To have integrals short circuit isolator 

➢ Standby Current: ≤250 μA 

➢ Operating Temperatures: -5°-40° 

➢ IP 20 or better 

➢ To be complete with Base and all accessories. 

 

6  
Beam 

Detectors 

➢ Standards: EN 54 Part 12 & 17 

➢ Operating Voltage: 24 VDC 

➢ Currents: Quiescent <5mA, Alarm<9mA 

➢ Detection Range At least 70 meters 

➢ Tolerance to Misalignment of beam: Detector ± 0.8°, Prism 

± 5.0° 

➢ Optical Wavelength: 880 nm 

➢ Operating Temperatures: -5°-40° 

➢ IP 20 or better 

➢ To be complete with Base and all accessories. 

 

7 Smoke 

Detectors 

➢ Standards: EN 54 Part 7 

➢ Operating Voltage: 24 VDC 

➢ To have integrals short circuit isolator 

➢ Auto address modes 

➢ Standby Current: ≤250 μA 

➢ Area of coverage at least 75 sq m 

➢ Indication: 360° 

➢ Operating Temperatures: -5°-40° 

➢ IP 20 or better 

➢ To be complete with Base and all accessories 
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ii. Tenderer’s Technical Capacity to Carry Out the Works 

 
The purpose of this evaluation will be to determine whether the of the bidder has the necessary 
professional qualifications, technical competence and experience to carry out the works. 
The following Table shall be used for the evaluation: 

Capability Requirement Compliance 
( Yes/ No) 

Reference 
Page 

Key Personnel    

Site Manager Qualification: At least a 
Bachelors degree in Electrical 
Engineering or equivalent from a 
recognized institution with general 
experience of at least 6 years. 
Must be registered as a 
Professional Engineer (PE) by the 
Engineers Board of Kenya (EBK) 
and must be currently licensed to 
practice 

  

Site Supervisor Qualification: At least a 
Diploma in relevant engineering 
or equivalent from a recognized 
institution with general 
experience of at least 4 years. 

  

Work Experience    

Completed Projects At least Three (3) Contracts 
similar in nature, complexity and 
magnitude to the project being 
bided completed in the last 
three (3) years 
(Attach Completion Certificates) 

  

On-going projects At least one (1) on-going projects 
similar in nature, complexity and 
magnitude to the project being 
bided 
(Attach evidence) 

  

Contractor’s 
Tools 

   

Installation Tools At least five (5) installation 
equipment and five (5) installation 
tools. 
(Attach evidence of ownership or 
lease) 

 
Tools may be the following: 

A . Earth resistance tester 
B. Earth Loop impedance 

tester 
C. Phase sequence 
D. Lux meter 
E. Digital Multimeter 
F. Insulation resistance tester 
G. Phase sequence Tester 
H. LED Lamp test Kit 
I. Electrical Installations 

toolbox 
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PART II - WORKS REQUIREMENTS 
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BILLS OF QUANTITIES FOR ELECTRICAL INSTALLATION WORKS 
 

A. Notes and Sample Items for Preparing a Bill of Quantities 

 

1. These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the 

person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract  

Documents. 

 

2. The objectives and purpose of the Bills of Quantities are to provide sufficient information on the specifications, 

descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently and accurately 

and when a contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 
valuation of Works executed. In order to attain these objectives, Works should be itemized in the Bill of  

Quantities insufficient detail to distinguish between the different classes of Works, or between Works of the 

same nature carried out in different locations or in other circumstances which may give rise to different  
considerations of cost. Consistent with these requirements, the layout and content of the Bill of Quantities  

should be as simple and clear as possible. 

 

3. The Bills of Quantities should be divided generally into the following sections: 
 

a) Preambles 

b) Preliminary items 
c) Work Items 

c) Day work Schedule; and 

d) Provisional items 

e) Summary. 

 

4. NOTES TO PREPARING PREAMBLES 

 

4.1 The Preambles should include only those items that constitute the cost of the works but would not be priced 

separately as they are expected to be included in the unit prices. Care should be taken to ensure that these 

items are not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the 

unit prices and should state the methods of measurement that have been adopted in the preparation of the Bill 

of Quantities, that are to be used for the measurement of any part of the Works. The units of measurement and 

abbreviations should be defined and any mandatory national units defined and described. The methods of and 

procedure for re- measurement should be described in the Preambles. 
 

4.2 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other 

national units are mandatory in Kenya. 

 

 
 

4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings. 

 

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide 

a common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried 

out, as measured by the Contractor and verified by the Architect and valued at the rates and prices tender in 

the priced 
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Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within 

the terms of the Contract. 

 

4.5. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided 

under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance, 

insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or  

implied in the Contract. 

 

4.6. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities are 

stated or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed 

to be covered by other rates and prices entered in the Bill of Quantities. 

 

4.7. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in 
the priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed 

among the rates and prices entered for the related Items of Work. 

 

4.8. General directions and descriptions of work and materials are not necessarily repeated nor summarized in 

the Bills of Quantities. References to the relevant sections of the Contract documents shall be made before 
entering prices against each item in the priced Bills of Quantities. 

 

4.9 Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be 

expended in whole or in part at the direction and discretion of the Architect in accordance with Sub- 

Clause13.5 and Clause 13.6 of the General Conditions of contract. 

 
 

4.10 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person 
preparing the Tender Documents. The Contractor must allow in his rates for any costs associated with and 

complying with the requirements in the Preambles. 

 

4.1 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary 

items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore, 
the item or items will be executed without any additional costs or without being treated like variations. 

 
5. NOTES ON PREPARING BILLS OF QUANTITIES 

 

5.1 The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are 

identifiable and can be priced separately and included in the interim valuations precisely. Such items may 

include such items as site office, notice boards, and other temporary works, otherwise items such as security 

for the Works which are primarily part of the Contractor's obligations should be included in the Contractor's 

rates. 

 

5.2 The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts 

of the Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost. Such groups could be 

ground excavations, structures, external works, services, etc. General items common to all parts of the Works 

may be grouped as a separate section in the Bill of Quantities. 

 

5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no 

allowance should be made for bulking, shrinkage or waste. Quantities should be rounded up where 

appropriate. 

5.4 Where the measured items a redeemed not to be exact because of the likelihood that the scope can change 
during the execution of the works, such items could be subject to re-measurement, the word “provisional” 

should be used to identify such cases. Where whole sections of the work items fall in this class, for example 
foundations, they should be labelled “Provisional Quantities” or “Provisional Items” so that the 

Tenderer/Contractor is advised up front that such items are subject to re-measurement to done before such 

work is cover-up. 

5.5 All items that have not been measured and therefore not subject to tenders pricing should be listed in the 
Bills of Quantities as Provisional Sums for particular item or class of Work, which may be subject to a 

nominated subcontract or separate measurements at a later date during the execution of the works. For 

example, if it is deemed not possible to measure electrical works before going to tender because detail  
designs are not ready, a provisional sum can be allowed in the Bills of Quantities for “Installation of  

Electrical Works” to be executed later when actual design details are completed. To the extent not covered 



 

239  NMC/OT/002/2023-2024                     Issued by National Mining Corporation 
 

above, there should be in the Bills of Quantities a general provision for physical and financial contingencies 

made as a “Provisional Sum for Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of 

such provisional sums often facilitates budgetary approval by avoiding the need to request periodic 

supplementary approvals as the future need arises. 

 

5.6 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be 
avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main 

Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate 
the name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved 

domestic sub-contractors. Only provisional sums to cover specialized Works by statutory authorities should 

be included in the Bills of Quantities. 

 

5.7 A Day work Schedule should be included if the probability of unforeseen work, outside the items included 

in the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of 
rates quoted by the tenderers, the Day work Schedule should normally comprise: 

 

i) A list of the various classes of labor, and materials for which basic. 

 
ii) Day work rates and prices for various categories of labor are to be inserted by the tenderer, together 

with a statement of the conditions under which the Contractor will be paid for Work executed on a 
Day work basis. 

 

iii) A percentage to be entered by the tenderer against each basic Day work item. 

 

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads, 

supervision and other charges. 

 

5.8 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward,  
with provisional sums for Day work, Provisional sums and Contingencies, and provision for Total Costing. 

The last line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward 

to the Form of Tender. 
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BILLS OF QUANTITIES 
 

(a) Preambles 

 

1. The method of measurement of completed work for payment shall be in accordance with The Standard 

Method of Measurements for Building Works and Associated Civil Works for Eastern Africa (2nd edition) of 

2008 prepared by The Architectural Association of Kenya (Quantity Surveyors Chapter) 
 

2. The Site is situated in KWFT Centre, Kiambere-Masaba Road Junction, Upper hill Nairobi. 

Access to the site shall be Kiambere or Masaba Road 

3. Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the 

Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the 

nature of the ground, substrata and other local conditions, positions of existing power, water and othesrervices, 
access roads or any other limitations that might affect his cost or progress. No claim for extras shalbl e 

considered on account of lack of knowledge in this respect. 

 

4. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 

temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and 

direction regarding the use of any materials found on the Site. 

 

5. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of thPerocuring 

Entity or Procuring Entity's Representative during normal working hours. Two sets of the WorkinDg rawings 

shall be provided to the contractor but additional copies shall be provided at a cost to be determinebdy the 

Engineer. 
 

6. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank 

Guarantees and stamp charges in connection with this contract Agreement. 

 

7. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. 

The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such 

occupation is considered to be both practical and reasonable and will not interfere with the Works. The 

Contractor shall allow any costs associated with such occupation. 

8. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves 

the right in very exceptional circumstances to make such payments direct in the interests of the project whertehe 

completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and thSeub- 

Contractor involve. 
 

9. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his timfeor 

completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Perioids 

presumed to have been calculated making due allowance for seasonal inclement weather conditions. Ncolaim 

for extension of time due to the normal inclement weather for this area shall be entertained. 

 

10. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and 

Progress Chart setting out the order in which the Works are to be carried out, with the appropriate dates thereof. 

This Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted 

without the written consent of the Engineer. The Contractor will be responsible for arranging the above 

programme with all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carryinogut 

this exercise, and for updating it as required. 
 

11. The Contractor shall submit to the Architect on the first day of each week or such longer period as the 

Architecftrom time to time direct, a Progress Report and any information for the proceeding period, showing the 

progress during the period and the up-to-date cumulative progress on all important items of each section or 

portion of the Works. 
 

12. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approvebdy 

the Engineer. The Photographs shall provide a record of the Site and adjacent are as prior to thceommencement 

of the Works and shall cover such portion of the works in progress and completion as thAe rchitect shall direct. 

All prints shall be full plate size, unmounted, and marked on the reverse side with thdeate of exposure, 

identification reference and brief description. The copyright of all photographs shall bveested in the Procuring 

Entity. The negatives and four prints from each negative shall be delivered to the 
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Architect within two weeks of exposure. 

 

13. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever 
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- 

Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on 

the drawings. The Contractor shall be responsible for the accuracy of such dimensions. 

 

14. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact  

position, depth and level of all existing electric cables, water pipes or other services in the area and he shall 

make whatever provisions may be required by the Authorities concerned for the support and protection of 

such services. Any damage or disturbance caused to any services shall be reported immediately to the 

Architect and the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. 

Where appropriate the Contractor shall open up the ground in advance of the main work by hand digging if 

necessary, to locate precisely the position and details of the services which are likely to affect his operations. 
 

15. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site 

of the proposed works, at such hours and by such route as are permitted by the Authorities. 

 

16. The Contractor will be required to make good, at his own expense and damage he may cause to the present 

road surface and pavements within or beyond the boundary of the Site, during the period of the works. All 

existing paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works 
shall be reinstated by the Contractor to the satisfaction of the Engineer. 

 

17. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 

 

18. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline 
substance in solution. The Contractor shall provide at his own risk and cost all water for use in connection 

with the Works, (including works of sub–contractors). If need be, he shall make arrangements with the Local 

Water Authority for the installation of a separate meter for all water used by him throughout the Contract and 
pay all cost and fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., 

as may be necessary, and clear away at completion. 

 

19. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 

Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 

Contractor shall pay all fees and obtain all permits in connection there with. 

 

20. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 

competent and experienced in the kind of work involved, who shall give his whole time to the superintendence 
of the works. (Including works of sub – contractors). Such Agent or Representative shall receive on behalf of 

the Contractor directions and instruction from the Engineer, and such directions and instructions shall be 

deemed to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be 
replaced without the specific approval of the Engineer. 

 

21. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are 
protected at all times. In particular, there shall be the proper provision of guard–rails to scaffolding, protection 

against falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear 

of dangerous rubbish. The Architect shall be empowered to suspend work on site should it be considered this 
condition is not being observed and no claim arising from such suspension will be allowed. 

 

22. They are as available to the Contractor for work yards, offices and other facilities shall be directed by the 

Architect and any existing features to remain shall be protected from damage throughout the Contract Period 

and handed back in good condition when they are vacated at the end of the Contract. If additional areas are  
required, the contractor shall source then at own cost. 

 

23. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part 
of the Works so that arrangements may be made for checking the work. The accuracy of setting out and 

leveling shall be within the tolerances specified in the Specifications or on the Drawings. The checking of  

setting out or leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under 
the Contract. 

 

24. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage 

caused to existing and adjacent property, including buildings that are not a subject of demolition. He shall  

make good at his own cost damage to persons and property caused there on, and he shall indemnify the 
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Procuring Entity against any loss or claim that may arise. 

 

25. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising 
from dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide 

such temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as 

he considers necessary and sufficient for the protection of the existing and adjacent property and or prevention 
of nuisance etc. as directed by Engineer. 

 

26. The Contractors attention is drawn to the standards levy order which was amended on 15
th
October 1998.Legal 

notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of  
construction works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates. 

 

27. The Contractor shall provide temporary sheds, offices mess rooms, sanitary, accommodation and other 

temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment 

and attendance. 

 

28. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be 
complete with sanitary accommodation and fencing gates. 

 

29. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 

Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees 

during the period of the Works and remove when no longer required. 

 

30. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the 
Works, Plant and materials against damage and theft. 

 

31. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of 

every description for the due and satisfactory completion of the Works and shall remove the same on 
completion. All such plant, tools and equipment shall comply with all regulations in force throughout the 

period of the Contract and shall be altered or adopted during the Contract period as may be necessary to 

comply with any amendments in or additions to such regulations. 

 

32. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance 

of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter 
and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding 

is measured here in after and the Contractor must allow in his rates for this. 

 

33. The Contractor shall take all necessary precautions such as temporary fencing, hoarding fans, planked 

footways, guard–rails gantries screen, etc., for the safe custody of the Works, materials and public protection 
and adjacent properties. 

 
34. Cover up all and protect from damage, including damage from inclement weather, all finished work and 

unfixed materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the 

completion of the Contract. 

 

35. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and 

Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be 
taken to leave clean all floors and windows and tore move all paint and cement all rubbish and dirt as it 

accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with. 

 

36. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, 
making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, 

from different batches; the concrete being taken from the point of deposit. 

 

37. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, 
any samples of materials and workmanship that may be called for by the Architect for the approval or  

rejection, and any further samples in the case of rejection, until such samples are approved by the Engineer. 

Such samples, when approved, shall be the minimum standard for the work to which they apply. The procedure 
for submitting samples of materials for testing or approval and the method of marking for identification shall 

be as laid down by the Engineer. The Contractor shall allow in his Tender for such samples and tests, including 
those in connection with his Sub-Contractors work. 
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38. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual 

payment section 35(7)(i)(ii) which became effective on 1
st 

July 2000. A 3% withholding tax will be applicable 
to all interim payments exceeding Kshs .................................for work done in respect of building or civil 
works. The contractor shall allow for any costs arising resulting there from in the build-up of rates. 

 

39. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations 

shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in 
force for the time being, and any special regulations laid down by the Architect governing the use and storage 

of explosives. 

 

40. The National Construction Authority is a state corporation established under the national construction 

authority Act No.14 of 2011. The broad Mandate of the Authority is to oversee the construction industry and 
coordinate its development. The National Construction Authority Regulations 2014 with an effective date of 

6
th
June 2014, regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy. 

 
41. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for 

construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow 

for VAT 1.19 as instructed elsewhere. 

 
42. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 

of the Conditions of contract and also specified in the Special Conditions of Contract. 
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Statement of Compliance 
 

a) I confirm compliance of all clauses of the General Conditions, General Specifications and 

Particular Specifications in this tender. 

 

b) I confirm I have not made and will not make any payment to any person, who can be perceived 

as an inducement to win this tender. 

 

 

 

 

 

 

 

 

 
Signed ............................................................ for and on behalf of the Tenderer 

 
 

Date: …………………….. 

 
 

Official Rubber Stamp: …………………………………………………………… 
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BILL NO. 1 - PRELIMINARY ITEMS 
 

ITEM 

No. 

DESCRIPTION AMOUNT 

1. [OPTIONAL] The Contractor shall provide, or erect and maintain an 

approved lock-up office for the sole use of the Engineer and his own site 

staff. The office, which will have   a total floor   area   of not   less 

than ........................ square metres, will be divided into two separate 

interconnected offices. Services to be provided shall include a telephone, 

water sanitary and electrical supply and drainage. The offices shall be 

supplied with furniture and equipment that shall include: 

4 No. desks with chairs; 1 No. large table with sufficient number of chairs; 

drawing table along the full length of one side with plan drawers and 

drawing stools: 4 No. waste paper baskets: sufficient number of pin boards: 

and any additional furniture and fittings as may reasonably be required 

during the Contract period. The Contractor shall provide the Architect and 

site staff with computer sets or laptops, printers and telephones all that are 

necessary for project use. 

The office furniture and equipment shall all be to the approval of the 

Engineer. The Cotractor shall also provide all labor, equipment and 

consumable stores equipment throughout the currency of the contract. 

 

2 [OPTIONAL] Cotractor shall provide a house for Engineers site agent, which 

shall be one bedroomed temporary house with a sitting room, toilet, bathroom 

and a kitchen complete with electrical and sanitary installations and provide 

maintenance and paying of bills of water and electricity up to and including 
end of the contract period. 

 

3 [OPTIONAL] Provide a signboard not less than square meters in size of 

a design type, and with lettering and coloring and in a position approved 

by the Engineer. The signboard shall be for the display of the Main 

Contractor's name and the names of all his Sub-Contractors, with the 

Procuring Entity's name painted thereon. All Consultants names be printed 

in letters not exceeding 50 mm high. No other signboard or advertising 

shall be allowed. The signboard shall be fully maintained during the 

Contract Period and shall be pulled down and removed at the end of the 
contract. 

 

4 Scope of contract works; The contractor shall supply, deliver, unload, 

hoist, fix, test, commission and hand-over in satisfactory working order the 

complete installations specified hereinafter and/or as shown on the 

Contract Drawings attached hereto, including the provision of labour, 

transport and plant for unloading material and storage, and handling into 

position and fixing, also the supply of ladders, scaffolding the other 

mechanical devices to plant, installation, painting, testing, setting to work, 

the removal from site from time to time of all superfluous material and 

rubbish caused by the works. 

The Cotractor shall supply all accessories, whether of items or equipment 

specified by the Builders Works Contractor but to be fixed and 
commissioned under this contract. 

 

5 Samples and materials generally: The Cotractor shall, when required, 

provide for approval at no extra cost, samples of all materials to be 

incorporated in the works.   Such samples, when approved, shall be retained 

by the Engineer and shall form the standard for all such materials 
incorporated. 
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6 Identification of plant components: The Cotractor shall supply and fix 

identification labels to all plant, starters, switches and items of control 

equipment including valves, with white traffolyte or equal labels engraved in 

red lettering denoting its name, function and section controlled. The labels 

shall be mounted on equipment and in the most convenient positions. Care 

shall be taken to ensure the labels can be read without difficulty. This 

requirement shall apply also to major components of items of control 

equipment. 

Details of the lettering of the labels and the method of mounting or 

supporting shall be forwarded to the Engineer for approval prior to 

manufacture. 

 

7 Contract Drawings: The Contract Drawings when read in conjunction with 

the text of the Specification, have been completed in such detail as was 

considered necessary to enable competitive tenders to be obtained for the 

execution and completion of the Sub-contract works. 

The Contract Drawings are not intended to be Working Drawings and shall 

not be used unless exceptionally they are released for this purpose 

 

8 Working Drawings: The Cotractor shall prepare such Working Drawings. 

Three copies of all working drawings shall be submitted to the Engineer for 

approval. One copy of the working drawings submitted to the Engineer for 

approval shall be returned to the contractor indicating approval or 

amendment therein. 

 

9 Record Drawings (As Installed) drawings 

During the execution of the Sub-contract Works the Sub-contractor shall, in 

a manner approved by the Engineer record on Working or other Drawings 

at site all information necessary for preparing Record Drawings of the 

installed Sub-contract Works. Marked-up Working or other Drawings and 

other documents shall be made available to the Engineer as he may require 

for inspection and checking. 

Record Drawings, may, subject to the approval of the Engineer, include 

approved Working Drawings adjusted as necessary and certified by the Sub- 

contractor as a correct record of the installation of the Sub-contract Works. 

 

10 Supervision by Engineer and Site Meetings: - A competent Project 

Engineer appointed by the Engineer as his representative shall supervise the 

Contract works. The Project Engineer shall be responsible for issuing all 

the site instructions in any variations to the works and these shall be 

delivered through the Contractor with the authority of the Project Manager. 

Any instructions given verbal shall be confirmed in writing. 

The project engineer and (or) the Engineer shall attend management 

meetings arranged by the Project Manager and for which the Cotractor or 

his representative shall also attend. For the purpose of supervising the 

project, provisional sums are provided to cover for transport and allowances. 

The Cotractor shall in his tender allow for the provision of management 

meetings and site inspections, as instructed by the Engineer, and also profit 

and attendance on these funds. The funds shall be expended according to 

Project Manager’s instructions to the contractor. 

 

 

 

 

200,000.00 

11 Maintenance Manual 

Upon Practical Completion of the Sub-contract Works, the Sub-contractor 

shall furnish the Engineer four copies of a Maintenance Manual relating to 

the installation forming part of all of the Sub-contract Works. 

 

12 Testing and Inspection – Manufactured Plant 
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The Engineer reserves the right to inspect and test or witness of all 

manufactured plant equipment and materials. 

The right of the Engineer relating to the inspection, examination and testing 

of plant during manufacture shall be applicable to Insurance companies and 

inspection authorities so nominated by the Engineer. 

The Cotractor shall give two weeks’ notice to the Engineer of his intention 

to carry out any inspection or tests and the Engineer or his representative 

shall be entitled to witness such tests and inspections 

Six copies of all test certificates and performance curves shall be submitted 

as soon as possible after the completion of such tests, to the Engineer for his 

approval. 

Plant or equipment which is shipped before the relevant test certificate has 

been approved by the Engineer shall be shipped at the Cotractor’s own risk 

and should the test certificate not be approved new tests may be ordered by 

the Engineer at the contractor’s expense. 

 

13 Testing and Inspection –Installation 

Allow for testing each section of the contract Works installation as described 

hereinafter to the satisfaction of the Engineer. 

 

14 Initial Maintenance 

The Cotractor shall make routine maintenance once a month during the 

liability for the Defects Period and shall carry out all necessary adjustments 

and repairs, cleaning and oiling of moving parts. A monthly report of the 

inspection and any works done upon the installation shall be supplied to the 

Engineer. 

The Cotractor shall also provide a 24 -hour break-down service to attend to 

faults on or malfunctioning of the installation between the routine visits of 

inspection. 

The Cotractor shall allow in the contract Sum of the initial maintenance, 

inspection and break-down service and shall provide for all tools, 

instruments, plant and scaffolding and the transportation thereof, as required 

for the correct and full execution of these obligations and the provision, use 

or installation of all materials as oils, greases, sandpaper, etc., or parts which 

are periodically renewed such as brake linings etc., or parts which are faulty 

for any reason whatsoever excepting always Acts of God such as storm, 
tempest, flood, earthquake and civil revolt, acts of war and vandalism 

 

15 Protection 

The Cotractor shall adequately cover up and protect his own work to prevent 

injury and also to cover up and protect from damage all parts of the building 

or premises where work is performed by him under the Contract. 

 

16 PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be stored on site before 

payment is effected, unless specifically exempted by the Project Manager. 

This is to include materials of the Contractor, nominated sub-Contractors 

and nominated suppliers. 

 

17 
INSURANCE 

The Contractor shall insure as required in the Conditions of contract by production of 

an insurance Policy or and Insurance Certificate that the provision of the foregoing 

Insurance Clause have been complied with in all respects. Thereafter the "PROJECT 

MANAGER" shall from time to time ascertain that the premiums are duly paid up by 

the Contractor, who, if called upon to do so, shall produce receipted premium renewals 

for the "PROJECT MANAGER"'s inspection. 

 

18 
PROGRESS CHART/WORKS PROGRAMME. 
The Contractor shall provide within two weeks of Possession of Site and in agreement 
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 with the "PROJECT MANAGER" a Progress Chart for the whole of the works 

including the works of Sub- Contractors ; one copy to be handed to the "PROJECT 

MANAGER" and a further copy to be retained site. Progress to be recorded and chart 

to be amended as necessary as the work proceeds. 

 

19 
SANITATION OF THE WORKS 

The Sanitation of the works shall be arranged and maintained by the Contractor to the 

satisfaction of the Government and/or Local Authorities, Labour Department and the 
"PROJECT MANAGER" 

 

20 
WATER AND ELECTRICITY SUPPLY FOR THE WORKS 

The Contractor shall provide at his own risk and cost all necessary water, electric light 

and power required for use in the works. The Contractor must make his own 

arragements for connection to the nearest suitable water main and for metering the 

water used. He must also provide temporary tanks and meters at his own cost and clear 

away when no longer required and make good on completion to the entire satisfaction 

of the "PROJECT MANAGER" The Contractor shall pay all charges in connection 

herewith. No guarantee is given or implied that sufficient water will be available from 

from mains and the Contractor must make his own arrangements for augmenting this 

supply at his cost. 

 

21 
EXISTING PROPERTY. 

The Contractor shall take every precaution to avoid damage to all existing property 

including roads, cables, drains and other services and he will be held responsible for 

and shall make good all such damage arising from the execution of this contract at his 
own expense to the satisfaction of the "PROJECT MANAGER" 

 

22 
SECURITY OF WORKS ETC. 

The Contractor shall be entirely responsible for the security of all the works, stores, 

materials,plant, personnel, etc., both his own and sub-contractors' and must provide all 

necessary watching, lighting and other precautions as necessary to ensure security 
against theft, loss or damage and the protection of the public. 

 

23 
GOVERNMENT ACTS REGARDING WORKPEOPLE ETC. 

Allow for complying with all Government Acts, Orders and Regulations in connection 

with the employment of Labour and other matters related to the execution of the works. 

In particular the Contractor's attention is drawn to the provisions of the Factory Act 

1950 and his tender must include for all costs arising or resulting from compliance 

with any Act, Order or Regulation relating to Insurances, pensions and holidays for 

workpeople or to the safety, health and welfare of the workpeople. The Contractor 

must make himself fully acquainted with current Acts and Regulations, including 

Police Regulations regarding the movement, housing, security and control of labour, 

labour camps , passes for transport, etc. It is important that the contractor, before 

tendering, shall obtain from the relevant Authority the fullest information regarding all  

such regulations and/or restrictions which may affect the organisation of the works, 

supply and control of labour, etc., and allow accordingly in his tender. No claim in 

respect of want of knowledge in this connection will be entertained. 

 

24 
STORAGE OF MATERIALS 

The Contractor shall provide at his own risk and cost where directed on the site 

weatherproof lockup sheds for the safe storage and custody of materials for the works 

and for the use of workmen engaged thereon and shall remove such sheds and make 

good damaged or disturbed surfaces upon completion to the satisfaction of the 

"PROJECT MANAGER". Nominated Sub-Contractors are to be made liable for the 
cost of any storage accommodation provided especially for their use. 

 

25 
PERFORMANCE BOND 

A bond of 5% of the contract sum will be required in accordance with Conditions of 

Contract. No payment will be made without the required performance security. 

 

  
TOTAL CARRIED TO GRAND SUMMARY 
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BILL NO. 2 - ELECTRICAL INSTALLATIONS WORKS 

SCHEDULE NO. 1  - 3rd Floor  

Item Description Qty Unit Rate 

(Ksh) 

Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

      

 All cables should be as East African Cables, 

Metsec or approved equivalent . All conduits 

should be as HG Metro Plastics or approved 

equivalent.)- ALL ELECTRICAL MATERIALS 

AND FITTINGS SHOULD BE 

    

      

 ALL PRICES MUST BE VAT INCLUSIVE:     

      

 LIGHTING POINTS     

1.01 Rearrangment and shifting of exisiting electrical 

fittings and accessories as 

appropriate in the newly defined/partitioned 

office spaces / partitions 

1 LOT   

1.02 Carefully remove, store and arrange for 
handing over to client of any 

unutilised exisiting electrical fittings and 

accessories. 

1 LOT   

1.03 Lighting points wired in 1.5 mm2 SC CU cables 

drawn in concealed 20mm diameter HG P.V.C 

conduits for:- 

    

 a) one way switching 50 No.   

 b) two way switching 15 No.   

 d) Unswitched 16 No   

 SWITCHES     

1.04 10Amps, ARCHITRAVE switch plate complete 

with pattress box and all accessories,(allow for 

choice of finished colour by Engineer, 

Architect, Client) as SCHNEIDER, LEGRAND, 

MK or approved equivalent as 

    

 a) one gang one way 18 No.   

 b)two gang one way 1 No.   

 c) two gang 2 way 2 No.   

 f) one gang 2 way 10 No.   

      

1.05 Occupancy Sensor as PHILIPS or approved 

equivalent and as described in Technical 

Specifications. 

 
10 

 
No. 

  

      

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 1 CONT'D - 3rd Floor  

Item Description Qty Unit Rate 

(Ksh) 

Amount (Ksh) 

 Supply, install, test and commission the 
following ;- 

    

 SUBTOTAL B/F FROM PREVIOUS PAGE     

 LIGHTING FITTINGS     

1.06 Lighting fittings complete with bulbs, tubes or 

lamps as PHILIPS or approved equivalent and 

as specified in technical/particular specification, 

as follows:- 

    

 a) TYPE A- Florescent 1 No.   

 b) PANEL 30 No.   

 c) TYPE C downlighter 15 No.   

 d) DITTO But with 3 hours Emergency Kit 10 No.   

 e) TYPE E thorn club 15 No.   

 f) TYPE G exit 6 No.   

 g) TYPE K pendant 4 No   

      

      

 SOCKET OUTLETS AND OTHER POWER 

POINTS 

    

1.07 13 Amps socket outlet points wired ring 

comprising of 3x2.5 mm sq. single core PVCI 

copper cables drawn in concealed 25mm HG 

PVC conduits and steel Trunking. 

 
20 

 
No. 

  

1.08 13 Amps Clean Power socket outlet points 

wired ring comprising of 3x2.5 mm sq. single 

core PVCI copper cables drawn in concealed 

25mm HG PVC conduits and steel Trunking. 

 
22 

 
No. 

  

1.09 13 Amps. Moulded plate switched socket outlet 

with neon indicator as SCHNEIDER, LEGRAND, 

MK or approved equivalent 

    

 a) twin, Standard outlets and finishes 20 No.   

 b) twin with universal ports and USB outlets 0 No.   

 c) clean power sockets clearly labelled 22 No.   

      

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 1 CONT'D - 3rd Floor 

Item Description Qty Unit 
Rate 

(Ksh) 
Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

 SUBTOTAL B/F FROM PREVIOUS PAGE     

1.10 Airtight FLOORBOX/PEDESTAL complete with 

wiring/cabling and fittings for 4No twin 

sockets, 4No data & telephone dual plate and 1 

No HDMI 1, No VGA connectors complete 

with all accessories. 

 
 

2 

 
 
No. 

  

1.11 Hand drier/shower/undersink heater/Air 

conditioner/Signage point comprising wiring in 

3x4.0mm2 PVC-SC-CU cables in concealed PVC 

conduits 

 

2 

 

No. 

  

1.12 20A DP switch with LED indicator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent for items above 

 
2 

 
No. 

  

1.13 Cooker Unit power points comprising wiring in 

3x6mm2 PVC/SC/CU cables 

drawn in 32mm diameter HG/PVC conduit 

complete with all necessary 
accessories 

 
 

1 

 
 
No. 

  

1.14 45A Cooker control unit complete with 13A 

socket outlet and pilot lamps as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent. 

 
1 

 
No. 

  

1.15 Cooker Connecter for above item 1 No.   

      

 DISTRIBUTION BOARDS     

1.16 6 ways TP&N, flush mounted Distribution 

Board complete with 125A integral isolator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent complete with all accessories but 

excluding MCBs.- 

 
 

1 

 
 
No. 

  

1.17 12 ways SPN, SURFACE mounted Consumer 

Unit complete with 100A integral isolator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent complete with all accessories but 

excluding MCBs. 

 
 

2 

 
 
No. 

  

      

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 1 CONT'D - 3rd Floor 

Item Description Qty Unit 
Rate 

(Ksh) 

Amount 

(Ksh) 

 Supply, install, test and commission the following ;-     

 SUBTOTAL B/F FROM PREVIOUS PAGE     

1.18 MCB’s for item above     

 (a) 10A, SP 5 No.   

 (b) 20A, SP 30 No.   

 (c) 30A, SP 8 No.   

 (c) 45A, SP 2 No.   

 (e) Blanking plates 2 No.   

      

1.19 3 cores 16 mm2 unarmored cable from Distribution 

Board to Consumer Unit. 
40 LM 

  

1.20 5 core 25 mm2 unarmored cable from LV Board in duct 

to DB 
25 LM 

  

      

 PROVISIONS     

1.21 Data/Telephone/TV/WIFI point comprising of concealed 

20 mm dia. HG PVC conduits plus draw wire. 
 

90 

 
No. 

  

1.22 CCTV/Access control points comprising of 25 mm 
diameter conduit and draw wire 20 No. 

  

 TRUNKING     

 

 
1.23 

200x50mm two compartment Powder coated, 

antirusting trunking as per details shown complete with 

covers, bends, face plates for both power sockets and 

data paltes and all fixing accessories. The trunking to 

angular section fixed at skirting level. Allow for colour 

change to client's detail. 

 

 
75 

 

 
LM 

  

 FIRE ALARM SYSTEM     

1.24 Rearrangement of exisiting fire alarm components 1 Item 
  

 
1.25 

Fire alarm points wired in 3x2.5mm2 Heat resistant SC 
PVC copper cables drawn in concealed HG PVC conduits 

29 No 
  

 
1.26 

Intelligent addressible LED flushing sounder beacon 

complete with all necessary accessories as EATON or 

approved equivalent. 

 
2 

 
No 

  

 

1.27 
Intelligent addressible Smoke detectors/Heat detector 

complete with all necessary accessories as EATON or 
approved equivalent. 

 

25 
 

No 

  

 

1.28 

Intelligent addressible Fire break glass Manual call point 

unit as EATON or approved equivalent complete with all 

necessary accessories 

 

2 

 

No 

  

SUB TOTAL C/F TO GRAND SUMMARY PAGE  
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BILL NO. 2 - ELECTRICAL INSTALLATIONS WORKS 

SCHEDULE NO.2 - 4th Floor  

Item Description Qty Unit Rate 

(Ksh) 

Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

      

 All cables should be as East African Cables, 

Metsec or approved equivalent . All conduits 

should be as HG Metro Plastics or approved 

equivalent.)- ALL ELECTRICAL MATERIALS 

AND FITTINGS SHOULD BE 

    

      

 ALL PRICES MUST BE VAT INCLUSIVE:     

      

 LIGHTING POINTS     

2.01 Rearrangment and shifting of exisiting electrical 

fittings and accessories as 

appropriate in the newly defined/partitioned 

office spaces / partitions 

1 LOT   

2.02 Carefully remove, store and arrange for 
handing over to client of any 

unutilised exisiting electrical fittings and 

accessories. 

1 LOT   

2.03 Lighting points wired in 1.5 mm2 SC CU cables 

drawn in concealed 20mm diameter HG P.V.C 

conduits for:- 

    

 a) one way switching 90 No.   

 b) two way switching 60 No.   

 d) Unswitched 38 No   

 SWITCHES     

2.04 10Amps, ARCHITRAVE switch plate complete 

with pattress box and all accessories,(allow for 

choice of finished colour by Engineer, Architect, 

Client) as SCHNEIDER, LEGRAND, MK or 
approved equivalent as 

    

 a) one gang one way 20 No.   

 b)two gang one way 10 No.   

 c) two gang 2 way 15 No.   

 f) one gang 2 way 5 No.   

      

2.05 Occupancy Sensor as PHILIPS or approved 

equavalent and as described in Technical 

Specifications. 

 
15 

 
No. 

  

      

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 2 CONT'D  - 4th Floor 

Item Description Qty Unit Rate 

(Ksh) 

Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

 SUBTOTAL B/F FROM PREVIOUS PAGE     

 LIGHTING FITTINGS     

2.06 Lighting fittings complete with bulbs, tubes or 

lamps as PHILIPS or approved equivalent and 

as specified in technical/particular specification, 

as follows:- 

    

 a) TYPE A- Florescent 1 No.   

 b) TYPE B Spotlight 18 No.   

 c) PANEL 54 No.   

 d) TYPE C downlighter 45 No.   

 e) DITTO But with 3 hours Emergency Kit 20 No.   

 f) TYPE E thorn club 28 No.   

 g) TYPE G exit 12 No.   

 h) TYPE K pendant 8 No   

 i) LED STRIP 20 LM   

 j) Mirror lights 2 No   

 k) Shaver Units 2 No   

 SOCKET OUTLETS AND OTHER POWER 

POINTS 

    

2.07 13 Amps socket outlet points wired ring 

comprising of 3x2.5 mm sq. single core PVCI 

copper cables drawn in concealed 25mm HG 

PVC conduits and steel Trunking. 

 
35 

 
No. 

  

2.08 13 Amps Clean Power socket outlet points 

wired ring comprising of 3x2.5 mm sq. single 

core PVCI copper cables drawn in concealed 

25mm HG PVC conduits and steel Trunking. 

 
54 

 
No. 

  

2.09 13 Amps. Moulded plate switched socket outlet 

with neon indicator as SCHNEIDER, LEGRAND, 
MK or approved equivalent 

    

 a) twin, Standard outlets and finishes 15 No.   

 b) twin with universal ports and USB outlets 10 No.   

 c) clean power sockets clearly labelled 54 No.   

 d) Twin, USB, Decorative polished finishes as 

Silver,Bronze, Chrome or a combined colour to 

clients preference and approval 

 
10 

 
No. 

  

SUB TOTAL C/F TO NEXT PAGE  
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SCHEDULE NO. 2 CONT'D  -  4th Floor 

Item Description Qty Unit 
Rate 

(Ksh) 
Amount (Ksh) 

 Supply, install, test and commission the 

following ;- 

    

 SUBTOTAL B/F FROM PREVIOUS PAGE     

2.10 Airtight FLOORBOX/PEDESTAL complete with 

wiring/cabling and fittings for 4No twin 

sockets, 4No data & telephone dual plate and 1 

No HDMI 1, No VGA connectors complete 

with all accessories. 

 
 

10 

 
 
No. 

  

2.11 Panic alarm point complete with, HDMI, VGA, 

LAN outlet points and plates and cabling from 
the various control points to airtight floor box 
,mounting kits and all other accessories 

 

2 

 

No. 

  

2.12 Hand drier/shower/undersink heater/Air 

conditioner/Signage point comprising wiring in 

3x4.0mm2 PVC-SC-CU cables in concealed PVC 

conduits 

 

10 

 

No. 

  

2.13 20A DP switch with LED indicator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent for items above 

 
10 

 
No. 

  

2.14 Cooker Unit power points comprising wiring in 

3x6mm2 PVC/SC/CU cables 

drawn in 32mm diameter HG/PVC conduit 

complete with all necessary 
accessories 

 
 

1 

 
 
No. 

  

2.15 45A Cooker control unit complete with 13A 

socket outlet and pilot lamps as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent. 

 
1 

 
No. 

  

2.16 Cooker Connecter for above item 1 No.   

      

 DISTRIBUTION BOARDS     

2.17 6 ways TP&N, flush mounted Distribution 

Board complete with 125A integral isolator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent complete with all accessories but 

excluding MCBs.- 

 
 

2 

 
 
No. 

  

2.18 12 ways SPN, SURFACE mounted Consumer 

Unit complete with 100A integral isolator as 

SCHNEIDER, LEGRAND, MK or approved 

equivalent complete with all accessories but 

excluding MCBs. 

 
 

2 

 
 
No. 

  

      

SUB TOTAL C/F TO NEXT PAGE  
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Item Description Qty Unit 
Rate 

(Ksh) 

Amount 

(Ksh) 

 Supply, install, test and commission the following ;-     

 SUBTOTAL B/F FROM PREVIOUS PAGE     

2.19 MCB’s for item above     

 (a) 10A, SP 5 No.   

 (b) 20A, SP 30 No.   

 (c) 30A, SP 8 No.   

 (c) 45A, SP 2 No.   

 (e) Blanking plates 2 No.   

2.20 3 cores 16 mm2 unarmored cable from Distribution 

Board to Consumer Unit. 
40 LM 

  

2.21 5 core 25 mm2 unarmored cable from LV Board in duct 

to DB 
25 LM 

  

 PROVISIONS     

2.22 Data/Telephone/TV/WIFI point comprising of concealed 

20 mm dia. HG PVC conduits plus draw wire. 
 

90 

 
No. 

  

2.23 CCTV/Access control points comprising of 25 mm 

diameter conduit and draw wire 20 No. 
  

 TRUNKING     

 

 
2.24 

200x50mm two compartment Powder coated, 

antirusting trunking as per details shown complete with 

covers, bends, face plates for both power sockets and 

data paltes and all fixing accessories. The trunking to 

angular section fixed at skirting level. Allow for colour 

change to client's detail. 

 

 
150 

 

 
LM 

  

 FIRE ALARM SYSTEM     

2.25 Rearrangment of exisiting fire alarm components 1 Item   

 
2.26 

Fire alarm points wired in 3x2.5mm2 Heat resistant SC 

PVC copper cables drawn in concealed HG PVC conduits 
47 

 

3 

No 
  

 

2.27 

Intelligent addressable LED flushing sounder beacon 

complete with all necessary accessories as EATON or 

approved equivalent. 

 

No 

  

 

2.28 
Intelligent addressable Smoke detectors/Heat detector 

complete with all necessary accessories as EATON or 
approved equivalent. 

 

40 
 

No 

  

 
2.29 

Intelligent addressable Fire break glass Manual call point 

unit as EATON or approved equivalent complete with all 

necessary accessories 

 
3 

 
No 

  

 
2.30 

2 loop, Intelligent addressable Fire alarm control panel 

complete with Battery and charger as EATON or 

approved equivalent 

 
1 

 
No 

  

SUB TOTAL C/F TO GRAND SUMMARY PAGE  

 

 
Bill No. 3: Provisional Sums 
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Item Description Qty Unit Rate 

(KShs) 

Amount 

(KShs) 

 
3.01 

 
Provisional sum for relevant TESTING 

 
1 

 
Item 

 
50,000 

 
50,000 

 AND COMMISSIONING TOOLS     

3.01a Allow for VAT on item 3.01 above 1 Item 
  

 
3.01b 

 
Allow for profit and attendance on 

item 3.01 above ............ % 

 
1 

 
Item 

  

 
3.02 

 
Provisional sum for Engineer's 

 
1 

 
Item 

 
200,000 

 
200,000 

 STATIONERY     

3.02a Allow for VAT on item 3.02 above 1 Item 
  

 
3.02b 

 
Allow for profit and attendance on 

 
1 

 
Item 

  

 item 3.02 above ........... %     

3.03 Provisional sum for Supervision and 1 Item 100,000 100,000 

 CPD Training for Electrical Engineers     

3.02a Allow for VAT on item 3.03 above 1 Item 
  

 
3.02b 

 
Allow for profit and attendance on 

 
1 

 
Item 

  

 item 3.03 above ........... %     

 SUB-TOTAL FOR PROVISIONAL SUMS CARRIED FORWARD TO 

GRAND SUMMARY PAGE 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

258  NMC/OT/002/2023-2024                     Issued by National Mining Corporation 
 

 

SUMMARY ITEMS 
 

PAGE 
 

AMOUNT 

 

BILL NO. 1: Preliminary Items 
  

 

Bill no. 2: Work Items- Electrical Installation Works 
  

 

i. SCHEDULE NO. 1 - 3rd Floor 
  

 

ii. SCHEDULE NO. 2 - 4th Floor 
  

 

Bill No.3: Provisional Sums 
  

 

Subtotal for Bills no. 1-3 
  

Allow for Discountsi
 

  

TOTAL TENDER PRICE CARRIED FORWARD TO 

BUILDERS WORKS GRAND SUMMARY 

  

 

 
(i) If a percentage used, it should be indicated on which Bill No. items but not on Bill No.3 – Provisional Sums. 

 

GRAND TOTAL OF PRICES CARRIED FORWARD 

TO BUILDERS WORKS GRAND SUMMARY 

  

Foreign currency, if any, on which the Tender is based on …………………………… 

Exchange rate applied ............................................................... (But contractor will be paid in 

Kenya Shillings) 

Total amount in words: Kenya Shillings ………………....................................................... 

.................................................................................................................................................... 

..................................................................................................................................................... 

Signed by Tenderer ……………………………………………………………. 

P.I.N.   ……………………..VAT Reg. No ……………………………………………… 

Date   ………………………………………………………………………………………… 

Official rubber stamp ……………………………………………………………………. 

Signed by Witness …………………………………………………………………………. 

Name of Witness ………………………………………………………………………….. 

Address    …………………………………………………………………………………… 

Date   …………………………………………………………………………………………. 

GRAND SUMMARY 

 



G/1 

 

 

SCHEDULE OF UNIT RATES 
 

1. The tenderer shall insert unit rates against the items in the following schedules and may add such other 

items as he considers appropriate. 

 
2. The unit rates shall include for supply, transport, insurance, delivery to site, storage as necessary, 

assembling, cleaning, installing, connecting, profit and maintenance in defects liability and any other 

obligation under this contract. 

 
3. The unit rates will be used to assess the value of additions or omissions arising from authorised 

variations to the contract works. 

 

4. Where trade names or manufacturer’s catalogue numbers are mentioned in the specification, the 

reference is intended as a guide to the type of article or quality of material required. Alternative brands 

of equal and approved quality will be accepted. 



G/2 

 

 

FORM G SCHEDULE OF UNIT RATES ( Mandatory, to be filled by the Tenderer) 

 

 

NO 

 

DESCRIPTION 

 

UNIT RATE 
(KSHS) 

 
1 

 
PVC/SWA/PVC Copper cables per metre 

a) 2.5mm sq. 2 core 

 

 b) 4.0 mm sq 4 core 
 c) 10 mm sq 4 core 
 d) 16.0 mm sq 4 core 
 e)   25.0 mm sq 4 core 
 f) 35.0 mm sq 4 core 
 g) 50 mm sq 4 core 

2 h) 70 mm sq 4 core 

 
IP 65 rated Isolators as KATKO, 3 Phase 

 a) 20A 
 b)  32A 
 c) 63A 
 d) 100A 

3 e) 200A 

 
Manual Bypass Switches as KATKO 

 a)  30A TP 
 b)  63A TP 

4 c)   100A TP 

 
Distribution Boards 

 a) 16 Ways TPN 
 b)  9 Ways TPN 

5  

 
Industrial Sockets outlets, 5 pin 

 a) 20A 

6 b)  32A 

 
Industrial Sockets outlets, 3 pin 

 a) 20A 

 b)  32A 



 

261 
 NMC/OT/002/2023-2024                Issued by National Mining Corporation 

 

SPECIFICATIONS 

 
A. GENERAL SPECIFICATIONS OF MATERIALS AND WORKS 

 

2.1 General 

 
2.2 Standard of Materials 

 
2.3 Workmanship 

 
2.4 Procurement of Materials 

 
2.5 Shop Drawings 

 
2.6 Record Drawings 

 
2.7 Regulations and Standards 

 
2.8 Setting out Works 

 
2.9 Position of Electrical Plant and Apparatus 

 
2.10 M.C.B Distribution Panels and Consumer Units 

 
2.11 Fused Switchgear and Isolators 

 
2.12 Conduits and Conduit Runs 

 
2.13 Conduit Boxes and Accessories 

 
2.14 Labels 

 
2.15 Earthing 

 
2.16 Cables and Flexible Cords 

 
2.17 Armoured PVC Insulated and Sheathed Cables 

 
2.18 Cable Supports; Markers and Tiles 

 
2.19 PVC Insulated Cables 

 
2.20 Heat Resisting Cables 

 
2.21 Flexible Cords 

 
2.22 Cable Ends and phase Colours 

 
2.23 Cable Insulation Colours 

 
2.24 Sub-circuit Wiring 

 
2.25 Space Factor 

 
2.26 Insulation 

 
2.27 Lighting Switches 

 
2.28 Sockets and Switched sockets 
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2.29 Fused Spur Boxes 

 
2.30 Cooker Outlets 

 
2.31 Connectors 

 
2.32 Lamp holders 

 
2.33 Lamps 

 
2.34 lighting Fittings Street Lighting Lanterns 

 
2.35 Position of Points and Switches 

 
2.36 Street/Security Lighting Columns 

 
2.37 Timing Control Switch 

 
2.38 Wiring System for Street Lighting 

 
2.39 Metal control Pillar 

 
2.40 Current Operated Earth leakage circuit breaker 

 
2.41 MV Switchboard 

 
2.42 Steel Conduits and Steel Trunking 

 
2.43 Testing on Site 
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2.1 GENERAL 

This specification is to be read in conjunction with the drawings which are issued with it. Bills of quantities 

shall be the basis of all additions and omissions during the progress of the works. 

 
2.2 STANDARD OF MATERIALS 

Where the material and equipment are specifically described and named in the Specification followed by 

approved equal, they are so named or described for the purpose of establishing a standard to which the sub- 

contractor shall adhere. 

 

Should the Sub-contractor install any material not specified herein before receiving approval from the proper 

authorities, the Engineer shall direct the Sub-contractor to remove the material in question immediately. The 

fact that this material has been installed shall have no bearing or influence on the decision by the Engineer. 

 
All materials condemned by the Engineer as not approved for use, are to be removed from the premises and 

suitable materials delivered and installed in their place at the expense of the Sub-contractor. All materials 

required for the works shall be new and the best of the respective kind and shall be of a uniform pattern. 

 

2.3 WORKMANSHIP 

The workmanship and method of installation shall conform to the best standard practice. All work shall be 

performed by a skilled tradesman and to the satisfaction of the Engineer. Helpers shall have qualified 

supervision. 

 
Any work that does not in the opinion of the Engineer conform to the best standard practice will be removed 

and reinstated at the Sub-contractor’s expense. 

 
Permits, Certificates or Licenses must be held by all tradesmen for the type of work; in which they are involved 

where such permits, certificates or licenses exist under Government legislation. 

 
2.4 PROCUREMENT OF MATERIALS 

The sub-contractor is advised that no assistance can be given in the procurement or allotment of any materials 

or products to be used in and necessary for the construction and completion of the work. 

Sub-contractors are warned that they must make their own arrangements for the supply of materials and/or  

products specified or required. 

 

2.5 SHOP DRAWINGS 

Before manufacture or Fabrication is commenced the sub-contractor shall submit Two copies of detailed 

drawings of all control pillars, meter cubicles, medium voltage switchboards including their components  

showing all pertinent information including sizes, capacities, construction details, etc., as may be required to 

determine the suitability of the equipment for the approval of the Engineer. Approval of the detailed drawings 

shall not relieve the sub-contractor of the full responsibility of errors or the necessity of checking the drawings 

himself or of furnishing the materials and equipment and performing the work required by the plans and 

specifications. 

 
2.6 RECORD DRAWINGS 

These diagrams and drawings shall show the completed installation including sizes, runs and arrangements of 

the installation. The drawings shall be to scale not less than 1:50 and shall include plan views and section. 

 
The drawings shall include all the details which may be useful in the operation, maintenance or subsequent 

modifications or extensions to the installation. 

 
Three sets of diagrams and drawings shall be provided, all to the approval of the Engineer. 

One coloured set of line diagrams relating to operating and maintenance instructions shall be framed and, 

mounted in a suitable location. 

 

2.7 REGULATIONS AND STANDARDS 

All work executed by the Sub-contractor shall comply with the current edition of the “Regulations” for the 

Electrical Equipment of Buildings, issued by the Institution of Electrical Engineers, and with the Regulations 

of the Local Electricity Authority. 
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Where the two sets of regulations appear to conflict, they shall be clarified with the Engineers. All materials 

used shall comply with relevant Kenya Bureau of Standards Specification. 

 

2.8 SETTING OUT WORK 

The sub-contractor at his own expenses; is to set out works and take all measurements and dimensions required 

for the erection of his materials on site; making any modifications in details as may be found necessary during 

the progress of the works, submitting any such modifications or alterations in detail to the Engineer before 

proceeding and must allow in his Tender for all such modifications and for the provision of any such sketches 

or drawings related thereto. 

 

2.9 POSITIONS OF ELECTRICAL PLANT AND APPARATUS 

The routes of cables and approximate positions of switchboards etc, as shown on the drawings shall be 

assumed to be correct for purpose of Tendering, but exact positions of all electrical Equipment and routes of 

cables must be agreed on site with the Engineer before any work is carried out. 

 

2.10 MCB DISTRIBUTION PANELS AND CONSUMER UNITS 

All cases of MCB Panels and consumer units shall be constructed in heavy gauge sheet with hinged covers. 

 
Removable undrilled gland plates shall be provided on the top and bottom of the cases. Miniature circuit 

breakers shall be enclosed in moulded plastic with the tripping mechanism and arc chambers separated and 

sealed from the cable terminals. 

 
The operating dolly shall be trip free with a positive movement in both make and break position. Clear 

indication of the position of the handle shall be incorporated. 

 

The tripping mechanism shall be on inverse characteristic to prevent tripping in temporary overloads 

and shall not be affected by normal variation in ambient temperature. 

 

A locking plate shall be provided for each size of breaker; A complete list of circuit details on typed 

cartridge paper glued to stiff cardboards and covered with a sheet of Perspex, and held in position 

with four suitable fixings, shall be fitted to the inner face of the lids of each distribution panel. The 

appropriate MCB ratings shall be stated on the circuit chart against each circuit in use: Ivorine labels 

shall be secured to the insulation barriers in such a manner as to indicate the number of the circuits 

shown on the circuit chart. 

Insulated barriers shall be fitted between phases, and neutrals in all boards, and to shroud live parts. 

 
Neutral cables shall be connected to the neutral bar in the same sequence as the phase cables are 

connected to the MCB’s. This shall also apply to earth bars when installed. 

 

2.11 FUSED SWITCHGEAR AND ISOLATORS 

All fused switchgear and isolators whether mounted on machinery, walls or industrial panels shall 

conform to the requirements of KS 04 – 226 PART: 1: 1985. 

 

All contacts are to be fully shrouded and are to have a breaking capacity on manual operations as 

required by KS 04 – 182: 1980. 

 

Fuse links for fused switches are to be of high rupturing capacity cartridge type, conforming to KS 

04 – 183: 1978. 

 

Isolators shall be load breaking/fault making isolators. 

 
Fused switches and isolators are to have separate metal enclosures. Mechanical interlocks are to be 

provided between the door and main switch operating mechanism so arranged that the door may not 

be opened with the switch in the ‘ON’ position. Similarly; it shall not be possible to close the switch 

with the door open except that provision to defeat the mechanical interlock and close the switch with 

the door in the open position for test purposes. 
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The ‘ON’ and ‘OFF’ positions of all switches and isolators shall be clearly indicated by a mechanical 

flag indicator or similar device. In T.P & N fused switch units, bolted neutral links are to be fitted. 
 

2.12 CONDUITS AND CONDUIT RUNS 

Conduit systems are to be installed so as to allow the loop-in system of wiring: 

 
All conduits shall be black rigid super high impact heavy gauge class ‘A’ PVC in accordance with KS 04 – 

179: 1988 and IEE Regulations. No conduit less than 20mm in diameter shall be used anywhere in this 

installation. 

 

Conduit shall be installed buried in plaster work and floor screed except when run on wooden or metal surface 

when they will be installed surface supported with saddles every 600mm. Conduit run in chases shall be firmly 

held in position by means of substantial pipe hooks driven into wooden plugs. 

 

The Sub-contractor’s attention is drawn to the necessity of keeping all conduits entirely separate from other 

piping services such as water and no circuit connections will be permitted between conduits and such pipes. 

All conduits systems shall be arranged wherever possible to be self-draining to switch boxes and conduit outlet 

points for fittings: 

 
The systems, when installed and before wiring shall be kept plugged with well-fitting plugs and when short 

conduit pieces are used as plugs, they shall be doubled over and tied firmly together with steel wire; before  

wiring all conduit, systems shall be carried out until the particular section of the conduit installation is complete 

in every respect. 

 

The sets and bends in conduit runs are to be formed on site using appropriate size bending springs and all radii 

of bends must not be less than 2.5 times the outside diameter of the conduit. No solid or inspection bends, 

tees or elbows will be used. 

 
Conduit connections shall either be by a demountable (screwed up) assembly or adhesive fixed and water tight 

by solution. The tube and fittings must be clean and free of all grease before applying the adhesive. When 

connections are made between the conduit and switch boxes, circular or non-screwed boxes, care shall be 

taken that no rough edges of conduit stick out into the boxes. 

 

Runs between draw in boxes are not to have more than two right angle bends or their equivalent. The sub- 

contractor may be required to demonstrate to the Engineers that wiring in any particular run is easily 

withdrawable and the sub-contractor may, at no extra cost to the contract; be required to install additional 

draw-in boxes required. If conduit is installed in straight runs in excess of 6000mm, expansion couplings as 

manufactured by Egatube shall be used at intervals of 6000mm. 

 
Where conduit runs are to be concealed in pillars and beams, the approval of the Structural Engineer, shall be 

obtained. The sub-contractor shall be responsible for marking the accurate position of all hole’s chases etc., 

on site, or if the Engineer so directs, shall provide the Main Contractor with dimensional drawings to enable 

him to mark out and form all holes and chases. Should the sub-contractor fail to inform the main contractor of 

any inaccuracies in this respect they shall be rectified at the sub-contractor’s expense. 

 

It will be the Sub-contractor’s responsibility to ascertain from site, the details of reinforced concrete or 

structural steelwork and check from the builder’s drawings the positions of walls, structural concrete and 

finishes. No reinforced concrete or steelwork may be drilled without first obtaining the written permission of 

the Structural Engineer. 

 
The drawings provided with these specifications indicate the appropriate positions only of points and switches, 

and it shall be the Sub-Contractors responsibility to mark out and centre on site the accurate positions where 

necessary in consultation with the Architect and the Engineer. The sub-contractor alone shall be responsible 

for the accuracy of the final position. 

 

2.13 CONDUIT BOXES AND ACCESSORIES 

All conduit outlets and junction boxes are to be either malleable iron and of standard circular pattern of the 

appropriate type to suit saddles being used or super high impact PVC manufactured to KS 04 – 179: 1983. 
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Small circular pattern boxes are to be used with conduits up to and including 25mm outside diameter.  

Rectangular pattern adaptable boxes are to be used for conduits of 32mm outside diameter and larger. For 

drawing in of cables in exposed runs of conduit, standard pattern through boxes are to be used: 

 
Boxes are to be not less than 50mm deep and of such dimensions as will enable the largest appropriate number 

of cables for the conduit sizes to be drawn in without excessive bending. 

 
Outlet boxes for lighting fittings are to be of the loop-in type where conduit installation is concealed and the 

sub-contractor shall allow one such box per fitting, except where fluorescent fittings are specified when two 

such boxes per fitting shall be fitted flush with ceiling and if necessary fitted with break joint rings. Pattresses 

shall be fitted where required to outlets on surface conduit runs. 

 

Adaptable boxes are two of PVC or mild steel (of not less than 12swg) and black enameled or galvanized 

finish according to location. They shall be of square or oblong shape location. They shall be of square or 

oblong shape complete with lids secured by four 2 BA brass roundhead screws; No adaptable box shall be less 

than 75mm x 75mm x 50mm or larger than 300mm x 300mm x 75mm and shall be adequate in depth in 

relation to the size of conduit entering it. Conduits shall only enter boxes by means of conduit bushes. 

 

2.14 LABELS 

Labels fitted to switches and fuse boards; - 

 
(i) Shall be Ivorine engraved black on white. 

(ii) Shall be secured by R.H brass screws of same manufacturing throughout. 

(iii) Shall be indicated on switches: - 

a) Reference number of switch 

b) Special current rating 

c) Item of equipment controlled 

(iv) Shall indicate on MCB panels 

a) Reference number 

b) Type of board, i.e.; lighting, sockets, etc. 

c) Size of cable supplying panel 

d) where to isolate feeder cable 

(v) Shall be generally not less than 75mm x 50mm. 

 
2.15 EARTHING 

The earthing of the installation shall comply with the following requirements; - 

 
(i) It shall be carried out in accordance with the appropriate sections of the current edition of the 

Regulations, for the Electrical Equipment of Buildings issued by Institute of Electrical Engineers of 

Great Britain. 

(ii) At all main distribution panels and main service positions a 25mm x 3mm minimum cross-sectional 

area Copper tape shall be provided and all equipment including the lead sheath and armouring of 

cables, distribution boards and metal frames shall be bonded thereto. 

(iii) The earth tape in Sub-clause (ii) shall be connected by means of a copper tape or cable of suitable 

cross-sectional area to an earth electrode which shall be a copper earth rod (see later sub-clause). 

(iv) All tapes to be soft high conductivity copper, untinned except where otherwise specified and where 

run underground on or through walls, floors, etc., it shall be served with corrosion resisting tape or  

coated with corrosion compound and braided 

(v) Where the earth electrode is located outside the building a removable test link shall be provided inside 

the building as near as possible to the point of entry to the tape, for isolating the earth electrode for  

testing purposes. 

(vi) Earthing of sub-main equipment shall be deemed to be satisfactory where the sub-main cables are 

M.I.C.S. or conduit with separate earth wire, and installation is carried out in accordance with the 

figures stated in the current edition of the I.E.E Regulations. 

 
(vii) Where an earth rod is specified (see Sub-clause (iii) it shall be proprietary manufacture, solid hand 

drawn copper of 15mm diameter driven into the ground to a minimum depth of 3.6M. It shall be made 

up to 1.2m sections with internal screw and socket joints and fitted with hardened steel tip and driving 

cap. 

(viii) Earth plates will not be permitted 
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(ix) Where an earth rod is used the earth resistance shall be tested in the manner described in the current  

edition of the IEE Regulations, by the Sub-Contractor in the presence of the Engineer and the Sub- 

Contractor shall be responsible for the supply of all test equipment. 

(x) Where copper tape is fixed to the building structure it shall be by means of purpose made non-ferrous 

saddles which space the conductor away from the structure a minimum distance of 20mm. Fixings,  

shall be made using purpose made plugs; No fixings requiring holes to be drilled through the tape will 

be accepted. 

(xi) Joints in copper tape shall be tinned before assembly riveted with a minimum of two copper rivets and 

seated solid. 

(xii) Where holes are drilled in the earth tape for connection to items of equipment the effective cross- 

sectional area must not be less than required to comply with the IEE regulations. 

(xiii) Bolts, nuts and washers for any fixing to the earth tape must be of non-ferrous material. 

(xiv) Attention is drawn to the need for the earthing metal parts of lighting fittings and for bonding ball joint 

suspension in lighting fittings. 

 

2.16 CABLES AND FLEXIBLE CORDS 

All cables used in this Sub-Contract shall be manufactured in accordance with the current appropriate Kenya 

standard Specification which are as follows: - 

 
P.V.C. Insulated Cables and Flexible Cords --- Ks 04-192:1988 

P.V.C Insulated Armoured Cables --- Ks 04-194:1990 

Armouring of Electric cables --- Ks 04-290:1987 

 
The successful Sub-Contractor will, at the Engineers discretion be required to submit samples of cables for 

the Engineers approval; the Engineer reserves the right to call for the cables of an alternative manufacture 

without any extra cost being incurred. 

 
P.V.C. insulated cables shall be 500/1000-volt grade. No cables smaller than 1.5mm² shall be used unless 

otherwise specified. The installation and the finish of cables shall be as detailed in later clauses. The colour 

of cables shall conform to the details stated in the “Cable Braid and insulation Colours” Clause. 

 

2.17 ARMOURED P.V.C. INSULATED AND SHEATHED CABLES: 

Shall be 600/1000-volt grade manufactured to Ks 04-194:1988 and Ks 04-187/188 with copper stranded 

conductors. 

 

The wire armour of the cable shall be used wholly as an earth continuity conductor and the resistance of the 

wire armour shall have a resistance not more than twice of the largest current carrying conductor of the cable. 

 

P.V.C./S.W.A./P.V.C. cables shall be terminated using “Telecom” “B” type or approved equal or approved 

equal glands and a P.V.C. tapered sleeve shall be provided to shroud each gland. 

 

2.18 CABLE SUPPORTS, MARKERS AND TILES 

All PVC/SWA/PVC cables run inside the building shall be fixed in rising ducts or on ceilings by means of die 

cast cable hooks or clamps, of appropriate size to suit cables, fixed by studs and back nuts to their channel 

sections. 

 

Alternatively, fixing shall be by BICC claw type cleating system with die-cast cleats and galvanised mild steel 

back straps or similar approved equal method. For one or two cables run together the cleats shall be fixed a 

special channel section supports or backstraps described above which shall in turn be secured to walls or  

ceilings of ducts by rawbolts. 

 
In excessively damp or corrosive atmospheric conditions special finishes may be required and the Sub- 

contractor shall apply to the Engineer for further instructions before ordering cleats and channels for such 

areas. 

 

The above type of hooks and clamps and channels or cleats and blackstrap shall also be used for securing 

cables in vertical ducts. 
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Cables supports shall be fixed at 600mm maximum intervals, the supports being supplied and erected under 

this Sub-contract. Saddles shall not be used for supporting cables nor any other type of fixing other than one 

of the two methods described above or other system which has received prior approval of the Engineer; 

 
Cables are to be kept clear of all pipe work and the Sub-contractor shall work in close liaison with other 

services Sub-contractors. 

 
The Sub-Contractor shall include for the provision of fixing of approved type coloured slip on cables end 

markers to indicate permanently the correct phase and neutral colours on all ends. 

 
Provision shall be made for supplying and fixing approved non-corrosive metal cable markers to be attached 

to the outside of all PVC/SWA/PVC cables at 15mm intervals indicating cable size and distinction. 

 
Where PVC/SWA/PVC cables are outside the building they shall be laid underground 750mm deep with 

protecting concrete interlocking cover tiles laid over which shall be provided and laid under this Sub-contract. 

 
All necessary excavations and reinstatement of ground including sanding or trenches will be carried out by 

the Sub-Contractor, unless otherwise stated. 

 
2.19 PVC INSULATED CABLES 

Shall be of non-braided type as CMA reference 6491 x 600/1000/1000-volt grade cables, or equal approved. 

 
PVC cables shall conform to the details of the “Cables and Flexible cords” and “Cable Braid and Insulation 

Colours” clauses. 

 
2.20 HEAT RESISTING CABLES 

Final connections to cookers, water heaters, etc., shall be made using butyl rubber insulated cable as CMA 

reference 610 butyl (Single core 600/1000 Volt). 

 
This type of cable shall be used in all instances where a temperature exceeding 100°F, but not exceeding 150°F 

is likely to be experienced.   Final connections to all lighting fittings (and other equipment where a temperature 

in excess of 150°c likely to be experienced) shall be made using silicon rubber insulated cable or equal and 

approved. 

 

2.21 FLEXIBLE CORDS 

Shall be in accordance with the “Cable and Flexible Cords” clause. No cord shall be less than 24/0.2mm in 

size unless otherwise specified. 

 

Circular white twin TRS flex shall be used for plain pendant fittings up to 100 watts. For all other types of 

lighting fittings, the flexible cable shall be silicone rubber insulated. 

 
No polythene insulated flexible cable shall be used in any lighting fitting or other appliance (see “Heat 

Resisting Cables” Clause 30). 

 
2.22 CABLE ENDS AND PHASE COLOURS 

All cable ends connected up in switchgear, MCB panels etc., shall have the insulation carefully cut back and 

the ends sealed with Hellerman rubber slip on cable end markers. 

 

The markers shall be of appropriate phase colour for switch and all other live feeds to the details of the “Cable 

Insulation Colours” clause. Black cable with black end markers shall only be used for neutral cables. 

 

2.23 CABLE INSULATION COLOURS 

Unless otherwise stated in later clauses the insulation colours shall be in accordance with the following table. 

 
Where other systems are installed the cable colours shall be in accordance with the details stated in the 

appropriate clause. 
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SYSTEM INSULATION COLOUR CABLE END 

MARKER 

1) Main and Sub-Main 

a) Phase .. Red Red 

 
b) Neutral Black Black 

 
2) Sub-Circuits Single Phase 

a) Phase Red Red 

 
b) Neutral Black Black 

 
2.24 SUB-CIRCUIT WIRING 

 
For all lighting and sockets wiring shall be carried out in the “looping in” system and there shall be no joints 

whatsoever. No lighting circuits shall comprise more than 20 points when protected by 10A MCB. Cables 

with different cross-section area of copper shall not be used in combination. 

 

Lighting circuits P.V.C. cable. 

 
(i) 1.5mm² for all lighting circuits indicated on the drawing. 

 
Power circuits P.V.C cable (minimum sizes). 

 
(ii) 2.5mm² for one, two or three 5Amp sockets wired in parallel. 

 
(iii) 2.5mm² for one 15Amp socket. 

 
(iv) 2.5mm² for maximum of ten switched 13 Amp sockets wired from 30 Amp MCB. 

 
The wiring sizes for lighting circuits and sockets are shown on the drawings. In such cases, the sizes shown 

on the drawings shall prevail over the sizes specified. 

 

Wiring sizes for other appliances shall be shown on the drawing or specified in later clauses of this 

specification. 

 

2.25 SPACE FACTOR 

The maximum number of cables that may be accommodated in a given size of conduit or trunking or duct is 

not to exceed the number in Tables B.5 and B.6 or as stated in Regulation B.91, B.117 and B.118 of the I.E.E 

Regulations whichever is appropriate. 

 

2.26 INSULATION 

The insulation resistance to earth and between poles of the whole wiring system, fittings and lumps, shall not 

be less than the requirements of the latest edition of the I.E.E Regulations. Complete tests shall be made on 

all circuits by the Sub-contractor before the installations are handed over. 

 

A report of all tests shall be furnished by the Sub-Contractor to the Engineer. The Engineer will then check 

test with his own instruments if necessary. 

 
2.27 LIGHTING SWITCHES 

These shall be mounted flush with the walls, shall be contained in steel or alloy boxes and shall be of the 

gangs’ ratings and type shown in the drawings. They shall be as manufactured by M.K. Electrical Ltd., or other 

equal and approved to KS 04 – 247: 1988 

 

2.28 SOCKETS AND SWITCHED SOCKETS 

These shall be flush pattern in steel/pvc box and shall be of the gangs and type specified in the drawings. 

 
They shall be 13- Amp, 3-pin, shuttered, switched and as manufactured by “M.K. Electrical Co. Ltd.”, or other 

approved equal to KS 04 – 246: 1987 
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2.29 FUSED SPUR BOXES 

These shall be flush, D.P switched as in steel/pvc box and of type and make specified in the drawings complete 

with pilot light and as manufactured by “M. K. Electrical Company Ltd”, or other approved equal. KS 04 – 

247: 1988 

 

2.30 COOKER OUTLETS 

These shall be flush mounted with 13-A switched socket outlet and neon indicator Lamps. 

 
The cooker control units shall be as manufactured by “M.K. Electrical Company Ltd”, or other approved equal 

KS 04 – 247: 1988 

2.31 CONNECTORS 

Shall be specified in the drawings and appropriate rating. These shall be fitted at all conduit box lighting point 

outlets for jointing of looped P.V.C cables with flexible cables of specified quality. 

 

2.32 LAMPHOLDERS 

Shall be of extra heavy H.O skirted and shall be provided for every specified lighting fitting and shall be B.C; 

E.S; or G.E.S as required. All E.S. and G.E.S. holders shall be heavy brass type (except for plain pendants 

where the reinforced bakelite type shall be used). The screwed cap of the E.S and G.E.S. holders shall be 

connected to the neutral. 

 

Where lamp holders are supported by flexible cable, the holders shall have “cord grip” arrangements and in 

the case of metal shades earthing screws shall be provided on each of the holders. 

 

The Sub-Contractor must order the appropriate type of holder when ordering lighting fittings, to ensure that  

the correct types of holders are provided irrespective of the type normally supplied by the manufacturers. 

 

2.33 LAMPS 

All lamps shall be suitable for normal stated supply voltage and the number and sizes of lamps detailed on the 

drawings shall be supplied and fixed. The Sub-Contractor must verify the actual supply voltage with the 

supply authority before ordering the lamps. 

 

Tungsten filament lamps shall be manufactured in accordance with KS 04 – 112:1978 for general service 

lamps and KS 04 – 307:1985 for lamps other than general services. Tubular fluorescent lamps shall comply 

with KS 04 – 464:1982 

 

Pearl lamps shall be used in all fittings unless otherwise specified. 

 
2.34 LIGHTING FITTINGS AND STREET LIGHTING LANTERNS 

This Sub-Contract shall include for the provision, handling charges, taking the delivery, safe storage, wiring 

(including internal wiring) assembling and erecting of all lighting fittings shown on the drawings. 

 
All fittings and pendants shall be fixed to the conduit boxes with brass R/H screws. These to be in line with 

metal finish of fittings. The lighting fittings are detailed for the purpose of establishing a high standard of 

finish and under no circumstances will substitute fittings be permitted. 

 

In case of rectangular shaped ceiling fittings, the extreme ends of the fittings shall be secured to suitable 

support in addition to the central conduit box fittings. Supports shall be provided and fixed by the Sub- 

Contractor. 

 

The whole of the metal work of each lighting fittings shall be effectively bonded to earth. In the case of ball 

and/or knuckle joints short lengths of flexible cable shall be provided, bonded to the metal work on either side 

of the joints. If the above provisions are not made by the manufacturers -, the Sub-contractor shall include 

cost of additional work necessary in his tender. See “Flexible Cords” clause for details of internal wiring of 

lighting fittings. 

 

Minimum size of internal wiring shall be 20/0.20mm (23/0067). Each lighting fitting shall be provided with 

number type and size of lamps as detailed on the drawings. It is to be noted that some fittings are suspended 

as shown on the drawings. 
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Where two or more points are shown adjacent to each other on the drawings, e.g. socket outlet and telephone 

outlet, they shall be lined up vertically or horizontally on the centre lines of the units concerned. 

 

Normally, the units shall be lined up on vertical centre lines, but where it is necessary to mount units at low 

level, they shall be lined up horizontally. 

 

2.35 POSITIONS OF POINTS AND SWITCHES 

Although the approximate positions of all points are shown on the drawings, enquiry shall be made as to the 

exact positions of all M.C.B panels, lighting points, socket outlets etc., before work is actually commenced. 

The Sub-contractor must approach the Architect with regard to the final layout of all lights on the ceiling and 

walls. 

 

The Sub-contractor must consult with the Engineer in liaison with the Clerk of Works, or the General Foreman 

on site regarding the positions of all points before fixing any conduit etc. The Sub-Contractor shall be 

responsible for all alterations made necessary by the non-compliance with the clause. 

 
2.36 STREET/SECURITY OUTDOOR LIGHTING COLUMNS: 

The column shall be at a minimum of 225mm in the ground on 75mm thick concrete foundations and the pole 

up to 150mm shall be surrounded with concrete. The top bracket and plain section of the columns shall be 

common to and interchangeable with all brackets with maximum mismatching tolerance of 3mm between any 

pole and bracket. After manufacture and before erection the columns shall be treated with an approved 

mordant solution which shall be washed off and the whole allowed to dry. Thereafter, the columns shall be 

painted with one undercoat and two coats of gloss paint to an approved colour. All columns shall be complete 

with fused cut-outs. 

 
2.37 TIMING CONTROL SWITCH 

These shall be installed where shown on the drawings. Photocell timing control circuits which will operate 

‘on’ with a specified level of darkness and ‘off’ with a given level of light. The initial adjustment will be done 

with approval of the Electrical Engineer. 

 

2.38 WIRING SYSTEM FOR STREET LIGHTING 

Cables shall be as indicated on the drawings, and shall be laid in a cable trench 450mm deep along the road 

sides and 600mm deep across the roads and 900mm away from the road kerb or 1500mm away from the edges 

of the road. ‘Loop-in’ and ‘Loop-out’ arrangement shall be used at every pole. Wiring to the lanterns on each 

pole shall be with 1.5mm² PVC twin insulated and sheathed cable with earth wire shall be laid at least 600mm 

below the finished road level on a compact bed of murram at least 50mm thick and covered with a concrete 

surrounded 150mm thick. 

 
2.39 METAL CONTROL PILLAR 

These shall be metal clad and fabricated as per contract drawings and specification. The Sub-Contractor shall 

supply, install, test and commission control pillars including supplying, fixing connecting switchgears as 

detailed on the appropriate drawings. 

 

2.40 CURRENT OPERATED EARTH LEAKAGE CIRCUIT BREAKER 

Current operated earth leakage circuit breaker shall conform to B.S.S. 4293:68 rated at 240 volts D.P. 50 cycles 

A.C. Mains. 

 
The breaker shall be provided with test switch and fitted in weather proof enclosure for surface mounting. The 

rated load current and earth fault operating current shall be as specified in the drawings. 

 

These shall be as manufactured by Crabtree, Siemens or other equal and approved. 

 
2.41 M.V. SWITCHBOARD AND SWITCHGEAR 

The switchboard shall be manufactured in accordance with KS04-226 which co-ordinates the requirements for 

electrical power switchgear and associated apparatus. It is not intended that this K.S. should cover the 

requirements for specified apparatus for which separate Kenyan Standard exist. All equipment and material 

used in the switchboard shall be in accordance with the appropriate Kenya Standard. 
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The switchboard shall comprise the equipment shown on the drawings together with all current transformers, 

auxiliary fuses, labels, small wiring and interconnections necessary for the satisfactory operation of the 

switchboard. 

 
The Switchboard shall be of the flush fronted, enclosed, metal clad type with full front or rear access as called 

for in the particular specifications, suitable for indoor use, sectionalized as necessary to facilitate transport and 

erection. The maximum height of the switchboard is to be approximately 2.0 metres. A suitable connection 

chamber containing all field terminals shall be provided at the top or bottom of the switchboard as appropriate. 

 

Before manufacture, the Sub-Contractor shall submit to the consulting Engineer for approval of detailed 

drawings showing the layout, construction and connection of the switchboard. 

 

All bus-bars and bus-bar connections shall consist of high conductivity copper and be provided in accordance 

with KS 04-226: 1985. The bus-bars shall be clearly marked with the appropriate phase and neutral colours 

which should be red, yellow, blue for the phases and black for neutral. The bus-bars shall be so arranged in 

the switchboard that the extensions to the left and right may be made in the future with ease should the need 

arise. 

 

Small wiring, which will be neatly arranged and cleated, shall be executed in accordance with B.S. 158 and 

the insulation of the wiring shall be coloured according to the phase or neutral connection. 

 

Switches and fuse switches, shall be in strict accordance with KS04-183:1978 Class 2 switches. Means of 

locking the switch in the “OFF” position shall be provided. 

 

All fuse switches shall comply with KS04-183:1978, PARTS 2 and 3 a fault rating at least equal to the fault 

rating of the switchboard in which they are installed. Cartridge fuse links to KS 04-183:1978 category A.C. 

46, class Q1 and fusing factor not exceeding 1.5 shall be supplied with each fused switch. 

 

Mounting arrangements shall be such that individual complete fuse switches may be disconnected and 

withdrawn when necessary without extensive dismantling work. 

 

When switches are arranged in their formation all necessary horizontal and vertical barriers shall be provided 

to ensure segregation from adjacent units. Means of locking the switch in the “OFF” position shall be provided. 

 

2.42 STEEL CONDUITS AND STEEL TRUNKING 

Conduits shall be of heavy gauge class “B” welded to Standard specification KS 04-180:1985. In no case will 

conduit smaller than 20mm diameter be used on the works. Conduits installed within buildings shall be black 

enameled finish except where specified otherwise. Where installed externally or in damp conditions they shall 

be galvanised. Conduit fittings, accessories or equipment used in conjunction with galvanised conduits shall 

also be galvanised or otherwise as approved by the service engineer. 

 
Metal trunking shall be fabricated from mild steel of not less than 18 swg. All sections of trunking shall be 

rigidly fixed together and attached to the framework or fabric or the building at intervals of not less than 1.2m. 

Joint trunking shall not overhang fixing points by more than 0.5m. 

 

All trunking shall be made electrically continuous by means of 25 x 3mm copper links across each joint and 

where the trunking is galvanised, the links shall be made by galvanised flat iron strips. 
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All trunking fittings (i.e. Bends, tees, etc.) shall leave the main through completely clear of obstructions and 

continuously open except through walls and floors at which points suitable fire resisting barriers shall be 

provided as may be necessary. The inner edge of bends and tees shall be chamfered where cables larger than 

35mm² are employed. 

 

Where trunking passes through ceilings and walls the cover shall be solidly fixed to 150mm either side of 

ceilings and floors and 50mm either side of walls. 

 

Screws and bolts securing covers to trunking or sections of covers together shall be arranged so that damage 

to cables cannot occur either when fixing covers or when installing cables in the trough. 

 

Where trunking is used to connect switchgear of fuse boards, such connections shall be made by trunking 

fittings manufactured for this purpose and not by multiple conduit couplings. 

 

Where vertical sections of trunking are used which exceed 4.5m in length, staggered tie off points shall be 

provided at 4.5m intervals to support the weight of cables. 

 

Unless otherwise stated, all trunking systems shall be painted as for conduit. 

 
Where a wiring system incorporates galvanized conduit and trunking, the trunking shall be deemed to be 

galvanised unless specified otherwise. 

 
The number of cables to be installed in trunking shall be such as to permit easy drawing in without damage to 

the cables, and shall in no circumstances be such that a space factor of 45% is exceeded. 

 
Conduit and trunking shall be mechanically and electrically continuous. Conduit shall be tightly screwed 

between the various lengths so that they butt at the socketed joints. The internal edges of conduit and all 

fittings shall be smooth, free from burrs and other defects. 

 
Oil and any other insulating substance shall be removed from the screw threads; where conduits terminate in 

fuse-gear, distribution boards, adaptable boxes, non-spouted switchboxes, etc., they shall, unless otherwise 

stated, be connected thereto by means of smooth bore male brass bushes, compression washers and sockets. 

All exposed threads and abrasions shall be painted using an oil paint for black enameled tubing and galvanizing 

paint for galvanised tubing immediately after the conduits are erected. All bends and sets shall be made cold 

without altering the section of the conduit. 

 
The inner radius of the bed shall not be less than four (4) times the outside diameter of the conduit. Not more 

than two right angle bends will be permitted without the inter-position of a draw-in-box. Where straight runs 

of conduit are installed, draw-in-boxes shall be provided at distances not exceeding 15mm. No tees, elbows, 

sleeves, either of inspection or solid type, will be permitted. 

 
Conduit shall be swabbed out prior to drawing in cables, and they shall be laid so as to drain of all condensed 

moisture without injury to end connections. 

 
Conduits and trunking shall be run at least 150mm clear of hot water and steam pipes, and at least 75mm clear 

of cold water and other services unless otherwise approved by the services engineer. 

 
All boxes shall conform to KS 04 – 668: 1986, to be of malleable iron, and black enameled or galvanized 

according to the type of conduit specified. All accessory boxes shall have threaded brass inserts. 

 

Box lids where required shall be heavy gauge metal, secured by means of zinc plated or cadmium plated steel 

screws. 

 
All adaptable boxes and lids of the same size shall be interchangeable. 

Boxes used on surface work are to be tapped or drilled to line up with the conduit fixed in distance type saddles 

allowing clearance between the conduit and wall without the need for setting the conduit. 

 

Where used in conjunction with mineral insulated copper sheathed cable, galvanized boxes shall be used and 

painted after erection. 
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Draw-in boxes in the floors are generally to be avoided but where they are essential, they must be grouped in 

positions approved by the services engineer and covered and by the suitable floor traps, with non-ferrous trays 

and covers. 

The floor trap covers are to be recessed and filled in with a material to match the floor surface. 

The Sub-contractor must take full responsibility for the filling in of all covers, but the filling in material will 

be supplied and the filling carried out by the main building contractor. 

 

Where buried in the ground outside the building the whole of the buried conduit is to be painted with two coats 

of approved bitumastic composition before covering up. 

 

Where run on the surface, unpainted fittings and joints shall be painted with two coats of oil bound enamel 

applied to rust and grease free metalwork. 

 

2.43 TESTING ON SITE 

The Sub-contractor shall conduct during and at the completion of the installation and, if required, again at the 

expiration of the maintenance period, tests in accordance with the relevant section of the current edition of the 

Regulations for the electrical equipment of buildings issued by the I.E.E of Great Britain, the Government  

Electrical Specification and the Electric Supply Company’s By-Laws. 

 

(a) Tests shall be carried out to prove that all single pole switches are installed in the ‘live’ conductor. 

 
(c) Tests shall be carried out to prove that all socket outlets and switched socket outlets are connected to the 

‘live’ conductor in the terminal marked as such, and that each earth pin is effectively bonded to the earth 

continuity system. Tests shall be carried out to verify the continuity of all conductors of each ‘ring’ circuit. 

 

(d) Phase tests shall be carried out on completion of the installation to ensure that correct phase sequence is 

maintained throughout the installation. Triplicate copies of the results of the above tests shall be provided 

within 14 days of the witnessed tests and the Sub-contractor will be required to issue to the service engineer 

the requisite certificate upon completion as required by the regulations referred to above. 

 
(e) Any faults, defects or omissions or faulty workmanship, incorrectly positioned or installed parts of the 

installation made apparently by such inspections or tests shall be rectified by the Sub-contractor at his own 

expense. 

 

(f) The Sub-contractor shall provide accurate instruments and apparatus and all labour required to carry out 

the above tests. The instruments and apparatus shall be made available to the services engineer to enable 

him to carry out such tests as he may require. 

 

(g) The Sub-contractor shall generally attend on other contractors employed on the project and carry out such 

electrical tests as may be necessary. 

 

(h) The Sub-contractor shall test to the services engineer’s approval and as specified elsewhere in this 

specification or in standards and regulations already referred to, all equipment, plant and apparatus forming 

part of the works and before connecting to any power or other supply and setting to work. 

 

(i) Where such equipment, etc., forms part of or is connected to a system whether primarily or of an electrical 

nature or otherwise (e.g. air conditioning system) the Sub-contractor shall attend on and assist in balancing, 

regulating testing and commissioning, or if primarily an electrical or other system forming part of works, 

shall balance, regulate, test and commission the system to the service engineer’s approval. 
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IN ADDITION TO GENERAL SPECIFICATIONS OF MATERIALS AND WORKS 
 

The electrical contractor shall comply with the following: - 

 
1. Government Electrical Specifications No. 1 and No. 2. 

 
2. All requirements of Kenya Power and Lighting Company Limited, and Communications Authority of Kenya (CAK). 

 
B. PARTICULAR SPECIFICATIONS FOR ELECTRICAL INSTALLATION WORKS 

 

1.00 SITE LOCATION 

 

The site of the proposed works is at KWFT Centre, Kiambere-Masaba Road Junction, Upper hill 
Nairobi 

 
2.00 SCOPE OF WORKS 

The works to be carried out under this sub-contract comprise supply, installation, testing and commissioning of 

the following: - 

 

a) Electrical Works 

This shall include Conduiting, cabling, fittings& accessories, Power distribution, switch gear& ducting 

works. 

 

b) Fire Detection , Alarm system and evacuation system and related accessories 

 
 

3.00 MATERIALS FOR THE WORKS 

Materials shall be as specified in Section VI and in the Bills of Quantities of this document which shall be read 

in conjunction with contract drawings. Alternative materials shall be accepted only after approval by the Project 

Manager. 

 

4.00 BROCHURES FOR FIRE SYSTEM COMPONENTS, LIGHT FITTINGS, ACTIVE DEVICES & 

ANY OTHER ELECTRICAL EQUIPMENT AND FITTINGS 

For consideration and qualification tenderers shall, at their own cost, provide coloured manufacturer’s brochures 

detailing technical literature and specifications and highlighting the Catalogue/part/page Numbers of the 

proposed items where applicable. 

 

5.00 MINIMUM SPECIFICATIONS FOR LED LIGHTING FITTINGS 

a) General for all LED fittings 

1) Power Factor: ≥0.9 for all fittings except down lighters which is at least 0.65 

2) Operating freq. range: 45-55Hz 

3) Operating Voltage Range: 130-300Vac 

4) Operating hours: ≥25,000Hrs 

5) Correlated Colour Temperature (CCT): 6000K 

6) Total Harmonic Distortion (THD): < 15% 

7) All light fittings should be dimmable with ability to be connected to smart light control system. 
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b) LED EMERGENCY EXIT LIGHTS- 

 

TYPE C –LED EMERGENCY EXIT LIGHT FITTING 

MINIMUM TECHNICAL SPECIFICATIONS 

IEC Compliant 

Item Minimum Specifications Proposed solution 

Brand State the brand, model and attach Technical Brochure 

(Mandatory) 

 

Operating ➢ voltage : 240 V ac 

➢ frequency: 50 Hz 

➢ Power factor ≥ 0.9 lagging 

➢ Wattage: 3 W 

➢ Emergency operation ≥ 3 hours 
➢ Ambient temperature range -10 to +35 °Operating 

 

Performance ➢ Material: State 

➢ Installation: Suspended and Surface mounted 

➢ Dimensions: State 

➢ Operation: Switchable between Maintained and 

non-Maintained 

➢ IP Rating: IP 20 
➢ Dimensions: State 

 

Standards 
Compliance 

CB/EMC/CE/IEC 
 

 
General 

➢ Driver/power unit/transformer - PSU-E 

➢ Protection class IEC - Safety class I 

➢ Warranty ≥ 1 yr, Guarantee ≥ 5 years 

 

 
 

N/B: Bidders MUST provide Technical Brochures, highlighting the Catalogue/part/page Numbers to assess 

their technical compliance with these specifications. 
 

6.00 AUTOMATIC VOTAGE REGULATOR SPECIFICATIONS 
Specifications: 

 
Input Voltage Three phase 415V±10 

Output Voltage Single phase 240V±10, three phase: 415V±10 
Supply Frequency 50/60Hz 

Insulation Resistance ≥2MΩ 
Voltage Regulation Mode Independent phase regulation for three phase 

Waveform Distortion Nil 
Insulation Class H class 

Method of Voltage Regulation Regulation transformer with servomotor 
Insulated Strength Single phase: 2000V/1min without puncture 

Efficiency >97% on full load 
Overload Rating Withstand 200% overload in short time 
Protection class IP20(indoor), outdoor type on request 
Electrical safety CE equivalent 

Operational Temperature -20 °C to +45 °C 

 
Functions 

Power-on style, Malfunction protection, Short-circuit protection, Lack of 
phase protection, Over voltage shutdown, Under voltage shutdown, Safe 

start 

7.00 LV BOARD SWITCH GEARS SPECIFICATIONS 

 
Standard Type tested switchgear assemblies according to SS EN 60 439-1 
Rated insulation voltage, busbars 1000 V AC 
Rated operating voltage Up to 690 V AC, depending on components used 
Rated thermal current, busbars at 35 °C ambient temperature IP54 Up to 2000 A 
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Rated short-circuit strength (1 s) 35 or 50 kA 
Derating of distribution units at IP54 10 % 
Environment according to SS EN 60 439-1 
Ambient temperature max. 35 °C in any 24 hour period 
Relative humidity max. 50 % at <40 °C 
Degree of protection according to SS EN 60 529-1 
Protection class with closed door IP21, IP31, IP 43, IP54 
Protection class with open door IP 20 
Dimensions (excl. transformer cubicle) 
Height 2129 mm (39 modules) 
Depth 450 mm (for circuit-breaker cubicle ACB with circuit-breaker 
Megamax 650 mm) 
Width 500, 600, 1000 and 1200 m m 
Module height 1 M = 50 mm 
Dimensions transformer cubicle 
Height 2440 mm 
Depth 1300 mm 
Width 1800, 2100 mm 
Cubicle material Aluzink®, zinc plated sheet steel, 1.5 mm 
Busbar material pure Copper 
Surface finish 
Door and external panels Polyester based enamel: light grey RAL 7035 or 
as an option: light beige ASEA H Munsell 5Y 8/1 
Frame, roof, inner panels Aluzink® 
Installation 
Indoors in dry conditions or in moderate humidity levels and factors of air pollution (“Normal operating conditions” 
according to SS EN 60 439-1). 
Phase order on busbars 
Horizontal N(PEN), L1, L2, L3, N from the top downwards 
PE busbar is placed at the bottom of the cubicle 
Vertical L1, L2, L3, N(PEN), PE from left to right 

 
 

8.00. Particular Specifications for Fire alarm system Components 

N/B: Bidders MUST provide Technical Brochures, highlighting the Catalogue/part/page Numbers to assess 

their technical compliance with these specifications. 

 
a) Fire Alarm Panel 

 

Loops : 2 with over 150 addresses per loop 

Events Buffer with Date and time stamp: 9000 

Network capability with multiple panels 

Integral battery and power supply 

Languages: English 

To be supplied complete with software and programming kits 

Mains supply 240 VAC 

Terminals for connection of external contacts 

Battery running time ≥ 3 hrs. 

IP 20 or better 

Panel to be supplied by Integral printer 

Standards: EN 54 Parts 2-3 

Operating Temperatures : -5°-40° 

 
b) Wall sounder with LED Flashing Beacon 

 
Standards: EN 54 Part 3 

Standby Current: ≤350 µA 

Operating Temperatures: -5°-40° 

Tones: Continuous, Pulsed, Two tone, slow whoop etc 

Sound Output: Low, medium and High volumes 

IP 20 or better 

LED Flashing Color: Red 

To be complete with Base and all accessories. 

c) Manual Call points 

Standards: EN 54 Part 3 



 

278 
 NMC/OT/002/2023-2024                Issued by National Mining Corporation 

 

Operating Voltage: 24 VDC 

To have integrals short circuit isolator 

Standby Current: ≤250 µA 

Operating Temperatures: -5°-40° 

IP 20 or better 

To be complete with Base and all accessories. 

 
d) Beam Detectors 

Standards: EN 54 Part 12 & 17 

Operating Voltage: 24 VDC 

Currents: Quiescent <5mA, Alarm<9mA 

Detection Range At least 70 meters 

Tolerance to Misalignment of beam: Detector ± 0.8°, Prism ± 5.0° 

Optical Wavelength: 880 nm 

Operating Temperatures: -5°-40° 

IP 20 or better 

To be complete with Base and all accessories. 

 
e) Smoke Detectors 

 
Standards: EN 54 Part 7 

Operating Voltage: 24 VDC 

To have integrals short circuit isolator 

Auto address modes 

Standby Current: ≤250 µA 

Area of coverage at least 75 m2 

Indication: 360° 

Operating Temperatures: -5°-40° 

IP 20 or better 

To be complete with Base and all accessories. 
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FORM D: TECHNICAL SCHEDULE OF ITEMS TO BE SUPPLIED 

(Mandatory- To be completed by the Tenderer. Any tenderer who fails to complete the will be rendered 

non-compliant with technical specifications and will be disqualified from further evaluation) 

 
1. The technical schedule shall be submitted by tenderers to facilitate and enable the Project Manager to evaluate 

the tenders, especially where the tenderer intends to supply or has based his tender sum on equipment which  

differs in manufacture, type or performance from the specifications indicated by the Project Manager. 

 

2. The filling of this schedule forms part of Technical Evaluation of the tenders, and bidders shall therefore be 

required to indicate the type/make and country of origin of all the materials and equipment they intend to offer 

to the employer in this schedule. 

 

3. This schedule shall form part of the technical evaluation criterion, and tenderers are therefore advised to  

complete the schedule as they shall be considered responsive. 

 
ITEM DESCRIPTION TYPE/MAKE MODEL COUNTRY 

OF ORIGIN 

1 LIGHTING FITTINGS 
   

2 Socket outlet plates 

3 Manual fire break glass unit 

4 SMOKE DETECTOR 

5 SOUNDER 

6 FIRE ALARM PANEL 

7 Consumer unit/Distribution board 

8 MCB 

9 Cables 

10 Occupancy sensors 
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TENDER DOCUMENT 

VOLUME 3 OF 4 

 
 

 

 

 

PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS TO CREATE OFFICE 

SPACE ON 3RD AND 4TH FLOORS AT KWFT CENTRE - NAIROBI 

 

TENDER NO.: NMC/OT/002/2023-2024 
 

 

SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF 

MECHANICAL INSTALLATION WORKS 

 

CLIENT 

CHIEF EXECUTIVE OFFICER 

NATIONAL MINING CORPORATION 

P.O. BOX 30582-00100 
NAIROBI 

PROJECT MANAGER 

REGIONAL WORKS OFFICER 
STATE DEPARTMENT FOR PUBLIC WORKS, 

MINISTRY OF LANDS, PUBLIC WORKS, HOUSING & 

URBAN DEVELOPMENT 

P.O BOX 42267 – 00100, 

NAIROBI 

 
ARCHITECT ELECTRICAL ENGINEER 

REGIONAL ARCHITECT REGIONAL ENGINEER (ELECTRICAL) 
STATE DEPARTMENT FOR PUBLIC WORKS, STATE DEPARTMENT FOR PUBLIC WORKS, 

MINISTRY OF LANDS, PUBLIC WORKS, HOUSING & MINISTRY OF LANDS, PUBLIC WORKS HOUSING & URBAN 

URBAN DEVELOPMENT DEVELOPMENT 

P.O BOX 42267 – 00100, P.O BOX 42267 – 00100, 

NAIROBI NAIROBI 

 

QUANTITY SURVEYOR MECHANICAL ENGINEER 

REGIONAL QUANTITY SURVEYOR REGIONAL ENGINEER (MECHANICAL (BS)) 
STATE DEPARTMENT FOR PUBLIC WORKS, STATE DEPARTMENT FOR PUBLIC WORKS, 

MINISTRY OF LANDS, PUBLIC WORKS, HOUSING & MINISTRY OF LANDS, PUBLIC WORKS HOUSING & URBAN 

URBAN DEVELOPMENT DEVELOPMENT 
P.O BOX 42267 – 00100, P.O BOX 42267 – 00100, 

NAIROBI NAIROBI 

 

 
 

NOVEMBER 2023 
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DEFINITIONS 
 

The following terms and expressions used in the contract document shall have the following meanings: 

 
The Employer                                       Chief Executive Officer, 

National Mining Corporation, 

P.O Box 30009-00100, 

Nairobi 

 
Project Manager Regional Works Officer 

Nairobi Region 

State Department of Public Works 

P.O. Box P. O. Box 42667 – 00100 

Nairobi 

 

Architect Regional Architect 

State Department of Public Works 

P. O. Box 42267 – 00100 

Nairobi 

 
Electrical Engineer Regional Engineer (Electrical) 

State Department of Public Works 

P. O. Box 42267 – 00100 

Nairobi 

 
Mechanical Engineer Regional Engineer (Mechanical [BS]) 

State Department of Public Works 

P. O. Box 42267 – 00100 

Nairobi 

 
Quantity Surveyor Regional Quantity Surveyor 

State Department of Public Works 

P. O. Box 42267 – 00100 

Nairobi 

 
Structural Engineer Regional Engineer (Structural) 

State Department of Public Works 

P. O. Box 42267 – 00100 

Nairobi 

 
Contractor The firm appointed to carry out Builders Works. 

 
Sub-contractor The firm appointed to carry out Mechanical Installation Works 

 

The Site The Site is Located at KWFT Centre off Kiambere Road - Nairobi 
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SECTION A 

 

INSTRUCTIONS TO TENDERERS 

 

PRELIMINARY & TECHNICAL EVALUATION CRITERIA 
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INSTRUCTIONS TO TENDERERS 
 

 

CONTENTS 

DESCRIPTION 

Contents......................................................................................................... 

 
Tender Evaluation Criteria …………………………………………………. TEC-2 – TEC-4 
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a) PRELIMINARY EVALUATION 

Bidders must provide the following; 

 

TABLE 1: MANDATORY CRITERIA 
 

S/No. 
 

 

Completeness and Responsiveness 

Criteria 
Reference Requirement 

1. 
Certificate of Incorporation / 

Business Name Reg. Certificate 
MR1 

• Copy of certificate 

• Certified by Commissioner of Oaths 

2. 
 

 

Tax Compliance Certificate MR2 
• Copy of valid Tax Comp Certificate 

• Certified by Commissioner of Oaths 

3. 
Registration with National 

Construction Authority 
MR4 

• Category NCA 4 and above in Mechanical Works (Plumbing 

and Drainage works (Include practicing license) 

4. Annual Practicing Licence MR5 
• Valid annual contractors practicing license from NCA for 

works listed in item MR4 

 
5. 

 
 

 
Manufacturer’s Authorization 

 
MR7 

• Valid   Manufacturers   Authorization   Certificate for 

Sanitary fixtures and Fire equipment 

8 
 

 

Compliance with Technical 

specification’s 
MR8 

• Attach relevant technical brochures / catalogues 

9 
 

 

Technical Forms 
MR9 

• Duly filled, signed and stamped forms for technical items to be 

Supplied 

10 
Schedule of Unit Rates 

MR10 
• Duly filled, signed and stamped forms for Schedule of Unit Rates 

11. Statement of Compliance MR11 
Duly filled, signed and stamped Statement of compliance In the 

Bills of Quantities Section V 

 

Bids must meet all the above requirements so as to proceed to the next stage of evaluation. Failure to meet 

any of the above criteria will render the bidder non-responsive. 

 
N/B 

1. Full compliance by the tenderers shall be required to proceed to the next stage of 

evaluation.Failure to provide any of the listed requirements shall lead to disqualification. 

2. All Copies of original certificates submitted must be certified by Commissioner for Oaths 

as atrue copy of the original 

 

The employer may seek further clarification/ confirmation if necessary; to confirm authenticity/ 

compliance to any condition of the tender. 

 
 

Note: The bidder MUST fill sign and stamp all qualification forms 

 
b) EVALUATION OF TECHNICAL ASPECT OF THE TENDER 

Technical Evaluation which will be conducted in two parts as follows: 
B1) Technical Evaluation of the compliance of the proposed Equipment/items to be supplied by 

the bidders with the technical specifications – this will be checked against the technical 
specifications in Section VI and Bills of Quantities in Section V 

B2) Technical Evaluation of the Tenderer’s capacity to do the job. 
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B1 TECHNICAL EVALUATION ON COMPLIANCE WITH TECHNICAL SPECIFICATIONS 

 

Inordertocomplywithtechnicalspecifications,thetenderersshallberequired; 

a) To fill the Standard Forms provided in the bid document for the purposes of providing the required 

information. The tenderers may also attach the required information if they are deemed mandatory; 

b) To supply equipment/items which comply with the technical specifications set out in the bid 
document. In this regard, the bidders shall be required to submit relevant technical 

brochures/catalogues with the tender document,drawings,highlighting the Catalogue/part/page 

Numbers of the proposed items. Such brochures/catalogues should indicate comprehensive relevant data 

of the proposed equipment/items whichshould include but not limited to the following: 
(i) Standards of manufacture; 

(ii) Performance ratings/characteristics; 

(iii) Material of manufacture; 
(iv) Electrical power ratings; and 

(v) Any other necessary requirements (Specify). 

The bid will then be analyzed, using the information in the technical brochures, to determine 

compliance with key technical specifications for the works/items as indicated in the tender document. 

Bidders not complying with any of the key technical specifications shall be rendered non-compliant 

hence disqualified from further evaluation while those meeting all the key technical specifications shall 

be evaluated further. (Evaluation committee may add more key requirements from the bid technical 

specifications). 

 

The tenderer shall also fill in the Technical Schedule as specified in the tender document for Equipment 

and Items indicating the Country of Origin, Model/Make/Manufacturer and catalogue numbers of the 

Items/Equipments they propose to supply. 

 

Only tenderers whose equipment meet or exceed the minimum technical 
specifications provided in the tender document for each shall proceed to the next 
stage of evaluation 
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2. FORM EQU: EQUIPMENT 

 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 

requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form 

shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 
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3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key 

Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below 

for each candidate. 

 

Contractor' Representative and Key Personnel 
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4. FORM PER - 2: 
 

Resume and Declaration - Contractor's Representative and Key Personnel. 

 
 

 
 

  

 
 

 

 
 

 

  
 

 

   

 

 

 

 

  

  

 

 

  

 
Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

 
 

 

  
 

 
 

 

    

    

    

 

 
Declaration 

 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to 

the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 

qualifications and my experience. 
 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 

position as provided in the Tender: 
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I understand that any misrepresentation or omission in this Form may: 

 
a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

 
Name of Contractor's Representative or Key Personnel: [insert name] 

Signature 

 

 

Date: (day month year): 

 

 

Counter signature of authorized representative of the Tenderer: 

Signature: 

 

 

Date: (day month year): 
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 
 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 

Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 

hereunder. 

 
5.1 FORM ELI -1.1 

Tenderer Information 

Form 

Date: ITT No. and title:   
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5.2 FORM ELI -1.2 
 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

 

Date: ITT No. and title:   
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5.3 FORM CON –2 
 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 

Tenderer's 

Name: Date: 
 

 

JV Member's Name ITT No. and 

title:    
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Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, 

joint bids with competitors, subcontracting work to unsuccessful tenderers, etc. 
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5.4 FORM FIN -3.1.: 
 

Financial Situation and Performance 

 

Tenderer's Name:   
 

Date:   
 

JV Member's Name   
 

ITT No. and title:   
 

5.4.1. Financial Data 
 

 

 
 

 

 

  

 
 

 

 

  

  
 

 
 

  
 

 
 

  

 

 

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

 

 
     

 

 
     

 

 

 

 

     

 
*Refer to ITT 15 for the exchange rate 
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5.4.2 Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 

contract commitments. 
 

 

 

 

 

 

 

 

 
  

 

 
  

 

 
  

 

 
5.4.3 Financial documents 

 

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section 

III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

b) Be independently audited or certified in accordance with local legislation. 

c) Be complete, including all notes to the financial statements. 

d) Correspond to accounting periods already completed and audited. 

Attached are copies of financial statements
1 
for the years required above; and 

complying with the requirements. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1
If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be justified. 
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5.5 FORM FIN – 3.2: 
 

Average Annual Construction Turnover 

Tenderer's Name:   

Date:  

JV Member's Name    

ITT No. and title:   

 
 

Annual Turnover Data (Construction 

Only) 

Year Amount Currency Exchange Rate Kenya 

Shilling 
Equivalent 

2022 [Insert amount and indicate 

currency] 

  

2021    

2020    

Average 

Annual 

Construction 
Turnover * 

   

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

 

5.6 FORMFIN–3.3: 
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financial means, net of current commitments, available to meet the total construction cash flow demands of the 
subject contractor contracts as specified in Section III, Evaluation and Qualification Criteria. 

 
 

 

 
 

 
 

 
 

 
  

 

 
  

 

 
  

4 
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5.7 FORMFIN–3.4: 
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that 

have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching 

completion, but for which an unqualified, full completion certificate has yet to be issued. 
 

 
 

5.8 FORM EXP -4.1 
 

General Construction Experience 

 

Tenderer's Name:  Date: 
 

 

JV Member's 54tName     

Page of pages 

ITT No. and title:   
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5.9 FORM EXP - 4.2(a) 
 

Specific Construction and Contract Management Experience 

 

Tenderer's Name: Date: JV Member's Name ITT No. 

and title:    
 

 

 
 

 

 

  

 

  

 

  

 

     

 

  
 

 
 

 

   

 

    
 

 

   

 

 

   

1    

2    

3    

4    

5    

6    
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5.10 FORM EXP - 4.2 (b) 
 

Construction Experience in Key Activities 

 

Tenderer's Name: Date: Tenderer's JV Member 

Name:  Sub-contractor's Name
2 
(as per ITT 34):   ITT   No. 

and title:     
 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: 
 

  

  

  

 

 

 

 

 
 

    

 

     

 

     

 

     

 

     

 

   

 

 

  

 

 

  

   

   

   

   

   

   

 

 
 

2If applicable 
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PART II - WORKS REQUIREMENTS 
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SECTION V - BILLS OF QUANTITIES 
 

A. Notes and Sample Items for Preparing a Bill of Quantities 

 

1. These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the 

person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract  

Documents. 
 

2. The objectives and purpose of the Bills of Quantities are to provide sufficient information on the specifications, 

descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently and accurately 

and when a contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. In order to attain these objectives, Works should be itemized in the Bill of  

Quantities insufficient detail to distinguish between the different classes of Works, or between Works of the 

same nature carried out in different locations or in other circumstances which may give rise to different 

considerations of cost. Consistent with these requirements, the layout and content of the Bill of Quantities  

should be as simple and clear as possible. 
 

3. The Bills of Quantities should be divided generally into the following sections: 
 

a) Preambles 

b) Preliminary items 
c) Work Items 

c) Day work Schedule; and 

d) Provisional items 

e) Summary. 

 

4. NOTES TO PREPARING PREAMBLES 

 

4.1 The Preambles should include only those items that constitute the cost of the works but would not be priced 

separately as they are expected to be included in the unit prices. Care should be taken to ensure that these 

items are not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the 

unit prices and should state the methods of measurement that have been adopted in the preparation of the Bill 

of Quantities, that are to be used for the measurement of any part of the Works. The units of measurement and 

abbreviations should be defined and any mandatory national units defined and described. The methods of and 

procedure for re- measurement should be described in the Preambles. 
 

4.2 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other 

national units are mandatory in Kenya. 

 

 
 

4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special 

Conditions of Contract, Technical Specifications, and Drawings. 

 

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide 

a common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried 

out, as measured by the Contractor and verified by the Architect and valued at the rates and prices tender in 

the priced 
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Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within 

the terms of the Contract. 

 

4.5. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided 
under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance, 

insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 
implied in the Contract. 

 

4.6. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities are 

stated or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed 

to be covered by other rates and prices entered in the Bill of Quantities. 

 

4.7. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in 
the priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed 

among the rates and prices entered for the related Items of Work. 

 

4.8. General directions and descriptions of work and materials are not necessarily repeated nor summarized in 
the Bills of Quantities. References to the relevant sections of the Contract documents shall be made before 

entering prices against each item in the priced Bills of Quantities. 

 

4.9 Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be 

expended in whole or in part at the direction and discretion of the Architect in accordance with Sub- 
Clause13.5 and Clause 13.6 of the General Conditions of contract. 

 
 

4.10 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person 

preparing the Tender Documents. The Contractor must allow in his rates for any costs associated with and 

complying with the requirements in the Preambles. 

 

4.11 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary 
items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore, 

the item or items will be executed without any additional costs or without being treated like variations. 

 
5. NOTES ON PREPARING BILLS OF QUANTITIES 

 

5.1 The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are 
identifiable and can be priced separately and included in the interim valuations precisely. Such items may 

include such items as site office, notice boards, and other temporary works, otherwise items such as security 

for the Works which are primarily part of the Contractor's obligations should be included in the Contractor's 
rates. 

 

5.2 The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts 
of the Works which by nature, location, access, timing, or any other special characteristics may give rise to 

different methods of construction, or phasing of the Works, or considerations of cost. Such groups could be 

ground excavations, structures, external works, services, etc. General items common to all parts of the Works 
may be grouped as a separate section in the Bill of Quantities. 

 
5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no 

allowance should be made for bulking, shrinkage or waste. Quantities should be rounded up where 

appropriate. 

5.4 Where the measured items a redeemed not to be exact because of the likelihood that the scope can change 
during the execution of the works, such items could be subject to re-measurement, the word “provisional” 

should be used to identify such cases. Where whole sections of the work items fall in this class, for example 

foundations, they should be labelled “Provisional Quantities” or “Provisional Items” so that the 
Tenderer/Contractor is advised up front that such items are subject to re-measurement to done before such 

work is cover-up. 

5.5 All items that have not been measured and therefore not subject to tenders pricing should be listed in the 

Bills of Quantities as Provisional Sums for particular item or class of Work, which may be subject to a 

nominated subcontract or separate measurements at a later date during the execution of the works. For 
example, if it is deemed not possible to measure electrical works before going to tender because detail  

designs are not ready, a provisional sum can be allowed in the Bills of Quantities for “Installation of  

Electrical Works” to be executed later when actual design details are completed. To the extent not covered 
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above, there should be in the Bills of Quantities a general provision for physical and financial contingencies 

made as a “Provisional Sum for Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of 

such provisional sums often facilitates budgetary approval by avoiding the need to request periodic  

supplementary approvals as the future need arises. 
 

5.6 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be 
avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main 

Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate 

the name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved 
domestic sub-contractors. Only provisional sums to cover specialized Works by statutory authorities should 

be included in the Bills of Quantities. 

 

5.7 A Day work Schedule should be included if the probability of unforeseen work, outside the items included 

in the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of 

rates quoted by the tenderers, the Day work Schedule should normally comprise: 

 

i) A list of the various classes of labor, and materials for which basic. 

 

ii) Day work rates and prices for various categories of labor are to be inserted by the tenderer, together 

with a statement of the conditions under which the Contractor will be paid for Work executed on a 

Day work basis. 
 

iii) A percentage to be entered by the tenderer against each basic Day work item. 

 

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads, 

supervision and other charges. 

 

5.8 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward,  

with provisional sums for Day work, Provisional sums and Contingencies, and provision for Total Costing. 

The last line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward 
to the Form of Tender. 
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BILLS OF QUANTITIES 
 

(a) Preambles 

 

1. The method of measurement of completed work for payment shall be in accordance with The Standard 

Method of Measurements for Building Works and Associated Civil Works for Eastern Africa (2nd edition) of 

2008 prepared by The Architectural Association of Kenya (Quantity Surveyors Chapter) 
 

2. The Site is situated in NATIONAL MINING CORPORATION. 

 

Access to the site shall be KIAMBERE ROAD. 

 

3. Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the 

Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the 

nature of the ground, substrata and other local conditions, positions of existing power, water and other 

services, access roads or any other limitations that might affect his cost or progress. No claim for extras shall 

be considered on account of lack of knowledge in this respect. 
 

4. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 

temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and 

direction regarding the use of any materials found on the Site. 
 

5. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the 

Procuring Entity or Procuring Entity's Representative during normal working hours. Two sets of the Working 

Drawings shall be provided to the contractor but additional copies shall be provided at a cost to be determined 

by the Engineer. 
 

6. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank 

Guarantees and stamp charges in connection with this contract Agreement. 

 

7. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. 

The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such 

occupation is considered to be both practical and reasonable and will not interfere with the Works. The 

Contractor shall allow any costs associated with such occupation. 

8. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves 
the right in very exceptional circumstances to make such payments direct in the interests of the project where 

the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the 
Sub- Contractor involve. 

 

9. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time 

for completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period 

is presumed to have been calculated making due allowance for seasonal inclement weather conditions. No 

claim for extension of time due to the normal inclement weather for this area shall be entertained. 
 

10. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and 

Progress Chart setting out the order in which the Works are to be carried out, with the appropriate dates thereof. 
This Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted 

without the written consent of the Engineer. The Contractor will be responsible for arranging the above 

programme with all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carrying 
out this exercise, and for updating it as required. 

11. The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect 

from time to time direct, a Progress Report and any information for the proceeding period, showing the 

progress during the period and the up-to-date cumulative progress on all important items of each section or 

portion of the Works. 

 

12. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved 
by the Engineer. The Photographs shall provide a record of the Site and adjacent are as prior to the 

commencement of the Works and shall cover such portion of the works in progress and completion as the 

Architect shall direct. All prints shall be full plate size, unmounted, and marked on the reverse side with the 
date of exposure, identification reference and brief description. The copyright of all photographs shall be 

vested in the Procuring Entity. The negatives and four prints from each negative shall be delivered to the 
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Architect within two weeks of exposure. 

 

13. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever 

possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- 

Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on 

the drawings. The Contractor shall be responsible for the accuracy of such dimensions. 
 

14. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact 

position, depth and level of all existing electric cables, water pipes or other services in the area and he shall 

make whatever provisions may be required by the Authorities concerned for the support and protection of 

such services. Any damage or disturbance caused to any services shall be reported immediately to the 

Architect and the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. 

Where appropriate the Contractor shall open up the ground in advance of the main work by hand digging if 

necessary, to locate precisely the position and details of the services which are likely to affect his operations. 
 

15. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site  

of the proposed works, at such hours and by such route as are permitted by the Authorities. 

 

16. The Contractor will be required to make good, at his own expense and damage he may cause to the present 

road surface and pavements within or beyond the boundary of the Site, during the period of the works. All  

existing paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works 
shall be reinstated by the Contractor to the satisfaction of the Engineer. 

 

17. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 

 

18. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline 

substance in solution. The Contractor shall provide at his own risk and cost all water for use in connection 

with the Works, (including works of sub–contractors). If need be, he shall make arrangements with the Local 

Water Authority for the installation of a separate meter for all water used by him throughout the Contract and 

pay all cost and fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., 

as may be necessary, and clear away at completion. 
 

19. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 

Contractor shall pay all fees and obtain all permits in connection there with. 

 

20. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 

competent and experienced in the kind of work involved, who shall give his whole time to the superintendence 

of the works. (Including works of sub – contractors). Such Agent or Representative shall receive on behalf of 

the Contractor directions and instruction from the Engineer, and such directions and instructions shall be 

deemed to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be 

replaced without the specific approval of the Engineer. 
 

21. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are 

protected at all times. In particular, there shall be the proper provision of guard–rails to scaffolding, protection 

against falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear 

of dangerous rubbish. The Architect shall be empowered to suspend work on site should it be considered this 

condition is not being observed and no claim arising from such suspension will be allowed. 
 

22. They are as available to the Contractor for work yards, offices and other facilities shall be directed by the 

Architect and any existing features to remain shall be protected from damage throughout the Contract Period 

and handed back in good condition when they are vacated at the end of the Contract. If additional areas are 

required, the contractor shall source then at own cost. 
 

23. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part 

of the Works so that arrangements may be made for checking the work. The accuracy of setting out and 

leveling shall be within the tolerances specified in the Specifications or on the Drawings. The checking of 

setting out or leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under 

the Contract. 
 

24. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage 

caused to existing and adjacent property, including buildings that are not a subject of demolition. He shall 

make good at his own cost damage to persons and property caused there on, and he shall indemnify the 



 

307 
 NMC/OT/002/2023-2024                Issued by National Mining Corporation 

 

Procuring Entity against any loss or claim that may arise. 

 

25. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising 

from dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide 

such temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as 

he considers necessary and sufficient for the protection of the existing and adjacent property and or prevention 

of nuisance etc. as directed by Engineer. 
 

26. The Contractors attention is drawn to the standards levy order which was amended on 15
th
October 1998.Legal 

notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of  

construction works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates. 

 

27. The Contractor shall provide temporary sheds, offices mess rooms, sanitary, accommodation and other 

temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment 

and attendance. 
 

28. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be 

complete with sanitary accommodation and fencing gates. 

 

29. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees 

during the period of the Works and remove when no longer required. 

 

30. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the 

Works, Plant and materials against damage and theft. 

 

31. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of 

every description for the due and satisfactory completion of the Works and shall remove the same on 

completion. All such plant, tools and equipment shall comply with all regulations in force throughout the  

period of the Contract and shall be altered or adopted during the Contract period as may be necessary to 

comply with any amendments in or additions to such regulations. 
 

32. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance 

of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter 
and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding 

is measured here in after and the Contractor must allow in his rates for this. 

 

33. The Contractor shall take all necessary precautions such as temporary fencing, hoarding fans, planked 

footways, guard–rails gantries screen, etc., for the safe custody of the Works, materials and public protection 

and adjacent properties. 

 

34. Cover up all and protect from damage, including damage from inclement weather, all finished work and 

unfixed materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the 

completion of the Contract. 

 

35. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 

excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and 
Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be 

taken to leave clean all floors and windows and tore move all paint and cement all rubbish and dirt as it 
accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with. 

 

36. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, 

making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, 

from different batches; the concrete being taken from the point of deposit. 

 

37. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, 
any samples of materials and workmanship that may be called for by the Architect for the approval or 

rejection, and any further samples in the case of rejection, until such samples are approved by the Engineer. 

Such samples, when approved, shall be the minimum standard for the work to which they apply. The procedure 
for submitting samples of materials for testing or approval and the method of marking for identification shall 

be as laid down by the Engineer. The Contractor shall allow in his Tender for such samples and tests, including 
those in connection with his Sub-Contractors work. 
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38. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual 

payment section 35(7)(i)(ii) which became effective on 1
st 
July 2000. A 3% withholding tax will be applicable 

to all interim payments exceeding Kshs ................................. for work done in respect of building or civil 

works. The contractor shall allow for any costs arising resulting there from in the build-up of rates. 

 

39. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations 

shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in 

force for the time being, and any special regulations laid down by the Architect governing the use and storage 

of explosives. 
 

40. The National Construction Authority is a state corporation established under the national construction 
authority Act No.14 of 2011. The broad Mandate of the Authority is to oversee the construction industry and 
coordinate its development. The National Construction Authority Regulations 2014 with an effective date of 

6
th
June 2014, regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy. 

 

41. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for  

construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow 

for VAT1.19 as instructed elsewhere. 
 

42. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 

of the Conditions of contract and also specified in the Special Conditions of Contract. 
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Statement of Compliance 
 

a) I confirm compliance of all clauses of the General Conditions, General Specifications and 

Particular Specifications in this tender. 

 

b) I confirm I have not made and will not make any payment to any person, who can be perceived 

as an inducement to win this tender. 

 

 

 

 

 

 

 

 

 
Signed ............................................................ for and on behalf of the Tenderer 

 
 

Date: …………………….. 

 
 

Official Rubber Stamp: …………………………………………………………… 
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS AT 3RD AND 4TH FLOOR AT KWFT 

CENTRE FOR NATIONAL MINING CORPORATION - SUPPLY, DELIVERY, INSTALLATION, TESTING AND 

COMMISSIONING OF SANITARY FITTINGS, PLUMBING & DRAINAGE WORKS 

 
MECHANICAL INSTALLATIONS WORKS 

Item Description Qty Unit Rate (Kshs) Cost (Kshs) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

A 

 

 

 

 

 
B 

 

 

 

 

 

 

 

 

 
C 

 

 

 

 
C 

SANITARY APPLIANCES     

Supply, deliver, install, test and commission the following sanitary 

appliances complete with all the  accessories including  all connections 

to the services, waste, jointing to water supply overflows, supports and 

all plugging and screwing to walls and floors. 

  

(i) All sanitary fittings shall be in approved colour. 

(ii) The Model and Ref No. indicated is only a guide to the type and 

duality of fittings 

  

(iii)   Equivalent and Approved models may be acceptable   

Water closet suite 
  

Close-coupled WC suite with 'P'-trap in approved colour complete with 

horizontal outlet to BS 3402 with 7.5 litre valveless low level ceramic 

cistern and fittings including siphon, 15mm diameter side inlet ball 

valve, 20mm diameter side overflow, plastic flush bend, dual flush 

system, inletconnection, chrome-plated flush button and heavy plastic 

seat and cover with metal top fixed (chrome plated) hinges. All to be as 

Duravit D-Code (Horizontal outlet) CAT No. 2111090000 water closet 

or equal and approved. 

 

 

 
2 

 

 

 
No 

Instant shower heater 
  

Instant electric shower head heater with embedded rod type sheathed 

element. Electrically insulated with electronic temperature control 

complete with wide rose and overflow to withstand a working pressure 

of upto 400kpa. It shall have a heating capacity of about 5.5kw and 

complete with extension shower arm and 4mm2 electric supply cable 

to neon lit DP switch, all to be as "Lorenzetti" or equal and approved 

 

 

2 

 

 

No 

 

Wash hand basin (WHB) - Countertop 
Countertop wash hand basin size 545 x 425mm with one tap hole, 

32mm diameter chrome  plated  chain waste, chain stay  hole, and 

heavy duty chrome plated bottle trap (32mm 'P' trap) with 75mm seal. 

To be of Duravit D-Code CAT No. 0337540000 countertops washhand 
basin or equal and approved 

 

 

 

3 

 

 

 

No 

Delay Push Tap as Vado or approved equvalent   

Kitchen Sink 

Double bowl, double drainer stainless steel kitchen sink of size 1800 x 

600mm as manufactured by ASL. The bowl size to be 430 x 420 x 

200mm deep complete  with chrome  plated  40mm waste  fittings, 

plugs, chain stays, overflow, 1No. 15mm diameter chrome plated sink 

mixer with over-arm swivel spout as Cobra model 166/04 with carina 

handles, chrome plated bottle trap with 75mm deep seal and chain 

waste fitting. 

 

 

 

 

 

 

 
2 

 

 

 

 

 

 

 
No. 

 

 
D 

 

 

 

 
E 

Robe Hook   

Robe hook in Satin Aluminium to be mounted by concealed screws to 

wall wedges. To be as Twyfords Spectrum 2000 accessories or equal 

and approved. 

 
2 

 
No. 

Toilet Roll Holder 
  

Chrome plated toilet roll holder, the roll holder hook to be 165mm in 

length as Grohe Atro accessories Cat. No. 40 313 or equal and 

approved. 

 
2 

 
No. 

 Total Carried Forward to Next Page  
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Mechanical Works-Sanitary Fittings 

 

Item Description Qty Unit Rate (Kshs) Cost (Kshs) 

 Total Carried Forward from Previous Page    244,700.00 

 
 
 

A 

 
 
 

B 

 
 

 
C 

 
 
 
 

 
D 

 
 
 
 
 

 
E 

 
Toilet Brush and Holder 

    

Wall mounted toilet brush holder and brush of approved colour as 

Twyfords or approved equivalent. 
2 No. 

Mirror 
  

6mm thick polished plate glass silver backed mirror with bevelled   

edges, size 610 x 610mm, Plugged and screwed to wall with 4No. 2 No. 

chrome plated dome capped screws.   

Flexible Tubing 
  

15mm dia. x 300mm long flexible connectors complete with chrome 

plated angle valve as Pex 
6 No 

Hand Driers 
  

Automatic stainless steel hand drier, operating on an infra red   

automatic sensing system with heating element safety cut out   

complete with a 30 seconds safety timer, pkastic rawl plugs and fixing   

screws. The hand drier to have a heating capacity of 2.1kW and 2 No 

performance flow rate of 135cfm (3.82m3/min) and to be of size   

270x64x143mm deep. It shall have a noise level below72.5dBA at   

1.5m. It shall be as Mediclinic or approved equal   

Soap Dispenser 
  

Wall mounted soap dispenser with a capacity of about one litre having   

a press action soap release mechanism complete with fixing screws. 
Allow for initial soap supply.To be as Mediclinic or equal and approved 

2 No 

SHOWERproTURE   

 Total For Sanitary Fittings Carried Forward to Summary page  
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PLUMBING AND DRAINAGE PIPEWORK 

 

Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

A 

B 

C 

D 

 
E 

F 

G 

 
 

H 

J 

K 

L 

M 

N 

 
 

P 

Q 

R 

S 

T 

V 

W 

 
INTERNAL PLUMBING 

    

PPR Pipes 
  

Supply, deliver and install Polypropylene Random (PP-R) 20 pipework   

to DIN 8077 with joints, couplings, reducers, tees, adaptors, pipe   

fixing clips etc all to DIN 16962 and DIN 16928 .Pipe jointing shall be   

by polyfusion or use of electric coupling. Where pipework is not   

chased proper anchoring using approved fixtures shall be done. No   

pipework shall be left exposed to the sun. Rates must allow for all   

Metal/plastic threaded adaptors where required for the connection of   

sanitary fixtures, valves, sockets, sliding and fixed joints, support   

raceways, isolating sheaths, elastic materials, expansion arms and   

bends, crossovers, couplings, clippings, connectors, joints etc. as   

required in the running lengths of pipework and also where necessary,   

for pipe fixing clips, holder bats plugged and screwed for the proper   

and satisfactory functioning of the system.   

PPR PN 20 PIPEWORK 
  

25mm diameter pipework 32 Lm 

32mm diameter pipework 25 Lm 

40mm diameter pipework 22 Lm 

50mm diameter pipework 9 Lm 

Bends   

25mm diameter bend 18 No. 

32mm diameter bend 21 No. 

40mm diameter bend 20 No. 

Tees 
  

25mm equal tee 21 No. 

32mm equal tee 30 No. 

40mm equal tee 22 No. 

50mm equal tee 8 No. 

63mm equal tee 1 No. 

75mm equal tee 1 No. 

Reducers 
  

25 x 20mm diameter reducer 25 No. 

32 x 20mm diameter reducer 26 No. 

32 x 25mm diameter reducer 19 No. 

40 x 25mm diameter reducer 20 No. 

40 x 32mm diameter reducer 20 No. 

50 x 32mm diameter reducer 16 No. 

50 x 40mm diameter reducer 16 No. 

 Total Carried Forward To Next Page  
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PLUMBING AND DRAINAGE PIPEWORK 

 

Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 Total Carried Forward from Previous Page    168,290.00 

  
Male/Female Adapters (Brass threaded) 

    

A 20mm brass threaded adapter 10 No. 

B 25mm brass threaded adapter 15 No. 

C 32mm brass threaded adapter 18 No. 

D 40mm brass threaded adapter 12 No. 

 
Male/Female Bend (Brass threaded) 

  

E 25mm brass threaded bend 16 No. 

 
Threaded Brass Coupling 

  

F 25mm threaded brass coupling 20 No. 

G 32mm threaded brass coupling 21 No. 

H 40mm threaded brass coupling 16 No. 

J 50mm threaded brass coupling 18 No. 

 
Valves 

  

K 25mm gate valve 16 No. 

L 32mm gate valve 25 No. 

M 40mm gate valve 15 No. 

N 50mm gate valve 5 No. 

 
Unions 

  

P 25mm diameter pipe union 21 No. 

Q 32mm diameter pipe union 10 No. 

R 40mm diameter pipe union 11 No. 

S 50mm diameter pipe union 8 No. 

 
Pipe Sleeves 

  

T 100mm diameter heavy duty PVC pipe sleeves for crossing over 

columns and beams 
28 Lm 

 
Testing and Commissioning 

  

V 
Allow for testing and commissioning of the plumbing and drainage 

installations to the satisfaction of the Engineer. 
1 Item 

 
Supervision Expenses 

  

W 
Allow sum of Kshs 100,000 for Engineer's supervision expenses to be 

expended as directed 
1 Sum 

Y Project Stationery 
  

(i) 1 TB portable harddisk (SSD) 4 No. 

(ii) 
Letter head quality paper, Blue, 500 Sheets as Classic or Conqueror or 
approved equivalent. 

5 No. 

(iii) Color Hp Laser Jet Pro MFP M477fnw printer 2 No. 

(iv) Toner Cartridge as Hp Laser Jet 410A 8 No. 

(v) Letter head quality paper, size A4, 80g/cm3, Green, 500 sheets 5 No. 

(vi) Letter head quality paper, size A4, 80g/cm3, White, 500 sheets 20 No. 

(vii) Letter head quality paper, size A3, 80g/cm3, White, 500 sheets 20 No. 

 Total for Plumbing and Drainage carried forward to Summary Page  
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Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 
 
 
 
 
 
 
 
 
 
 
 

 
A 

B 

C 

D 

 
 

E 

F 

G 

H 

 
 

J 

K 

L 

M 

 
 

N 

P 

Q 

R 

 
S 

T 

 
W 

Y 

Z 

 
FOUL WATER INTERNAL DRAINAGE 

    

FOUL WATER INTERNAL DRAINAGE Supply ,deliver and install the 
  

following UPVC, MUPVC, soil and waste systems respectively to B.S   

5255 with fittings fixed to Manufactures Printed instructions and   

manufactured by reputable manufacturers. Tenderers must allow in   

their pipework prices for all the couplings, clippings, connectors,   

joints etc. as required in the running lengths of pipework and also   

where necessary, for pipe fixing clips, holder bats plugged and   

screwed for the proper and satisfactory functioning of the system   

 
MuPVC and uPVC Waste and Soil pipework 

  

100mm diameter heavy gauge grey mUPVC pipe 19 Lm 

50mm diameter waste pipe 18 Lm 

40mm diameter waste pipe 18 Lm 

32mm diameter waste pipe 18 Lm 

Bends 
  

100mm diameter sweep bend 13 No. 

50mm diameter sweep bend 15 No. 

40mm diameter sweep bend 8 No. 

32mm diameter sweep bend 5 No. 

Tees 
  

100mm diameter sweep tee 16 No. 

50mm diameter sweep tee 17 No. 

40mm diameter sweep tee 18 No. 

32mm diameter sweep tee 15 No. 

Access Caps 
  

100mm diameter access cap 8 No. 

50mm diameter access cap 6 No. 

40mm diameter access cap 10 No. 

32mm diameter access cap 10 No. 

Boss Connectors   

100 x 50mm diameter boss connector 5 No. 

100 x 40mm diameter boss connector 2 No. 

Single Branches   

100mm diameter Single branch 2 No. 

WC Connectors   

100mm diameter WC connector 2 No. 

Traps   

100 x 50mm diameter floor trap and grating 2 No. 

 Total for Foul Water Drainage carried forward to Summary Page  
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PROPOSED OFFICE PARTITIONING AND REFURBISHMENT WORKS AT 3RD AND 4TH FLOOR AT KWFT 

CENTRE FOR NATIONAL MINING CORPORATION - SUPPLY, DELIVERY, INSTALLATION, TESTING AND 

COMMISSIONING OF SANITARY FITTINGS, PLUMBING & DRAINAGE WORKS 

Item Description Amount 

 
A 

 
 

B 

 

 
C 

 
TOTAL FOR SANITARY FITTINGS 

 
 

TOTAL FOR PLUMBING & DRAINAGE WORKS 

 

 
TOTAL FOR FOUL WATER DRAINAGE WORKS 

 

Total Amount for Mechanical Works Carried to Grand Summary Page  
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SANITARY FITTINGS; PLUMBING & DRAINAGE 
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1.00 PART 1: GENERAL MECHANICAL SPECIFICATION 
 

1.01 Introduction 
 

This section covers the general requirement for plant, equipment and materials forming part of the 

mechanical works and shall apply except where specifically stated elsewhere in the Specification. 

These works shall be as by regulations and standards. 

 

1.02 Regulations and Standards 
 

The Works shall comply with the current editions of the following: 

 

a) The Kenya Government Regulations. 

 

b) The Kenya Bureau of Standards 

 

c) The National Environmental Management Authority Requlations. 

 

d) The Kenya Building Code Regulations 

 

e) Local Authority By-laws. 

 

f) The Electricity Supply Authority By-Laws 

 

g) British Standard and Codes of Practice as published by the British Standards Institution (BSI) 

 

h)  The United Kingdom Chartered Institute of Building Services 

Engineers (CIBSE) Guides. 

 

i) The United Kingdom Institution of Electrical Engineers (IEE) Regulations for the Electrical 

Equipment of Buildings. 

 

j)  The United Kingdom Chartered Institute of Building Services 

Engineers (CIBSE) Guides. 

 

1.04 Quality of Materials 
 

All plant, equipment and materials supplied as part of these works shall be new and of first class 

commercial quality, shall be free from defects and imperfections and where indicated shall be of 

grades and classifications designated herein. 

 

All products or materials shall be products of quality standards. 

 

Materials and apparatus supplied by others for installation and connection shall be carefully 

examined on receipt. Any defects noted, should be brought to the attention of the Engineer. 

 

Defective equipment or that damaged in the course of installation or tests shall be replaced as 

required to the approval of the Engineer. 
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1.04 Electrical Requirements 
 

Plant and equipment supplied shall be complete with all necessary motor starters, control boards, and 

other control apparatus. Where control panels incorporating several starters are supplied they shall 

be complete with a main isolator. 

 

The supply power up to and including local isolators shall be provided and installed by the Electrical 

specialist. All other wiring and connections to equipment shall form part of mechanical works. 

 

Three copies of all schematic, cabling and wiring 

Diagrams shall be supplied for the Engineer’s approval. 

 

The starting current of all electric motors and equipment shall not exceed the maximum permissible 

starting currents of the protective switch gear. 

 

All electrical plant and equipment supplied shall be rated for the supply voltage and frequency 

applicable in Kenya, that is 415 Volts, 50Hz, 3-Phase or 240Volts, 50Hz, 1-phase. 

 

Any equipment that is not rated for the above voltages and frequencies shall be rejected by the 

Engineer. 

 

1.05 Transport and Storage 
 

All plant and equipment shall, during transportation be suitably packed, crated and protected to 

minimize the possibility of damage and to prevent corrosion or other deterioration. 

 

On arrival at site all plant and equipment shall be examined and any damage to parts and protective 

priming coats made good before storage or installation. 

 

Adequate measures shall be taken to ensure that plant and equipment do not suffer any deterioration 

during storage. 

 

Prior to installation all piping and equipment shall be thoroughly cleaned. 

 

If, in the opinion of the Engineer any equipment has deteriorated or been damaged to such an extent 

that it is not suitable for installation, the equipment shall be replace at supplier own cost. 

 

1.06 Site Supervision 
 

There shall be an English-speaking supervisor on the site at all times during normal working hours. 
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1.07 Installation 
 

Installation of all special plant and equipment shall be carried out by under adequate supervision 

from skilled staff provided by the plant and equipment manufacturer or his appointed agent in 

accordance with the best standards of modern practice and to the relevant regulations and standards. 

 

1.08 Testing 
 

1.08.1 Introduction 
 

The Engineer reserves the right to inspect and test or witness of all manufactured plant equipment 

and materials. 

 

The right of the Engineer relating to the inspection, examination and testing of plant during 

manufacture shall be applicable to Insurance companies and inspection authorities so nominated by 

the Engineer. 

 

The Contractor shall give two weeks’ notice to the Engineer of his intention to carry out any 

inspection or tests and the Engineer or his representative shall be entitled to witness such tests and 

inspections. 

 

Six copies of all test certificates and performance curves shall be submitted as soon as possible after 

the completion of such tests, to the Engineer for his approval. 

 

Plant or equipment which is shipped before the relevant test certificate has been approved by the 

Engineer shall be shipped at the Contractor’s own risk and should the test certificate not be approved 

new tests may be ordered by the Engineer at the Contractor’s expense. 

 

The foregoing provisions relate to tests at manufacturer’s works and as appropriate to those carried 

out at site. 

 

1.08.2 Material Tests 
 

All material for plant and equipment to be installed under this works shall be tested, unless otherwise 

directed, in accordance with the relevant KS or B.S Specification concerned. 

 

For materials where no KS or B.S. Specification exists, tests are to be made in accordance with the 

best modern commercial methods to the approval of the Engineer, having regard to the particular 

type of the materials concerned. 

 

Specimens and performance tests and analyses to demonstrate conformance of the various materials 

with the applicable standards. 

 

If stock material, which has not been specially manufactured for the plant and equipment specified is 

used, then satisfactory evidence to the Engineer that such materials conform to the requirements 

stated herein in which case tests of material may be partially or completely waived. 

 

Certified mill test reports of plates, piping and other materials shall be deemed acceptable. 

 

1.08.3 Manufactured Plant and Equipment – Work Tests 
 

The rights of the Engineer relating to the inspection, examination and testing of plant and equipment 

during manufacture shall be applicable to the Insurance Companies or Inspection Authorities so 

nominated by the Engineer. 
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A two weeks’ notice shall be given to the Engineer of the manufacturer’s intention to carry out such 

tests and inspections. 

 

The Engineer or his representative shall be entitled to witness such tests and inspections. The cost of 

such tests and inspections shall be borne by the Manufacturer. 

 

Six copies of all test and inspection certificates and performance graphs shall be submitted to the 

Engineer for his approval as soon as possible after the completion of such tests and inspections. 

Plant and equipment which is shipped before the relevant test certificate has been approved by the 

Engineer shall be shipped at the Manufacturer’s own risk and should the test and inspection 

certificates not be approved, new tests may be ordered by the Engineer at the manufacturer’s 

expense. 

 

1.08.4 Pressure Testing 

All pipework installations shall be pressure tested in accordance with the requirements of the various 

sections of this Specification. The installations may be tested in sections to suit the progress of the 

works but all tests must be carried out before the work is buried or concealed behind building 

finishes. All tests must be witnessed by the Engineer or his representative and a 48 hours notice to 

carry out such tests shall be given to Engineer. 

 

Any pipework that is buried or concealed before witnessed pressure tests have been carried out shall 

be exposed and the specified tests shall then be applied. 

A certificate shall be prepared for signature by the Engineer and shall keep a progressive and up-to- 

date record of the section of the work that has been tested. 

 

1.09 Colour Coding 

Unless stated otherwise, all pipework shall be colour coded in accordance with the latest edition of 

KSISO10526:1999 or B.S 1710 and to the approval of the Engineer. 

 

1.10 Welding galvanized pipes 
 

1.10.1 Preparation 

Joints to be made by welding shall be accurately cut to size with edges sheared, flame cut or 

machined to suit the required type of joint. The prepared surface shall be free from all visible defects 

such as lamination, surface imperfection due to shearing or flame cutting operation, etc., and shall be 

free from rust scale, grease and other foreign matter. 

 

1.10.2 Method 

All welding shall be carried out by the electric arc processing using covered electrodes in accordance 

with KS06-206 :1981 ( Confirmed 1999) or B.S. 639 . 

Gas welding may be employed in certain circumstances provided that prior approval is obtained from 

the Engineer. 

 

1.10.3 Welding Code and Construction 

All welded joints shall be carried out in accordance with the following Specifications: 

Pipe Welding 

All pipe welds shall be carried out in accordance with the requirements of B.S.806. 

 

General Welding 
 

All welding of mild steel components other than pipework shall comply with the general 
requirements of KS06-1017-2: 1995 or B.S. 1856. 

 
 

1.11 Welding PP-R pipes by means of electric coupling. 
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1.11.1 Preparation 
 

The surfaces of the pipes and fittings must be clean and without blemish. Ends must be clean cut at 

right angles. 

 

1.11.2 Method 
 

Pipes and fittings are inserted to the edge of the matrix and held steady without rotating. Once the 

heating has been completed the parts are extracted from the heating element and rapidly joined 

axially 

 

1.11.3 Welding by means of coupling 
 

As the electric coupling can slide along the pipes, it is possible to carry out repairs and welds in any 

part of an existing plant. The parts to be joined must be clean free of grease and perfectly aligned. A 

after inserting the parts to be welded in the coupling , the coupling has to be electrically connected to 

the welding machine 

 
 

1.12.0     Welders’ Qualifications 
 

 

Any welder employed shall have passed the trade tests as laid down by the Government of Kenya. 

 

The Engineer may require to see the appropriate certificate obtained by any welder and should it be 

proved that the welder does not have the necessary qualifications the Engineer may instruct to 

replace him with a qualified welder. 

 

 

 

 

 

2.00 PART2: GENERAL SPECIFICATIONS FOR PLUMBING 
AND DRAINAGE 

 
2.01 Introduction 

 

This section covers the general requirements for plant, equipment and materials 

forming for the plumbing and drainage installations. 

 

2.20 MATERIALS AND STANDARDS 
 

2.2.1 Pipework and Fittings 
 

Pipework materials are to be used shall be as follows: 

 

a) Galvanized Steel Pipework 
 

Galvanized steel pipe work up to 65mm nominal bore shall be manufactured in accordance with 

KS06.366:1982 or B.S. 1387 Medium Grade, with tapered pipe threads in accordance with B.S. 21. 

All fittings shall be malleable iron and manufactured in accordance with KS06-885:1995 or B.S. 

143. 
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Pipe joints shall be screwed and socketed and sufficient coupling unions shall be allowed so that 

fittings can be disconnected without cutting the pipe. Running nipples and long screws shall not be 

permitted unless exceptionally approved by the Engineer. 

 

Galvanized steel pipe work, 80mm nominal bore up to 150mm nominal bore shall be manufactured 

to comply in all respects with the specification for 65mm pipe, except that screwed and bolted 

flanges shall replace unions and couplings for the jointing of pipes to valves and other items of 

plant. All flanges shall comply with the requirements of B.S. 10 to the relevant classifications 

contained hereinafter under Section ‘C’ of the Specification. 

 

Galvanizing shall be carried out in accordance with the requirements of B.S. 1387 and B.S. 143 

respectively. 

 

Polypropylene Pipes –Random ( PP-R) Type 3 
 

PP-R type3 pipe work shall be manufactured in accordance 

with B.S. 7291part 2001.Dimesnsions and quality of PP-R Pipes shall be 

in accordance with DIN 8077 and pipelines in plastics materials joints, 

Components parts, Installation to be in accordance DIN 16928. joints 

And fittings to be in accordance DIN16962. 

 

Copper Tubing 
 

All copper tubing shall be as manufactured in accordance with B.S. 2871 from C.160 ‘Phosphorous 

De-oxidized Non-Arsenical Copper’ in accordance with B.S. 1172. 

 
 

Pipe joints shall be made with soldered capillary fittings and connections to equipment shall be with 

compression fittings as manufactured in accordance with B.S. 864. 

 

Short copper connection tubes between galvanized pipe work and sanitary fitments shall not be used because 

of the risk of galvanic action. 

 
 

If, as may occur in certain circumstances, it is not possible to make the connection in any way than the use 

of copper tubing, then a brass straight connector shall be positioned between the galvanized pipe and the 

copper tube in order to prevent direct contact. 

 

d)  Poly-vinyl Chloride ( P.V.C ). Pressure Pipes and Fittings 
 

All P.V.C. pressure pipes and fittings shall be as manufactured in accordance with KS06-478-2:1993 (B.S. 

3505: 1968). 

Jointing 

The method of jointing to be employed shall be that of solvent welding, using the pipe and manufacturer’s 

approved cement. Seal ring joint shall be introduced where it is necessary to accommodate thermal 

expansion. 

 

Testing 

 

Pipelines shall be tested in sections under an internal water pressure normally one and a half times the 

maximum allowable working pressure of the class of pipe used. Testing shall be carried out as soon as 

practical after laying and when the pipeline is adequately anchored. Precautions shall be taken to eliminate 

all air from the test section and to fill the pipe slowly to avoid risk of damage due to surge. 
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e) A.B.S. Waste System 
 

Where indicated on the Designs and Schedules, the contractor shall supply and fix A.B.S. waste pipes and 

fittings. 

 

The pipes, traps and fittings shall be in accordance with the relevant British Standards, including B.S. 3943 

or KS06-7831-1:1990, and fixed generally in accordance with manufacturer’s instructions and B.S. 5572: 

1978. 

 

Jointing of pipes shall be carried out by means of solvent welding, the manufacturer’s instructions according 

to B.S. 5572: 1978. 

 

Standard brackets, as supplied for use with this system, shall be used wherever possible. 

 

Where the building structure renders this impracticable the contractor shall provide purpose made supports, 

centers of which shall not exceed one meter. 

 

Expansion joints shall be provided as indicated. Supporting brackets and pipe clips shall be fixed on each 

side of these joints. 

 

f) Poly-vinyl Chloride ( P.V.C) Pipes and fittings 
 

The contractor shall supply and fix PVC soil pipes and fittings as indicated on the Designs and Schedules. 

 

Pipes and fittings shall be in accordance with relevant British Standards, including B.S. 4514 and fixed to 

the manufacturer’s instructions and B.S. 5572. 

 

The soil system shall incorporate synthetic rubber gaskets as provided by the manufacturer whose fixing 

instructions shall be strictly adhere to. 

 

Connections to WC pans shall be effected by the use of a WC connector, gasket and cover, fixed to suit pan 

outlet. 

 

Suitable supporting brackets and pipe clips shall be provided at maximum of one meter centers. 

 

The contractor shall be responsible for the joint into the Gully Trap on Drain as indicated on the Drawings. 

 

2.2.2 Valves 
 

a) Draw-off Taps and Stop Valves (Up to 50mm Nominal Bore) 
 

Draw-off taps and valves up to 50mm nominal bore, unless otherwise stated or specified for attachment or 

connection to sanitary fitment shall be manufactured in accordance with the requirements of B.S.1010. 
 

b) Gate Valves 
 

All gate valves 80mm nominal bore and above, other than those required for fitting to buried water mains 

shall be of cast iron construction, in accordance with the requirements of B.S. 3464. All gate valves 

required for fitting to buried water mains shall be of cast iron construction in accordance with the 

requirements of B.S.1218. 
 

All gate valves up to and including 65mm nominal bore shall be of bronze construction in accordance with 

the requirements of B.S. 1952. 
 

The pressure classification of all valves shall depend upon the pressure conditions pertaining to the site of 

works. 
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c) Globe Valves 
 

All globe valves up to and including 65mm nominal bore shall be of bronze construction in accordance with 

the requirements of B.S.3061 or KS06-885:1995. 
 

The pressure classification of all globe valves shall depend upon the pressure conditions pertaining to the 

site of works. 

 

2.2.3 Waste Fitment Traps 
 

a) Standard and Deep Seal P & S Traps 
 

Where standard or deep seal traps are specified they shall be manufactured in suitable non-ferrous materials 

in accordance with the full requirements of B.S. 1184. 

 

In certain circumstances, cast iron traps may be required for cast iron baths and in these instances bath traps 

shall be provided which are manufactured in accordance with the full requirements of B.S.1291. 

 

b) Anti-Syphon Traps 
 

Where anti-syphon traps are specified, these shall be similar or equal to the range of traps manufactured by 

Greenwood and Hughes Limited, Deacon Works Littles Hampton, Sussex, England.or equal and approved. 

 

The tradename for traps manufactured by this company is ‘Grevak’. 

 

 

2.2.4 Pipe Supports 
 

a) Introduction 
 

This deals with pipe supports securing pipes to the structure of buildings for above ground application. 

 

The variety and type of support shall be kept to a minimum and their design shall be such as to facilitate 

quick and secure fixings to metal, concrete, masonry or wood. 

 

Consideration shall be given, when designing supports, to the maintenance of desired pipe falls and the 

restraining of pipe movements to a longitudinal axial direction only. 

 

The contractor shall supply and install all steelwork forming part of the pipe support assemblies and shall be 

responsible for making good damage to builders work associated with the pipe support installation. 

 

The contractor shall submit all his proposals for pipe supports to the Engineer for approval before any 

erection works commence. 

 

b) Steel and Copper Pipes and Tubes 
 

Pipe runs shall be secured by clips connected to pipe angers, wall brackets, or trapeze type supports. ‘U’ 

bolts shall not be used as a substitute for pipe clips without the prior approval of the Engineer. 

10 

 

An approximate guide to the maximum permissible supports spacing in meters for steel and 

copper pipe and tube is given in the following table for horizontal runs. 
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Size  Copper Tube Steel Tube 

Nominal Bores to B.S. 659 to B.S. 1387 

 

15mm 

 

1.25m 

 

2.0m 

20mm 2.0m 2.5m 

25mm 2.0m 2.5m 

32mm 2.5m 3.0m 

40mm 2.5m 3.0m 

50mm 2.5m 3.0m 

65mm 3.0m 3.5m 

80mm 3.0m 3.5m 

100mm 3.0m 4.0m 

125mm 3.0m 4.5m 

150mm 3.5m 4.5m 
 

The support spacing for vertical runs shall not exceed one and a half times the 

distances given for horizontal runs. 

 

c) Expansion Joints and Anchors 
 

Where practicable, cold pipework systems shall be arranged with sufficient bends and changes 

of direction to absorb pipe expansion providing that the pipe stresses are contained within the working limits 

prescribed in the relevant B.S. specification. 

 

Where piping anchors are supplied, they shall be fixed to the main structure only. Details of all anchor 

design proposals shall be submitted to the Engineer for approval before erection commences. 

 

The contractor when arranging his piping shall ensure that no expansion movements are transmitted directly 

to connections and flanges on pumps or other items of plant. 

 

The contractor shall supply flexible joints to prevent vibrations and other 

Movements being transmitted from pumps to piping systems or vice versa. 

2.2.5 Sanitary Appliances 
 

All sanitary appliances supplied and installed as part of the works shall comply with the general requirements of B.S 

of Practice 305 and the particular requirements of the latest B.S. Specifications. 

 

2.2.6 Pipe Sleeves 
 

Main runs of pipework are to be fitted with sleeves where they pass through walls and floors. Generally the 

sleeves shall be of P.V.C. except where they pass through the structure, where they shall be mild steel. The 

sleeves shall have 6mm – 12mm clearance all around the pipe or for insulated pipework all around the 

installation. 

 

The sleeve will then be packed with slag wool or similar. 
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2.3 INSTALLATION 
 

2.3.1 Introduction 
 

Installation of all pipework, valves, fittings and equipment shall be carried out under adequate supervision 

from skil staff to the relevant codes and standards as specified herein. The contractor shall be responsible to 

for ensuring that builders work associated with his piping installation is carried out in a satisfactory manner to 

the approval of the Eng 
 

2.3.2 Above Ground Installation 
 

a) Water Services 
 

Before any joint is made, the pipes shall be hung in their supports and adjusted to ensure that the 

joining faces are parallel and any falls which shall be required are achieved without springing the 

pipe. 

 

Where falls are not shown or stated elsewhere in the Specification, pipework shall be installed parallel 

to the lines of the buildings and as close to the walls, ceilings, columns, etc., as is practicable. 

 

All water systems shall be provided with sufficient drain points and automatic air vents to enable 

them to function correctly. 

 

Valves and other user equipment shall be installed with adequate access for operation and 

maintenance. Where valves and other operational equipment are unavoidably installed beyond 

normal reach or in such position as to be difficult to reach from a small step ladder, extension 

spindles with floor or wall pedestals shall be provided. 

 

Screwed piping shall be installed with sufficient number of unions to facilitate easy removal of 

valves and fittings, and to enable alterations of pipework to be carried out without the need to cut the 

pipe. 

 

Full allowances shall be made for the expansion and contraction of pipework, precautions being 

taken to ensure that any force produced by the pipe movements are not transmitted to valves, 

equipment or plant. 

 

All screwed joints to piping and fittings shall be made with P.T.F.E. tape. 

The test pressure shall be maintained by the pump for about one hour and if there is any leakage, it 

shall be measured by the quantity of water pumped into the main in that time. A general leakage of 

4.5 litres per 25mm of diameter, per 1.6 kilometers per 24 hours per 30 meters head, may be 

considered reasonable but any visible individual leak shall be repaired. 

 

b) Sanitary Services 
 

Soil, waste and vent pipe system shall be installed in accordance with the best standard of 

modern practice as described in B.S. 5572 to the approval of the Engineer. 

 

The contractor shall be responsible for ensuring that all ground waste fittings are discharged to 

a gully trap before passing to the sewer via a manhole. 

 

All necessary rodding and inspection facilities within the draining system in positions 

where easy accessibility is available. 

 

Where a branch requires rodding facilities in a position to which normal access is unobtainable, 
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then that branch shall be extended so as to provide a suitable purpose made rodding eye 

in the nearest adjacent wall or floor to which easy access is available. 
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The vent stacks shall terminate above roof level and where stack passes through roof, a weather skirt 

shall be provided.  The contractor shall be responsible for sealing the roof after installation of the stacks. 

 

The open end of each stack shall be fitted with a plastic coated or galvanised steel wire guard. 

Access for rodding and testing shall be provided at the foot of each stack. 

 

c) Sanitary Appliances 
 

All sanitary appliances associated with the works shall be installed in 

accordance with the best standard of modern practice as described in C.P. 305 to the approval of the Engineer. 

 

2.4 0 TESTING AND INSPECTION 
 

2.4.1 Site Tests – Pipework Systems 
 

a) Above Ground Internal Water Services Installation 

All water service pipe system installed above ground shall be tested hydraulically for a period of one hour to 

not less than one and half times to design working pressure. 

 

If preferred, testing the pipelines in sections may be done. Any such section found to be satisfactory need 

not be the subject of a further test when system has been completed, unless specifically requested by the 

Engineer. 

13 

During the test, each branch and joint shall be examined carefully for leaks and any defects revealed shall 

be made good by the Sub-contractor and the section re-tested. 

 

All necessary precautions to be taken to prevent damage occurring to special valves and fittings during 

the tests. Any item damaged shall be repaired or replaced at the Sub-contractor’s expenses. 

 

b) Above Ground Soil Waste and Ventilation System 

 

All soil, waste and ventilating pipe system forming part of the above ground installation, shall be given 

appropriate test procedures as described in B.S. 5572, 1972.or KS02-254:1986 

 

Smoke tests on above ground soil, waste and ventilating pipe system shall not be permitted. 

Pressure tests shall be carried out before any work which is to be concealed is finally enclosed. 

In all respects, tests shall comply with the requirements of B.S. 5572. 

 

2.4.2 Site Test – Performance 
 

Following satisfactory pressure test on the pipework system operational tests shall be carried out in 

accordance with the relevant B. S. Code of practice on the systems as a whole to establish that special 

valves, gauges, control, fittings, equipment and plant are functioning correctly to the satisfaction of the 

Engineer. 

 

All hot water pipework shall be installed with pre-formed fibre glass lagging to a thickness of 25mm 

where the pipe runs above a false ceiling or in areas where the ambient temperature is higher than 

normal with the result that pipe “sweating”, due to condensation will cause nuisance. 

 

All lagged pipes which run in a visible position after erection shall be given a canvas cover and prepared 

for painting as follows: 



 

330  NMC/OT/002/2023-2024                Issued by National Mining Corporation 
 

i) Apply a coating of suitable filler until the canvas weave disappears and 

allow to dry. 

 

ii) Apply two coats of an approved paint and finish in suitable gloss enamel to colors 

 

iii) Approved by the Engineer. 

 

All lagging for cold and hot water pipes erected in crawlways, ducts and above false ceiling which after 

erection are not visible from the corridors of rooms, shall be covered with a reinforced aluminium foil finish 

banded in colours to be approved by the Engineer. 

 

In all respects, unless otherwise stated, the hot and cold water installation shall be carried out in accordance 

with the best standard of modern practice and described in C.P.342 and C.P.310 respectively to the approval 

of the Engineer. 

 

The test pressure shall be applied by means of a manually operated test pump or, in the case of long main or 

mains of large diameter, by a power driven test pump which shall not be left unattended. In either case 

precautions shall be taken to ensure that the required pressure is not exceeded. 

 

Pressure gauges should be recalibrated before the tests. 

 

The contractor shall be deemed to have included in his price for all test pumps, and other equipment required 

under this specification. 

 

The test pressure shall be one and a half times the maximum working pressure except where a pipe is 

manufactured from a material for which the relevant B.S. specification designates a maximum test pressure. 

 

2.5 STERILISATION OF COLD WATER SYSTEM 
 

All water distribution system shall be thoroughly sterilized and flushed out after the completion of all tests and 

before being fully commissioned for handover. 

 

The sterilisation procedures shall be carried out in accordance with the requirements of B.S. Code of Practice 

301, Clause 409 and to the approval of the Engineer. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


